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PREFACE

The investigations which form the basis of this thesis were undertaken by the author between 

November 1992 and December 1995. Analysis of the results was undertaken as the work 

progressed and completed between January 1996 and March 1997.

Professor Shah Ebrahim acted as supervisor for this study.

The subject of the thesis was decided upon by the author who organised the running of the 

study. The author assisted the hospital managers at each of the three case studies in setting 

up a standard project management database to monitor key events, timetable and costs in their 

reprovision programme. All data was collected by the author with the exception of the majority 

of the patient interviews which were undertaken by a qualified psychiatric nurse acting as a 

research assistant. Both the researcher and the author were instructed in the use of the 

instruments for patient interviews by a consultant psycho-geriatrician. Approval for the studies 

was obtained from the Medical Ethics Committees and the Occupational Health Departments of 

the case study hospitals, general medical practitioners were contacted and informed of the 

nature of the intended research in the case of those patients remaining under their care. 

Analysis of data was performed by the author with advice from a statistician. The thesis 

presented here is entirely the work of the author.
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ABSTRACT

The reprovision of services in the community previously provided by psychiatric hospitals in the 

UK has taken from less than five to more than ten years to achieve for each hospital so far 

closed. Many psychiatric hospitals remain at least partially open. Protracted closures incur 

substantial double running costs to maintain both community and hospital reprovision. 

Purchasers should bring all possible pressure on providers to reduce the duration of closure 

programmes in an effort to reduce these costs to a minimum. There is concern that rapid 

implementation of closure plans will result in the use of expedient, and possibly, sub-standard 

facilities, too little time to explain plans to all interested parties (patients, families, staff, local 

communities), and thus rapid closure plans may be seen as low quality.

The research tested the hypothesis: - "Planned short closure programmes can be achieved 

without detriment to the quality of reprovision".

A database of all the English psychiatric hospitals, identifying those reproviding services in the 

community with a view to closure, was set up to map their progress over three years. Key steps 

associated with successful programmes from a macro-level, planning perspective were 

identified. Three psychiatric hospitals’ reprovision programmes were monitored in detail to 

provide a micro-level study of the quality of reprovision from patient, family and staff 

perspectives.

The National study found that 24 (41%) of psychiatric institutions open in 1995 had no agreed 

plans fo r reprovision in the community and at least 25 would still be open after the year 2000. 

Major capital schemes were a major determinant of programme length and only 40% of 

programmes completed on time. All hospitals studied were acquiring more complex case mixes 

and higher staff patient ratios whether they were closing or not. There were wide variations in 

both the level of reprovision and the rate of closure of psychiatric institutions between the 

English health regions.

The case studies of closures shorter than the national average programme length, found no 

harm caused to patients, acceptable physical reprovision standards and that patients, staff and 

relatives found the outcome satisfactory.

The conclusions reached were that short closure programmes can be satisfactorily 

implemented, inadequate management control and uncertainty of funding were major 

contributors to delays in implementation.
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1.0 INTRODUCTION

In 1993 there appeared to be little understanding of the processes being adopted by psychiatric 

hospitals to implement community care and even less understanding of the progress they were 

making.

An article in the British Medical Journal in 1993 stated:

" With so many problems impinging on the plans to close Britain’s mental hospitals and, whether 

justified or not, a public perception that closures cause tragic failures o f care, it seems 

extraordinary that the Department o f Health cannot say how many mental hospitals are due to 

close. Such ignorance hardly inspires confidence. Nor is it in keeping with the call in the Health 

o f the Nation (DoH, 1992) for better information and understanding about the burden o f mental 

illness”. (Groves, 1993)

This study attempts to follow the successes and failures of the 82 psychiatric institutions that 

were open in 1993 in their plans to introduce community-based services for their patients over 

the three years to the end of 1995.

Three hospitals were also studied in depth seeking the views of both staff, relatives and patients. 

The patient group selected for these micro studies were the elderly mentally ill.

This chapter examines the changes in Mental Health Law and Government policy leading to the 

current environment in which the introduction of community care is being managed and 

examines some of the problems emerging.

1.1. THE BURDEN OF MENTAL ILLNESS

The burden of mental illness can be presented as:

1. Prevalence of mental illness (morbidity);

2. Proportion of the Health Care Budget (costs);

3. Associated death rate (mortality).

12



FIGURE 1.1
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Morbidity

Mental illness, ICD Chapter V (WHO, 1978) comprised 15% of the total morbidity as was 

measured by those in work who reported sickness days due to a mental illness. The mentally ill 

are less likely than average to be employed and would, if employed, seek to avoid the stigma 

caused by mental illness being stated as the reason for their absence and such a measurement 

will substantially understate the morbidity of mental illness.
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Costs of Mental Illness

Long term inpatient care, the majority of which transferee! to Local Authority Social Services’ 

budgets under Care in the Community plans (DoH, 1990), high usage of services such as

outpatients. General Practitioner consultations and especially drugs by the mentally ill, all

contribute to making mental illness the largest, at one fifth of the total costs, of the 17 ICD

Chapters (see Figure 1.1).

Table 1.1 indicates that the burden of mortality and National Health Service (NHS) costs are 

spread fairly evenly between the four headings of Organic Psychoses, Other Psychoses, 

Neuroses etc., and Mental Retardation. Neuroses etc. however, accounted for relatively more 

morbidity days than any of the other categories. (Raftery 1993)

Table 1.1 Burdens of Disease by Sub-Heading within Mental Illness 1985 
data, England

% Deaths % Life Years % M orbidity % NHS 
Costs

Organic Psychoses 0.5 0.2 0.1 3.2
Other Psychoses 0.1 0.1 2.8 5
Neuroses etc. 0.1 0.2 1 1 9 5.8
Mental Retardation 0 0 0.5 6
TOTAL 0.7 0.5 15.2 20
Source: Department of Health, unpublished (Totals do not add due to rounding).

Inpatient costs and GP prescription costs (23% of each of total inpatient and of prescribing 

costs) dominated NHS mental health costs with relatively low shares of other services devoted 

to mental health (3% of total outpatient and 8% of total GP consultation costs, DoH 

unpublished).

In the United States costs of mental illness, including those costs due to health service use and 

to private costs imposed by time-off work indicates that US spends roughly the same amount as 

the UK on mental health services, as measured by the proportion of Gross Domestic Product 

(GDP) accounted for by total (public plus private) spending (Raftery, 1993).

Mortality and Mental Illness

Detailed analyses for England and Wales (DoH, 1988) for 1985 by each of the 17 Chapter 

headings of the International Classification of Disease (WHO, 1978) are shown in Figure 1.1. 

Mental Illness, which is included under ICD Chapter V, has a low burden in terms of mortality 

and (to a lesser extent) morbidity, but imposes the highest burden of any disease on health 

service costs. Mental illness hardly featured as a mortality burden accounting for less than 1% 

of all deaths.

14



A different picture emerges when considering the implications of relocating elderly mentally ill 

patients from the institution into the community. The effects of relocation have been extensively 

studied, however there has been little consensus amongst researchers. Cranz (1980) in a US 

based study of an entire geriatric hospital transferring to a new building reported a high mortality 

rate in organically brain damaged elderly patients. Marlowe (1974) in a similar relocation 

reported an increase in mortality. Borup (1983) reviewed 32 such studies and found that whilst 

five supported an increase in mortality, 23 did not.

1.2 THE HISTORY OF SOCIAL AND HEALTH CARE OF THE MENTALLY ILL

Early legislation concerning the insane was primarily drawn up to protect the populace. A full 

table of Mental Health Legislation is shown at Appendix 1.1 and the legal process for the 

admission of patients at Appendix 1.2. The Vagrancy Act of 1744 required each parish to look 

after its own poor and the "furiously and dangerously mad" who were to be "locked up in a 

secure place as long as the madness shall contrive".

Public awareness of abuse and mistreatment of patients caused Parliament to set up a 

committee which produced The Asylum Act of 1808. The Act empowered every county, at its 

discretion, to provide an asylum. The Asylum Act of 1845 made the provision of such hospitals 

mandatory.

As the 19th century progressed, the County Mental Hospitals became increasingly overcrowded. 

The hospitals' inability to provide curative treatment, and an expanding population with a greater 

life expectancy, made the rising numbers inevitable. The mentally ill in addition to their 

psychiatric condition, suffered the same poor quality of health as the rest of the population.

Funding and clear identification of responsibilities for the care of the mentally ill was assisted by 

The Metropolitan Poor Act 1867, and its amendment in 1868, which obliged local authorities, 

(not elected at that time) to provide institutional care for the insane. Interestingly, the 1857 

Lunacy Act in Scotland permitted voluntary admission, a possibility that was not formally copied 

until 1930 in England and Wales when the Mental Treatment Act was introduced.

The Workhouses catered for those excluded from the hospitals and in 1861 a total of some

50,000 persons were under the care of Workhouse Medical Officers. The aged and sick were 

supported in their homes under provisions in The Outdoor Relief Regulation Order of 1852. The 

elderly who could not manage at home were to be accommodated in separate buildings away 

from the punitive workhouse "so that the old might enjoy their indulgences" . (Fellows, 1834).
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A national census of paupers In 1896 revealed that between 1861 and 1891 there was a rapid 

expansion of hospital facilities. Both hospitals and beds provided by charitable institutions more 

than doubled and accommodation for the sick provided by public authorities increased by over 

50 per cent. The ability to better categorise and treat general illness as opposed to psychiatric 

illness brought about a greater contrast between those for whom hospital provided care and 

treatment and those to whom it was a place of detention and isolation.

Mental health inpatient provision in England and Wales grew steadily from the beginning of the 

19th century and peaked at 151,000 patients in 1954. During that period, and until 

comparatively recently, over 95% of hospital care was in large, often isolated mental hospitals 

which were mainly built between 1811 and 1903.

Services for people with mental health problems in England began to change in the 1950s from 

a pattern which was almost totally dependent on large, isolated mental illness hospitals to one 

which offered a range of services in each local community. The reduction in patient numbers 

that began in 1954 is attributed to changes in treatment methods (especially the introduction of 

new drugs), changes in legal definition and classification of mental illness (e.g. 1959 Mental 

Health Act) and changes in public attitude to mental illness.

It was in 1961 that Enoch Powell, as Minister of Health, first announced the closure of mental 

illness hospitals and their replacement by alternative provision coining the expression “water 

tower hospitals”. He eloquently described these hospitals as “ ... isolated, majestic, imperious, 

brooded over by the giant water tower and chimney combined, rising unmistakable and daunting 

out o f the countryside”. (Powell, 1961).

In 1991 the number of patients in NHS psychiatric hospitals in England had dropped sharply and 

stood at 47,000 but a year later had reduced to 40,000. By this time only just over 50% of these 

patients were accommodated in large (“water tower” type) mental illness hospitals.

1.2.1 Changes In The Law And Social Attitudes To The Mentally III

The Royal Commission of 1909 was appointed to investigate the working of the Poor Laws. 

The matter turned on who in the population could and who could not afford the costs of health 

care, a debate that continues even more vociferously today. Evidence given conceded that it 

was now impossible to discriminate clearly between the destitute and the non-destitute sick. The 

Government of the day, faced with pressure from the vested interests in the system, was given 

the excuse to do very little and any radical reform of the Poor Laws was delayed a further twenty 

years.
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In 1930 The Mental Treatment Act was introduced. The Act, for the first time, created a category 

of voluntary patient. Outpatient clinics for the mentally ill were at this time also given official 

sanction and local authorities were given powers for after care.

The 1959 Act derived directly from the findings of a Royal Commission, the Percy Commission, 

on the Law Relating to Mental Illness and Mental Deficiency 1957, whose aim was to review all 

prior legislation and effectively to make access to treatment and care a matter for professional 

(primarily medical) discretion. The Report was part of a social revolution; for the first time since 

1774 there were to be no judicial controls prior to compulsory admission. This Commission 

defined governing principles that would ensure mentally disordered and physically ill patients 

would be treated in the same way. The clear trend of The Mental Health Act 1959 was towards 

informality and medical discretion, and away from judicially ordered civil commitment. Despite 

this Act however, the use of unlawful restraint and treatment without consent continued which 

led to the Mental Health (Amendment) Bill in 1982. This act was mainly concerned with the 

rights of the 10% of patients being compulsorily detained but also embodied further protection of 

the rights of voluntary patients.

The Mental Health Act 1983, currently in force, may be seen as a moderate swing back towards 

a more legal approach to mental health. Its three primary areas of change may be characterised 

as providing a right to services, setting limits on the exercise of compulsory powers and 

maintaining the civil and social status of patients.

1.3 UK GOVERNMENT POLICY - CARE IN THE COMMUNITY

Current policy is set out in the National Heath Service and Community Care Act (DoH, 1990). 

The Act enabled the formation of NHS Trust hospitals. It set up purchaser/provider 

arrangements through District Health Authorities (DHA) who would purchase services from 

Trust Hospitals for whom they no longer had direct management responsibility and permitted the 

formation of General Practitioner (GP) fundholder practices and enabled the further provision of 

accommodation and other welfare services by local authorities.

NHS Trust hospitals whilst not “Trusts” in law were given some independence. Property, subject 

to some restrictions, was theirs to acquire or dispose of, with the proceeds accruing to the Trust. 

Boards with Non-Executive part-time appointments from outside the NHS were set up to 

manage “Trusts”.

17



The Family Health Services Authorities (FHSA) were formed from the Family Practitioner 

Committees (FRO) and were responsible for, amongst others, general medical practitioner 

services. The FHSAs subsequently merged with the District Health Authorities (DHAs) in April 

1995 and GP (General Practitioner) Fundholding Practices were recognised. They were given 

funds taken from DHAs’ budgets to enable them to purchase services directly from Trust 

Hospitals. In 1996 GP fundholding extended to some 50% of practices in England but was 

under-represented in urban areas. There are restrictions on the scope of services GPs can 

purchase.

The responsibility for the care of the mentally ill in the community with regard to their 

accommodation and all support other than health fell to local authority social services 

departments. They were responsible for assessing the needs of any person who might be in 

need of such services. They would then decide whether these needs call for the provision of 

any such services.

There is considerable local discretion left to local authorities as to the manner and form such an 

assessment might take. The Act does not include provision for appeal against failing to receive 

an assessment or an unreasonable delay in securing one. The services a mentally ill person 

might receive from a social services department could include home care services to provide 

relief for the carer in the home, day care centre placement for those with greater dependency 

and residential or nursing home care.

1.4 DEFINITION OF COMMUNITY CARE FOR THE MENTALLY ILL

‘Community care’ may be a current vogue but it is not a new idea. In 1657 the lunacy authorities 

in Scotland began community based care by funding the "boarding-out” of lunatics in residential 

accommodation. This practice was developed following a visit to Belgium by the Scottish 

Authorities. Lunatics in the village of Gheel had long been sent for domiciliary-type care 

provided by a religious order and Scotland followed this practice. Up to 1900 around 20% of all 

lunatics were boarded out.

The Wood Committee Report on Mental Deficiency (1929) appears to have first used the phrase 

“community care” and assumes a “model” of care encompassing care in and by the community. 

Community psychiatry however, as opposed to community care, involves psychiatric 

interventions such as diagnosis and treatment (both pharmacopotherapy or psychotherapy) by 

psychiatrists or other psychiatric team members, in the home environmnent of the patient. It 

tends to involve both care and treatment primarily ‘in’ rather than by the community. This 

professional care is usually provided for those leaving long-stay hospitals. However, for new

18



referrals, more care may be provided by an individual's personal network if treated in the 

community rather than in the institution.

Public concerns about the introduction of community-based care for the mentally ill are nothing 

new. As far back as 1808 there was a Parliamentary Committee set up to investigate abuse and 

mistreatment of patients which resulted in the Asylum Act of 1808. Public concern continued 

which resulted in the Asylum Act of 1845 making the provision of properly run psychiatric 

hospitals mandatory and subject to review by a Board of Commissioners in Lunacy. ,

Yet again public concern was behind the 1930 Mental Treatment Act which allowed patients to 

request voluntarily treatment and also to be treated in the community at outpatient clinics. Public 

enquiries into the poor treatment of patients at St Augustine’s, the use of unlawful restraint and 

treatment without consent resulted in the 1959 Act. Even today the Amendment Act of 1982 

dealing with the rights of compulsorily detained patients is being reviewed.

Community care as a concept, allowing more patients to be treated at home or in their local 

communities safe from some of the abuses suffered by them in the institutions, unseen by the 

public, has many attractions. However, the scope for care being provided by members of the 

community also depends on many factors, including:

• the availability of carers (traditionally women not in paid employment),

• the provisions for income maintenance for both the cared and the carers, and

• the types of treatment favoured.

The inherent problems of translating the concept into a policy of "Community Care” capable of 

implementation which were identified by Bulmer (1987) remain largely true today. He defined 

four policy gaps in relation to community care in Britain:

• the lack of any consistent family policy,

• the failure to develop any policy to support women acting as informal carers,

• the failure to think through the implications for informal care of the de

institutionalisation of the mentally ill and mentally handicapped,

• the lack of serious attention to the interweaving of formal and informal care.

These omissions all apply to community-orientated psychiatry, the planning of which also 

involves assumptions about the nature of mental illness, its course and treatment, the proper 

scope for psychiatry, the efficacy of social work (Hawks, 1975), as well as the amount of 

services available.
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Care provided by the community such as by family, friends, neighbours or voluntary 

organisations, imposes heavy burdens with such carers receiving little support, advice or 

information from official agencies (Fadden et al. 1987). A changing population and age 

structures will exacerbate this problem over time. The Organisation for Economic Co-operation 

and Development (OECD) has shown that the trends to smaller families, life-long involvement of 

women in the labour force and the consequently reduced scope for informal caring, all apply 

internationally (OECD, 1986). Although the modern welfare state has evolved income- 

maintenance schemes which guarantee at least a minimum income to the sick, including the 

mentally ill,, state support for carers remains limited.

1.5 FINANCING THE “CARE IN THE COMMUNITY” POLICY

Unlike health services, social services care is not free at the point of use. Depending on income 

and assets, the user may have to make a contribution. In the Community Care Bill, the 

Secretary of State was given powers to make Mental Health Services Specific Grants (MHSSG), 

(Hogman, 1992), towards any “expenses” of local authorities in connection with their social 

services functions for persons suffering from mental illness. This Government funding assumes 

that local authorities recoup about 10% of the cost from user contribution (Labour Research, 

1996).

The present costs of long-term care

In 1996, The Department of Health, in giving evidence to the House of Commons Health 

Committee studying Long Term Care, estimated that publicly funded long-term costs in 1995/96 

were as follows:-

social services expenditure on long-term care - £6 billion after taking account of user 

charges;

NHS expenditure on long-term care - £8 billion including all community health services 

for adults, as well as inpatient, out-patient and day care for adults in the geriatric, mental 

illness and learning disabilities specialties.

The Department of Health admitted it had extreme difficulty in making reliable long-term 

projections on costs and gave two forecasts, one optimistic and one pessimistic. Department of 

Health figures indicate a forecast for expenditure on long-term care in 2030 which, with the most 

optimistic assumptions for each variable, is £12.9 billion at 1995/96 prices (i.e. less than is spent 

now). Taking the most pessimistic forecasts for each variable, however, the forecast expenditure
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in 2030 is over five times greater than now at £65.4 billion (4.8% of GDP). The Department of 

Health told the House of Commons Health Committee that these two outcomes are in practice 

the least likely and that, absolute demand for long-term care is likely to rise steadily. In its 

report, the Committee dismisses talk of a “demographic timebomb” waiting to explode over the 

next twenty to thirty years. It does, however, acknowledge possible significant increases in 

costs in the middle decades of the next century. (HMSO, 1996). These costs of long-term care 

and the exchequer or the individual, when they can afford it, takes the financial burden, are a 

matter of current debate and are further discussed in Chapter 8.

1.6 THE INTERNATIONAL CONTEXT

It has been estimated by the World Health Organisation (Cohen, 1988) that the total number of 

psychiatrically ill worldwide is no less than 250 million (around 4% of the global population) with 

a prevalence of schizophrenia, as suggested by psychiatric epidemiologists, at 1% of the 

population i.e. 60 million schizophrenics worldwide.

However, much higher figures are estimated by population-based studies. In such a study 

Robins & Regier (1991) reported that 2% of the population required psychiatric help annually 

whilst UK studies (Goldberg 1991), suggest 25% - 30% of the population experience 

psychological distress each year.

In the UK specialised psychiatric health services attend to around 580,000 persons annually 

mainly as outpatients (Raftery 1991). Between 4% to 5% of the UK population is being treated 

for mental illness at any time based on estimates that one third of all psychiatric illness is dealt 

with by General Practitioners in primary care. Such estimates are paralleled by US figures 

(Regier, 1978, quoted in Mollica & Astrachan, 1991) whereby 3% of the population in 1975 was 

identified as receiving specialised psychiatric services each year.

Table 1.2 Direction of Changein Industrialised Countries
UK beds down by two thirds since 1955
Ireland beds falling since 1955
US beds down sharply since 1960
Germany beds down since 1970s
Belgium beds down since 1974
France hospital expenditure falling
Finland Inpatient rates down since 1974
Sweden beds down from 1970
Italy beds rose to 1963, decline since
Japan 1984 peak in beds
Source ; Bennett (1991), Mangen (1987)

Table 1.2. summarises some international trends. Levels of inpatient services in most industrial 

countries e.g. US, some EC members have been reducing (Mangen, 1987; Bennett, 1991)
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although Japan Is an exception. However, the supply of inpatient beds is increasing in some 

third world countries e.g. India, Pakistan but from low levels (United Nations, 1995).

1.7 THE IMPACT OF CLOSURE PROGRAMMES

1.7.1 Financial

As hospitals close the patterns of financing become complex, from a simple system where the 

hospital received funds to provide care for a large population usually on a single site to one 

where patients are transferred to a mixed economy service with funding coming from many 

sources. The funding is, in the case of health, in theory, free at the point of service use and for 

the Local Authority restricted to what is in their budget. The private and charitable sectors also 

provide services. For hospitals in closure, due to their high fixed infrastructure costs, their unit 

price per patient increases. The “reprovided services” have "upfront" revenue costs to carry out 

recruitment, training and commissioning of services before patients are moved. All of these 

cause high peaks of costs which, from anecdotal evidence, can double the costs of mental 

health services for a year or two whilst the final transition to closure takes place. High quality 

management combined with relatively sophisticated financial systems, both of which are in short 

supply in the NHS, are necessary to minimise these effects.

1.7.2. Mental Health Services

There is no such thing as a typical mental health service. All services vary (Sainsbury, 1996) 

and depend on historical and local factors. This itself is confusing to the user; not only do 

services vary but the rate of implementation of community care varies widely between health 

regions in the UK. Some of the NHS Trusts’ "brand names” (e.g. "Premier Trust”) are not 

recognisable as mental health services. It is quite possible for a user to be faced with either old 

style services (i.e. all in the institution) or an entirely community-based service. In practice 

however, the user has been and will be in many parts of the country provided with a service that 

is partly in the institution and partly in the community and is constantly changing across an 

invisible boundary "seamless service” which throws up new bureaucracies for him to cope with. 

The Audit Commission in its report of 1996, "Balancing the Care Equation” confirmed this point, 

"... families were baffled by a "maze” of differing criteria for community care services and by 

inequalities between local authority areas”. (HMSO, 1996).
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1.8 PROBLEMS WITH PUTTING COMMUNITY CARE INTO PRACTICE

1.8.1 Finance Difficulties

Government traditionally splits finance into capital (the cost of building and equipment) and 

revenue (annual running costs in the NHS, principally staff costs). During the period of this 

study up to 1995, capital in the NHS was available through Regional Health Authorities (RHAs) 

with a defined and understood bid process for its acquisition. However, there were problems in 

the system. During this study Regional Offices replaced RHAs and lost their sources and ability 

to grant capital funding, temporarily recovered it (see Case 3 micro study) and then lost it again. 

Towards the end of the programme, the Private Finance Initiative (PFI), so far a monumental 

failure for the NHS, (Brown, 1995) replaced conventional capital funding. Other private sector 

funding for smaller schemes where funded by housing associations, e.g. hostels, was reduced 

due to government budget cuts. The charitable sector lost income in a depressed economy. 

Neither the private nor charitable sectors have been large players in NHS community 

reprovision. (See Chapter 4).

Revenue has been affected by both its dispersal and restricted availability. Purchaser/provider 

arrangements and the need to meet annual government efficiency cuts and targets, cause 

mental health services to struggle for funding against other emotive health issues such as poor 

A & E services, waiting list initiatives and the vast Information Technology programme in the 

NHS to administer purchaser/provider arrangements.

In addition, funds are being switched from the NHS into Local Authority Social Services. The 

Union funded Labour Research Department (1996) reported that two-thirds of local authorities 

have a minimum charge for home help services, but there are wide variations from £1 a week in 

Northern England to £320 a week in the South. Nine out of ten users of these services were 

elderly. The National Health Service is “the home of last resort” for those with nowhere else to 

turn and where community services are weak or too expensive. Even hospitals without closure 

problems seem to acquire more complex and costly case-mixes, as those nearing closure also 

do, but they have the further burden of high infrastructure costs combined with high, minimum 

staff costs. Protracted hospital closures, whether the fault of the NHS, third party providers or 

Social Services causes these costs to fall heavily on the NHS. Social Services and third parties 

do not have to bear these costs and no penalty befalls them.
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1.8.2 Public Perception of Community Care

Community Care has acquired an unfortunate reputation. Mr Dorrell, Secretary of State for 

Health, as late as July 1996, in a speech discussing a proposed Charter which would set out 

what a mentally ill patient would be entitled to expect under the existing rules, said:

"People often say that Care in the Community means this Government is not interested in 

hospital care, which isn't true". (Hawkes, 1996).

Marjorie Wallace, of the Mental Health Charity, SANE, said in response ...

"... the Government is still closing down psychiatric hospitals without replacing them and so no 

new patient can be admitted without discharging somebody equally ill. "

Kate Harrison, as reported in the same article, of the Mental Health Charity MIND, said:

"The truth is that there is a dearth o f services for the mentally ill, plus a lack o f social support. 

The Government should provide more for community care and set national minimum standards”.

These statements worried the Government sufficiently that Gerard Malone, the health minister, 

told NHS Chairmen the next month to “improve care in the community standards". (Hawkes, 

1996). He, however, did not make further funds available.

There are three public debates about community care which run contemporaneously:

(i) The discharge of "dangerously ill” patients into the community;

(ii) The burden of long term care falling to the individual and not as previously borne by 

the state;

(iii) The location of care facilities for the mentally ill in the community.

1.8.3 The Discharge of “Dangerously III" Patients

The cases of Ben Silcock, a patient who had requested but had not received care, whose case 

came to the public’s attention after he was mauled when he climbed into the lion's den in London 

Zoo, and Christopher Clunis, who fatally attacked someone unknown to him without provocation, 

caused the government to issue a ten-point plan to improve the supervision, control and care of 

severely mentally ill patients being discharged into the community. When John Bowlis, the 

Junior Health Minister, announced the plan in August 1994 (Brindle, 1994) to include supervision
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registers, Labour Health spokesman, David Blunkett, MP, accused him of “breathtaking 

complacency”. He said:

"We were promised legislation to introduce a new system o f keyworkers, it didn’t come last year 

and we don't know whether it will be introduced next year".

All this leaves the public concerned and forces the Government to make promises such as 

Stephen Dorrell in February, 1996, insisting that:

"... nothing (the institutions) would close unless the proper facilities were up and running in the 

community". (Evening Standard, 1996)

These words echo those of Virginia Bottomley, the Secretary of State for Health at the time of 

the tragic Ben Silcock event, when she ordered a review of mental health law, to include 

possibly an element of compulsion into Community Care and also used the incident to review 

the issue of mental hospital closures. ( Groves, 1993).

1.8.4 Costs of long term care

The NHS Community Care Act, 1990, set the framework of means testing of community care. 

This Act, although passed in 1990, was not implemented until 1993. According to the Institute of 

Health Service Management, in a meeting with the Assistant Director of Social Services, at the 

end of 1992, this was mainly due to the real organisational and financial issues not being 

addressed by Social Services.

The public is beginning to experience the effects of means testing by Local Authority Social 

Services Departments. Presently, if anyone seeks community care and they hold assets in 

excess of £8,000, they are not eligible for state help. In 1995, over 40,000 privately owned 

homes had been sold to finance their occupier’s need for long-term care. There has been a 

vigorous search for a remedy to this vote-losing issue where the thrifty are penalised and there 

is a direct threat to “wealth cascading down the generations”. (Eaglesham, 1997). The 

Government has investigated the subsidy of private insurance premiums which would permit the 

seeker of care to retain his assets on a pound per pound basis, working with the pensions 

industry to investigate earlier access to benefits. The pensions industry is rightly suspicious, 

after all it has been competing with the state for the younger generations’ investments for years. 

Why should it bail the Government out?
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In October 1995, there was a dramatic clash between President Clinton and Congress when the 

Republican-dominated House of Representatives sought to make large reductions in the 

Medicare (The Health Insurance Programme for Elderly Americans), budget, (Fletcher, 1995). 

The American President was confident enough in the strength of the elderly vote to vigorously 

oppose such a move. The UK Government, also perhaps worried about voter reaction, 

continues to dither over the issue.

In September 1996, Mr Dorrell, the Secretary of State for Health, stated that the Government 

was deferring consideration of how the costs of long-term care might be met as an issue 

requiring more detailed consideration that could not be fitted in before the next election. (Murphy, 

1996). However, this position did not remain sustainable and just before confirming the date of 

the election the government announced plans for a private insurance-based system to be paid 

for by the individual which would allow a higher level of personal assets to be retained after 

receiving state help for the costs of long-term care. (Eaglesham, 1997).

1.8.5 Location of community care facilities

Not surprisingly, after reading in the newspapers about unfortunate incidents involving 

discharged patients and a popularly perceived view that community care is in chaos, people 

discovering their local NHS Trust Hospital plans to place a community care facility for former 

psychiatric patients in a location near them respond negatively.

Whether or not the provider of community services for the mentally ill chooses voluntarily to 

consult with the potential neighbours on these sites, they cannot avoid the requirement to obtain 

change of use\town planning consent (Town and Country Planning Act, 1990). local authorities 

are required to follow a formal process of public consultation under Town Planning Law. Any 

attempt to take minor schemes through planning officers delegated powers falls foul of the “bad 

neighbour”  ̂ rules that require public consultation, an unfortunate stigma these schemes acquire 

even before consultation.

local authorities’ views and possible support for these schemes vary widely, (see Chapters 4 

and 5). Sometimes much time is spent in town planning appeals and litigation against a 

background of vociferous protests through the local press against these developments, “not in 

my back yard”, (NIMBY’s), but elsewhere the scheme would be acceptable. The government 

tried to help and so introduced an amendment to the Town and Country Planning Act, 1990

' Although many community schemes are of small size and could be dealt with by planning officers directly under 
delegated powers for small schemes. Community Mental Health schemes are classed as contentious and bad 
neighbours and therefore are exposed to the full public consultation process.
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permitting small (< 5 persons) group homes for those persons who were former residents of 

psychiatric institutions to be classed as “family homes" thereby allowing these houses to be 

occupied without the need to acquire town planning consent.

Two problems arose. Firstly the number of residents had to include care staff, so for practical 

purposes the number was uneconomically small (although those involved in relocating patients 

with learning disabilities who require special needs housing have used this arrangement 

extensively and successfully). Secondly, there has been extensive litigation entered into by local 

residents to challenge planning applications made under this arrangement and some have met 

with success. (C & G Homes Ltd vs Secretary of State for Health, 1994). Local people still have 

rights under common law to challenge these schemes where there are restrictions (restrictive 

covenants on the use of the property) usually made on the first sale of the property when new, 

but binding in law on successor owners.

1.9 Management of Capital and Major Change In the NHS

Assuming data on the progress of plans for the reprovision of mental health services could be 

collected to formulate a national study, how might the data be analysed? In the private sector 

Project Management techniques are well established and widely adopted for the management of 

capital and major change programmes.

"Project Management can be defined as the provision o f a management control system in which 

all participants can effectively perform and so ensure that the project is completed within the 

project constraints o f time, cost, quality and function” . (ECH Report, 1990).

Problems in the management of the NHS’s capital programme , projected at £2.2 billion in 1992, 

(Social Services Statistics 1993) have resulted in several detailed reviews of process.

Capricode (HMSO 1978), (in use between 1978 and 1993), set out principles designed to 

improve both accountability and the management of capital schemes. In particular it introduced 

both the principle of project management and provided a clear set of definitions to specify the 

major stages of a capital project's development. Essential to the management of the process it 

stated what level of information in terms of scheme content, detail of development, cost and 

time-tabling data was necessary to define each of these stages.

Whilst Capricode provided the framework for project management it was not until 1985 that, with 

the issue of Health Circular 85 (26), (DoH, 1995), a Project Manager was required to be the 

named individual responsible for the overall management of a scheme. Health Circular 85(26)
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was issued following a highly critical report by the Working Group on Capital Expenditure 

Contracts, H.M Treasury, 1986 on cost and time overruns on government contracts. The 

National Audit Office Report on the Hospital building programme issued in 1989 identified little 

progress, although at least it noted that project management had become a “buzz" word even if 

it were not taking place.

In 1990 the Department of Health commissioned B.C. Harris, (ECH), Project Management 

Consultants who produced “Report on Project Management in the NHS in England". Their brief 

was to establish to what extent the recommendations of Central Government (mentioned above) 

for the improvement of management of capital projects (particularly the appointment of project 

managers) in the public sector had been adopted in the NHS.

The report had disappointing findings. Project managers were being appointed by the NHS, 

however only in few instances did they have the skills to undertake the task, their access to 

computer software packages essential to monitoring progress was minimal and they were 

generally of junior rank, lacked authority and were unsupported. NHS Finance departments 

however, no doubt alarmed by criticisms of overspending, had appointed more senior finance 

officers (but less qualified in project management), to “manage” the capital programme making 

the project manager’s role more difficult. The report recommended that project managers be 

given more support and training, a career structure and more direct financial control of their 

projects.

Three years later in 1993, Nigel Parry Associates were commissioned by the Department of 

Health and produced their report “Implementation of Health Care Building Projects". The report 

identified that project managers in the NHS had “neither a full understanding o f their role nor the 

sta ff resources and needed more support and training”, it also noted that the guidance in 

Capricode HMSO 1978, was now out of date, did not give project managers sufficient authority 

and needed urgent revision.

In 1993, the Department of Health issued the Capital Investment Manual [CIM], (HMSO, 1993), 

on which it had been working for several years which addressed many of the procedural 

problems obstructing the project management role. Unfortunately its issue coincided with the 

government “flag ship" policy of the Private Finance Initiative ([PFI] DoH, 1993, Executive Letter, 

93(03)) which required all NHS procurements over £1m in value to be “tested" in the private 

sector as to the project’s possibility of being funded through PFI. Under PFI, other than 

specifying its basic requirements, the NHS was required to step back from management of 

capital schemes which were now to be controlled by contractual penalty and left to the private 

sector partner to deliver.
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The working party that produced the important supporting documentation to the CIM appeared 

not to have noticed the change in policy and in 1995 issued the “Agreement for the appointment 

of project managers for the commissioning of construction projects in the NHS”, (DON 1995). 

This 60 page document sets out in precise detail the role of project managers, their powers and 

responsibilities and most particularly the minimum data bases they will acquire and maintain to 

manage projects.

At the time of writing the PFI programme in the NHS has been stopped, (Pike A & Timmins, The 

Financial Times, July 17th, 1997), with only a small number of schemes (14) progressing. All 

other PFI schemes have been stood down pending a review. It may be hoped the NHS will be 

permitted to project manage capital projects again; although one of the reasons for PFI’s 

introduction was the government's hope of better cost control in capital projects. The failure of 

the PFI to generate new capital from the private sector means that the issue of better cost 

control in the NHS cannot be addressed.

Project Management Techniques

"In business enterprise forethought is necessary before useful decisions on and consequent 

action can be taken. The basis o f short effective action is long term planning - without planning a 

course o f action becomes a succession o f random changes without direction". (Brech, 1975).

The theory of Project Management is formally based on operational research techniques which 

have been tested retrospectively on schemes where the outcome was known.

Activities within programmes are identified where they can be closely and specifically defined 

permitting accurate comparisons to be made between programmes for similar activities. The 

time required to complete specific activities, their costs and the relative criticality of the 

completion of these tasks to each other are recorded.

This knowledge is then applied to projects in progress with a view to predicting future outcomes 

in time to permit intervention where unacceptable divergence from the agreed programme is 

anticipated. Industries where these techniques are widely applied (e.g. oil, production 

engineering and construction) maintain standard data bases of time and cost for ranges and 

chronologies of activities which are of great assistance to project managers in formulating 

predictions.

It was only recently, in 1994, that the NHS noted the need to formally record scheme data 

retrospectively in the Capital Investment Manual, a section on “post project evaluation"
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({HSG(94)31}, HMSO, 1994), in order that such a database could be formulated. Consequently 

project management in the NHS lacks the basic tools to carry out acceptable work.

Project Management Tools

A brief description of the scientific tools of the project manager is useful in understanding the 

NHS’s obvious problem with its introduction.

The project manager is required to manage two variables, cost and time, and in this process 

maintain both quality and function. The latter two are controlled by a specification of quality 

requirements and an approved design solution both of which are agreed with the client and both 

of which must fit within the specified budget and time envelopes for the project. There are 

detailed techniques for ensuring that these envelopes do not become compromised which are 

based on disag regated cost and time budgets. These increase in sophistication (and certainty) 

as the project is defined and are finalised at the end of the planning phase. Whilst it would have 

been desirable in any consideration of project management in the NHS to investigate the 

efficacy of the application of these techniques, it would itself have comprised a major study.

Managing Time

NHS major projects are complex, multi-functional and multi-professional involving the co

ordination of many different activities. H.L. Gantt developed the simplest form of scheme 

analysis in the form of a bar chart described in detail by Moskowitz, (1979). Gantt charts have 

the great advantage of being readily understood, however, their inability to display multi 

sequence activities in other than an extremely cumbersome way limits their applications.

The first true Project Management tool with the ability to perform Critical Path Analysis (CPA) on 

networked data came into use in the mid 1960s. The formulation of a critical path enables a 

number of time and resource requirements taking place either sequentially or 

contemporaneously in a common time interval to be examined to determine which is critical to 

the maintenance of the programme. All the critical activities for a given set of circumstances are 

plotted for the activities of a project. The simplicity of presentation of the Critical Path usually 

outweighs its lack of sophistication in some applications.

Computers have made CPA a flexible and useful day to day management tool. There is 

substantial literature on CPA and Ackoff (1968) contextualised its application in Operational 

Research Techniques. In essence, CPA brings together large volumes of complex data to 

explain, on a time elapsed basis, the critical path of activities in sequence in a graphical form.
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CPA itself has wide applications and more specialised industry specific versions have been 

developed. PERT, the Project Evaluation and Review Technique, developed by the US Military 

and explained by Phillips (1981), is applicable to combined capital and major change projects 

and is used, largely unchanged, in the UK as in the Prince system (described in Chapter 8, as a 

simple system the NHS could adopt).

CPA is useful to the Project Manager (PM) but difficult to understand without some training. 

Attempts have been made to produce the data displayed in a more simple format in the form of 

Precedence Diagrams, (in essence a histogram style of presentation which is restricted to 

displaying the critical path without extraneous information) but complex CPA data are still 

required by the PM.

A wide range of other techniques are available to tease out specific problems. Two useful 

examples are firstly, line of balance techniques using the same network data as CPA but 

allowing the detail of repetitive functions to be analysed in more detail and secondly, linear 

programming which is a useful resort for the PM who is working with scarce resources and 

where some details of planning will not be determined in time before decisions must be made to 

regain a late programme.

However, using these techniques will never be the complete answer to setting up the optimum 

starting plan.

“It must be appreciated that in practical problems the use o f mathematical decision making 

techniques does not give complete solutions and often only part o f the overall problem which 

can be formulated in mathematical terms can be solved. Frequently a combined mathematical 

and intuitive approach will be required’’. (Cormican, 1985).

Managing Cost

Notwithstanding the lack of a standardised approach in the NHS for activities in its programmes 

(e.g. Business planning. Regional approval. Project team deliberations etc.), the formal design, 

construction and equipping phases can be calculated from commercially available data which is 

well founded. The DoH publishes cost data in the form of Departmental Cost Allowance Guides 

(DCAGs) - the current set being "Healthcare Capital Investment”, Supplement to Quarterly 

Briefing, Vol 7, No.1, 1997/1998, NHS Estates, which give the cost of new hospitals 

disagregated into functional components (e.g. wards, operating theatres). They also publish 

index based updates to take into account inflation and regional differences in construction costs. 

Due to the very limited hospital building programme, estimates are presently based on a small
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sample causing Instability in the data. Present attempts to smooth the data by introducing costs 

from the equally small public sector building programme, Median Index of Public Sector, (MIPS), 

issued by the Department of the Environment, do not appear to increase reliability.

Notwithstanding this current, hopefully short-term problem, it is possible to monitor both cost and 

time in the construction phase through well tried techniques. Some 20 years ago a formula was 

developed within the health service for predicting cash flow on construction projects. Over the 

years this DHSS expenditure forecasting method became something of a UK industry standard 

even though it was based entirely on health service data.

The formula was: V = S [x+Cx^ - Cx - (6x^ - 9x^ + 3x) / K], where V = cumulative value of work 

executed, S = contract sum, x = proportion of contract period elapsed, c & k "factors". The 

purpose of the this formula was to define a time and cost envelope within which progress would 

be considered satisfactory. In recent years, however, there has been some criticism of the 

method and so a study was commissioned to verify the validity of the system in the construction 

industry (DoH, 1994/5).

The original formula relied on a series of C and K factors, which varied depending on the 

contract value, giving a family of S-curves. The basis of the S-curve was that construction 

projects tended to have slow start-up and end phases with consistently faster development in 

between. Having studied recent development on almost 400 completed projects, it was 

concluded that there was a quite apparent S-shape definition but no significant improvement in 

the quality of prediction was to be gained by varying the C and K factors. It should be 

emphasised that the S-curve is an average estimation of expenditure, and specific projects will 

differ to a greater or lesser degree from this standard curve.

The results of this recent research recommend C and K factors of O and 4 respectively for all 

contract values. The values of C and K have deliberately been rounded to prevent spurious 

accuracy. No significant improvement was achieved by varying the C and K factors for different 

contract values. The zero value for C implies symmetry in the S-curve with, on average, half the 

expenditure achieved at the mid-point of the contract period. The value of K reflects the gentle 

curvature of the S-shape.

Where actual expenditure on the schemes studied deviated from the standard S-curve there 

was strong evidence of an attempt to regain the average expenditure profile, though this was not 

achieved in all cases. By using C = 0.5, K = 9 and C = -0.6, K = 5, upper and lower confidence 

limits can be established to help evaluate ongoing progress. Expenditure within this envelope
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would normally indicate satisfactory progress, whilst expenditure outside these suggested limits 

could give cause for concern.

The following graph gives a representation of the standard S-curve together with the confidence 

limits expressed in terms of percentages rather than actual values.

Figure -1.2
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The ability to both forecast and track expenditure is extremely valuable to a project manager 

providing a relatively simple methodology for measuring progress and noting divergences. The 

methodology can also be applied to a delayed project to recalculate a new time and expenditure 

envelope. However, some caution must be used when applying the technique if the delay is not 

general in its nature.

Problems of Project Management in the NHS

So, if the science of Project Management is available, what are the problems of introducing 

project management in the NHS?

1. Project Managers are insufficiently trained and supported and are junior officers with 

no career structure. (ECH & Nigel Parry Reports 1990 and 1993.)
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2. Duties of Project Managers and the data sources they will use were not published 

until 1992.

3. A critical path is pointless if the initial time periods for activities are not based on a 

reliable data base. The NHS only thought its establishment necessary in 1994, as 

presented as requirements for those completing capital developments to undertake a 

Post Project Evaluation, [HSG(94(31] , as published in the Capital Investment 

Manual. (DoH, 1994).

4. The attempt to introduce Project Management has been diluted by the introduction of 

PFI and the NHS being given a “hands off" approach to project delivery.

“All this puts something o f a burden on the project manager who supplies the 

“intuition", (Cormican, 1985)

1.10 THE RESEARCH ISSUES

Since its formation in 1948, the NHS has been evolving to cope with new therapies and 

technological change. Most of these changes have been gradual and whether they immediately 

succeeded or even failed did not prejudice the service as a whole.

The National Health Service and Community Care Act left no part of the Health service 

untouched. The purchasing of services and the inherent culture of competition was beyond 

anything thought of in 1948. Against that background managing the closure of the psychiatric 

institutions and their reprovision with mental health services based in the community poses a 

challenge to patients, management, clinicians and carers alike. As discussed earlier, protracted 

reprovision programmes devour resources. The cost of keeping institutions partly open, and 

partly providing community care is not only uneconomic, it provides a poor service for the user, 

many of whom depend almost entirely for their continuing well being on the efficiency of these 

services.

This study attempts to examine and identify the criteria for success and the causes of failure of 

these programmes. It is important that speed and economy are not taken as the only measure 

of success. Quality is important; not only as laid down in health service standards, but also in 

the eyes of the patient, the relatives, staff and carers. Attempts have been made to secure 

these views in this study.
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The study also examines the administrative mechanisms necessary to manage the process of 

closure and reprovision that allow rapid and economic implementation and the management of 

resource within allocations. Decision processes that involve a client whether patient, staff or 

carer, morale issues and training of staff are investigated. Systems that create plans in a multi

disciplinary environment involving third parties which attempt to predict outcomes, permit 

intervention and adaptation for unforeseen events and the required changes necessary are also 

investigated.

Sources of funding and methods of securing them are examined and the availability of NHS 

resources in land and buildings that could contribute to reprovision are considered. It should not 

be forgotten that these attempts to bring about change within the mental health services of the 

NHS are against a background where the whole of the NHS is changing radically.
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2.0 INTRODUCTION

This chapter examines available national studies’ data on community reprovision programmes.

2.1 AVAILABILITY OF DATA

Comprehensive information on the mental health services is not readily available and this was 

made clear by the inability of the then Secretary for Health, Tim Yeo, in 1993 to respond to a 

written parliamentary question on how many mental illness hospitals were to close in England by 

1997, (Groves, 1993). This was also confirmed by the responses of Dr. J. Yates in evidence to 

the Health Committee of the House of Commons in relation to their first report "Better off in the 

Community" Yates, J (1993). ^

"We no longer have data about individual sites...collected in Britain today...in  that sense we 

are unable to monitor by gathering (existing) d ata ...that avenue is closed to it (Department o f  

Health) without special data collection ".

“Assuming the problem o f collecting data from  individual sites could be overcome, it would be 

necessary to identify the proposed services fo r  those suffering from  mental illness. To do this it 

is necessary to accurately number and categorise those illnesses in the population to be 

served”.

The Mental Health Foundation also stated, (Lady Runciman 1994).

"One o f the greatest difficulties facing organisations concerned with mental health is the 

absence o f reliable statistical data on the range o f disorders commonly subsumed under the 

heading o f mental illness. In  addition, it is often difficult to reconcile the different taxonomies 

used by mental health professionals to classify disorders. "

Considering that the concept of community care and the attendant closure of the institutions had 

its roots in the 1950s, the above statements are surprising. Countries such as the UK and the 

USA have experienced considerable change in services and have been significant contributors 

to an extensive world-wide literature.

 ̂ Dr John Yates is the senior researcher in Inter Comparisons and Consultancy, a component of Birmingham 
University specialising in the interpretation and comparison of Health Service data.
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2.2. LITERATURE REVIEW

A review was therefore undertaken to discover if other research data and methodologies existed 

which were not discovered by Yates, or the Department of Health. The focus of this review was 

studies which collected data directly relating to the closure of large mental institutions, their 

reprovision and their scope.

The dramatic decline in the number of inpatients which occurred after the mid 1950s, is 

generally seen as marking a major change in the history of psychiatric services with the 

subsequent run-down of the number of residents in mental hospitals and the associated turn to 

community-orientated policies whereby the mentally ill are maintained outside the hospital. 

Against the dramatic background of service changes the number of psychiatric inpatients in 

England and Wales declined from around 150,000 in 1955 to under 60,000 in 1986.

The ability of patients to be discharged from hospital is primarily linked to the “pharmacological 

revolution”. This was built around chlorpromazine (largactil) and its derivatives to which Jones 

(1972) attributed a strong role:

by 1955 they were being widely prescribed. Within the hospitals, they created a  totally 

dijferent atmosphere.. .facilitating the concurrent open-door policy and the movement to bring 

psychiatric nurses into closer contact with general nursing. I t  meant some patients could go 

home sooner, there might be no need fo r  fu rther hospitalisation, some patients did not have to 

come into hospital at all, their symptoms could be controlled and the illness treated at home. 

Imperceptibly, the emphasis began to shift from  talk o f ‘after-care ’ to talk o f  ‘alternative care ”.

The literature review considers work published after 1955 which may be the most important 

turning point in the recent history of care in the community.

Despite such a dramatic change in policy, there has been very little policy evaluation. O'Driscoll 

(1993) carried out a very comprehensive literature review on the feasibility of actually closing 

mental hospitals, covering several hundred papers. She shortlisted those considered to be of an 

acceptable scientific standard and to be representative of similar work. She agreed with Braun 

et al (1981), who undertook a similar literature review, that “the failure to evaluate adequately the 

effect o f discharging hundreds o f thousands o f chronically ill patients from large public mental 

hospitals has been a major failure in the conduct o f public policy” . O’Driscoll, (1993)

Leff J, (1993), confirms this gap in research, pointing to the fact that there had been few 

attempts to evaluate the policy, and none had been comprehensive. In that sense the Team for
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the Assessment of Psychiatric Services’ (TAPS) research project, which evaluated the 

reprovision programme for two psychiatric hospitals in north London, is unique in its scope.

Raftery (1993), who undertook a literature search as a basis for a national study, states that the 

subject has had limited research, and in particular the elderly mentally ill have received much 

less attention in the literature.

2.2.1 British Studies

Studies undertaken between 1961 and 1970, have a common theme of optimism and they 

anticipate that the trend of significant reductions in bed numbers experienced through the 1950s 

will continue. Tooth and Brooke (1961) produced a paper which was very influential at the time, 

and predicted that the long stay population at 1954 would run down at a rate that would eliminate 

it by 1975. Advocates of community care often chose to ignore warnings of the inevitable 

emergence of a new long stay population, believing that active care in the community would 

ameliorate such a trend. However, the emergence of a new long-stay population was confirmed 

by two national surveys; the classic study by Mann & Cree in 1976, and the recent survey by 

Lelliott et al (1994). The special needs of those often “hard to serve" patients are now receiving 

growing recognition.

Norton (1961), in a long term survey of a London mental hospital, concluded that "if changes in 

mental health policy are effective, mental hospitals may be reduced to one quarter of their 

present size”. Cross & Yates (1961), in a larger study of four Birmingham hospitals, concluded 

that over the next ten years a significant reduction to 100 beds per 1000 would be possible, with 

half those beds being given over to psychogeriatric use. However, Gore & Jones (1961), in a 

contemporaneous study in Leeds, came to the conclusion that in their hospitals, the Ministry of 

Health targets for reductions were unlikely to be met. Hassal et al (1965), in a study of Powick 

Hospital followed the pattern of Norton’s work and concluded that patterns for their hospital 

approximated to the national average. However, the danger was identified of applying a single 

national standard without introducing regional variations.

By 1976, the Tooth-Brooke prediction in 1961 that the need for long stay beds would be 

eliminated by 1975 were demonstrably unproven. Easton & Grimes (1976) modified their 

projections to demonstrate a continuing need for long stay beds, at least until the end of the 

century.

All these studies dealt with single or small groups of hospitals. They were often a local response 

to testing the predictions of Tooth and Brooke then in use by the Ministry of Health for predicting
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service need. None of them gives a national picture, but they did challenge the prediction of 

Tooth and Brooke sufficiently to render their findings unsafe.

A national survey using data from each hospital collected over time would produce a more 

reliable picture, even allowing for the inherent problems of large scale data collection. In the 

USA attempts were made to gather national information.

2.2.2 American Studies

As in the UK, no comprehensive review of psychiatric hospital closures and their reprovision 

programmes appears to have been undertaken. Several papers were published in the US which 

attempted a national review, albeit restricted in scope. It is also interesting to note that whilst 

the UK in the 1950s was recording a significant reduction in the inpatient population of 

psychiatric institutions, this was not the case in the USA. Perhaps this is also a reason why US 

studies do not reflect the UK optimism until the seventies. Kiesler (1987) reports that:

"despite widespread use o f  chloropromazines in 1954-55, episodes in state mental hospitals did  

not begin to decrease until 1965".

He qualifies this with the remark:

"the meaning o f episodes is complex... i. e. more but shorter episodes being a probable but 

unproved answer to the statistical anomaly.

Whilst not offering a detailed review by hospital, Bassuk & Gerson (1978) commented on 20 

years of de-institutionalisation. They established that between 1955 and 1980 the population of 

state and county public mental hospitals had fallen from 559,000 to 138,000. Goldman et al. 

(1981) attempted to define the current prevalence of the chronically mentally ill in the USA and 

arrived at a national estimate of 2.05 million, of whom 900,000 were variously institutionalised. A 

further study by Goldman et al (1983), using information from the Division of Biometry and 

Epidemiology of the National Institute for Mental Health (NIMH), tested the conclusion of their 

1981 paper, and showed that in the "myth of de-institutionalisation" inpatient care had not been 

replaced by outpatient care and state psychiatric hospitals had not been replaced by community 

care.

Many more restricted studies were undertaken. Craig (1981) identified a statistically significant 

correlation between the death rate of inpatients and the decline in patient numbers. Over a 

seven year period the inpatient numbers in the hospital under study reduced by 70% and the

40



death rate declined consistently throughout the period. In a further study Craig and Laska 

(1983), compared inpatient populations in a state mental hospital in 1972 and 1980. They 

discovered a 50% reduction in long stay patients coupled to a 27% reduction in admissions and 

identified a new long stay population. Taking this, together with a further study comparing new 

and old long stay patients Craig et al (1984), came to the conclusion that there would be a net 

increase in long stay patients. However, in surveys of the Maryland public health system, 

Platman et al (1983) concluded (as with the earlier British studies of the 70s), that there was no 

concern that a new population would accumulate.

Kiesler (1987) quotes himself as testifying before a US Senate appropriations committee in 

1984 of the need to:

"Develop a  better national data base...to better understand the effect o f  different systems o f 

service delivery .. .provide co-operation between public and private sectors ”.

These comments closely parallel those of Dr. John Yates (1993) quoted earlier, (giving evidence 

to the House of Commons Health Committee in 1993) concerning the lack of data in the UK 

system applicable to closure programmes.

Indeed a further parallel US/UK problem exists in that data collection requirements have 

changed over time and are incapable of absolute comparison. In his 1987 book, Kiesler is 

obliged to rely on 1977 figures "for which more data exists than other years." This is similar to 

Yates, who, in his evidence to the House of Commons in 1993, stated he could only report on 

1991 data, being the last year in which comprehensive data had been collected.

The Task Panel on the Nature and Scope of the Problem of the President's Commission on 

Mental Health, (Mechanic, 1978) commented on the difficulty of deriving national figures from the 

variable and incomparable methodologies adopted for data collection. This again very closely 

mirrors the UK position, as stated by Lady Runciman in evidence to the House of Commons 

Health Committee in 1994.

“I t  is difficult to reconcile the different taxonomies used by mental health professionals  " .

The link between epidemiology, (another possible source of data) and service planning has also 

been poor. Klerman (1987), in one of the rare attempts to link the two, suggested four sub

populations of potential interest to service planners:
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• an inner core group who are chronically mentally ill, amounting to around 1% of the 

population (all figures refer to the US),

• an outer core group with diagnosable mental disorders, amounting to perhaps 15% of 

the population,

• A large fringe group who are each year exposed to the risk factors of stress and distress 

associated with life events and social adversity, amounting to perhaps 25% of the 

population, and

• a new group using mental health facilities in the hope of realising their personal 

potential, estimated at 6%-10% of the population.

Although traditionally service providers have concentrated their efforts on the inner core group 

Klerman argued for greater understanding of the factors which lead members of these other 

groups into contact with mental health services.

Planning is made difficult by competition from the outer fringe and new groups for which data is 

limited as the proportion of services provided for the inner core continues to increase. This 

situation is mirrored in the UK where resource management in psychiatry, still at a very early 

stage of development, “focuses on classifying the functional inputs o f psychiatric services rather 

than the diagnoses o f patients". (Clifford, 1990).

2.2.3 Comparability of US and UK data

A comparison between the US and UK is valid in studying Mental Health Services. Both operate 

a free market economy subject to world economic pressures, both have directly funded public 

Mental Health Services, and they are following largely parallel government policies. (O’Driscoll, 

1993).

A recent analysis by Raftery (1992) provides a detailed comparison between the UK and US. 

While inpatient places have been drastically reduced in both countries, surprisingly few hospitals 

have closed in the US. Neither country has reduced direct expenditure on mental health 

services, which remains inpatient-orientated.

The number of residents in all types of mental hospitals per 1,000 population peaked in both the 

UK and US at around four places per 1,000 persons in the mid-1950s. In the UK the number of 

inpatients reached maxima before each of the major wars and again in 1955, while in the US, 

inpatient residents peaked in 1946 and again in 1955, although there was a time lag in the US. 

The pace of both expansion and contraction was more rapid in the US than in the UK, so that by 

1986 the US had just under one inpatient per 1,000 persons compared to around 1.5 in the UK.
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These declines in inpatient places have been accompanied by major expansions in the numbers 

of outpatient episodes, and by a more rapid turnover of patients who are admitted. Although the 

data are collected on different criteria in the US and the UK (care episodes in the US; 

attendances in the UK), it is clear that outpatient activity comprises the bulk of service contacts 

in each country. General hospitals have become the setting for the bulk of psychiatric 

admissions in the US, with relatively shorter lengths of stay offsetting these hospitals' small 

share of total beds.

Spending however, remains focused on the mainly inpatient-orientated mental hospitals. 

Inpatients accounted for some 70% of total mental health spending in the US (Kiesler & Sibulkin, 

1987; Redick et al. 1987; Mollica & Astrachan, 1991) and the UK equivalent has been put at 

around 80% (House of Commons, 1989).

2.2.4 National Macro Surveys

No authoritative and comprehensive survey of the closure programmes of psychiatric hospitals, 

and their reprovision seems to have been undertaken in the UK or the US. O'Driscoll (1993), in 

her review of the literature on community, mental health reprovision in the US and UK, states 

that she was unable to identify any comprehensive national survey.

2.2.4.1 Studies of Deinstitutionaiisation in Mental Health Reprovision

In his literature review of studies of deinstitutionaiisation, Raftery (1993) came to the conclusion 

that the main studies of alternatives to long-term hospitalisation, (summarised in Table 2.1) 

covered relatively few patients, compared with the numbers of patients who have actually been 

“de-institutionalised”.
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Table 2.1 Summary of Studies of Deinstitutionaiisation

Country
Number

of
patients

Follow up Study type Exclusions
Outcomes 

Exp. or 
Control 

Favoured?

Costs:
Exp. or Control 

Favoured?

Brown
(1966)

UK 339 5 years Other Homicidal/
Suicidal

No Diff No Diff

Wing
(1960)

UK 30 1 year RCT Severely
Disturbed

No Diff Not included

Marx
(1973)

US 61 5 months RCT Chronic Exp Exp. - less service 
use

Linn 
(1977) ,

US 625 24 months RCT Sev.
Disabled

No Diff unclear

Weinman
(1978)

US 516 4 months RCT ? Exp. perhaps Exp. fewer 
réadmissions

Knapp at 
al.

(1989/90)

UK 136 9 months Control None Exp. * Exp. cost less

Sources: Braun 1981, Knapp 1990, 1991
Notes: Hom/Suic. = Homicidal/Suicidal, Sev. Dist. = Too Severely Disturbed to include. Chronic = Too Chronic to include, 
Sev Disabled = Too Severely Disabled to include.
Exp. = Experimental Group
* Subsequent studies by the Team for the Assessment of Psychiatric Services (TAPS) show these costs to be more

Critical Review of UK and US studies o f deinstitutionaiisation

This section comprises a review of the seven studies in Table 2.1. Each study is presented in 

short form identifying the salient features together with a summary.

Title: - Brown GW. Bone M. Dalison. B. Schizophrenia and Social Care: A Comparative Follow- 

uD of 339 Schizophrenic Patients. 1966.

Introduction: - The population of mental hospitals had been falling since 1954 and of the 

patients first admitted in 1954 or 1955, only 12-13% had remained in hospital for as long as two 

years. The drop in bed-occupancy began in 1955 at about the time when chlorpromazine was 

introduced and when the idea of the “therapeutic community" was beginning to take an extensive 

hold on psychiatric thought.

The first aim of this study therefore was to describe the clinical and social outcome over a 

period of five years, in order to throw light on this current controversy and secondly, the more 

tentative aim, was to make suggestions about the social factors which seem to influence the 

social and clinical course.

The authors also stated that:

“At the present primitive stage in the development of operational research into the 

psychiatric services we do not think that it would be justifiable to attempt more".
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Design: - The basic design of the study was to obtain information about the morbidity, during the 

five-year period, of cohorts of schizophrenic patients admitted to hospitals in 1956. Information 

was obtained from records of many different kinds and from an interview with the patient and/or 

another informant at the end of the follow-up period. These data could therefore be divided into 

relatively "hard" (hospital admissions and discharges, out-patient and day centre attendances, 

social worker visits, weeks for which Ministry of Pensions and National Insurance stamps were 

credited, employment exchange data) and relatively “soft” (details of employment history from 

patient or family, reasons for admission to hospital, behaviour disorder at home, problems and 

attitudes of patient and relatives, competence of housewives who had been patients, effects on 

children of having a patient at home).

Sample: - 339 schizophrenic patients, aged 15 - 59, during the five years after they were 

admitted to three mental hospitals in 1956.

Methods: - Patients for the series were selected in the following manner: -

a) The General Register Office admission cards for all patients admitted in 1956 were 

examined in order to find the case-records of patients who had been given 

diagnoses which included the words "Schizophrenia", Schizo-affective", "Paranoid", 

“Paraphenia", "Schizoid”, "Stupor", "Confusional”.

b) On the basis of information in the records, the following cases were rejected: -

Aged under 15, 60 and over

Ascertained as mentally subnormal 

Concomitant organic condition 

Concomitant alcoholism or epilepsy 

Unable to speak English

c) The remaining case-notes were read by two psychiatrists who independently

categorised the diagnoses as follows: -

(+) Very probably schizophrenia

(?) Possibly schizophrenia

(0) Probably not schizophrenia
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Information collected during the Follow-up Period

There were four main stages in data collection:

Information about symptoms,

The out-patient notes of patients who attended clinics 

The records of various Mental Health Departments

An interview was then arranged with someone living with the patient or, for inpatients, 

with an appropriate informant in the community.

The study was concerned with the performance of the patient in the community and those who 

were in hospital for the whole five years were not further followed-up.

Variables: - Most of the patients spent only a short time in hospital. Length of stay for first 

admitted patients tended to be even shorter than that for the previously admitted. For most 

patients, of course, discharge was not the end of the matter. The majority returned to hospital at 

least once. 27% of first admissions were re-admitted twice or more during the follow-up period, 

21% once, and 51% not at all.

Results: - Patients who spent time in hospital during the fourth or fifth year of the follow-up 

period (28% of first admissions and 53% of previous admissions) were mainly those who had 

multiple short admissions throughout the five years or those who had inpatient admissions for 

two years or more.

The most striking finding was that at the end of the five years 55% of the men were out of work. 

Two-thirds of the first admissions and a fifth of the previous admissions had a job which was 

held open for them during the key admission. Just over two-thirds of the first admitted and half 

of the previously admitted women were employed or performing their domestic duties 

competently.

Information was collected about the patients’ behaviour during the six months before the follow- 

up interview, and also during the week before the interview. 31% and 49% respectively showed 

delusions and hallucinations. 28% and 45% respectively showed other symptoms characteristic 

of schizophrenia (marked social withdrawal or slowness, posturing, odd behaviour etc.).

The proportions showing these kinds of symptoms during the week before the interview were 

roughly the same as during the six-month period.
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Summary: Brown et al, 1966

The purpose of this pioneering study was, as stated in its introduction, “to describe 

systematically and in fair detail, the behaviour, social circumstances and contacts with 

psychiatric services of 339 schizophrenic patients during the five years after they were admitted 

to three mental hospitals in 1956”.

The authors, who could be regarded as pioneers in research within the field of social psychiatry, 

were acutely aware of the methodological limitations of their task, in aiming to identify 

interrelations between social factors and the social and clinical course of the illness, in times 

which they themselves regarded as: “the primitive stage in the development of operational 

research into psychiatric services”.

The design of the study is basically retrospective, including three cohorts of patients admitted to 

three psychiatric hospitals in 1956, while the “follow-up” assessment was conducted during 

1960. In this sense, the study is a reconstruction of the past course of illness, patterns of 

service use etc. for each of the subjects selected according to location, diagnosis and key 

admission (in 1956). This approach is widely regarded as inferior to prospective studies in which 

cohorts of patients are assessed at baseline and have then been followed up systematically at 

certain time intervals by using standard measurements.

The methodological faults of the study which from a current perspective were, at the time the 

study was conducted, quite normative. The following are some examples of research 

techniques which would not be acceptable by current standards: - the diagnosis of 

schizophrenia was crudely and subjectively defined by research psychiatrists based on patients' 

case notes descriptions, and with no standard criteria to rely upon (such as the International 

Classification of Disease[ICD]). Information was obtained from multiple and differing sources 

which inevitably, and significantly, affected its reliability. The follow-up interviews which were 

non-structured and did not use formal schedules, produced data which was not standardised (as 

would be expected by today’s standards). Moreover, any comparison of a patient’s current 

state with their previous state was as performed not possible since no comparable baseline 

variables had in fact been established.

The authors, being aware of problems regarding the validity of their data, made a distinction 

between soft data (history and attitude obtained from patients and relatives) and hard data 

(hospital admissions and discharge, use of outpatients services etc.) Indeed, the most robust 

conclusions of the study were derived from the “hard data”, however the conclusions derived 

from information which was non validated and could not be considered reliable having been 

obtained from various informants (records, patients, relatives, carers) and must be treated with
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some scepticism. In this respect, it should be appreciated that the researchers made systematic 

efforts to establish accurate and hard facts about the sample members, such as demographic 

details, pathways, use of community services and major events such as death, readmission to 

hospital, and employment over the course of five years.

This information enabled the researchers to draw some useful conclusions about the 

characteristics of service users, the course of their illness and the emerging patterns of service 

use in the early 60s.

The study, by its aim and design, was not meant to address issues regarding the long stay 

hospital populations (which were very large at that time) and, instead, targeted patients who 

were short term hospital users. This, in fact, reflected the newly emerging policy of discharging 

patients into the community as early as possible, a practice which was made possible by the 

growing use of antipsychotic drugs. The study tried to explore how and to what extent social 

factors and the availability of services did exert influence on the patients' outcomes. By 

selecting the sample from the three mental hospitals in catchment areas with different patterns 

of services, it was hoped to correlate differences in the outcomes of the three hospital cohorts 

with any distinctive social and service-related factors. This in practice proved to be impossible, 

due to many confounding and some unknown variables and the basic problem of comparability 

of the three cohorts. In this respect, only a limited insight is given by this study, certainly not in 

terms of 'cause and effect', which are as difficult to establish today as they were in the 60s. 

Another reservation, discussed by the researchers themselves, is the limited generalisability of 

their findings to other districts in the UK, particularly since the sweeping changes in the patterns 

of service delivery in the early 60s were uneven across the country.

In conclusion, this substantial and pioneering study in the field of social psychiatry allowed a 

better understanding of changes which occurred at the time, but it seems to be of little relevance 

to practices and policies in the current mental health system.

T itle : - Wina JK. A Pilot experiment in the rehabilitation of long stay hospitalised male 

schizophrenic patients. 1960.

Introduction; - This small pilot experiment was designed to evaluate the effect of a course of 

rehabilitation at an Industrial Rehabilitation Unit on long-hospitalised male schizophrenics, 

compared with an equivalent period of time spent in hospital.

Design: - Utilised one experimental and one design group after assessment (see below); 

patients were randomly assigned to one of the two groups.
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Sample: - A group of twenty male schizophrenics, aged 24-45, who had been in hospital over 2 

years, attended routine courses at a Ministry of Labour Industrial Rehabilitation Unit. Ten 

equivalent patients who remained in hospital acted as controls. The two groups were not 

significantly dissimilar in respect of age (means 34.2 and 37.1, range 25-44 and 27-44 years), 

length of stay in hospital (means 4.8 and 5.4, range 2-20 and 2-11 years).

Methods: - No specification was made as to mental state and there was a wide range of severity 

of illness. A psychiatrist unconnected with the project was asked to see all the patients and to 

assess the mental state of each one in the following way. Four categories of symptoms were 

distinguished - flatness or incongruity of affect; speech disorder; delusions; and hallucinations - 

each of which could be rated on a 5-point scale according to its prominence during the interview. 

On the basis of these ratings the patients were divided into one group of fifteen patients with 

severe symptoms (a rating of 4 or 5) in one or more categories, and a second group rating 1 to

3. From these two groups patients were allocated at random to an experimental group of twenty 

patients or to a control group of ten patients.

Each patient was then rated by the investigator on his attitude towards leaving hospital and his 

plans for the future. No patient said he wished to stay in hospital, presumably because of the 

conditions of selection.

Finally ratings were made of the social behaviour shown by the patients on the wards. The 

charge nurses were asked to observe the patients’ behaviour during the course of a week and 

then to complete a schedule of fourteen items, each of which could be rated as present in 

marked degree (+2), present in moderate degree (+1) or absent (0). Six items (social 

withdrawal, lack of conversation, lack of interest or curiosity, slovenliness of dress, slowness of 

movement, underactivity) were related together and formed a subscale of “Social Withdrawal”. 

The other eight items (suspicion, excessive self-assertion, overactivity, irritability, hostility, 

gesticulations, talking to self, laughing to self) were related together, and formed a subscale of 

“Socially Embarrassing Behaviour” .

Results: - It was shown that the two subscores were not significantly related together ( r=  +0.19 

and -0.08 in two samples), and that after four independent sets of ratings, the mean r fo r  “Social 

Withdrawal” was +0.85, and for “Socially Embarrassing Behaviour” +0.72). It is considered that 

the two subscores measure different aspects of behaviour and that each is reproducible. There 

were no significant initial differences between the experimental and control groups for either 

score.

Summary; Wing, 1960.
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This was a small scale random control trial (RCT) designated to examine the effectiveness of an 

industrial rehabilitation course on a group of young long-stay patients. Although the paper was 

written nearly forty years ago, the subject is still relevant in the context of community care and 

the current insufficiency of vocational facilities and schemes for the mentally ill.

The main methodological problem stems from the small sample (N=20). IVIoreover the division of 

the experimental group into two subgroups: moderately ill (N=10) and severely ill (N=10) has 

made the analysis even more problematic. As a consequence at least some of the results should 

be regarded as anecdotal rather than statistically sound.

In the context of deinstitutionalisation the study comes to a conclusion that: “the practical results 

of offering courses of industrial rehabilitation to moderately ill chronic schizophrenic patients who 

initially wish to leave hospital seem fairly good".

Whilst the potential short term benefit of such a course might be agreed with, the survival of

patients in the community depends to a large extent on the availability and accessibility of

suitable residential and vocational facilities, and the provision of a reliable support system.

Title: - Marx AJ. Test MA and Stein LI. Extra-hospital management of severe mental illness: 

feasibilitv and effects of social functioning. 1973.

Introduction: -The effectiveness of a new model, “total in-community treatment" was evaluated 

on a group of patients considered still in need of hospital care.

Design : - Utilised one experimental and two control groups. All patients were assigned

randomly to one of the three treatment groups. During a very brief base line period (eight days 

maximum) on the research ward, patients in the Community Treatment Group (CTG) had their 

medications evaluated, base line measurements administered, and had plans made for the 

onset of their community living. These patients were then moved automatically into the 

community.

The patients in the Research Unit Control (RUC) and Other Unit Control (OCU) received an 

equal amount of staff time and attention as those in the CTG. These patients participated in an 

in-hospital treatment programme focused on “preparation” for community living. Patients in both 

the CTG and RUC received their respective therapy programmes for a five month period. The 

project ran over a one-year period, and new subjects were admitted into the sample (and 

randomly placed in one of the three treatment groups).
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Sample: - 61 patients aged between 20 and 45 years, current inpatients at Mendota State 

Hospital, any diagnostic category, excluding organicity, mental retardation, severe physical 

disability or a primary diagnosis of alcoholism.

Methods: - The following measures were administered to the patients in the CTG and RUC at 

times specified below:

(1) the Short Clinical Rating Form - administered by “blind" independent raters at the 

beginning and end of the five-month treatment phase;

(2) the Lorr Inpatient Multidimensional Psychiatric Scale, administered by "blind 

independent raters at the beginning and end of the five-month treatment phase;

(3) the MACC II Behavioural Adjustment Scale, administered by research unit staff 

every four weeks during the five-month treatment phase;

(4) the Adjective Check List (self report by patient) completed at the end of the five- 

month treatment phase;

(5) parts of the KATZ Adjustment Scale (self report by patient) completed at the end of 

the five-month treatment phase;

(6) the Rosenburg Self-Esteem Inventory (self report), completed at the end of the five- 

month treatment phase.

Additionally, at the end of the five months, measures of the autonomy and quality of the living 

and employment situations of patients in all three groups were taken.

Intervention: - Experimental or Community Treatment Group (CTG) received immediate and 

total treatment in the community. The control groups meanwhile, received in-hospital treatment, 

designed to prepare patients for future community living. One control group, designated Other 

Unit Controls (OUC), remained on the inpatient wards from which they were referred and were 

treated by staff of those wards. The second control group, designated the Research Unit 

Controls (RUC), was housed on the research unit and was treated by the identical staff that was 

working with the experimental group.

Variables: - The RUC group may have been confounded by a greater staff enthusiasm for the 

experimental approach, its inclusion was necessary to control for staff to patient ratio and staff 

personality variables.

Major dependent variables in the study were outcome measures of the duration and quality of 

community adjustment after discharge. Toward this end, all patients were followed for two years 

after the five-month treatment phase, with the following measures taken every four months by 

the follow-up worker.
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(1 ) Amount of time spent out of the hospital during the follow-up period.

(2) The autonomy and quality of patients’ community adjustment in the areas of living

situation, economic situation, employment, self-maintenance activities, use of 

leisure time, and social relationships, as measured by the Community Adjustment 

Form (CAP).

Results: - The major findings of the study were as follows: -

It was feasible to carry out a programme treating quite symptomatic patients in the 

community. It was possible to do so without alienating individuals and agencies in 

the community.

At the end of the five-month treatment programme, CTG patients were living and 

working in more autonomous situations than control patients.

The respective treatment approaches had no differential effects on symptomatology 

and self-esteem of patients in the CTG and control groups. The treatment 

programme had little effect on these variables at all.

Comment: - The fact that the respective treatment approaches had no differential effects on 

symptomatology is perhaps not surprising in view of previous studies of treating patients in the 

community vs. hospital. Specifically, neither Fairweather et al (1969), Passamanick et al (1967) 

nor Rittenhouse (1970) found these differential effects although most found a differential 

influence of treatments on role functioning and hospital readmission variables. In part this can 

be accounted for by recognising that reduction in psychotic symptomatology may be largely 

contingent on phenothiazine treatment and in the study patients had begun pharmacotherapy 

well before their entrance into the research programme and were maintained on appropriate 

drug regimes

Summary - Marx, 1973

This is a randomised control study, examining the effectiveness of “assertive” outreach 

community treatment. In 1973 this was a pioneering experiment which was later expanded and 

reported in a classic paper by Stein & Test (1980). Other influential studies of this alternative 

approach to inpatient care were conducted in Canada by Fenton et al (1979), Hoult et al, (1983) 

in Australia and more recently the Daily Living Programme (D IP ) in England carried out by 

Marks et al, (1988).

The strength of this early study is:
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1. The randomized allocation of patients into three groups (experimental and 2 

controls), and

2. Blind' assessment by independent rater.

The weaknesses are:

1. A relatively small sample which reduces to some extent the statistical significance 

of the outcomes:

2. A short lived intervention (5 months). This is a period which is probably too short to 

implement a rehabilitation course and to detect its effectiveness (see later studies).

Although it is stated that the therapeutic input was comparable between the experimental and 

control groups, it is possible that the input and enthusiasm invested in the experimental group 

exceeded the other groups.

The researchers state their aim to achieve “a virtual abstention from rehospitalising any 

patients". While the readmission rate is a key outcome variable, it appears that assigning the 

same staff to both the experimental and the control group may have introduced a bias to the 

results (the researchers were aware of this limitation).

As with larger, more comprehensive studies which were to follow, the concept of assertive 

outreach treatment is effective as long as it is sustained. Often, as soon as the experiment 

reaches its end, the initial benefits tend to disappear in the longer term (Marx et al, 1996). In 

planning outreach services, it is necessary to ensure that the mechanism and the resources are 

available to maintain the continuity of such a service.

Finally two remarks on the general application of the findings: -

1. Similar to the demographic profile of the study group, young people in the early 

stage of their illness are the natural target population for such treatment. This 

approach is less applicable to the elderly long-stay populations who are usually 

incapable of living independently and benefit from stable residential care.

2. The results which show that the input and locum of care have no significant effect 

on the clinical symptomatology is consistent with other studies, notably the TAPS 

study (Leff et al, 1996).
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Title: - Linn MW. Caffey EMJ and Klett CJ. Hospital vs community (foster) care for psychiatric 

Batients. 197.7.

Introduction; - The aim of this study was to determine the effectiveness of foster care 

preparation and placement.

Design: - Five Veterans Administration (VA) hospitals in the USA were selected on the basis of 

geographic distribution and the fact that they had very active foster care programmes. The 

hospitals were all large, predominantly psychiatric facilities. The study utilised one experimental 

and one control group.

Subjects referred for foster care entered the study if they were male, had a psychiatric 

diagnosis, had no previous foster care experience, and were cleared by social work staff as 

suitable candidates. Whenever two subjects were identified as eligible for the study, they 

received their base line ratings and were randomly assigned to preparation for foster care 

(experimental group), or to continued hospitalisation (control group).

Patient pairs were rated before random assignment, when the experimental subject was placed 

into foster care, and four months from the date of foster home placement. Control subjects 

remained in the hospital and were not approached about foster care until their participation in the 

study ended.

Sample: - 572 male patients over 20 years of age from five hospitals.

Methods: - Repeated measures were made with four instruments. A 21-item social dysfunction 

rating scale was scored by the project social worker using a semistructured interview guide. 

Items were rated on six-point scales, with a higher score indicating more dysfunction. Items 

measured the person’s ability to cope with intrapersonal, interpersonal, and geographic 

environments. They draw heavily on the patient’s assessment of life satisfactions. Activity was 

measured by 22 items selected from the Katz adjustment rating scale which recorded 

participation over the past week in activities such as hobbies, shopping, visiting friends, or 

writing letters. Items were selected on the basis of being applicable in both hospital and 

community, and to male patients.

Follow-up ratings - mood was assessed by the Clyde Mood Scale, a self-report card-sort 

technique that yields six mood factors; friendly, aggressive, clear thinking, sleepy, unhappy, and 

dizzy. Schizophrenic subjects were treated separately from non-schizophrenics in the 

analyses.
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Results; - The 209 schizophrenic patients differed significantly from the 77 non-schizophrenics 

on all but one variable, income. The main effect of placement showed that three variables were 

statistically significant at the .05 level. Patients with more hospitalisations, alcoholism, and 

chronic brain syndrome were less likely to be placed in foster care. Hospitals also varied in the 

kinds of preparation for foster care. Most patients received individual casework or a combination 

of casework and group therapy.

The major findings were that patients showed little or no change in social functioning, mood, 

activity, and adjustment as the result of hospital preparation for foster care. However, within four 

months after being placed in foster care, experimental subjects showed significant 

improvements over controls, particularly related to functioning and overall adjustment. Although 

a longer follow-up period might be desirable, it can also be argued that four months was long 

enough to demonstrate effectiveness of foster care.

Summary: - Linn, 1977

This was a randomised control study which aimed to determine the effectiveness of foster care 

versus ordinary hospital care. A large sample was selected from five hospitals and patients were 

randomly assigned to preparation to foster care and continued hospitalisation (as control). 

Assessments were conducted at baseline (in hospital) and four months after patients moved to 

foster homes. It should be noted that a selection was done during the preparation period and 

patients who moved to foster homes were more socially functional than the controls. This might 

have introduced a bias to the results.

The multi-variate analysis of variance showed a small but significant reduction of social 

dysfunction in the experimental group and improved adjustment (as estimated by nurses). Mood 

factors had little changed over time. Perhaps more significant is the fact that foster homes 

managed to contain most of the patients (three quarters of the original referrals) after four 

months follow-up. If similar results could be demonstrated on subsequent one and two years 

follow-ups, this could be regarded as a very good outcome. Indeed, the researchers stated their 

intention to conduct longer-term follow-up.

Another useful conclusion which emerged from the analysis suggests that long preparation in 

hospital for this type of care is not justified.

Being among the few studies which specifically evaluated this form of community care, and 

considering the overall well designed methodology, this study provides quite convincing
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evidence of the effectiveness of foster care placement. In view of the relatively limited use of this 

form of care in the UK, it might be a good idea to review its feasibility, effectiveness and cost 

effectiveness.

T itle : Weinman B. The Impact of Community Living and Community Member Intervention on 

the Adjustment of the Chronic Psychotic Patient. 1978.

Introduction: - This study is an evaluation of a community treatment programme “to enable 

chronic patients, heretofore considered to have poor potential for release, to gain direct and 

sustained experience in the community so as to enhance their level of adjustment and reduce 

their recidivism”.

Design: - The programme focused on functional psychotic male and female patients, with more 

than one year’s accumulated hospitalisation and who could not be placed with relatives. Most 

showed symptoms of chronic psychoses, many suffered from delusions and hallucinations. 

However, all were considered to show sufficient control to respond appropriately during the 

screening interview and to have the potential for developing the social and coping skills 

necessary for a least a minimal community adjustment.

The evaluation of the project included: -

1) assessing the effects of the community treatment on the patients' release rate, re

admission rate, and level of post-treatment community adjustment;

2) determining whether community members as "enablers” can serve in a major therapeutic

capacity in influencing the behaviour of patients

3) delineating the type of living setting in which the community member as can generate the

most successful treatment outcome, and

4) identifying the characteristics of community member-patient interaction which relate to 

successful treatment outcome.

The Effectiveness of Community Treatment Programme: - was to be determined by comparing 

the patient outcome measures in this programme with that of the two control programmes - 

socio-environmental therapy and traditional ward treatment.

Sample: - 263 patients participated of which 90% had been diagnosed as schizophrenic. The 

average age was 48.9 years, and average duration of accumulated hospitalisation was 13.2 

years.
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Method: - The patients were transferred to a special unit where they received a twelve week 

orientation for life in the community and were assigned to a counsellor, usually a psychologist or 

social worker, working in group and individual sessions, who arranged the financial support and 

placed the patient in the community with an appropriate community member, or enabler.

The enablers shared common socio-economic backgrounds with the patients, communicating 

with them in a down-to-earth manner, spending long periods of time assisting them with their 

daily life activities. Typically the enablers were women with time on their hands, a desire to be 

useful, with a high school education or less, with no particular training or experience with dealing

with mental patients. Some had been nurses aides, a few had experience of mental illness in

their own families.

The training of enablers was an experimental variable, although they were involved in several 

orientation sessions before working with patients.

The community treatment programme was subdivided into patient-centred and enabler-centred 

conditions - to determine the more effective use of professional intervention and viability of 

enabler services.

Each patient was assigned randomly to either live-in or visiting enabler condition and to either 

patient or enabler centred condition = 4 community treatment conditions established

1 = patient-centred with live-in enabler

2 = patient-centred with visiting enabler

3 = enabler-centred within live-in enabler setting

4 = enabler-centred within visiting enabler setting

The following measures were taken at the end of the eight month study period for each of the 

four groups: -

Self esteem Scale, (Parker and Kleiner, 1966), where the mean discrepancy scores between

descriptions of actual and ideal behaviour in seven different types of interpersonal situations

constitute the measure of self-esteem.

Psychiatric Status Scale - five behavioural descriptions of symptomatology from essentially 

normal behaviour to behaviour which makes it inappropriate to live outside the hospital 

(Sanders, Smith and Weinman, 1967).
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Social Performance Questionnaire - of five items covering patients' social contact with 

neighbours, relatives and friends.

Other measures were: -

Enabler Cohesion and Conflict - setting was the conjoint patient-enabler group therapy 

meetings, led by a counsellor, whilst another counsellor observed the group through a one way 

mirror.

Readmission rates were completed after a 24 month post-treatment period. Also patients in the 

various community treatment conditions were compared on their readmission rates.

Results: The following results were reported.

Patients:-

i). A significantly greater number of patients in community treatment than in socio- 

environmental therapy successfully completed their treatment programme.

ii). Community treatment generates somewhat fewer réadmissions over a 24 month post

treatment period than socio-environmental treatment.

iii). Patients released from traditional wards incur by far the highest return rate.

iv). Community treatment patients show significantly greater improvement in self-esteem during 

treatment than socio-environmental patients.

v). The community and traditional ward programmes surpass the socio-environmental 

treatment groups in social performance.

Patient Results Summary -

Community programme vs socio-environmental therapy

superior in generating a higher separation rate from hospital 

improving self esteem

producing superior levels of instrumental and social performance

Community programme vs traditional ward treatment 

much lower recidivism
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The difference in return rates made comparison between the residual community samples of the 

two programmes tenuous.

Staff/Enablers Results Summary -

The results of the 'patient-centred and ** enabler-centred^ programmes were:

i). No difference in admission rates.

ii). No difference In self-esteem.

iii). Significant difference in less psychiatric disability in the enabler-centred programme.

iv). Comparable and somewhat more favourable impact of enablers over professional staff

on treatment outcome.

v). The recidivism rate was significantly greater for visiting enabler condition than live-in 

enabler condition.

vi). Enabler conflict does mediate patient outcome in the overall community treatment 

programme and in each of the experimental conditions.

Summary: Weinman et al, 1978.

This American study describes an innovative approach (at the time) to community care 

provision, in which ordinary, non-professional members o f  the community provide individual 

support to patients either in their house (live in) or on a visiting capacity. These so called 

“enablers” are in the focus of the study. Alongside a lengthy description of the project scheme, 

the researchers provide a quantitative evaluation of its effectiveness.

However, the study suffers from serious methodological problems, as it attempts to identify 

specific interactions between too many confounding factors. For example, there are four 

categories of community treatment conditions:

1. Patient-centred focus within a living-in enabler setting;

2. Patient-centred focus within a visiting enabler setting

3. Enabler-centred focus within a live-in enabler setting 

and

4. Enabler-centred focus within a visiting enabler setting.

In addition there are also three categories of care programmes, of which two are serving as 

controls.

* patient-centred - professional staff acted as social change agents with patients,

** enabler-centred - professional staff trained enablers as change agents
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With such a variety of somewhat vaguely defined conditions it seems hardly possible to reach 

valid conclusions.

The research tools do not seem to be of established quality and their psychometric properties 

are obscure. The sample groups in terms of numbers and selection criteria are also not clearly 

defined in the text, and as matter of fact, are confusing. Although it is stated that randomised 

selection was employed, it is not clear how exactly this was achieved and whether the procedure 

of matching subjects to “enablers" was blind. Perhaps some of these issues were merely 

observed in the text. However, conclusions such as: “the enabler-centred condition generated a 

higher level of psychiatric status than the patient-centred condition” are, to say the least, 

problematic considering that the baseline scores for subjects in the two groups were not given in 

the paper. It could be assumed that differences in scores over time rather than the scores at 

follow-up should be referred to but this is unclear. In addition, four months follow-up is generally 

considered insufficient for detecting sustained changes.

In conclusion, the main contribution of the study is in describing a model of employing non 

professional people as care providers. Recently there were some reports from the US of 

employing consumers as carers (Cutler, 1996). This is, however, a contentious subject. 

Although substantial numbers of people suffering from chronic severe mental illness are cared 

for by relatives, or living in ordinary residential arrangements, most of the severely disabled 

people need continues professional support.

Titles:

Knapp M and Beecham J. The cost effectiveness of community care for former Iona stay 

psychiatric hospital patients. 1989.

Knapp M. Beecham J. Anderson J. Dayson D. Leff J. Margolius O. O’Driscoll C and Wills W. 

Predicting the community costs of closing psychiatric hospitals: 1990.

The two papers quoted in Knapp/TAPS, in Table 2.1 are a preliminary tentative and a 

subsequent final version of the same research. The first paper is discussed here and a 

comparison of both is made in the summary.

Introduction: - in this paper the costs of community reprovision for the first 136 people to leave 

Claybury and Friern Hospitals are examined. The first cohorts of leavers are not, however, 

typical of the hospital populations, in particular, they exhibit fewer behavioural problems and 

other symptoms of mental illness. The prediction equation for the leavers is used to extrapolate 

community costs for those hospital residents yet to leave by a formulae based adjustment.
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Design: -Baseline information for all such patients resident in both hospitals was collected, 

ranging over a number of clinical dimensions, including mental health status, using the Present 

State Examination (PSE) and the Social Behaviour Schedule (SBS); the Physical Health Index 

(PHI), patient personal and historical data; patient attitudes; information on patients’ social 

networks; using the Social Network Schedule (SNS); and an assessment of living environments. 

(The study however, whilst controlled was not an RCT).

Sample - 136 patients reassessed after 9 months who had been in continuous residence for at 

least a year, and who, if over 65 years old, had a current diagnosis of dementia.

Methods - Comprehensive costings were sought across all relevant service components of a 

“package of care”. Costing methodology employed in the study is based on the Client Service 

Receipt Interview (CSRI) developed at the Public and Social Services Research Unit (PSSRU), 

University of Kent at Canterbury. The CSRI was completed one year after discharge from 

hospital. The costs of community care are based on retrospective accounts of service 

utilisation, accommodation descriptions and histories, staffing arrangements, and social security 

and other income receipts including the opportunity costs of capital. The costing reflects 

service utilisation and living arrangements in the twelfth month after leaving hospital. All patients 

moved to a "formal care” setting.

Results:- There were wide variations in cost. The baseline (hospital) characteristics of leavers 

was used to explain the observed variations in community costs. Males were more costly than 

females, on average a difference of some £20 per week. The care of older patients was less 

costly. It appears they can be accommodated in the community at less cost. The 

institutionalisation effects of prolonged inpatient residence as measured by the receipt of more 

costly reprovision packages, were noticeably greater. Patients with a larger number of named 

social contacts when assessed in hospital, that is with wider social networks, cost less in terms 

of reprovision than their more withdrawn peers, being more communicative they make fewer 

demands on care staff and support workers. In fact, this result was confined only to males.

The costs of community reprovision packages for the populations of Claybury and Friern once 

relocated were no larger and probably smaller than their present hospital residence costs. 

Costs examined in the study were describing the costs after only nine months.
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Summary: Knapp et ai

These two studies aimed to estimate the cost of alternative care for long-stay patients in the 

community. This is a crucial dimension in evaluating the reprovision of care services following 

the run down of psychiatric hospitals. The economic study, performed by Knapp and his group 

from the Public and Social Services Research Unit (PSSRU) in Kent was incorporated to the 

main Team for the Assessment of Psychiatric Services (TAPS) longitudinal study which 

assessed the clinical and social outcomes of patients discharged from two psychiatric hospitals 

in London. At the time these studies were published, only a small proportion of the hospitals' 

population, in total 136 patients, were discharged, being the early cohorts of an eight year 

reprovision programme.

The gross costing calculation was based on the aggregation of detailed individual care 

packages, in which detailed accounts of service utilisation, accommodation, staffing 

arrangements and income receipts were all costed. The tool designed and applied by the 

research team. Client Service Receipt Interview (CSRI), has since proved to be an effective tool, 

and is currently used widely in the UK and with some modifications also abroad.

The study aimed to examine to what extent the baseline characteristics of hospital leavers can 

explain their cost of care in the community, which evidently varies a great deal. The regression 

equations were able to explain more than a third of the observed cost variation, which is a 

significant finding.

However, the more substantial proportion of the variance was determined by other factors which 

appear to be unrelated to the basic characteristics/needs of the users, and were probably 

determined by local circumstances, providing sectors etc. This notion is clearly acknowledged 

by the researchers.

The interesting, yet problematic aspect of the study, was the method of employing estimated 

cost equations for the early cohort of leavers to those patients yet to leave hospital, and thus to 

predict the cost of community care provision for the whole hospital population. An attempt was 

then made to predict what the cost of community care would be in comparison with hospital 

care.

There are two main limitations for such a prediction:

1. Being less disabled than subjects in subsequent cohorts, the study sample could 

not be considered to be representative of the whole hospital population. Thus, cost 

extrapolations applied to the total population cannot properly be made.
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2. Changes in mental health care policies both locally and nationally introduce many 

factors which are independent of the individual needs for care, and as also implied 

in the study, account for much of the variance in costs. Such factors which 

represent modes of care provision are less predictable.

In retrospect, it is now known from the results of later studies by Knapp et al. that in contrast to 

the early prediction that community costs would be lower than hospital costs, in actual fact 

community costs are somewhat higher. This was mainly attributed to the cost burden of 

providing specialised services for the residual and most difficult patients (Trieman & Leff, 1996). 

It may be concluded that cost predictions based on baseline characteristics of hospital 

populations should take into account the special needs of the “difficult to place" patients, many of 

whom accumulated over the years and were not represented at the baseline assessment. The 

generalisability of this or any other method of cost prediction has yet to be tested in other 

reprovision programmes.

Summary of Critiques

The studies for which these critiques have been given were undertaken over a thirty year period 

between 1960 and 1991. Some authors have explained the shortcomings of their 

methodologies with commendable candour as in Brown, 1966. Weinman 1978 produces a 

complex explanation of methodology which appears to be an attempt to dilute the issue of 

obvious confounding factors. Apart from Weinman a gradual increase in scientific rigour can be 

seen as the papers become more current. There is a common methodological problem which 

arises in these studies of community-based services for the mentally ill, in the potential for bias 

and the problem of small sample sizes.

Bias can be introduced in the selection of subjects as well as in the assessment of outcomes. 

Observational studies have the greatest potential for selection bias and differences in outcome 

between groups may be due to intrinsic group differences, rather than differences in service 

provision. Those studies which were based on observational designs are therefore limited by 

this weakness. RCTs can help minimise selection bias, but it is extremely difficult conducting 

trials in this area, i.e. when hospitals are being closed and services are being provided according 

to national and local policy and planning decisions. However, even when RCTs are attempted, 

the detailed selection process can still introduce the potential for bias (see the comments about 

Linn, (1977) above).

In terms of outcome assessment bias, all before-after and controlled studies, (even RCTs), can 

introduce bias if the assessors are not blinded to the “before/after” state of the patients, or to
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their membership of the experimental or control group. Some of the studies do not appear to 

have carried out blind assessments, and at least part of the differences between assessments 

may be attributed to assessment bias.

The sample sizes of the studies ranged from 30 to 625 patients. The total available beds in 

hospitals and in community care settings for the mentally ill during the period of this survey was 

much larger. In the UK these ranged from 85,000 in 1992 to 89,000 in 1994. Accepting the 

principle of applying the findings of small local studies to attempt to predict a national picture in 

Mental Illness Services has in practice proved to be unsafe. Attempts to make these predictions 

in the 60s and 70s by Tooth and Brooke (1961), Norton (1961), Cross and Yates (1961), Hassal 

et al (1965) all based on small sample sizes were accepted as correct at the time and Mental 

Health Policy based on their predictions was implemented. By the 1970s all their predictions 

were patently proved wrong by actual events.

2.2.4.2 Learning Disabilities Reprovision - possible parallels

Researchers in the UK have examined US and UK papers and have highlighted the lack of 

national studies, O’Driscoll (1993), Leff J (1993) of the TAPS team and Raftery (1993) of the 

London School of Economics.

These researchers did not however search for national studies of community reprovision 

programmes being undertaken for the Learning Disabilities group in institutional care and whilst 

they are a different client group, an examination of the literature was made to see if useful 

parallels might be discovered.

Separation of services from Mental Health for those with learning disabilities

To define parallels in common health policies, financial and management regimes and 

reprovision problems, a brief examination of the division of mental health and learning disabilities 

services, formerly a single “service” and its separate development, is necessary.

The separation of care and physical accommodation for those patients with mental deficiency 

commenced with the Metropolitan Poor Act of 1867, under which the Metropolitan Asylum Board 

was established, to facilitate the transfer of imbeciles and chronic insane from the London 

workhouses (Hogkinson, 1966 )

The Metropolitan Asylum Board’s purpose was to administer relief to the capital’s non-able- 

bodied paupers with the aim of freeing the workhouses to service the "less eligible” able-bodied
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(Powell, 1930). Its formal remit in lunacy administration, which was limited to chronic cases, led 

it to build several large institutions for “ idiots and imbeciles" as well as for those with infectious 

diseases and harmless lunatics at Leavesden and Caterham, later adding Darenth Park Training 

Colony in Kent, Belmont in Sutton and a further large asylum for senile dementia cases in 

Tooting Bee in south London. All these asylums were legally designated as workhouses, and 

appeared as such in the statistics produced by the Lunacy Commissioners.

The Idiots Act of 1886 recognised idiots as a different group and initiated the movement to 

separate provision for them. From 1870, the Metropolitan Asylum Board had been providing 

such separate accommodation for this group in the London area. The 1886 Act achieved little, 

according to Jones, (1972) and clearly failed to affect the 1890 Lunacy Act, which did not 

recognise idiots as a separate group. The eugenics movement, however, in the period 1886 to 

1904 led to greater segregation of idiots and imbeciles through special schools, and to the later 

development of colonies for the “feeble-minded” (Jones, 1972).

The Royal Commission on the Care of the Feeble Minded (HMSO, 1908) came down in favour 

of the argument that heredity played a large part in mental deficiency and advocated 

guardianship and, as required, permanent segregation.

The Mental Deficiency Act 1913, which resulted from the Royal Commission, was introduced 

after long delays and was met with accusations of being Anti-Christian in Parliament. It led to 

four classes of mentally deficient being identified: idiots, imbeciles, feeble minded persons and 

moral defectives. Only those “to be dealt with” (i.e. those who attracted the attention of the 

authorities) came under the Act. According to Jones (1972), the 1913 Act made possible the 

rapid growth of institutions caring for mental defectives.

The separate provision that had to be made for this group led to new institutions being 

established from 1917. While the old Metropolitan Asylum Board’s hospitals for the mentally 

deficient had initially provided many of the places, further ‘colonies’ for the mentally handicapped 

were also developed (Jones, 1972).

Woods (1983) noted that following the National Health Service Act of 1947 a possible backward 

step was taken when all of these colonies for the mentally handicapped were designated 

hospitals and came under the overall supervision of the Regional Health Authorities. These 

“new” hospitals tended to be the poor relations of more prestigious hospitals and were starved of 

money. However, it was reported to Woods by staff who remembered those days that, under 

the then new system the hospital had received more money than it had done previously from the 

local authorities.
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A Royal Commission, followed by the Mental Health Act of 1959 (for England and Wales only), 

recommended that the vast majority of mentally handicapped people need no longer be detained 

under a legal procedure and it also recommended that the local social services department 

should make themselves responsible for the care of the less severely handicapped.

Woods also comments that: -

"The social services departments have dragged their feet about the second major 

recommendation. Partial implementation o f the 1959 Act had meant a running down of 

the large hospitals for the subnormal, with a marked reduction in the number o f resident 

children and a less dramatic reduction in the number o f adults’’.

Another change came in 1971 when the education authorities took over the responsibility for 

education of the educationally severely mentally subnormal, (ESN(S)), and no child in the United 

Kindgom is deemed “ineducable”. This has been a major factor reducing the number of children 

for whom parents had requested residential care. Other milestones in the care of all 

handicapped children were the Sheldon Report (1967) and the Court Report (1976). These 

reports led to a marked increase in centres for the comprehensive assessment of handicapped 

children and of the problems involved for the families.

The White Paper, "Better Services for the Mentally Handicapped”, published in June, 1971, laid 

down the principles underlying the necessary improvements in the provision of services to this 

group of patients. The Development Team for the Mentally Handicapped was established in 

1976 to “strengthen the drive” towards implementing the broad pattern of proposals suggested in 

the White Paper. In its first report, covering the period June 1976 - December 1977, the Team 

introduced the twin concepts of the Community Mental Handicap Team and the Community 

Mental Handicap Unit, as the essential elements in the establishment of a localised service for 

the mentally handicapped. This was further developed in their second report covering the period 

January 1978 - June 1979. The key message was that mentally handicapped people have a 

right to enjoy normal patterns of life within the community as far as that is conceivably possible.

In 1980 when the King’s Fund first published an "An Ordinary Life” there was much scepticism 

about its proposal that people with severe learning difficulties could be accommodated in 

ordinary houses in the community. The experience of the Wells Road Service in South Bristol, 

the NIMROD Service in South Glamorgan, and houses in Winchester however, gave the lie to 

those who airily dismissed the “Ordinary Life” movement as “pie in the sky". Positive gains for 

residents were seen, (Felce et al., 1986; Ward, 1990). Measured against the yardstick of the 

"five accomplishments’’ - choice, competence, respect, community presence and participation 

(O’Brien, 1987) - ’’...residents in small homes in the community were seen to be almost always
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better o ff in every respect" and “these ideas ten years before would have been considered on 

the radical fringe".

From 1993, local authorities were to have the responsibility for co-ordinating community care 

provision for people with learning disabilities (NHS & Community Care Act, 1990). The Audit 

Committee Report in 1990 of 50 Local Authority Community Care Services saw the forthcoming 

problems as; -

• Local authority services for people with learning difficulties were already under pressure 

because of the closure of mental handicap hospitals, changing ideas and expectations 

about the kind of community services that should be on offer, and an ageing population.

• There were significant resource problems: nearly 60 per cent of the combined local and 

health authority budget was still locked up in hospital provision and could only be released 

as and when residents were settled in the community.

• There had been slow progress on resettlement programmes: 60 per cent of local 

authorities had yet to reach agreement with local health authorities on financial and 

practical arrangements for resettlement. (Even where joint strategies had been agreed, 

half had not yet succeeded in co-operatively resettling any  residents into the community).

• Existing support for people with learning difficulties and their families already living in the 

community was inadequate. Also, it was often inappropriate. There had been rapid, 

unplanned growth in private and voluntary residential homes - encouraged by the 

"perverse incentives" of the social security system - at the expense of other kinds of 

community provision which might be more appropriate and less costly. Meanwhile, most 

local authority provision remained institution-based - relying on traditional hostels and 

adult training centres, for example, at the expense of smaller, more flexible alternatives.

• There had been little progress on key aspects of government policy. The Audit 

Commission (1990) found that only 15 per cent of local authorities had an action plan to 

achieve their strategy and only 3 per cent had decentralised management and budgetary 

control. Only one in three authorities were developing individual programmes for service 

users, which should be the cornerstone of the community care of the future.

• Local authorities were, moreover, confronting competing pressures. Changes in 

community care were just one of the issues they were having to address. Although the 

Audit Commission did not comment on this, it is important to remember that local
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authorities were simultaneously grappling with a variety of other changes within the social 

services departments and beyond - in education (local management of schools), in 

housing and in finance (the community charge).

In 1993, Professor J Mansell reported in “Services for People with Learning Disabilities and 

Challenging Behaviour or Mental Health Needs; “Report of a Project Group”, (HMSO, 1993):-

" There are two implications o f our work to which we would particularly like to draw your 

attention. The first is that the key to the development o f better services is management 

commitment. We are confident that there is now sufficient knowledge and practical experience 

to substantially improve services, given the kind o f sustained commitment from policy-makers 

and managers that the services we studied had enjoyed.

Second, the proper role and characteristics o f specialist services can only be achieved by 

attending to the competence o f “mainstream learning disability services”. The priority is to 

improve the capability o f mainstream services to prevent problems arising in the first place, to 

manage them when they occur and to implement relatively sophisticated long-term  

arrangements for management, treatment and care. In so far as this can be achieved, specialist 

services will be able to concentrate on people with the most complex and difficult needs. A t the 

moment, even moderate levels o f challenging behaviour are not being appropriately managed in 

mainstream learning disability services and specialist services (including some o f dubious 

quality) face apparently unlimited demand”.

However, Professor Mansell could report that: - "the relatively small size o f the client group and 

the enormous progress already made make this (the reprovision o f LD services) easier to 

contemplate”.

It is almost certain that there will be a need for hospital care, not only for those in need of special 

treatment when mental handicap is compounded with psychiatric illness, but also, at least in the 

medium term, for those who are defined as “hard to place”. Admissions to hospitals for people 

with a mental handicap for all age groups except those over 65 years, have risen, both as a 

proportion of their population and in absolute numbers over the past few years. All admissions 

were 39,110 in 1989-90; and 53,850 in 1994-95 (HPSS: 1996). These data include short term 

and respite admissions but it is evident that hospitals remain important providers of care.

However, available beds in NHS facilities have dropped from 30,000 in 1989 to 12,680 in 1995, 

the majority of these (10,500) being allocated to long-stay patients. The total number of places
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in LA private and voluntary sectors principally funded by Local Authorities (excluding NHS beds) 

has remained virtually constant, i.e. 60,000 in 1989 to 61,630 in 1995.

The position in bed numbers for the mentally ill in NHS facilities is broadly mirrored, 63,000 in 

1989 to 39,500 in 1995, however the NHS provided over 43% of all mental illness beds in 1995, 

the comparable figure for Learning Disabilities was 20%. The admission rates to NHS hospital 

per 1000 population (all ages) in 1995 for Mental Illness and Learning Disabilities was 4.4. and

1.1. respectively.

Summary - Services for those with learning disabilities

The general message of Professor Mansell’s Report was that the task of reprovision was 

understood, the management had the skills and were competent and that the relatively small 

size of the client group and the substantial progress made to date made “the task easier to 

contemplate”. These views seem optimistic against the disorder discovered in the Audit 

Committee Report of some three years earlier and no doubt many difficult problems will need to 

be overcome before reprovision for the Learning Disabilities Group is completed, however the 

programme does at least continue.

Against this must be compared the chaos in the reprovision of services for the mentally ill which 

caused the incoming government to halt the programme and place it under review. The Times' 

medical correspondent, Ian Murray, reported in September, 1997, (The Times, 13.9.97) that the 

plans to close the 35 remaining long-stay psychiatric hospitals had been frozen while a new 

vetting system was put in place to ensure that adequate alternative care in the community would 

be available. Announcing the freeze, Paul Boateng, the Health Minister, said that Care in the 

Community had lost its credibility. "It is perceived as having failed to deliver both in terms o f 

patients and in terms o f the wider community". He also added that there would be no extra 

money for community care.

Advice on the level of care in each area was to be given to the Government by a 26-member 

independent group, including Marjorie Wallace, Chief Executive of the mental health charity, 

SANE, Matt Muijen, director of the Sainsbury Centre for Mental Health, and Michael Hewlett 

from Zito Trust.

Ms Wallace, recently elected an honorary fellow of the Royal College of Psychiatrists, said she 

would feed in information received from the thousand people a week who called SANE’s 

helpline.
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In conclusion, the NHS has much further to go in reproviding services for the mentally ill in the 

community than with the programme for Learning Disabilities. The Learning Disabilities 

remaining with the NHS are predominantly static long-stay populations (82% of the provision is 

for long-stay as opposed to mental illness [excluding elderly] where only 29% is long-stay. The 

71% short- stay mental illness population move in, out and between NHS facilities using a range 

of services and comprise a more complex reprovision problem.

Studies of Deinstitutionalisation in reprovision for those with Learning Disabilities

Booth et al (1989) noted that those with Learning Disabilities are the least articulate group and 

the “pro-institutional” lobby has consistently fought a determined action to slow the pace of 

change in community developments, despite the number of places in (non-NHS) residential 

homes increasing from 14,300 in 1978 to 48,950 in 1996 (HPSS, 1997).

Raftery, 1992, stated that few studies have ever focused on the mentally handicapped despite 

the fact that they were included under the heading of lunatics, cared for under the same law and 

sometimes in the same institutions.

It is not encouraging to find, in examining “local" as opposed to national studies, that in their 

review of user studies of people with mental handicap, Simons, Booth and Booth (1989) did not 

find any random controlled trials (RCTs) or even quasi-experimental designs. Most studies were 

descriptive. In 1984, Richards could only identify five British studies involving opinions 

expressed by people with a mental handicap. These projects included the closure of Darenth 

Park Hospital (Wing, 1981). The evaluations of "Care in the Community" at the Personal Social 

Services Research Unit (Renshaw et al, 1988), the Nimrod project in South Glamorgan (Lowe et 

al, 1986), and the Kirklees Relocation Project (Simons, Booth and Booth ,1989) alluded to, but 

did not deal with management problems

Korman & Glennerster’s evaluation (1990) of the closure of Darenth Park Hospital in Kent gives 

an insight into the complexity of the business. The authors confess they privately doubted the 

goal would be achieved. That it was, they attribute more to "a series o f accidents, policy lurches 

and ad hoc developments than any rationally worked out blueprint” (Hatchett, 1990). Their 

painstaking study lays bare the web of issues and factors implicated in the near chaos (as they 

saw it) of the administrative processes involved, and gives some anecdotal pointers for those 

engaged in similar ventures elsewhere. In their findings about finance they found that significant 

costs were involved in both maintaining and running down a hospital, in addition to the higher 

costs of good quality community services as they are developed (subsequently supported by 

Knapp, 1990). New district health services were found to be heavily dependent on residents’
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social security benefits. “Changes to the social security system”, Korman and Glennerster 

(1990) comment, “can effectively jeopardise plans for community care". However, whilst they 

report "accidents”, “policy lurches”, "ad hoc developments", they failed to see that this is  the 

process that must be effectively managed and can be with project management techniques. 

They also failed, although assembling a useful database, to make meaningful recommendations 

for improvement in management and communication.

Knapp’s detailed study (1989) of 28 projects mentioned earlier, (included 11 projects which 

examined learning disabilities reprovision programmes) only addressed the management issues 

in passing and did not evaluate the process. Simons et al, (1990) examined the experiences of 

people resettling in the community and whilst not an examination of the management process, 

demonstrated a clear understanding of the problems of working in and managing a changing 

environment and the study could easily have been usefully further developed to expose 

management problems.

Bridge (1997) in her PhD, “Parents as care managers: the experiences of those caring for young 

children with learning disabilities”, examined implementation issues affecting the care provided 

to children with Learning Disabilities and in her literature review sought national (UK) studies 

without success. Like the author, she also sought research addressing how or whether policy 

for those with learning disabilities was being implemented nationally. She reported, after 

examining an abundance of literature, that "... as to how and whether, it was inconclusive".

As with the mental health literature review there were however a number of studies from the 

USA, where there was a longer history of assessing the views of people with a mental handicap 

(e.g. Scheerenberger and Felsenthal, 1977, Gollay et al, 1978; Conroy and Bradley, 1985). 

However, again these were all local rather than national studies.

As with mental illness studies, as is attempted in this study, there appears to be no national 

study of reprovision of services for the Learning Disability group. As mentioned in the literature 

review on the reports of services for the mentally ill, in the 60’s and 70’s there were several well 

regarded local studies predicting Mental Health needs which were applied nationally (Tooth & 

Booth, 1961, Norton 1961, Cross & Yates 1961, Hassal et al 1965). These predictions were that 

effective community care would all but obviate the long stay population and that this population 

would disappear. All these predictions were demonstrably unproven by a study (Mann & Cree, 

1976) confirming the emergence of a new long stay population.
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Common Policies in Learning Disabilities and Mental Health Programmes

1. Although the Learning Disabilities Institutions were built somewhat later than those for 

mental health (i.e. after 1913) they were equally in need of replacement and for many 

provided an inappropriate model. (Woods, 1983).

2. Community-based care, (“models which were social, family and education-based models 

rather than health-based"), were seen as more appropriate for most patients with learning 

disabilities. (Mental Health Act, 1959).

Differences in Provision

1. The majority of the Learning Disability group have physical disabilities requiring support 

for day to day living for their lifetime (HSG(92)42).

2. Local Authority funded and managed continuing care services are the principal source of 

provision for the Learning Disability group other than those with chronic health needs or 

the dual diagnosis of a severe psychiatric condition. In June 1991, Stephen Dorell in his 

Mencap speech, (Evening Standard, 1991) described the future role of NHS-based 

learning disability services: -

" There has been much concern that, with local authority social services departments 

becoming the main statutory agency for providing services for people with learning 

disabilities, the NHS would have no role... There may, however, be a small number o f 

people with severe or profound learning disabilities, and physical, sensory or psychiatric 

conditions who need long-term residential care, where a multi-professional assessment 

and consultation with parents or carers leads to the conclusion that the services they need 

can only be effectively provided by the NHS... "

3. Following diagnosis and assessment, the support needs requirements of Learning 

Disability patients remain relatively static in comparison with that of Psychiatric patients 

who move between services as their needs change (HPSS, 1995).

4. Funding for Learning Disabilities Capital developments is mainly through either Local 

Authority obtaining Supplementary Credit Approval from the Treasury (permission to 

borrow) to build or predominantly from placing contracts for care in the private or 

charitable sectors who provide their own premises (HPSS 1995).
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5. Many Learning Disability patients were directly cared for by Local Authorities before the 

plans were introduced for the NHS Mental Illness institutions to be reprovided in the 

community (Mental Health Act 1959) and the programme is more advanced than for that 

in Mental Illness, (12,680 LD NHS beds compared with 40,000 NHS Ml beds in 1995). 

(HPSS, 1996).

6. The Learning Disability patient population is a far smaller user of NHS services than the 

Mentally III population - admission rates of 1.1. and 4.4. per 1,000 population respectively.

Learning Disabilities Capital programmes compared with the NHS reprovision for Mental 

Health in these studies

1. Learning Disability provision is principally in small domestic scale units (DoH, 1990). “The 

best model of residential care is the ordinary supported housing model" and 

"commissioners should purchase residential care in small community-based staffed houses 

rather than in large residential homes”. (HMSO, 1992). This is not to say that the design of 

these specialist small units does not have its own problems, they do however not have the 

problems of scale. Psychiatric provision invariably requires large purpose built hospital 

style units to house acute and assessment facilities as part of a community reprovision 

programme and Korman and Glennester (1990) stated that “acquiring houses in the 

community (for LD patients) is the easy part" (although the author suspects they did not 

have personal experience of just how difficult this can be).

2. Large NHS units are, as a matter of policy, usually integrated with hospital developments to 

ensure appropriate supporting facilities. (HBN37: HMSO, 1973).

3. The large NHS units are more complex buildings with residence/accommodation (the 

principal function of Local Authority Learning Disability buildings) being only part of the 

provision.

4. The problem of meaningful daytime activities presents in both services. In the Learning 

Disability Service there is a clear lead in an Education-based approach (Sutcliffe, 1990).

5. Funding for NHS buildings through the Private Finance Initiative route has proved difficult 

for the NHS. Local Authority routes through Exchequer loans or contracts with the private 

sector have not changed and are well understood.
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6. Complex Town Planning Applications for the larger NHS facilities are unavoidable due to 

their size. These applications are in themselves complex and if opposed or refused require 

an expensive and time consuming appeal to the Department of the Environment and even 

smaller community units have been successfully opposed (e.g. 0  & G Homes Ltd. vs 

Secretary of State for Health, 1994).

Many Learning Disability facilities are small and residential in nature and may be able to 

avoid the need for town planning applications. (Town and County Planning Act 1990). 

Where a planning consent is required, Local Authorities have the ability to grant themselves 

“deemed consent” i.e. the LA Town Planning Department can grant the Local Authority 

Social Services Department a Town Planning consent for its Learning Disability 

developments thereby largely avoiding the problems caused by public consultation. (Town 

and Country Planning Act 1990 "deemed consent” ).

7. The national problem (compared with mental illness reprovision) is of much smaller scale 

and the programme well advanced. In 1992 at the beginning of this study. Professor 

Mansell (HMSO, 1993) could report that: - “the relatively small size of the client group and 

the enormous progress already made make this (the reprovision of LD services) easier to 

contemplate”

Table 2.2
Principal NHS problems encountered In community reprovision programmes compared 
with Local Authority position

Problem NHS 
Mental Health

L.A.
Learning Disabilities

Town Planning Protracted application process 
sometimes opposed.

L.A. can avoid altogether granting 
itself a planning consent.

Capital Funding PFI route has not produced funds for 
larger schemes which are beyond NHS 
ability to fund locally.

Funding route for LAs is clear 
even if protracted and competitive

Capital Solutions Larger schemes are complex multi - 
functional buildings on hospital sites.

Schemes are largely small with a 
principally residential function.

Management
Structure

NHS has been subject to management 
change, purchaser/provider, formation 
of Trusts and the creation of radically 
different management structures.

L.A. has been subject to both 
budget pressures and changes in 
legislation but have the choice of 
the management structure it 
adopts to such local 
circumstances.

Sites NHS only has sites for health use. L.A. owns a wide range of 
properties especially in Public 
Housing programmes which can 
be adapted to L.D. use.
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It would appear that many of those matters which are appearing in the national and case studies 

as barriers to implementing the NHS programmes for Mental Health reprovision, ownership of 

sites, Town Planning, Capital funding, all against the background of a major Management 

reorganisation, have not posed similar problems to L.A. provided reprovision.

There is of course the issue of scale and programme in that the Learning Disability programme 

is considerably smaller than the Mental Health programme in numbers of places to be 

reprovided. The Learning Disability programme of reprovision has been effected over a longer 

time span consequently being more manageable organisationally and poses less of a burden on 

total financial and management resources.

It would appear then as with Mental Illness that in the field of Learning Disabilities, numerous 

detailed local studies have been undertaken but none with a national or regional study size that 

could establish the national picture as is attempted in this research.

Undoubtedly, if a national study of the progress in the NHS of reproviding services for those with 

Learning Disabilities in the community were carried out, many complex management issues 

would be identified. Some could be drawn on to make comparisons with mental health 

reprovision however there are fundamental differences which would limit the scope of such an 

exercise.
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3.0. HYPOTHESIS

This chapter sets out the study designs and the instruments used to collect data.

The hypothesis to be tested was:

"P la n n e d  sh o rt c losure p ro gram m es can be ach ieved  w ith o u t d e trim en t to the q u a lity  o f  

re p ro v is io n

3.1 OVERALL STUDY DESIGN

Two distinct designs were used: a national prospective survey of all psychiatric institutions' 

closure plans and in-depth case studies of a small number of individual institutions.

The National (England) Survey

The objectives of the national survey were to :

i. identify all psychiatric hospitals in England, their facilities, service provision, staff and 

bed numbers;

ii. describe the closure programmes of hospital institutions;

iii. monitor progress of closure programmes over a three year period (1993 -95).

A National Survey of community reprovision programmes was undertaken to examine the 

variation in approaches to closure programmes. This survey aimed to examine numbers of 

patients, facilities to be provided and any special local management problems. Other factors 

such as interrupted funding, changing policies, failure to commit resources and inability to order 

and prioritise the implementation process were also identified.

The outcomes of interest were measures of efficiency in securing funding, implementing closure 

programmes, and relocating staff and patients. However such outcomes do not measure quality 

of care other than in planning terms. It was essential to consider the views of both service 

providers and users in evaluating the effects of rapid closure programmes. Previous studies 

(see Chapter 2) indicated that data required to measure the quality of the facilities and the views 

of the users and providers would be of necessity quite detailed and impractical to collect at 

national level.
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Case Studies

In-depth case studies of three programmes were undertaken. The objectives of the case studies 

were to determine the quality of services and facilities achieved in "short" three to four year 

reprovision programmes from patient, staff and relative/carer perspectives.

"Micro level” observational studies were therefore undertaken of specific facilities in three 

reprovision programmes where the intention was to conduct a short programme. To obtain a 

balanced view of quality from all the users of the new facilities, views were sought from patients, 

staff, friends and relatives, using questionnaires based on similar user orientated surveys. 

Whilst all other measures of quality may be satisfactory, there are concerns in these reprovision 

programmes that the health of the patients (Schulz 1977, Antony 1987) and staff, (Cole 1994, 

Reda 1995, Wills 1996) is placed at risk, and therefore measures were sought of both patient 

and staff health.

The specific information was collected on:

i) Patients’ perception of the quality of their facilities before and after the move;

ii) Patients’ mood status before and after the move;

iii) Staff/Carers perception of the reprovision process, the quality of facilities, 

and mood status after the move only;

iv) Relatives perception of the patient and their view of the quality of the new 

facilities after the move;

iv) Quality of facilities as compared with NHS standards, applied to initial and

reprovided facilities.

3.2. SELECTION OF THE RESEARCH METHODS

Alternative study designs were considered as a means of tackling the research question posed. 

Since little control could be exerted over the process of closure programmes, any attempt at 

randomised allocation of patients to rapid or protracted closure programmes was impossible.

Observational methods were the only feasible approach and a prospective cohort of hospitals in 

varying steps of closure appeared to be the best means of examining the general question of the 

managerial efficiency of rapid versus slower programmes. However, since closure programmes 

are extremely complex, it was felt necessary to explore this using micro level case studies. 

Consideration was given as to whether the research should be conducted using quantitative or 

qualitative methods.
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Qualitative and quantitative research are, it is suggested (Blinkhorn et al, 1989), each 

appropriate to answering differing research questions. This implies that the research inquiry 

determines which method is employed (Bryman, 1988). It is proposed “that certain questions 

cannot be answered by quantitative methods while others cannot be answered by qualitative 

ones" (Walker, 1985). This view implies that the decision over whether to use qualitative or 

quantitative methods is determined by two major factors, the questions to be answered and the 

situational constraints (Tones et al., 1990).

Quantitative research is associated with a range of study designs: cross sectional surveys, case 

control designs, cohort or prospective studies and controlled trials. Quantitative research aims 

to obtain information from a sample of the relevant population which is representative of the 

population as a whole. Such designs are often used to test a theory or hypothesis. Quantitative 

research tries to provide answers to “what”, “where”, “when” and “how” but may also be “fact 

finding” or exploratory. (Bell, 1987).

Qualitative research has characteristics which differentiate it from quantitative research. Its 

most fundamental characteristic is that it emphasises the importance of people’s perspectives, 

perceptions and actions, and the meanings attributed to them (Nettleton, 1986). This type of 

approach often involves the researcher empathising with those being studied, and also requires 

a capacity to penetrate the frames of meaning in which respondents operate (Bryman, 1988). 

This results in data which is textual rather than numerical in character and based in the language 

and on the experiences of the respondent. Qualitative research aims to achieve this by means 

of deliberate interaction between researcher and those being studied (Walker, 1985). One of the 

main purposes of qualitative research is to describe a detailed social setting of those being 

investigated which should be consistent with the perspectives of the individual in that social 

setting. According to this view human behaviour is not to be understood in causal terms based 

on laws governed by external forces but through the revelation of meanings that people attribute 

to their own lives and actions. The underlying logic is inductive and, from a detailed 

understanding of specific situations, the suggestion of a more generalised explanation, i.e. a 

hypothesis or theory, may be arrived at. The emphasis therefore of qualitative research is a 

need to interpret events and experiences in terms of an understanding of the meaning they have 

for the respondents (Bryman, 1988). An unstructured and open research method is favoured by 

qualitative researchers rather than an approach which has decided in advance what is to be 

investigated and exactly how it should be done. In this method the researcher explores the 

many facets of the respondent’s concerns, treating subjects as they arise and pursuing relevant 

leads. It is thought that this open approach increases the likelihood of uncovering entirely 

unexpected, relevant material which may be of interest to the researcher. Thus a qualitative
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approach might seem the most obvious means of examining the quality of reprovision of 

particular programmes in the case studies.

Several factors make this approach inadvisable

i) qualitative data collected can be difficult to compare both between sites in this

study and with other published work;

ii) qualitative research requires more lengthy contact with the respondent to

understand the respondent’s action and reasoning. The patients involved in

psychiatric closure problems would not be easy to interview in-depth, which 

would require specific skills and would be time consuming.

iii) Closure programmes tend to be emotive - for staff, patients and relatives - 

and cause concern to local communities. The perceived subjectivity of 

qualitative methods might be a relative disadvantage in providing evidence 

for or against a hypothesis that has a strong political content.

Quantitative methods therefore form the basis of all the questionnaires in this study. In making 

this choice it is accepted that some of the questions asked of the patients would benefit from an 

in-depth unstructured interview approach and this might have produced helpful results and might 

form the basis for further work on this topic.

Following government policy

Over the period of the study attempts have been made to follow changes in government policy. 

Many of the issues studied here are the subject of policy reviews and intense public interest. The 

official source of government proposals for changes prior to legislation is through the Green 

Paper Consultative Process and where these have been available they have been incorporated 

in the research. A Green Paper represents the Government’s formal position on a particular 

subject prior to parliamentary debate. However, pre-dating the publication of a Green Paper 

there is much informal consultation with specialist organisations usually to establish their degree 

of support or tolerance. Little of these debates are publicly available. When negotiations 

breakdown or demands become too extravagant however, both the Government and interested 

parties resort to the press to air their differences or strengthen their position as they see it by 

moving it into the public arena.

To gather this data a system was set up where the quality newspapers were monitored over 

three years through their health or science correspondents’ articles to track and monitor the 

debate. In the text, where current policy issues are being discussed, references will be found 

from these correspondents. In using this information it is accepted that these reports are far
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from unbiased, they are occasionally eccentric and wherever possible the counter argument, 

when published has also been examined to temper the views expressed. Wherever possible 

only attributable comments have been quoted.

3.3 THE NATIONAL (ENGLAND) SURVEY DESIGN

The National Survey was conceived as a baseline survey of the current position (i.e. 1993) 

followed by prospective follow up for two years to monitor progress in implementing closure 

programmes, inception of new closure programmes and failure to start closure programmes.

3.3.1 Content of Questionnaires

The principal objectives of the questionnaires are set out in Table 3.1 and the final version 

questionnaire is shown at Appendix 3.1.

The answer to issues that would cause variations in programme duration or complexity were 

sought. These issues included the numbers of purchasers with whom hospitals were dealing, 

sizes, and variations in hospital population, sources of funding, and anticipated programme 

duration. The management structures of the hospitals together with the conditions of the 

premises, intended community reprovision levels and the staff transferring to them, were also 

investigated.

Table 3.1 National Survey-Content of Questionnaire
Question Purpose of Measure Com m ent

1. N° of Purchasers To assess management complexity reorganisation changed 
numbers during survey

2. Hospital Population To measure changes in composition of 
patient population

definitions of population 
composition vary

3/4 Closure programme and 
funding

To establish if programme approved or 
funded

often several 
programmes

5. Programme dates To categorise hospitals into programmes

6/7 Trust W ave To establish type of management structure -

8-11 Age/design/occupancy Age/utilisation level, site closure efficiency
.

12-14 Community programme Content of programme complex 1 page question
15/16 Staff employed and 

transferring
Staff employed over years and 
in community

Answer to latter question 
often not known
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3.3.2 Defining the sample

The first problem that became apparent in commencing the work is that no defined list of 

psychiatric hospitals whether in closure or not, was available. Neither the Regional Health 

Authorities nor the Department of Health collected such information.

In answer to a Parliamentary Question (PQ) “Can the Secretary of State for Health advise the 

House of those psychiatric institutions to be closed by the year 2000?", the then Secretary for 

Health, Tim Yeo, responded in January 1993 that there were 29 such closures proposed. The 

National Schizophrenia Fellowship carried out a survey through its members, identifying some 

45 hospitals that proposed to close by the year 2000, which was published in the British Medical 

Journal (Groves 1993). This then achieved a more public exposure by being reported at length 

in the Guardian on February 24th, 1993.

As a result of this embarrassing disclosure, Birmingham University, through Dr John Yates of the 

Inter Authority Comparisons and Consultancy (IACC) was charged with assembling a list as 

rapidly as possible for the Mental Health Task Force, on behalf of the Department of Health, in 

order that a response be formulated in answer to the Parliamentary Question. Their subsequent 

“Water Tower Report” (Davidge, 1993) was used in this research as the first step in assembling 

a comprehensive database.

A second list was made from psychiatric hospitals shown in the Institute of Health Services 

Management (IHSM) Year Book for 1992. This list also had deficiencies. The IHSM rely on 

questionnaires completed by their members and when there is no response, the previous year’s 

data is used. Their definitions of Community and Institutional Psychiatric services were unclear 

to those completing the form, and there was no quality control mechanism in the editing of the 

list.

Changes in names of hospitals, with many hospitals adopting non-geographical non-functional 

Trust names (e.g. “Premier Health") and with this process being spread over five waves of 

Trusts, caused additional difficulties in correctly identifying psychiatric hospitals. Furthermore, 

actual mergers or negotiations between Trusts about mergers complicated the picture. In 

addition consolidated Learning Difficulties and Psychiatric Services provided on one site were 

sometimes found to contain services for elderly mentally ill people.
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3.3.3 identifying The Appropriate Respondent

A named respondent was identified by telephone to whom the reasons behind the questionnaire 

were explained following which they then agreed to provide the data. Whenever possible senior 

administrators, nurse managers and planners were asked to act as respondents. In all cases, 

the prime concern was to ensure that the individual identified was in a position to provide the 

information required.

The respondent in agreeing to complete the questionnaire, also agreed, subject to them still 

being in post, to complete years two and three questionnaires to ensure a consistency of 

response.

3.3.4 Pilot Study

A draft questionnaire was designed covering the areas described in Table 3.1. Efforts were 

made to allow respondents to explain and amplify their answers. Where feasible, definitions of 

terms used were given. The initial version of the questionnaire was piloted with a sample of ten 

hospitals drawn from the Institute of Health Service Management Hospitals Year Book, using the 

following criteria:

(i) Confirmed Psychiatric Service;

(ii) A reprovision plan was either positively contemplated or in progress;

(iii) The hospitals accommodated at least 150 patients at the time of receiving the 

questionnaire;

(iv) A person of reasonable knowledge and seniority had agreed to complete the 

questionnaire.

No special coaching of recipients was undertaken. A telephone helpline was offered if any 

difficulties were experienced in completing the questionnaire.

As a result of the pilot study, minor changes were made in the layout of the questionnaire in the 

interest of clarity and further questions were added. An "other" category was included in ward 

design, and the cost of the total capital reprovision was requested. The pilot study 

questionnaire was followed up by telephone. Most respondents welcomed the research and felt 

positive about it. Some respondents were concerned about the purpose of the research and felt 

that the work might be used managerially "against them."
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In the interests of obtaining complete responses, some questions were reformatted to allow for 

these concerns. Sellitz (1966) deals with this problem by converting "explicit" questions that 

might be discouraging into "inferred" questions, in which the desired information is obtained 

indirectly. Whenever possible "explicit" questions were asked, especially where they were not 

dissimilar from "standard issue" health service questions on bed states and hospital populations. 

Questions designed to answer potentially contentious issues, e.g., whether a hospital in poor 

condition was liable to close later than one in good condition, were asked indirectly.

Categorisation of hospital plans

Over the period of the survey, hospitals were placed in categories A, B, C, or D (see below), 

depending on their progress with closure. The category placement was arrived at by comparing 

the declared date for closure of the hospital against the outstanding schemes necessary to 

complete the community reprovision programme. Where the hospitals’ closure data was realistic 

against the programme, it was categorised as given. Where the programme, on examination, 

seemed to be exceeded by more than one year, the hospital was re-categorised..

The pilot study identified data that would enable hospitals to be categorised into stages of

closure programme implementation. Hospitals could be placed into one of four categories: -

Category A: those which had declared no closure programme and had no

formalised and funded plan to allow them to alter significantly 

their pattern of service.

Category B: those which had a funded plan for their principal schemes and

were in the very early stages of implementation.

Category C: those which had a funded reprovision plan in implementation

and which had reduced their patient numbers by at least half

from those at the commencement of the current plan.

Category D: those hospitals which had an implementation plan that projected

closure in less than a year.

3.3.5 Verification And Management Of The Data In The National Study

a) In verifying the accuracy of survey data, follow up allowed the 

opportunity for cross-checking data. Internal cross-checks of variables 

were undertaken.
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b) telephone checking for strange values:- Any dramatic or unlikely change 

between years was queried and a follow up telephone inquiry to the 

respondent was made.

c) telephone help line:- A telephone helpline number was given to 

respondents to assist in the completion and interpretation of the 

questionnaires. This was used on 44 occasions over the three years of 

the study.

d) 10% duplicate assessment exercise:- A random 10% of each year’s

responses was reassessed for categories A-D by an independent, and 

blinded, experienced capital planner with direct knowledge of psychiatric 

hospital closure and reprovision programmes.

3.3.6 Baseline And Annual Follow-Up Surveys

Baseline survey (1993) questionnaires were sent to -

a) All hospitals in the Institute of Health Service Management Year Book listed as

psychiatric institutions;

b) All hospitals listed in the I ACC Water Tower report;

c) All Learning Difficulties services where there was the possibility that a combined

service existed and subsequent telephone inquiry revealed this to be so;

d) All Directly Managed Units (Non Trusts) of Community Health Services with

administrative headquarters not based at a Psychiatric Hospital site;

e) All Community Trusts listed in the Department of Health Circulars formed in the

1,2 and 3 waves where their service could not be identified from lists a) - d) 

above.

An analysis was undertaken of the first year questionnaire to establish to which stage each 

hospital had progressed in its closure programme, categorising hospitals into groups A-D.

The Annual follow up surveys 1994/1995

A modified follow-up questionnaire was used seeking more detailed information on intended 

community reprovision. Notwithstanding the successful pilot questionnaire exercise the 

responses to these questions were often only partly completed. The principal changes from the 

baseline survey were:-
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• Further detail on bed spaces in use was sought, and an explanatory note was attached to the 

questionnaire to explain categories of community reprovision (see Appendix 3.1).

• Further detail was sought on day patients and staff numbers transferring, to be given as 

Whole Time Equivalent (WTE) and head counts to avoid ambiguity.

Category D hospitals were all contacted by phone to check that closure had taken place. This 

work was undertaken between November 1994 and May 1995.

Hospitals were then recategorised in the light of annual follow up data to note their progress or 

otherwise as appropriate, and data supplied checked for inconsistencies against year 1 and 2 

data. This work was undertaken between October 1995 and December 1995.

3.3.7 Project Management techniques used In the analysis of programmes

The NHS has failed to compile a standard database to measure the progress of its capital 

schemes for project management purposes and is only just beginning to do so (Capital 

Investment Manual, HMSO, 1994). NHS scheme-specific data which would have permitted 

comparisons and could have been particularly useful for estimating pre-construction planning 

periods, were not available. As there is no standard database it follows that reprovision 

programmes could not be described by their managers in a common format permitting accurate 

comparisons between hospitals.

Without such a format available, analysis was restricted to that which could be reliably found in 

the reported data.

Analysis of programmes was undertaken for:-

1. Progress with reprovision category A, B, C and D (see 3.3.4) and those closed over 

the three years of the study.

2. At which of the 4 stages delays occurred in the programme once planning had 

commenced.

3. Hospitals planned closure dates against those achieved.

4. Geographical progress by NHS Region by hospital category.

86



5. Problems which could potentially affect progress with closure i.e. hospital population 

and case mixes. Beds in use and available, management arrangement.

Some semi-formal project management analysis was undertaken albeit with only limited 

applications being possible: -

a) An analysis of schemes still to be provided in the last year of programmes and those 

causing actual delay was undertaken.

The NHS publish Departmental Cost Allowance Guides (DCAGs) "cost limits" which 

are available for the larger capital schemes (see Chapter 1, 1.9 Managing Costs). The 

DCAGs are calculated from the costs of NHS schemes in each category of functional 

content and are updated to reflect market changes in cost and technical content. From 

DCAGs it is possible to establish a notional capital cost from which a construction 

period could be extrapolated. This could then be compared with the stated programme 

period and enabled the conclusion to be reached that major capital schemes gave the 

greatest problem in estimating programme lengths and were the principal causes of 

delay.

b) Overall programme lengths were also examined and a crude data base created with 

assumptions as set out at Appendix 4.2 from which could be calculated the possible 

closure dates of the institution yet to close based on present performance.

c) Where costs were given for individual schemes these were on a broad basis checked 

against DGAGs for exceptional costs and this then gave them some indication as to 

appropriateness of the timescales stated for implementation.

d) All programmes that showed lack of progress without an attendant end date revision 

were reviewed on a simple expenditure against time basis and revised to meet a more 

realistic end date. This methodology was used to adjust the A - D Categories, (see 

Table 4.4).

e) One of the project manager's skills should be the concept of “completeness”, (Brech, 

1975) and in NHS schemes this is particularly relevant. The concept addresses the 

fact that no matter how skilled the multi-professional user briefing group, there will be 

gaps in knowledge at their boundaries or a risk of overlapping and duplication of 

requirements due to differing professional taxonomies (particularly in Mental Health). In 

the case studies detailed questioning was possible to explore these issues. In the
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national study, whilst some phone call checks were made, the resource requirements 

would have been excessive had the questionnaire been incomplete and not provided a 

full description of the range of mental health components possible in the programme. 

Considerable efforts were therefore made to obtain complete data on programmes and 

the questionnaire (see Appendix 3.1) was specifically designed to permit checking in 

and between years for completeness. (See Tables 4.17 , 4.18 and 4.24).

3.4 IN-DEPTH CASE STUDIES OF THREE REPROVISION PROGRAMMES

3.4.1 Objectives

With only limited resources it was not possible to study all closure programmes in depth. It was 

decided to focus on two programmes that were likely to achieve closure within three/four years 

(i.e. category A sites). A " before and after" study design was used with changes in patients’ 

health status and quality of life outcomes being studied. In practice, owing to the differences in 

timing of programmes and the inability to control events, other outcomes were measured only 

after reprovision had taken place. In addition, it was decided to examine similar outcomes in a 

category C site where implementation had stalled.

An attempt was made to obtain a contemporary "control" group of patients who were not re

located but remained in institutional care. Assessments of these patients were made on two 

occasions, three months apart. This was done to examine the possibility that the process of 

assessment itself might result in changes in mood and other ratings.

Selecting the Sites

Sites were selected on the basis of accessibility, willingness to participate in an in-depth enquiry, 

and the availability of a suitable patient group for study. All three hospitals had developed 

detailed closure plans that appeared capable of implementation in three or four years.

3.4.4.1 Case-study design 

Selection

It was not possible to select sites for study randomly from the national survey. It was necessary 

to study hospitals where there was agreement to the study, and which fitted the author's time 

schedule, and were reasonably accessible from London. While it is accepted this produces
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limitations, it was felt that it was more important to include some assessment of the impacts on 

patients, relatives and staff than to ignore these aspects entirely.

Non-randomized design

In common with many areas in health care, a randomized controlled trial was not a feasible 

design and a before-and-after comparison has been made in each of the case-studies. Where 

possible comparison groups were studied who were not re-located which strengthens the 

inferences that can be made from the case-studies.

Sample sizes

Formal sample size estimates were not made as the purpose of the case-studies was to 

illustrate the changes that occurred in the complete sample of patients studied. This limited the 

patients available and no extra resources were available to increase the sample size by 

including more hospitals.

3.4.2. Content of Questionnaires

The questionnaires used in the in-depth studies are shown in Table 3.2 and their explanation is 

set out below.
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Table 3.2 Questionnaires used In Case Studies
TIMING Collection Method RESPONDENT CASE STUDY SITES

Before After | 1 2 3 C

PATIENTS

BRIEF
A S SE S SM EN T  
S C HED U LE and 
Quality of Life 
Q uestionnaire

✓  / Structured 
personal interview

Patients / ✓

C A PE B.R.S. ✓ ✓ Structured 
personal interview

Staff for patients
✓ ✓

P atien ts ’ Quality 
of Life ✓ ✓

Patients 
supplemented by 

staff as 
appropriate

Patients supplemented 
by staff as appropriate ✓ ✓

STAFF & CARERS

General views ✓ ✓
Structured 

personal interview Staff ✓ -

General Health  
Q uestionnaire ✓

Completed by staff 
after interview Staff ✓ ✓ -

Verification  of 
G eneral Health 
Q uestionnaire

✓
Discussion with 
Occupational. 
Health Dept.

Occupational Health 
Dept.

✓ ✓ -

FR IEND S & 
R ELATIVES ✓

Structured 
personal interview Friend / Relative ✓ ✓ -

PH YSIC A L  
SU R V E Y  OF 
FA CIL IT IES

✓ Site Visit Surveyor's inspection ✓

"C is the site for the control group study

3.4.3. Patients’ Perceptions Survey

Psychiatric institutions provide care for the full spectrum of mental illnesses ranging from 

relatively short periods of schizophrenia to those with chronic long term unremitting states. For 

the purposes of this research, it was necessary to identify a group of patients who would be 

provided with “Care in the Community” through the provision of purpose-built or adapted 

accommodation by the NHS.

Objectives

(i) To determine what the effects were on patients of relocation in an “accelerated” 

programme.

(ii) To seek patients’ views as to whether the move to new accommodation had 

increased or decreased their “quality of life”.
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Control Group

A group of patients matched, as far as the sample would permit, by age, sex and broad 

diagnosis, were also administered the Brief Assessment Schedule (BAS) and the life events test 

or Clifton Assessment Procedures for the Elderly (CAPE), as appropriate, twice with a three 

month interval. The site chosen was in similarly poor facilities as the Case studies prior to their 

move. Reprovision had been discussed at the control sites but no move was planned.

Selecting the group to be interviewed

A comparison was made between accommodation provided “ in the institution" and that in the 

reprovision programme, and patients’ reactions to this change. All patients in institutional care 

were considered as potential target respondents.

Criteria used to select patient groups for inclusion were: -

(i) a substantial proportion of the patient group to be sufficiently free of cognitive 

impairment, to permit self-reports of quality of life.

(ii) Groups that would, subject to their physical and mental state, be readily 

available for interview both before and after reprovision;

(iii) Groups to whom the NHS staff caring for themcould be readily identified.

The patient group best meeting these criteria was the Elderly Mentally ill (EMI). Elderly people 

in long term care were generally too cognitively impaired to actively participate in an interview 

and a proxy, in the form of their carers or relatives, would be necessary. To ensure that at least 

some views were obtained without the proxy filtering or biasing their response, a patient group in 

one case study was taken from an EMI day hospital allowing the patients to be interviewed 

directly. Furthermore, EMI patients’ are probably most vulnerable to effects of reprovision and 

potentially might be expected to receive a “worse deal" than younger patients. The other large 

populations of psychiatric hospitals in the adult groups were also considered. The wider 

variation in the mental states of these groups would have made the comparisons difficult. 

Furthermore, these groups use a range of facilities other than the psychiatric institution and 

could be difficult to trace and contact and were therefore considered inappropriate for this study.
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3.5 PATIENT ASSESSMENT

The assessment process had three objectives;

(I) to assess the presence of severe dementia, and in these patients to assess

apathy, communication difficulties, disability and social disturbance before and 

after the move;

(ii) to measure the presence of depression before and after the move;

(iii) to obtain the patients’ (or where appropriate their carers’) views of their quality

of life in regard to their accommodation initially within the institution and 

subsequently in the reprovided facility.

A standardised interview of mental state, the Brief Assessment Schedule, (McDonald, 1985) was 

used (see Appendix 3.2). The Clifton Assessment Procedure for the Elderly (see Appendix 3.3.) 

measuring apathy, communication difficulties, physical disability and social disturbance was 

used with demented patients, (Pattie & Gilliard, 1978). A “quality of life and accommodation" 

questionnaire was used specifically to examine issues of personal space, privacy, dignity, use of 

shared facilities, leisure and personal freedom. This questionnaire, (see Appendix 3.4), was 

derived from a section of the Team for the Assessment of Psychiatric Services (TAPS) project, 

(Thornicroft, 1993, Netten,1989) and from the Multi-phasic Environmental Assessment 

Procedure Manual (Moos et al, 1984).

Timing of Assessments

The assessments were intended to be undertaken not more than three months before moving to 

the new facility, and then followed up not more than three months after the move.

3.5.1 The Brief Assessment Schedule

The schedule comprises eight items that assess the presence of dementia. A maximum score 

of eight indicates severe dementia, at which point the interview was discontinued. Those 

patients scoring less than eight were asked to complete the full interview to assess the presence 

of depression. Patients were asked to complete the assessment both before and after the 

move.

Reliability of the Brief Assessment Schedule

The Brief Assessment Schedule (BAS) is the accepted instrument for the rapid assessment of 

dementia and depression among the elderly in all forms of residential care (Macdonald et al..
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1982) in the UK and elsewhere. (Spagnoli et al., 1986; Weverer et al., 1988). This schedule 

contains two scales - the Organic Brain Syndrome and the Depression Scale from the 

Comprehensive Assessment and Referral Evaluation Schedule (CARE; Gurland et al.1983) 

together with some essential demographic information. The scales (See Table 3.3.) were 

validated against psychiatric judgement initially as part of the CARE, and again in subsequent 

use of the BAS.

Table 3.3 Brief Assessment Schedule Scoring and Scales
Item s of the O rganic Brain Syndrom e Scale (Score out of 8)

1 Does not know age (1)
2 Does not know the year of birth (1 )
3 Gives incorrect mailing address of the institution (1)
4 Does not recall the name of the interviewer (1)
5 Does not recall the name of the previous and current Prime Minister (1)
6 Does not know the month ( 1 )
7 Does not know the year (1)
8 Hand-ear test (1)

Range: 0 = no cognitive impairment 8 = severe cognitive impairment
Item s of the Depression Scale (Score out of 24)

1 Admits to worrying (1)
2 Worries about almost everything (1)
3 Sad or depressed mood during the past month (1)
4 Depression lasts longer than a few hours (1)
5 Depression worst in morning (1)
6 Felt life wasn’t worth living (1 )
7 Has cried or felt like crying (1 )
8 Pessimistic or bleak future (2)
9 Suicidal thoughts or attempts (3)

10 W asn’t happy in past month (1)
11 Bothered and depressed by current loneliness (1)
12 Almost nothing enjoyed (1)
13 Less enjoyment in activities than previously (1)
14 Loss of interest / enjoyment because of depression / nervousness ( 1 )
15 Regrets about life or self-blame (1)
16 Episodes of depression lasting over a week prior to past year (1 )
17 Reports headaches (1)
18 Poor appetite in the absence of obvious medical cause (1 ) }
19 Has become slowed down in movements (1)
20 Sleep disorders due to moods (1)
21 Not very happy at all (1)

Range: 0 = no depression 24 = severe depression

3.5.2 Dependency Measures For Patients Exhibiting Severe Dementia

Patients exhibiting severe dementia would be incapable of meaningfully completing the health 

perception/depression section of the BAS. A range of dependency measures which could be 

applied by observation assisted by the patients’ carers was considered. Table 3.4 shows the 

principal UK instruments available.
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Table 3.4 Dependency Measures in Elderly people

USES ADMINISTRATION

INSTRUMENT
Assessment

of

POPULATION PROFILES Longitudinal / 
Change

Informant (e.g. staff, relative) Elderly Person

Individuals Community Residential
Homes

Hospital Studies Postal / Self 
Completion

Interviewer
Administrated

Interviewer
Administrated

Crichton
Royal
Behavioural 
Rating Scale

* * * * «

Clifton
Assessment
Procedures
for the
Elderly
(CAPE)

★ * * * * *

Sheffield
JUSSR
Assessment
Schedule
Leeds Scale *

Glasgow
Scale
York
Guttman
Scale

*

Hereford
Guttman
Scale

*

Townsend 
Index of 
Incapacity

★ *

Clackmann 
Model of 
Dependency

★ *

S ource: W ilk ins, D. 1989. U sers  G u ide to D ep en d en c y  M e as u re s  in E lderly  P eop le . U niversity  o f Sheffield .

The Clifton Assessment Procedure for the Elderly (CAPE) was chosen from the Dependency 

Measures listed as best meeting the needs of this research as : -

(i) it discriminates well between varying levels of dependency but may be less 

useful in looking at more independent populations;

(ii) the content of the schedule is clearly orientated towards the sorts of 

problems characteristic of elderly people suffering from mental illness or 

infirmity;

(iii) it is most useful in psychiatric hospital settings and also in social service 

settings e.g. residential homes;

(iv) It has been recommended for individual therapeutic assessment as well as 

for surveys of dependency;

(v) it has been used as a monitoring instrument to evaluate the effects of 

therapeutic interventions;
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(vi) it has been recommended for use in screening populations as a means of

selection and placement of individuals in appropriate accommodation;

(vii) it can be used as a survey measure to describe and compare the

characteristics of different populations;

(viii) it has been extensively tested for reliability and validity.

Validity and Reliability

The authors of the CAPE have made more efforts to establish validity and reliability than any of 

the other measures considered for use. They provide evidence demonstrating that it is capable 

of discriminating between groups of elderly people receiving different levels of care and support 

(Pattie and Gilleard, 1979). A number of studies show that the schedule scores discriminate 

between groups of elderly people with different outcomes. (Pattie and Gilleard, 1978a); between 

newly admitted residents in homes for the elderly in terms of their level of social adjustment 

twelve months after admission (Pattie and Gilleard, 1978b); and, together with age, between 

death and survival amongst groups of elderly mentally infirm people (Gilleard and Pattie, 1979).

Scoring and Scaling

The first schedule for assessing cognitive impairment in CAPE was not used in this survey, its 

function being replaced by the first schedule of the BAS. All patients interviewed using CAPE 

had high scores on the BAS cognitive impairment scale.

CAPE comprises 18 items relating to dependency. Two further items covering "eyesight" and 

“hearing" appear on the form but do not contribute to the scale scores. Mobility, continence and 

activities of daily living are dealt with in the first four items. The remaining 14 deal with aspects 

of behaviour of particular relevance to people who are confused. The 18 items are grouped to 

form four sub-scales, termed “physical disability" (items 1-6), “apathy” (items 7-11), 

“communication difficulties” (items 12 and 13) and “social disturbance" (items 14-18). Each item 

has three response categories, coded 0, 1,2. 0 indicates an absence or low level of problems, 2 

indicates frequent or constant problems and 1 accounts for everything between the two 

extremes.

3.5.3 Patients’ Quality Of Life Questionnaire

The survey of patients’ quality of life issues in their accommodation was achieved by an 

interview of patients following satisfactory completion of the BAS They were asked about their
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personal space, preservation of dignity, shared facilities, opportunities for leisure and personal 

freedom, see Table 3.5.

This part of the assessment was designed not to tax the patient overly. Eight questions were 

asked before and ten after the move. Where the patient was incapable of completing the BAS 

by reason of cognitive impairment, both the CAPE and the Quality of Life Questionnaires were 

completed by observation and with the assistance of staff.

The interview instrument and a full explanation of the questionnaire is shown at Appendix 3.4

Table 3.5 Summary of Contents of Patient Quality of Life (Supplementary) Questionnaire
Question Purpose of Measure Problem s

1 Identifies patient, sites, time in care N/A
2,3 Environment, personal possessions Some questions difficult for some patients
4,5 ,6.7 Day activities, use of facilities Varies with mobility
8.9 Familiarity and satisfaction Acts as moderator
10 Is new facility better than old Some patients preferred familiarity, did not get lost

Reliability of Patient's Quality of Life Questionnaire

Patient surveys of this type have been used extensively for establishing patient attitudes. The 

Hospital/Hostel Practices Profile originally used by Wing and Brown (1970), which has been 

extensively modified over the years, asks many similar questions. These type of questionnaires 

have also been successfully used on a before and after basis, as in this survey. (Hansson et al., 

1985). The Team for the Assessment of Psychiatric Services’ (TAPS) study of 1989 (Thornicroft 

et al, 1990) stated in a survey of results that "long term psychiatric patients are able to give clear 

and consistent views about their living arrangements - views that should be sought and 

respected. "

This "quality of life survey" derives directly from the Patient Attitude Questionnaire (PAQ) used 

by the TAPS project 9. The TAPS version of the patient quality of life survey has been tested for 

test-retest reliability and for inter-rater reliability and it appears to perform very well. (Thornicroft, 

1993)

Significant Life Events

Before the post-move interview, the interviewer, using a short check-list (see Table 3.6) 

ascertained whether or not there had been any occurrences in the patient's life since the first 

interview, which in themselves might change the person’s mental state or general outlook on life, 

e.g. winning several million pounds on the national lottery might well alter the patient’s outlook, 

as would the death of a partner or close friend in the opposite way).
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Table 3.6 Significant Life Events
1. Serious health problem, (e.g. surgical operation) of self, close relative, or friend
2. Serious accident involving as above
3. Separation or divorce
4. Bereavement or other loss of relative or close friend (e.g. moving away)
5. Housing / accommodation problem
6. Financial change / gam or loss
7. Crisis e.g. crime or assault on person

The effect of a life event which could influence the patient between the administration of 

inten/iews was discussed by Murphy (1980) in her important paper “Social Origins of Depression 

in Old Age'.

3.6 STAFF AND CARERS SURVEYS

The engagement of care staff in the process of structuring a reprovided community service, and 

in the operational policies and the design of physical reprovision, is important if ownership of, 

and confidence in, the new service is to be achieved. Closure and reprovision programmes 

directly threaten staff whose future career development and job security are affected. Their 

good morale is an essential element in a successful reprovision programme.

Objectives

The carer/staff interview had the following objectives: - 

To establish the extent to which staff were

1) aware of the reprovision planning process, and their involvement in the 

process.

2) able to influence outcome, and their views on the new facilities and the 

operational policies associated with them.

3) satisfied and had sufficient morale to cope with the changes.

Selection Criteria

Staff and carers were defined as those from the NHS, private and voluntary agencies who were 

responsible for the provision of “hands on" care to patients.

Several problems arose in the selection of individuals for interview. For staff, the period from 

when it is known that the institution may close, to the knowledge of the plan for reprovision, is 

often protracted, and staff opposed to change may leave, thus being unavailable for study. 

Purchaser pressures on revenue costs and uncertainty about the availability of capital for 

reprovision invariably cause initial plans to change, which may be a further cause of 

dissatisfaction. Nursing staff and managers in the psychiatric service are able to retire after 20
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years service or at 55 years of age with pension. (Health Services Superannuation Branch, 

1990). Effectively, many still young but longer serving staff can elect to retire, notwithstanding 

any plan the management might have devised for their re-employment, nor can they be bound 

to a decision to stay even if they have accepted retraining in a position in the new structure.

These factors make opinions given by staff before relocation potentially unsafe. Staff interviewed 

would still be considering their options and may not choose to join the new service, even if a job 

was offered.

For these reasons, it was decided that the only reliable procedure was to interview staff 

previously employed at the institution only after they had transferred to the new service. This 

decision obviously resulted in losses of the views of potentially important staff who decided that 

their (or their patients) lives would not be enhanced by sharing in the reprovision programme.

3.6.1 Staff Perceptions Questionnaire

The questionnaire was designed to follow the chronology of the process of reprovision from first 

advice to the final operation of the facility.

The questions related to planning follows the user involvement defined by CAPRICODE (DoH, 

1978) the Department of Health planning procedure document for Health Service Buildings in 

force at the time these schemes were planned.

The questions related to building suitability were deliberately simple and did not require 

specialist technical knowledge, and were designed to identify whether involvement in planning 

teams gave more ownership of the eventual solution.

Table 3.7 Summary Description of Staff Questionnaire
Q uestion Purpose of Measure Problem
1.2,3 Identifies staff and grade, length of service N/A
4,5 ,6 .7 ,8  
9,10

Advice to staff of proposed closure (morale) Did not correlate to GHQ  
questions as expected.

11,12, 13,14, 15, 16, 
17

Staff involvement with planning of new facilities 
(ownership)

Some staff involved moved 
elsewhere

18,19,20,21 Approval of solution by staff (user involvement) —
22,23,24,25,26 Training requirements (unmet needs) Not possible to cross-check with 

senior staff
27 ,28,29 Commissioning (efficiency of implementation) Few staff directly involved
30,31,32,33,34 Environment (acceptability of solution) —

1 he questionnaire and a full explanation of the questions is given at Appendix 3.5.
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3.6.2 The General Health Questionnaire

The second objective to establish levels of general satisfaction and morale amongst staff was 

undertaken by completion of the General Health Questionnaire (GHQ, see Appendix 3.6, 

Goldberg 1972). The GHQ is a widely used questionnaire that aims to measure mood, and 

consequently may have some value in determining morale. It uses a four point Lickert scale for 

each of the items. Staff/carers were administered the GHQ by the interviewer.

Reliability of the General Health Questionnaire

The GHQ is available in several forms, 60, 30, 28 and 12 items. The short form of 30 items was 

chosen as it performs as well as the larger form, but appeared to have better internal 

consistency than the 12 item version.

Table 3.8 Reliability of the GHQ
Test Retest Split half

GHQ Patients Doctors
60 ITEMS 0.76 0.51 0.95
30 ITEMS 0.77 0.53 0 .9 2
12 ITEMS 0.73 0.52 0.83

Goldberg 1972 Detection of Psychiatric illnesses by Questionnaire

The questions in the GHQ deal with the individuals’ perception of their mental state e.g. 

concentration, sleep, contribution, stress, confidence, depression, motivation; satisfaction, 

mobility, apathy, coping, communication and optimism.

Further information was sought from Occupational Health Records in each of the Case studies 

(which was only available in general terms and subject to data protection regulations) to 

determine whether sickness absence was a problem. The opinion of the District Psychologist / 

Occupational Health Department on the GHQ data gathered (in anonymous form) was also 

sought.

3.7 FRIENDS’ AND RELATIVES’ PERCEPTIONS

Friends’ and relatives’ views of whether the community reprovision of services was a success 

are important. In assessing the quality of life for the patient, anxieties transmitted to the patient 

by those nearest to them, directly affect their day to day living. Laming, (1993) in “Residential 

Care of the Elderly Mentally III”, stresses the importance of involving relatives and friends 

including involving them in changes in policy and procedure. The friends’ and relatives’ 

concerns about relocation may be mixed with feelings of conscience that, despite many years of
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providing care themselves, they eventually surrendered their loved ones to long term institutional 

care.

Selection Criteria

The principal criterion was that there was evidence that the friend or relative had visited the 

patient within the last six months of their stay in the institution on more than two occasions, and 

had also visited in the new facility. The advice of the nurse managers for the facility was sought 

as to the frequency of visiting and the suitability for questioning of the visitor.

Obtaining reliable and useful information from friends and relatives is difficult.

Kellaher, L (1993) sets out the problem where views of residents, staff and relatives were taken 

into a review of residential homes. The difficulty of reconciling idiosyncratic individual views and 

preferences with the collective view were exposed. The system adopted was to permit the 

nurse/managers to “filter” relatives’ views by first “educating” them through quality groups.

Since such an approach is of questionable validity, and was beyond the resources of this study, 

the questionnaire, see Table 3.9, was kept both short and simple and, as far as possible, non- 

emotive.

Table 3.9 Summary Description of Friend and Relative Questionnaire
Question Questionnaire Problem s

Pre Identifies relationship to patient
1 - 4 Compares quality of new facilities with old
5 - 7 How friends and relatives were consulted on 

the move
Limited by friends and relatives 
understanding

8 - 10 Ease of visiting "Conscience " factor may be involved
1 1 - 1 3 Friends and relatives' opinions of patient’s 

feelings about the move
Difficult for friends and relatives of 
demented patients

14 Friends and relatives’ comments

No attempt was made to ask about frequency of visiting as this might be seen as a personal test, 

it might cause a crisis of conscience, and it would probably overstate the true level of visiting.

Consideration was given to making enquiries both before and after the move. The anxieties in 

friends and relatives caused by a pre-move questionnaire were seen as both potentially 

unreasonable in personal terms and not liable to yield objective responses. These views were 

only sought after the move.

A copy of the Friend and Relatives questionnaire is shown at Appendix 3.7.
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3.8 PHYSICAL SURVEY OF FACILITIES

An assessment of the physical facilities was considered to be an essential component of testing 

the hypothesis of the quality of rapid reprovision programmes. A comparison was made 

between physical facilities in the old and new environments using NHS Health Building Notes 

(Health Building Note 35: Accommodation for People with Acute Mental Illness and Health 

Building Note 37: Hospital Accommodation for Elderly People) and environmental standards 

(see Table 3.10).

The data used to measure standards in each facility were collected through four questionnaires, 

each specific to the facility type.

Table 3.10 Summary Description of Physical Survey Questionnaires
EMI Adult Acute Data sought

Inpatient Day
Hospital

Inpatient Day
Hospital

HBN Q uestions

V V V Sanitary facilities - ratio to patients, location and size
V V V Sitting / Dining / Therapy / Consulting 

N°, adjacency
V V Bedrooms - size / occupancy / separation
V V 7 V Day facilities - size, quiet areas

V Secure areas - safety features
V V V External areas access and use

Quality of the Environm ent

 ̂ 1 1 Lighting, views, furnishings, decor, colours, heating levels

The survey questionnaires are shown in Appendices 3.8. a.b.c.d.

A decision therefore was made to examine all the facilities in reprovision programmes to 

determine the overall quality of the physical environments. A further issue was the use of 

“interim solutions" (see below) which were also included in the survey.

Built Environment

In each of the case studies data was collected on the built environment of other schemes in the 

same reprovision programme. This was undertaken to establish a measure of the overall 

programme quality. This process was necessary to ascertain whether the EMI scheme 

associated with the patients/staff/relative survey was either of an excessively good or 

excessively bad standard against those standards achieved in the overall programme.

Interim Solutions

At the early planning stages the length of a closure programme is often dictated by the time 

required to acquire or construct the largest of the capital replacement schemes. Later in the 

programme schemes may run into town planning or funding difficulties not foreseen. The role of
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charitable bodies, local authorities and housing associations has increased. These "third 

parties” bring a range of new opportunities into the management of closure programmes. They 

do not however become responsible for the heavy costs of delay that the NHS must bear in the 

reprovision programmes if their third party schemes become delayed. A prudently planned 

programme may include interim schemes to deal with daily problems and permit closure to be 

brought forward.

3.9 VERIFICATION OF DATA IN THE IN-DEPTH CASE STUDIES

Only limited verification checks could be made of the data collected in the case studies. Internal 

cross checks were made and any extreme or unlikely values were reviewed. Staff GHQ 

responses were reviewed by the local occupational health service, to determine whether any 

staff with high levels of distress had sought help.

3.10 DATA MANAGEMENT

The macro and micro survey questionnaires were developed using a specialised questionnaire 

design and data management software set.

The computer software package used for the data and information processing of the 

questionnaires was Snap Professional™ for Windows™. This was one of the first practical 

applications of this software in Windows™ in the UK, and the suppliers gave considerable 

assistance to the installation and the software training and entry of the first year questionnaire. 

This package also provided the means of analysis for the data collected. The "SNAP” allows all 

results to be expressed in a range of formats and can provide simple descriptive statistics. The 

package is able to produce high quality printed reports in the form of tables and charts, which 

were then imported into the word-processing package for speed and accuracy.

"SNAP” also allows a verification by the user re-entering data. The system automatically notifies 

the user of any differences and data can be amended as appropriate. The level of data 

verification is optional i.e. 10%, 100% or selected cases only as desired. For these studies all 

complex data was checked.

3.11 SAMPLE SIZE ESTIMATES

Sample size requirements for estimating the precision of rates or proportions (e.g. percent of 

hospitals closed quickly), and for comparisons between different hospitals assume that a sample 

can be selected from an infinitely large population. In practice this is often not the case, and in
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the National Survey, all hospitals were included in the sample. Formal sample size estimation 

was not applied as it would have had little value. The appropriate statistical test has been 

applied to determine whether observed differences were likely to be due to the play of chance.

Previous experience using non-participant observation, satisfaction and quality of life scales 

making comparisons both before and after re-settlement have indicated that as few as 50 

patients are sufficient to provide statistically acceptable sample sizes (Harwood, 1992). In 

practice these numbers were difficult to achieve in a single service. However all available 

patients, relatives and staff were included in the surveys.
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4.0 INTRODUCTION

Information presented in this chapter was collected using the questionnaires described in 

Chapter 3. The 1994 questionnaire was modified to collect more data about community 

reprovision programmes. The 1995 survey utilised a redated 1994 questionnaire which was 

issued to the responding hospitals together with their 1994 data. It provided space for the 1995 

data to be entered alongside the 1994 data, with instruction to amend as necessary.

4.1 DESCRIPTION OF POPULATION

At the commencement of the survey in 1993 there were 82 psychiatric institutions in the UK 

whose intention was to remain open for at least a year. Most of the hospitals had been built 

between 1811 and 1914 as a result of the County Asylums Act and other legislation (see 

Appendix 4.1, for a list of hospitals in this survey). They either were not intending to formulate 

plans for closure, were intending to close but had not yet formulated plans, or were in the 

process of reproviding their services in the community. Hospitals that had already completed 

this evolution and remained open as part of a community-based service are not included in this 

survey.

4.1.1 Response Rate

The response rate to the questionnaires sent to all "open" hospitals was 71% in 1993, 63% in 

1994 and 61% in 1995. (See Table 4.1.). Over the three year period of the survey 12 hospitals 

did not respond to any questionnaire, 20 responded in only one year (of which ten were in their 

final year before closure), 19 responded for two years, and 24 responded to all three 

questionnaires. In practice it was possible to get information on the closure status of all 82 

hospitals identified by telephone contact.

questionnaire ret 
1993

jms over 3 years of e 
1994 1995

No of Responses 58 45 36
Total No Open 82 72 59
% Response 71 63 61

4.2 WHO COMPLETED THE QUESTIONNAIRE ?

To ensure the best possible quality of response throughout the survey it was sought to have the 

questionnaire completed by staff who were both senior and informed about the reprovision 

process for their hospital. If respondents were still in post they were targeted as the best 

informant for following years. Table 4.2. shows that this objective was largely met.
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i ip R
Professions of those completing questionnaire 1993 1994 1995

Associate/General Manager 9 9 10
Administration Manager 7 5 1
Director of Clinical Services 2 2 2
Business Development Manager 10 8 4
Chief / Deputy Chief Executive 5 2 1
Director of Mental Health Services 8 3 0
Operations Director 4 2 1
Director of Nursing Services 1 4 2
Senior Nurse Manager 3 3 2
Other 9 7 11
Total hospitals 58 45 36

o the r professionals who completed the questionnaires included a project manager, an 

information officer, a contracts manager, project managers (mental health), performance 

management officers (mental health), project support managers and patient services managers.

4.3 HOSPITAL REPROVISION PROGRAMMES

T a b le 4 :3  w lth re p m v ls lo m  b y  caW g o ry
Hospital
Category

1993 1994 1995

A - No plans 31 25 24
B - Plan commenced 20 15 6
C - Advanced plan 21 19 19
D - Closure within 1 year 10 13 10
Closed 0 10 23
Total 82 82 82

As described in Chapter 3 hospitals were categorised into four groups A, B, C and D dependent 

upon their progress with reprovision and reduction of their patient population. As further years’ 

data were received the categories were then reviewed to take account of delayed or accelerated 

programmes. (See Table 4.3). The categories were:-

Category A - No plan to close

Category B - A funded plan but not yet implemented

Category C - A funded plan and its population reduced to 50% of its Category A position 

Category D - Plan largely implemented anticipating closure in the next year

The hospital categories are described in more detail in Chapter 3.

The total number of hospitals open in 1993 at the beginning of the research, was 82. At the end 

of 1994 there had been ten closures giving a total of 72 hospitals still open at the beginning of 

1995. There were a further 13 closures by the end of 1995, leaving 59 hospitals open at the 

beginning of 1996.
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It should be noted that in addition to the hospitals remaining open in their original institutional 

configuration, there were also others still open. However, these were for residual use of the 

institutional site in new or refurbished schemes, which functioned as part of a community-based 

service. The principal functions retained on former institution sites were acute units and secure 

units. (Sainsbury, 1996).

Table 4.4 shows the distribution of the 82 hospitals by category in 1993, as compared to the 

distribution in 1995.

Table 4.4 Cl 
1993 CATEGORIES

langés ilnicategcHrylram: 1993 
1995 CATEGO

1995
RIES TOTAL 1993

A 8 C D CLOSED
A 23 3 5 - - 31
B 1 3 11 4 1 20
c - - 3 6 12 21
D - - - - 10 10
TOTAL 1995 24 6 19 10 23 82

Category A Hospitals

Category A hospitals (those without agreed closure programmes) moved from 31 in 1993 to 25 

in 1994 and 24 in 1995. (On review in subsequent years some hospitals’ projections had not 

been achieved, and they had to be recategorised). Progress was made by eight hospitals and in 

1995 three had progressed to Category B and five to Category C.

Category B Hospitals

These showed the greatest change over the survey. (A category B hospital is one which, within 

the year of the survey, had agreed a funded closure programme with the Regional Office and 

had moved into the implementation stage). In practice, the key schemes are agreed, being 

those where significant capital funding is required but those schemes which involve charitable or 

other sources of funding appear not to be so clearly defined. In the first year of implementation, 

after funding is made available, hospitals that are progressing their plans, resettle significant 

numbers of patients. There were 20 category B hospitals in 1993, reducing to 15 in 1994 and 

six in 1995. In 1994 ten of the 20 Category B hospitals progressed to Category C which 

required them to bring about a substantial reduction (50%) in their hospital population.

Notwithstanding the rapid move of many of the hospitals through the B category, there was a 

group of nine B hospitals in 1994 and four B hospitals in 1995 which had remained in that 

category for two years. Three B hospitals of the original 1993 group, (see Table 4.4) remained in 

that category for all three years of the survey indicating that the certainty of funding is not 

necessarily the principal problem in these programmes’ failure to get underway. Eleven
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hospitals when given funding made no movement in two years, and three had no change in 

population for three years. Undoubtedly some of these hospitals could not be assisted by local 

authorities or charities and had particular difficulties in implementation issues. However, this is 

unlikely to have been the case in all of them, and perhaps indicates a lack of ability to master the 

planning process on the part of some hospitals.

Five of the six hospitals which had moved from A to B in 1994 moved on to Category C in 1995 

(i.e. a reduction inpatient population of 50+ %, but not yet closed) whilst the one other hospital 

remained in Category B in 1995. One hospital which had been Category B in 1993 and 1994 

regressed to Category A in 1995. One category B hospital in 1993, as a result of an accelerated 

programme, moved to D in 1994 and closed in 1995.

Category C Hospitals

Category C hospitals are those that had reduced their populations by 50% from when they were 

an A category, but were not yet in the last year of closure (i.e. in Category D). The number of 

category C hospitals in the years of the survey remained largely unchanged throughout i.e. 21 in 

1993, 19 in 1994 and 19 in 1995. In 1994 there were ten Category C hospitals which had been 

Category B in 1993 but only four of them moved on to become Category D in 1995. The six 

hospitals whose closure programmes did not move on in 1995 all remained in Category C.

There were nine hospitals which had remained in Category C for two years in the 1994 survey, 

and nine which had remained in this category for two years in the 1995 survey. There were a 

further three hospitals which remained in Category C for all three years.

After securing funding to move from Category A to B, the C Category part of the programme is 

often outside the control of the hospital and it represents the highest risks both in financial and 

programme management terms. Whilst it is within the experience and the capability of Mental 

Health Trusts to implement the smaller community schemes, the larger schemes pose real 

problems and, as is shown later, they are often the cause for delay. Another cause for delay is 

where several Trusts have to interact in a capital scheme. This particularly relates to secure 

units which may serve an area larger than that of a single Trust’s population. Secure units pose 

particular town planning problems and are not a welcome neighbour. In many instances they 

have been rebuilt on the original institution site. (Sainsbury 1996).

108



Category D hospitals

These, by definition, are hospitals in their last year of closure. As shown later, their remaining 

populations are determined by, and relate directly to, specific outstanding capital schemes. The 

survey started with 82 hospitals open in an institutional configuration. Ten of these were 

Category D, i.e. they predicted closure in 1994 and all succeeded. In 1994, a further 15 

predicted closure, but only 13 succeeded. 12 Category C hospitals in 1993 had moved to 

Category D in 1994 and they all closed in 1995. By the end of the survey in December 1995, a 

total of 23 had closed.

Future Closure Plans

Future closure plans for the remaining open hospitals as given in 1995 are shown in Table 4.5. 

These are the dates given by the hospitals as their intended dates of closure. This is unlikely to 

be the actual pattern of closure (see Table 4.28).

Table 4,5 Hoepiiala’ planned eioaure datea@
Year 1995 1996 1997 1998 1999 2000 No plans to close
N° of Hospitals 13 10 13 7 4 1 24

4.4 GEOGRAPHICAL VARIATIONS IN PROGRESS

Tables 4.6a - d set out the progress of reprovision programmes by National Health Service 

Management Executive (NHSME) region. As an inter-regional comparator, the average regional 

population per remaining hospital was calculated and compared with the national average. As 

might be expected with a reduction in the number of hospitals through closure, the national 

average population per remaining institution rose from 592,000 in 1993 to 676,000 in 1994 and 

then to 829,000 in 1995. It was then projected to 1,040,000 in 1996.

Regions doing well with their closure programmes would therefore have a high population per 

remaining institution index and they would be above the national average.
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Table 1093 - HospftaliGategbi-lei bÿ: Region

NHSME
Region

Hospital categories TOTAL
Hospitals

Open

Population
X 1 0 0 0

Population 
X 1000 

per 
Remaining 
Institutions

+/ - 
National 

Average = 592

A B 0 0 %
Anglia & Oxford 6 0 2 0 8 5228 654 62 10.4
North Thames 5 3 3 0 11 6793 618 26 4.5
North West 2 3 1 0 6 6617 1103 511 86.3
North & Yorks 4 7 2 0 13 6638 511 -81 (13.7)
South Thames 7 3 3 5 18 6716 373 -219. (34.0)
South & West 4 1 3 1 9 6487 721 129 21.8
Trent 1 2 3 1 7 4766 681 89 15.0
West Midlands 2 1 4 3 10 5290 529 -63 (10.5)
Total 31 20 21 1 0 82 48535

Table 4.6b 1994 -  Hospital Categories by Region

NHSME
Region

Hospital categories TOTAL
Hospitals

Open

Population
xIOOO

Population 
X 1000 

per 
Remaining 
Institutions

+/ - 
National 
Average 

= 676
A B C D Closed %

Anglia & Oxford 6 0 1 1 0 8 5262 658 -18 (2.7)
North Thames 3 3 4 1 0 11 6814 619 -57 (8.4)
North West 1 2 3 0 0 6 6616 1103 427 (63.2)
North & Yorks 3 4 3 3 0 13 6647 511 -165 (24.4)
South Thames 5 4 2 2 5 13 6746 519 -157 (23.2)
South & West 4 0 3 1 1 8 6529 816 140 (20.7)
Trent 1 2 2 1 1 6 4781 797 121 17.9
West Midlands 2 0 1 4 3 7 5295 756 80 11.8
Total 25 15 19 13 10 72 48690

Table 4.6c 1995 -  Hospital Categories by Region

NHSME
Region

Hospital categories TOTAL
Hospitals

Open

Population 
X 1000

000s
Population

per
Remaining
Institutions

+/ - 
National 
Average  

= 829
A B C D Closed %

1994 1995
Anglia & Oxford 5 1 1 0 0 1 7 5315 759 -70 (8.4)
North Thames 3 0 5 2 0 1 10 6872 687 -142 (17.1)
North West 0 1 4 1 0 0 6 6614 1102 273 32.9
North & Yorks 4 2 2 2 0 3 10 6649 665 -164 (19.8)
South Thames 5 2 2 2 5 2 11 6781 616 -213 (25.7)
South & West 4 0 2 1 1 1 7 6569 938 109 13.1
Trent 1 0 2 2 1 1 5 4796 959 130 16.9
West Midlands 2 0 1 0 3 4 3 5306 1769 940 113.4
Total 24 6 19 10 10 13 59 48902

These figures look at those hospitals remaining open in each year and do not take into account 

previous closure programmes. South Thames, for example, had already closed several 

institutions, but it remained well below the national average.

Policies have varied between RHAs, producing different consequences. North Thames for 

example, specifically targeted resources at a limited number of hospitals, with more limited
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consequences. In 1993, it was 5% above the national average, but by 1995 it was 17% below. 

West Midlands, on the other hand, adopted a broad front approach which has produced one of 

the most advanced reprovision programmes and the greatest change over the period. It moved 

from 10.5% below the national average in 1993 to 113% above in 1995, well ahead of the other 

regions.

The North West region, with only six hospitals in 1993 (the lowest of all regions), was a clear 

leader in that year but it moved into second place in 1995. Only one of its six hospitals 

progressed to Category D by 1996. Third place in 1995 went to Trent, which closed two 

hospitals and ended up at 17% above the national average.

Of the Regions with the most institutions open in 1993 (South Thames 18, North & Yorks 13, 

North Thames 11), South Thames made the most progress by closing seven during the period. 

North & Yorks closed three whilst North Thames only succeeded in closing one.

1 9 9 6

NHSME
Region

Predicted
Closed

Open Population
X 1 0 0 0

Population 
X 1000 

per Remaining 
Institutions

+/ - 
National 
Average 
= 1040

%
Anglia & Oxford 0 7 5315 759 -281 (27.0)
North Thames 2 8 6872 859 -181 (17.4)
North West 1 5 6614 1323 283 27.2
North & Yorks 2 8 6649 831 -209 (20.1)
South Thames 2 9 6781 753 -287 (27.6)
South & West 1 6 6569 1095 55 5.3
Trent 2 3 4796 1599 559 53.8
West Midlands 0 3 5306 1769 729 70.1
Total 1 0 47 48902
* Assumes no change in population 1995 /1 9 96 Ref: OPCS. 1995

Table 4.6d. shows those closures predicted for 1996. West Midlands remained the lead region, 

although it predicted no closures in year. Trent predicted closing two hospitals which would 

move it to second place and North West predicted closing one hospital which would move it to 

third place. East Anglia and Oxford predicted no closures but South Thames notwithstanding 

the closure of two hospitals, would remain at the bottom of the league with nine hospitals still 

open (against a national average of just under six).

It might be thought that community-based mental health care is being introduced at an equal rate 

throughout England. However, there are wide variations across regions, both in the number of 

hospitals remaining open and in the number of those with no agreed plans to close.
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4.5 PURCHASER I PROVIDER ARRANGEMENTS

The institutions traditionally served populations over large geographical areas, whose needs are 

now managed by a number of District Health Authority (DMA) purchasers. The numbers of 

purchasers against those hospitals categorised into A, B, C and D are shown in Table 4.7.

Tàb(e; 4:;? Number O f Hdspttai Purchasers p^r Hdspltal Category per Year O f Study
N“ of 

Purchasers
Hospital Categories

A B c D
1993 1994 1995 1993 1994 1995 1993 1994 1995 1993 1994 1995

1 7 5 5 1 3 1 3 4 4 2 3 1
2 7 4 3 4 1 2 1 1 2 3
3 4 4 2 5 1 2 4 5 1 1 3

4+ 2 5 5 1 4 3 4 2 1

The maximum number of purchasers was eight in one instance, and the minimum of a single 

purchaser was found in 13 instances.

DMA purchasers often have varying approaches to the patterns of reprovision they require. As 

an extreme example, this can vary from a requirement for traditional acute inpatient hospital 

facilities to the same service being provided in the patient’s home. Where the hospital has 

multiple purchaser arrangements, the formulation of a closure programme and its 

implementation could therefore be seen to be more complex, with plans taking longer to 

formulate. Hospitals were required to include purchasers’ intentions in their plans and obtain 

agreement annually from purchasers as they implement those plans.

Purchaser organisations were themselves engaged in merger discussions, both with other 

purchasers and with FHSAs, over the period of the survey. The implementation date for 

effecting such mergers was not until April 1996, although shadow management structures were 

in place before that time.

Larger numbers of purchasers undoubtedly increase the number of individual reprovision 

programme plans to be agreed by provider hospitals, and this might be thought to be delaying 

the planning and implementation process. However, there was no evidence to support this and 

even the hospital coping with eight purchasers had advanced programmes.

4.6 MANAGEMENT STRUCTURES AND PROGRESS

Part of the NHS reforms in the National Health Service and Community Care Act (HMSO, 1990) 

1990, included the introduction of “Trust Hospitals ” permitting local management structures to be 

developed and more direct management of budgets and less central control. In theory there 

should be a correlation between the advancement of the closure programme and the
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achievement of Trust status. Trust status was granted to hospitals in waves. The 1st wave had 

been operating for over 4 years at the end of this study and the 4th wave were operationally 

independent from April 1994, It might reasonably be expected that earlier Trusts would be more 

advanced in their closure programmes than later Trusts. The annual business planning regime 

imposed on Trusts itself is a rigorous planning discipline which might be expected to lead to 

better planning of closure programmes.

In the first and second wave Trust applications, approval was only given to hospitals with firm 

future plans incorporated in a “strategic direction" (a three year plan) to be agreed with both 

purchasers and Regional Office. In the third and fourth wave standards reduced and Trust 

status was often granted without an agreed closure programme being in place. There are, of 

course, many other factors which affect the stage an institution might be in implementing its 

closure, not least the past Regional Health Authority targeting and financial policies.

Figure 4.1,

% Hospitals in Advanced Categories, by Trust Waves

1993 1994 1995
'□ 1 s t  & 2nd 

I ■  later waves
•excludes 5 hospitals which closed early and never became 

Trusts

Figure 4.1. shows that in 1993 45% of the first and second wave Trusts had advanced 

programmes or had closed, compared with 30% of the later waves. Both groups of hospitals 

increased their proportion of advanced programmes over time, and the gradient was slightly 

greater for first and second wave Trusts. By 1995, the respective figures were 80% for first and 

second wave Trusts, and 54% for later waves, and this difference was statistically significant 

(X^ =4.08, df=1, p=0.043).

This data indicates that the performance of those hospitals with earlier Trust Wave status (1st & 

2nd) was better than those in later waves or without Trust status (3rd, 4th & 5th).
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4.7 HOSPITAL POPULATION AND BED SPACES IN USE

Table 4.8* Beds m Use> Occupancy & Vacancy L ev e ls  : ; i
1994 1995

Available 8439 7148
Occupied 7668 6468
Vacancies 771 680
% occupied 91 90
% vacant 9 10
% response 50 53

As shown in Table 4.8, a comparison of beds occupied and available was made based on a 50% 

sample response in 1994, and in 1995. The percentage occupancy was 90% in 1994 and in 

1995. This correlates closely with the findings in the Sainsbury study (Sainsbury, 1996) which 

gave a mean of 93%.

The above findings conflict with the reported pressure being placed on beds for the mentally ill. 

In part this has been attributed to reduced bed numbers and inappropriate placements caused 

by fragmented introduction of services. However the above figures suggest that higher levels of 

occupancy could be achieved. Whether the reported bed vacancy of around 10% is useable, 

however, depends on whether the patients requiring hospital care can be appropriately 

accommodated in those vacant beds.

g:Table::4̂ 9v:::;;:::Slze::bf:!b6spl(als sbil In use by year
N° of beds 1993 1994 1995

Hospitals % Hospitals % Hospitals %
<200 18 32 14 39 13 42
200 - 399 28 50 17 47 15 48
400+ 10 18 5 14 3 10
No. reporting 56 68 36 50 31 53
Total still open 82 72 59

Table 4.9 identifies all hospitals open by the total number of beds in use. It indicates that 42% 

had less than 200 beds in 1995, at which point hospitals would be occupied to 25%, or in some 

cases considerably less, than their design size of about 800-1000 beds. This is an uneconomic 

configuration and gives rise to an increasing cost pressure on hospital budgets and reduces 

funds available for community care. The trend from 1993 to 1995 shows that closure 

programmes caused the proportion of hospitals with smaller populations to increase thereby 

exacerbating the problems.
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Table 4AQ. Category of Cloeure Programme by hospital ecze m 
1995

<200 200 - 399 400+ Not reported Total
A 5 8 1 10 24
B 0 2 0 4 6
C 4 4 1 10 19
D 3 1 1 5 10

Closed - - - 23
23* - not reported as they had closed

An analysis of the hospitals bed size by closure category is shown at Table 4.10.

Hospitals with less than 200 beds in categories B and C would be indicative of those with a 

substantial proportion of their capital programmes still to implement. They would, 

notwithstanding the lack of reprovision, discharge patients (as widely surmised in the press) or 

would operate restrictive admission criteria. Such hospitals operating in areas where social 

services were slow to assess patients for placement might find that the only way to avoid the 

problem was not to admit some patients to start with.

Category B and C hospitals still have some years before closure and those that remained in 

those categories with small bed numbers (i.e. under 200) would absorb disproportionately high 

costs. Fortunately, no hospitals remained in Category B with fewer than 200 available beds. 

However, in 1995, there were four Category C hospitals with less than 200 beds. These 

hospitals would have to spend at least two years with less than 200 available beds.

The Category A hospitals’ average population remained largely constant, approximately 200 

patients, over three years although there were changes in their case mix as shown later. This 

indicates some patients were resettled and replaced with patients with more complex diagnoses.

In 1995, five of the 24 hospitals in Category A had populations of less than 200. These hospitals 

were apparently in a backwater. On examination, all of these hospitals had principally elderly 

populations, in three cases exclusively elderly populations. Three were also in comparatively 

isolated locations. One was a large and infamous institution which had failed to make any 

progress over several years and was in the process of being transferred into the management of 

another group of hospitals.

4.8 CASE MIXES OF HOSPITAL POPULATIONS

Reporting hospitals were asked to describe their patient populations in terms of case-mix: acute 

mentally ill (acute Ml), elderly mentally ill (EMI), and long stay excluding the elderly mentally ill 

(LS, NON EMI). Table 4.11. shows the distribution of patients reported by year of survey.
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Table: 4,11. Case mixes of the patient poputatiort t^ bospHlal
1993

Number
Average 

Population 
per open 
hospital

% 1994
Number

Average 
Population 
per open 
hospital

% 1995
Number

Average 
Population 
per open 
hospital

%

Acute Ml 3474 64 28 2254 56 28 1608 49 25
All EMI 5942 110 47 4355 109 54 3571 108 56
LS NON EMI 3119 58 25 1452 36 18 1211 37 19
TOTALS 12535 232 100 8061 202 100 6390 194 100

The acute mentally ill population showed a minimal change as a proportion of the total 

population. Between 1993 and 1995 the EMI category increased from 47% to 56% of the total 

population and the long-stay non EMI fell from 25% of the population in 1993 to 19% in 1995.

These changes are statistically highly significant. (% 

deviate for difference in EMI = 13.8, p «  0.0001.

2 =
219.4, p < 0.00001); standard normal

Table 4,12» Case mixes of thé patient populatibn b f b^ Pital8::;;::t994::«;::t995:::li;;l:|i
1994 1995

Total
Population

% Total
Population

%

Acute Ml 2254 28 1608 25
EMI Assessment 1049 13 966 15
EMI Cent. Care 2110 26 1756 28
LTEMI Rehab/Assess 1196 15 849 13
LTMI non EMI 1452 18 1211 19
TOTALS 8061 100 6390 100

A more detailed examination of types of patients using hospitals was available in the 1994 and 

1995 surveys and is shown in Table 4.12. The proportion of the various categories of elderly 

mentally ill patients did not show any major changes between 1994 and 1995. However, acutely 

mentally ill patients did fall slightly, from 28% to 25%. This difference was statistically significant 

(standard normal deviate, z = 3.75, p <0.00022).

Tables 4.11. shows that, between 1993 and 1995, against a background of a declining 

population of mentally ill being treated in institutions, the largest relative change was in the Long 

Stay non-EMI which reduced in proportion by 6%. The proportion of Acute Ml fell slightly (3%) 

and Elderly Mentally III increased (9%), but with no change in the proportions of EMI sub

categories.

These trends could be explained in that those first to move into the community are the “easy to 

place” whose requirements are for small or relatively simple reprovision, (e.g. group homes) 

possibly provided by non-NHS agencies, charities and housing associations. The patient group 

suitable for these would be the Long Stay non-EMI and a few of the Acute Ml.

The increase in the EMI as a proportion of patients in a declining population indicates that 

services for EMI rehabilitation and assessment remain a core NHS function which cannot be
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replicated in the community. The EMI continuing care patients remain with the NHS as they are 

either highly dependent or medically fragile.

Figure 4.2.
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Change in patient sub-groups, 1993-5
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For hospitals without closure programmes (Category A, see Figure 4.2.) there was a change in 

hospital populations closely following the national pattern for all hospital categories (see Table 

4.11). This indicates that even hospitals which were not closing were acquiring more complex 

case mixes within their populations and were therefore more expensive to run.

A group of five hospitals with no plans to close had predominantly elderly populations. Where 

no private sector competition exists (perhaps due to geographical isolation or limited catchment 

area), these hospitals could have a viable future, particularly if they gain support from GP 

fundholders or they contract with an acute hospital to take their "bed blocking" elderly. There 

were 24 Category A hospitals still open in 1995 and, subject to the configuration of their sites, 

this could be their future role.
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Figure 4.3.
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In hospitals with funding allocated and commencing the implementation of their plans, (Category 

B - see Figure 4.3.), a change in pattern emerged in their new populations even though they had 

only the time to make modest reductions. The long term non-EMI population reduced quickly as 

the Category B hospitals were now funded and could purchase group homes and small schemes 

suitable for this patient group. The proportion of the population who were EMI increased, 

probably as an increasingly fragile group. The Acutely Mentally III (Acute Ml) group starting as a 

much smaller proportion of the population at 22%, increased to Category A levels at 30%, 

indicating either failed discharges or the cyclical nature of the illnesses of the acutely mentally ill 

patients requiring periodic readmission.
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Figure 4.4.
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Those hospitals which have reduced their populations by 50% (Category C, see Figure 4.4.) 

also show a different case mix. The long term non-EMI population was unchanged and 

remained at about a quarter of the residual population probably comprising those more 

dependent patients who require specialised facilities to be completed before they can move. 

The EMI population as a proportion shows a similar trend to the Category B hospitals modestly 

increasing but within a considerably smaller total population.

The Acute Ml population however shows a considerable reduction to only 18% of the total 

populations. There could be several reasons for this:

i) that community support services, crisis intervention, diversion and day centres have

developed sufficiently to encourage previously delayed discharges for want of these 

services:

ii) that local authority Social Services are increasing their rate of assessment of this group

and facilitating community placements;

ill) that the schemes to house these patients have proved more complex or controversial to

implement than those for long stay or elderly patients and are only coming on stream at 

the end of the programme; 

iv) that stringent admission criteria are being implemented by hospitals nearing closure to

exclude this group and they are only admitted in extremis.
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Figure 4.5.
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The hospitals in their final year (Category D - see figure 4.5), have population variations which 

are difficult to explain. Later in this chapter schemes to be completed in the last year of 

programmes (Table 4.17) and schemes delaying programmes (Table 4.18) are examined. 

These indicate that Acute Ml and EMI Assessment Units are often both the last to be built and 

the most likely to be delayed which may explain the variations.

4.9 ASSOCIATED HOSPITALS

In the 1993 survey, it became apparent that, contrary to popular belief, the majority of the “water 

tower” hospitals did not operate in isolation. Prior to any attempt at community care in the 

current programme, they had other small sites providing mental health services within their 

management.

Table 4.13. Satellite Sites & Hospital Category 1994
Hospital No of Hospitals No of Satellites

Category
A 1 1

1 2
3

1 4
B 1 1

2
C 1 1

1 2
3 3
3 4
2 5

D 4 1
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Many of the problems associated with the implementation of community mental health 

programmes relate to obtaining planning consents and procuring buildings suitable for 

community mental health use. It might be thought that owning several small satellite facilities 

with existing health use could facilitate such a programme. These satellites are not new 

schemes but part of the original institution’s organisation.

Table 4.13. shows 25 hospitals of the 42 hospitals which answered this question in 1994 having 

55 satellites by category for Categories A, B, C and D. Hospitals with only one satellite which 

would not be of significant assistance to a reprovision programme were compared with those 

having several sites. No evidence could be found of a correlation between multiple site 

ownership and category of implementation. However, in the case studies it will be seen that 

prior ownership of the large site(s) required for the development of the major scheme(s) in the 

reprovision is a success criterion.

4.10 DURATION OF REPROVISION PROGRAMMES

The only declared two year programme in fact turned out to be a three-year programme, (see 

Table 4.14). Only two of six declared three-year programmes succeeded. Two of three four- 

year programmes succeeded. Three of eight five-year programmes succeeded. Two intended 

three-year and two intended five-year programmes collapsed and were regraded to Category A, 

with no programme.

Table 4*14. Actual Duration of Closure Programmés w i#  lnWded dbrat*#̂ :$0̂ <̂  ̂ i
Closure programme 

planned - YEARS
Programme Achieved in Years

1 2 3 4 5 6 7 Failed TOTAL
1 0
2 1 1
3 2 2 2 6
4 2 1 3
5 3 1 2 2 8

No examination was made of programmes over five years in length as these rely heavily on 

projected data. As can be seen from the foregoing, this can be quite suspect. However, seven 

hospitals predicted six-year programmes, three seven-year programmes, two eight-year 

programmes, five nine-year programmes and there were two ten-year programmes, one eleven- 

year and one thirteen-year programme. Clearly many programmes of very long duration are still 

being planned.

As can be seen from Table 4.15. showing the original start and the actual or 1995 projected 

finish, the lengths of programme actually being achieved are in most instances longer than the 

original estimate.
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Most programmes ran late, only about 40% finished on time . It might be thought that longer 

programmes where more time was allowed could be more robust. In fact this was not so. The 

effects of delays are manifold. Old facilities must remain open often in uneconomic configuration 

timetables. The recruitment and training of community based staff are dislocated and patients 

are denied the use of new facilities. Where budgets are stretched other agencies defer 

recruiting staff until the facilities are completed and further delay the transfer of patients.

It is not surprising that in the planning and implementation of community based Mental Health 

Care where co-ordinated inter agency working is required, the uncertainty of when NHS facilities 

will be available is quite often quoted as a problem by social services and other agencies.

Table 4 . 1 Hospital closure plane reporting delay between 4 993 & 1995 by ; I
Category 1993 1 year 2 years 3 + years No Delay Total % Delayed

B 1 2 - 16 20 15
C 13 2 1 8 21 76
D 1 - - 9 10 10

19 of the 61 hospitals with plans in 1993 (21 had no plans to close) had reported delays over the 

period of the survey as shown in Table 4.15. There were 11 programmes reporting delay in 

1994 and eight in 1995.

Delays occur at all stages of the programme, with the least chance of delay occurring in the final 

part of the programme. The highest incidence of delay is in getting into or out of Category C. 

Over 76% of the Category C programmes ran into difficulties and sought further extensions to 

their programme. This is the “high risk” stage of the process. In the D category, as to be 

expected, the programme being fairly certain by this stage, only 10% required any extension.

To move from B to C, a 50% reduction in population over the hospital’s Category A state, is 

required. This would require in addition to third party provision (e.g. Housing Association), some 

NHS schemes to have been completed, but not the completion of the major schemes. Much of 

the problem lies with hospital management’s inability to estimate implementation periods 

accurately. The majority are underestimating the time required. In addition, at this stage, the 

real problems begin to show agreeing costs in detail with purchasers (see Case Study 3 

where this collapsed the programme), obtaining sites and town planning, and implementing 

capital programmes.

Where delay occurs in moving from a C to D, as in 30% of the Category C delays, problems 

arise in extended double running costs for the hospital in under utilised configuration, in the 

frustration for staff whose personal plans are disrupted and third party agencies who are waiting 

for the NHS. Given the significance of these problems, it seems surprising that no model
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programmes or specific project planning advice have been issued centrally. A standardised 

approach would have many benefits to management even if only as a checklist.

Table 4J6 , Projected datee of category A hoepltale (those with no closure gtaos) Ir* 
1993 to formulate a comm unity reprovlsion plan and outcome in 1995

1993 1994 1995
No agreed closure programme 31 25 24
Had a date by which a community 4 X 1994 4 X 1995 3 X 1996
reprovision plan was to be formulated 1 X 1995 2 X 1996 1 X 1997
Had an intention to formulate a plan but 
no date

3 - -

Had a community programme but no 
date by which a formal closure 
programme was to be formulated

10 2 4

No plan and no date for a plan 13 17 16

Table 4.16. shows the category A hospitals’ projected dates for the formulation of plans for 

approval.

In attempting to project the completion date for the Completion of the Community reprovision 

programme (see later Table 4.28.), an understanding of Category A hospitals' intentions is 

required. They continued to have problems formulating plans. Of all the hospitals open the 

proportion of Category A hospitals was almost constant over the survey period, 38% in 1993, 

and 40% in 1995.

The number of hospitals without funded programmes had reduced from 31 to 24 by 1995 but the 

rate of decline slowed over the three years of the study and the number of hospitals with no plan 

and no date to formulate a plan had increased each year since 1993. As a consequence the 

proportion that had no plan and no date to formulate a plan increased from 42% in 1993 to 67% 

in 1995. It might be thought that the introduction of Community Care for the mentally ill has been 

seen as a priority for the NHS and that most hospitals should have agreed plans but this is not 

the case.

A significant impediment in obtaining funding arose for the hospitals who, in 1995, had yet to 

finalise their plans. During 1994 the Capital Investment Manual (CIM), (HMSO, 1990) required 

that Outline Business Case / Full Business Case processes came into effect. The CIM required 

firstly, detailed plans to be agreed with purchasers and secondly, private sector funding to be 

sought under the Private Finance Initiative (PFI).

The data shows that in 1993 five hospitals extended their estimates of when approval would be 

given to their plans by, in four cases, one year, and in one case two years. The two year case 

subsequently extended its view that a further year would be required in 1994 and another of the
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1993 cases originally requesting one year, later requested a further three years to obtain 

approval.

Four of the hospitals reporting in 1994 asked for an additional year and two more for a further 

two years. In 1995, all confidence seemed to have disappeared and only some of the original 

1993 Category As still unapproved in 1995 were giving projected dates when they thought 

approval might be given, two of 1997 and one of 1999.

Of the nine other hospitals who were in Category A none was willing to give a date when 

requested in 1995 as to when they thought their plans might be approved which seems to 

indicate that confidence in the system seems to have collapsed.

4.11 PROBLEMS WITH REPROVISION

Problems with reprovision were examined in those hospitals nearing closure (Category D) as 

these schemes were sufficiently advanced for a clear picture to emerge of where the potential 

barriers to complete closure lay.

To examine reprovision schemes remaining to be completed in the last year of the programme 

an analysis was made of five category D hospitals (a sample of 50% of those reporting sufficient 

detail in 1995 of their schemes outstanding).

Table 4,17, Schemes $*1*1 to be provided in the last year In the plans o f five Categoiy ‘‘D« hospital» ln199S
Hospital 1 Hospital 2 Hospital 3 Hospital 4 Hospital 5

Acute - General Psychiatry 109 60 88 40 25
Intensive Care 24 4 4 24
EMI Assessment 50 16 28
Long Term Difficult to Manage / Psychiatric 84 12 45
Respite 6 9 3 8
Community-based L.T./ Rehabilitiation 44 10 59 5 71
EMI Continuing Care 95 12 28
N.B. All numbers shown above are beds/places

Acute Ml, Intensive Care and EMI Assessment are usually housed in "hospital" style 

accommodation. The provision of secure services are similarly provided and are usually a multi

district service. The balance of services is usually planned to be provided as discrete services in 

the community, and any delay in reprovision should be more easily overcome by the provision of 

an interim scheme than those in major schemes. Unless there is a planned interim scheme 

almost any service with significant delay in community reprovision can cause the institution to 

remain open.
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As shown in Table 4.17, and as might be expected, in all hospitals the major services were still 

to be completed in the final year. The Acute Ml beds in all five hospitals, intensive care beds in 

four and EMI assessment beds in three hospitals were still outstanding.

Table 4.18 i:iiiiS^ëmë^i:déïaÿîniirbgraiiim^iwp
Original
Programmes

3 to 4 years 3 to 4 years 3 to 4 years 5 to 7 years 5 to 7 years

Delays 1 year 1 year 1 year 2 years 2 years
Beds provided

Core NHS 
Provision

Acute 76 88 (possible 
2 year delay 
to 1997

acute unit 
already built

85 35

Intensive Care 3 4
EMI Assess 45 38 60 (1 year) 20 (1 year)

Community
Provision

Respite 9 2 (1 year)
Continuing Care 108 75 (1 year) 16 (1 year)
Community- 
based LT/Rehab

5 75 27 (1 year)

Gen, Psychiatry 
Long Term D IM / 
Psychiatric

30
(+15 private)

10 (1 year) 12 (1 year)

It might be thought that those hospitals which are able to demonstrate clearly the schemes to be 

completed in the last year, would instate early management intervention to avoid delays in the 

delivery of those schemes.

Table 4.18. demonstrates that this is not always the case and shows the schemes which were 

delaying programmes. In four of five programmes, major NHS capital schemes were the cause 

of delay and in only one instance was the cause the late arrival of some community schemes, 

including some privately provided beds which indicates the major capital scheme is the 

determinant of progress and has the major capital risk. The other effects the data show, in the 

two year delay programmes, is that the balance of the programmes had been allowed to drift. If 

this were planned it could be seen as an attempt to maintain the institutional population and 

control the economic costs of rundown. However this seems unlikely. The lesson to be learnt 

from this data is that any delay in the major capital scheme will cause the institution to remain 

open. The potential benefits sought by any delays in planning (i.e. revisions to layouts or 

attempts to reduce capital costs) must be carefully weighed against the costs of the hospital's 

closure being delayed. In the instances of Hospitals 1 and 2 above with small populations 

averaging 140 the costs of keeping the hospital open for a further year must have been 

inordinately expensive.

Collapsed programmes

Four hospitals’ programmes, where they returned data indicating they were entering into the 

implementation stage (Category B), subsequently collapsed. These were all programmes that 

were proceeding in the belief that they had Regional Office approval under the former capital
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allocation process. However, they failed to secure outline business case approval and therefore 

reverted to category A. Two hospitals failed to obtain purchaser’s approval to their plans, one 

had to re-submit an outline business case and one hospital’s "reward” for failing to proceed was 

to have its Trust status removed and to be merged with another Trust.

These hospitals appear to have fallen between stools. It is possible that they may have received 

approval under the CAPRICODE Approval in Principle (AlPs) System (HMSO, 1978) in which 

they queued in priority for Regional Capital Funding. This funding route ceased to. apply after 

1993 with the introduction of the Capital Investment Manual (HMSO 1993) when AlPs were 

replaced by Outline Business Cases (OBCs), but most importantly purchaser agreement to the 

Provider Trusts plans was required. Those who ignored this criterion and failed to accept the 

new culture were rewarded with an immediate block on funding (see Case Study 3).

The precise reasons for these failures are difficult to determine as senior staff associated with 

such planning problems find their careers rapidly change to less demanding roles, as in Case 

studies 1, 2 and 3.

4.12 NON-EXCHEQUER FUNDING

Health service guidance on "Unconventional Finance" issued in 1989 (DoH,EL(89)MB142) 

specifically identified Housing Associations as acceptable partners and the Private Finance 

Initiative (DoH, EL(93)03) required all plans for capital development to be submitted throughout 

the NHSME office for evaluation for their ability to be "privately financed". Only after this scrutiny 

would consideration be given to exchequer funding, and it would be expected that a significant 

number of reprovision programmes would use non-exchequer funding.

All hospitals’ core functions of Acute Ml and EMI Assessment are invariably NHS funded and 

many specialist services (e.g. Alcohol Abuse, Mother and Baby) are usually NHS funded.

Hospitals were asked whether they had received non-NHS funding, the results of which are 

shown in Table 4.19.

Tablé 4.10ï Source of funding of programme
1993 1994 1995

Response % of total possible 90% 85% 100%
NHS funded only 69% 69% 80%
NHS & other funding 31% 31% 20%
Source non-NHS funds
Housing Association 26% 33% 45%
Private Sector 26% 33% 36%
Charities and other non profit 52% 33% 19%
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The schemes demonstrated here are either funded by housing associations, the private sector 

or the charitable sector. The schemes that they funded were relatively small capital value 

facilities and comprised group homes/hostels, elderly continuing care or sheltered 

accommodation. There was a single private sector provision of acute psychiatric services.

Over the three years the total percentage of non-NHS funded schemes by number (not value) 

fell from 31% to 20%, Housing Associations became the largest funders of these schemes with 

45% of schemes and charitable funded schemes fell from 52% to 19% of total schemes.

The Housing Association proportion of schemes funded in the NHS has remained stable over 

the period. The private sector has declined significantly and charities even further. In 1993 

charities represented 16% of all non-NHS funded reprovision and in 1995 this reduced to 4%. 

Possible explanations are that the charitable sector in times of recession receives a much 

reduced income and that existing charitably funded facilities are being required to deal with more 

complex and therefore expensive patients (a similar phenomena to that experienced by the 

institutions) reducing funding for new projects. The Mental Health charities have to compete 

with other more emotive charities and all charities complain about the effects of the National 

Lottery.

The limited number of schemes that have been revealed by this survey is surprising. It had 

been hoped that housing associations would be a significant provider in this field but they also 

have had problems in securing exchequer funding and are subject to the vagaries of a funding 

system that leaves many months between an application and a known outcome. However the 

virtual loss of the charitable sector will make future reprovision programmes more difficult not 

just for the loss of funding, but for their specialist expertise and innovation in the field of 

Community Care gained well before the current NHS programmes.

The question asked was whether any part of the NHS programme was non-exchequer funded 

i.e. a composite part of the service planned to operate in conjunction with NHS services. Large 

numbers of privately funded nursing homes (Laing and Buisson Report, 1996) separately 

managed from the NHS have opened and take patients formerly from the institutions.

The survey was completed before the effect of the Private Finance Initiative (PFI) could be seen 

in these programmes although the nine category A hospitals were reporting problems having 

their business cases agreed through the PFI process. It would not appear that the PFI will 

speed the process of planned closures.
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4.13 ESTATES DATA

Tâble 420̂  ̂ Sll i; A
Mental Health Acts No of Hospitals - built since each Act

Hospitals built prior to the 1808 Asylum Act 3
1808 The Asylum Act - County discretional powers to provide 
an asylum.

10

1845 Lunatics Act - Mandatory requirement 20
The Metropolitan Poor Act 1867 (amended 1868) 49

TOTAL 82

Table 4.20. shows that the hospitals in this survey are very old, functionally specific buildings 

that are difficult to adapt for other purposes. For many the only course is demolition and sale of 

the site. In many instances however planning permission is complex and time consuming to 

obtain particularly if best value is to be achieved.

Table 4.21. 
Green 

Belt

Land use classlf 
Green & Conservation Metropolitan

Open
Metropolitan Open 

& Conservation
Conserv

atlon
31 4 10 1 6

Grade Listed Part Listed Not Listed
1 0 0 -

II 5 13 -

II* 8 1 -

Not given 1 3 -

Total N° of Hospitals Reporting 14 17 32

Table 4.21. shows that many of the buildings are listed, in a conservation area, in green belt or 

in metropolitan open land, this often proves contentious if demolition of the building or alternative 

uses of the land are sought.

If a large Victorian psychiatric hospital is “ listed” by the Department of the Environment (DoE) it 

may not be demolished or significantly altered without extensive consultation. Of the 82 hospitals 

open in 1993, 63 replied to the question of listing and of those, 50% were listed. The original 

building fabric of such buildings must be maintained in good order for all time. Failure to 

maintain the building to the local planning authorities’ required standards permits them to enter 

the buildings, execute repairs and charge the costs to the owner (DoE, 1990)

The prompt disposal of redundant sites following the closure of the institution was attempted by 

Regional Health Authorities. Many Regions’ plans identified funding from the disposal 

programme as a major component in funding community based mental health care. In simple 

terms this was a reasonable assumption. Many of the sites were surrounded by valuable urban 

land where towns had expanded to encompass the formerly isolated institution. Their disposal
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has however been neither prompt nor simple (Davidge,1994). The buildings are all very old and 

difficult (but not impossible) to convert for commercially valuable uses.

Unfortunately whilst the town has expanded to meet the hospital and the surrounding land is 

valuable; the hospital site is now in an urban environment and often the only large open site left. 

Local planning authorities have moved to place development restrictions on these sites. Of the 

65 hospitals responding, 52 (80%) had restrictions on the future use of the site which would 

affect both value and the timely disposal of the site.

Negotiating away all or part of a listing is a time consuming process and enhancing the land use 

classification of a site against the wishes of a Local Planning Authority can take several years in 

consultation with interested parties. If there is opposition the subsequent appeal to the 

Secretary of State for the Environment to remove the listing is both time-consuming and 

expensive.

4.14 RETRENCHMENT EFFICIENCY

Table 4.22. RetremshmentEfffclency
1993 % 1995 %

Wards Open 420 44 313 44
Wards Closed 531 56 399 56
Wards Total 951 100 712 100
Gross hospital population in sample 11047 6722
Average population per open ward 26.3 21.47
Reporting hospitals 45/82 55 33/59 56

Management of the site in closure to match facilities in use as far as is possible to the reducing 

hospital population is an important exercise which becomes more difficult as the population 

diminishes. Eventually the support service costs (e.g. kitchens, heating systems) are incapable 

of further reduction due to minimum practicable operating levels. Failure to reduce site usage 

will however, escalate unit costs requiring additional funding.

Wards open versus closed was taken as a measure of the efficiency of use of the site at the 

beginning of the study. As Table 4.22. shows there was considerable consistency in the 

percentage of wards kept in operation which was 44% in 1993 and also 44% in 1995.

What was changing however was the number of patients per ward which would appear to be a 

result of shrinking populations and the necessary segregation of sexes and certain types of 

patient and the occupants per ward dropped from 26.3 persons per ward in 1993 to 21.47 in 

1995, again giving a further problem in the economy of operating the institution. Although 

income would drop by 25% due to patient resettlement, the practical opportunities for reducing 

nursing staff would produce a considerably lesser saving. (See Table 4.26).
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The data indicate that ward numbers cannot be reduced in line with hospital populations due to 

factors such as inappropriate case mixes and the need to provide single sex wards, requiring 

more wards to be kept open than the hospital population would at first suggest.

4.15 QUALITY OF INSTITUTIONAL FACILITIES

Hospital inpatient accommodation was grouped into four categories:

a) Unimproved Nightingale open wards;

b) Improved Nightingale with sub-division into single rooms or bays (with part

height partition);

c) Single rooms (with full height partitions to the ceiling);

d) Other (double occupancy rooms, 4-6 bedded bays or small

wards maximum eight persons).

Table 4,23 C 
CATEGORY

Idailty Of Institt 
A

itionaJ Accomrr 
B

iddàttob
c 0

1993
%

1995
%

1993
%

1995
%

1993
%

1995
%

1993
%

1995
%

Nightingale 20 34 11 5 46 20 24 74
Improved 34 31 40 28 28 32 38 16
Single Rooms 16 10 18 16 9 22 10 10
Other 30 25 31 51 17 26 28 0
Total 100 100 100 100 100 100 100 100

The percentage of unimproved nightingale wards as a total of all accommodation was higher in 

those hospitals due to close first (Category D) and increased in 1995 (see Table 4.23). Those 

hospitals that will remain open the longest (Category A and Category B) had a higher proportion 

of improved and single rooms. The high proportion of unimproved Nightingale wards in 

Category D hospitals was probably due to the planned closure of sub-standard wards that would 

remain closed.

The results were very encouraging in the sample inspected. Substantial numbers of unimproved 

wards were closing in the advanced hospital programmes and those in earlier stages of 

reprovision had a larger proportion of improved accommodation.

4.16 CHANGES IN SCALE OF REPROVISION PROGRAMMES

It is of interest to examine how the detail of reprovision programmes changed. The initial 

intentions of hospitals when agreeing plans are subject to both refinement and practical 

pressures such as the eventual level of funding, availability of services, changes in purchasers' 

plans and indeed those of other providers. It is also possible that plans are revised as the
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institutional environment changes to a community environment and more experience is gained 

by the provider hospital.

Taking the midpoint of the survey at 1994 an examination was made of the data provided by the 

category B hospitals, those who had just agreed their plans for reprovision and received funding.

In 1994 there were 15 such category B hospitals of whom six provided comprehensive and 

comparable responses in 1995.

Table 4.24 : ; ; Changes til feprbvieibn bed hdm bérs for é Càti^diÿ B hospitals
1994
Beds
Mean

1995
Beds
Mean

Beds 
% change

N°s. of 
Hospitals 
providing 

1994
Acute General Psychiatry 51.8 52.7 +1.6 6
NHS intensive Therapy 11.3 8.8 -22.2 4
D IM  L Term 24.0 21.8 -9.2 3
NHS General Psychiatry - L Term 35.0 31.7 -9.5 4
NHS EMI Assessment 37..0 38.0 +2.7 6
NHS EMI Continuing Care 94.0 92.5 -1.6 5
NHS Other beds 26.3 26.3 n/c 6
n/c = no change

The only planned reprovision common to all six Category B hospitals was Acute Adult Mentally 

III and Elderly Mentally III Assessment. Service reprovision plans varied widely for given 

populations.

Table 4.24. shows that acute Adult Ml and EMI Assessment numbers remained largely stable. 

All other services decreased over the original intended reprovision level. However, the only 

service that fell by more than 10% was intensive therapy (22%), a relatively small service. Of 

more significance was NHS long term rehabilitation which reduced by 25%. These falls reflect 

what happens to theoretical plans when they are implemented in the real world.

These are all core NHS functions which are being reduced and only certain (expensive) sub

categories can be provided by third parties. Such reductions do not lie easily with the 

government’s statements concerning reprovision. Quite possibly some of these core services 

are replaced at lower dependency levels by community care. However the reduction found here 

is from those levels and type of service in the hospital’s agreed reprovision plan on which it 

formally undertook its closure to public consultation and would have demonstrated the 

community reprovision. These changes in NHS services would seem to be undertaken covertly. 

The reduction appears to be across most services and as these occurred only one year after 

consultation the validity of the public consultation process must be in some doubt.
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4.17 NUMERICAL DIFFERENCES IN REPROVIDED SERVICES

For all hospitals with reprovision plans an attempt was made to ascertain the overall difference 

in places provided in the institutions at the commencement of the programme and those to be 

provided in the community.

Hospitals were asked in 1993 what existing provision was in beds for all categories and what 

was the intended reprovision in the community. In 1994 and 1995 this was further subdivided 

Into day places. This question was answered comprehensively by only a few hospitals. 

Notwithstanding they could describe their existing population and the principal components of 

their intended plans, total reprovision numbers were, it would appear, not known to them. In 

1993 only 21 hospitals answered, in 1994 18 answered and in 1995, nine hospitals responded. 

This poor response rate over time may be due to the recognition of the political sensitivity of 

information on falls in planned reprovision. It is likely that those who did respond represented 

the “best case".

The responses available indicated that the overall NHS service planned in 1994 would shrink by 

17% % in bed numbers from those provided in the institution to those in the community. The 

number of day places however, would increase by 39%. In 1995 plans for a further reduction of 

15% were noted in the inpatient beds planned in 1994 but the proportion of day places remained 

constant.

From this data it would appear that NHS Mental Health bedded provision in institutions is 

reprovided in community based care at a reduced level, however, other new services for both 

higher and lower dependency patients may in part replace them.

4.18 STAFF TRANSFERRING TO COMMUNITY BASED SERVICES

This question examined the numbers of staff of all disciplines at present on the site, and the 

proportion who were planned to transfer to community based facilities.

As can be seen in Table 4.25. over 50% of hospitals responding over the three years did not 

know how many staff would transfer to the community service.
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1993
Transferring toC ôm inün i^^àsedsém i

1994 1995
All

hospitals
C and 0  

hospitals
All

hospitals
C and D 

hospitals
All

hospitals
C and D 

hospitals
Respondents 56 16 37 19 31 15
N°s not 
known

30 9 22 9 18 8

% not 
known

54 56 59 47 58 53

% o f staff to transfer to reprovldied facilities
% staff 1993 1994 1995 .
Range c 0 c D C D
90-100 60 60 44 66 20 50
75-90 - - 14 - - -
50-75 - 20 28 - 40 -
25-50 40 - 14 33 20 -
0-25 - 20 - - 20 50

Increased certainty of closure dates in the later stages of the plans (Category C & D hospitals) 

did not apparently assist hospitals in determining the fate of their staff. As set out in Chapter 3, 

this is a problem for those planning these services and is partly due to the status of staff who 

can take redundancy or early retirement, even after retraining, and often do not exercise these 

options until a choice is forced upon them. For staff, uncertainty of their future is a significant 

contributor to the problems of morale. After, in most cases, a century in "steady state", an 

institution undertaking the community reprovision of its services, needs the full support and 

confidence of all its staff.

Over half of the Category C and D hospitals intended to transfer between 90-100% of staff into 

the community services. However, by 1995 there was a trend towards plans to transfer fewer 

staff.

Whilst on first inspection the figures for Category C and D hospitals are encouraging, hospitals 

in these categories will have in all probability already made significant staff reductions. Table 

4.26. shows that as hospitals of all categories progressed through their reprovision programmes, 

the patient to total staff ratio steadily increased from 1:1.8 in 1993 to 1:2.0 in 1995 which 

supports the earlier finding that all hospitals are acquiring more complex case mixes (and 

therefore require more staff).

The increase by hospital category is from an average of 1:1.7 in category A to 1:2.3 in category 

D. The increase is comparatively gentle between A (1:1.7) and C (1:1.9), and most pronounced 

in the final year, category D hospitals (1:2.3) which may also reflect retrenchment inefficiency 

associated with high fixed double running costs.
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T a b lë 4 ï2 6 ïW ? à tlë n (S hospital category s ;
1993 1994 1995 Average

A 1:1.6 1:1.9 1:1.7 1:1.7
B 1:1.6 1:1.8 1:1.8 1:1.8
C 1:1.7 1:2.0 1:2.0 1:1.9
D 1:2.3 1:2.1 1:2.6 1:2.3
Average 1:1.8 1:2.0 1:2.0

The effect was also demonstrated in the Sainsbury report (1996) where numbers of nursing staff 

were compared against hospital population. The hospitals in that study, equivalent to those in 

the category C to D range in this study, also showed higher ratios. The data supports the 

conclusion that a significant factor in the double running costs of hospitals near to closure is the 

high number of staff required to cope with partly filled wards and services dispersed over large 

sites.

4.19 PROJECTED COMPLETION OF THE COMMUNITY MENTAL HEALTH 

REPROVISION PROGRAMMES IN ENGLAND

One of the purposes of planning and management is to predict future patterns of reprovision. To 

do this it is necessary to make assumptions which are detailed in Appendix 4.2.

Table 4,27, ; Predicted closure programme fo r English Psychiatric hospitals by category 
in 1996 adjusted to reflect delays experienced in previous closure programmes*
Category in 

1995
1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 TOTAL

in
1995

A 2 1 17 4 24
B 4 1 1 6
C 9 7 3 19
D 10 10

Total 10 9 7 7 1 1 2 1 17 0 4 59

The predicted pattern of closure dates is shown at Table 4.27. and the comparison with planned 

dates from each of the hospitals is shown in Table 4.28.

Table 4,28. Predicted closure programme for English Psychiatric hospitals open in  1 9 0 6 ||
compared with ^ve n  dates

Hospitals 
Open in 

1995 = 59

No
closure
plans

1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006

Given date 24 10 13 8 4
Predicted

date
10 9 7 7 1 1 2 1 17 0 4

The projections assume that:-

1) The existing policy of replacing all the institutions with community care programmes for 

the mentally ill remains in force;
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2) The Private Finance Initiative produces the necessary capital funding for these 

programmes;

3) The funding to local authority Social Services Departments is sufficient for them to 

house and care for discharged patients;

4) The reviews of inappropriately discharged patients do not cause selected institutions to 

remain open indefinitely (as in the USA);

5) The schemes provided by Housing Associations (HA) do not diminish and that schemes 

provided by the charitable and private sector make only compensatory changes.

There was a substantial number of hospitals (24 of the 59 still open in 1995), that did not have 

any plans formulated for closure and reprovision. Applying the success rates of those hospitals 

that have closed both to those still implementing closure and to those yet to do so, shows these 

programmes extending to the year 2006, with 25 hospitals still to close after the year 2000, 

some 40% of those open in 1995.
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5.1. INTRODUCTION

This chapter sets out the results of the case studies of three hospitals which formed the "micro 

level” study of the accelerated programmes.

5.2 QUESTIONNAIRES AND METHODOLOGIES

The questionnaires and methodologies used in this study to collect data on patients, staff, 

friends and relatives and the already built environment are set out in Table 3.2.3, in the 

Methodology section. Chapter 3.

5.3 CASE 1

5.3.1 Brief History

The Case 1 hospital, a county asylum, was built in 1907. The hospital was set in grounds of 300 

acres of greenbelt land. It was originally built to accommodate 254 male and 316 female 

patients, with on site accommodation for 75 attendants. At its height it was home to 800 

patients.

It originally served an area with a population of 300,000. By the early 1980s the principal user 

reprovided mental health facilities more locally and this reduced the patient population to 200. 

Between 1985 - 1990 the continuing care and rehabilitation of inpatients moved to staffed group 

houses and a 14 bed purpose built long stay facility. Inpatient continuing care for the elderly 

was dispersed into private nursing homes.

5.3.2 The Closure Plan

By the early 1990s the only services remaining on the Case 1 site were 42 acute adult beds in 

two wards of 17 and 25 beds; 25 acute adult day places and 25 elderly mentally ill (EMI) day 

places which comprise the schemes considered in this study.

5.3.3 Built Environment - Physical Surveys 

Case 1 Reprovision - Interim Solutions

Several attempts had been made over the years to close the Case 1 hospital. At the time this 

survey work started (1992/3) the hospital was under severe criticism from both the RHA and its
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Purchaser due to very high running costs and poor facilities. Patient services had reduced to 

two day hospitals and two adult acute wards. No attempt had been made to rationalise services 

on the site. The survey therefore covers the original dispersed facilities, interim facilities, the 

EMI day hospital (opened in February 1995) and 25 Acute inpatient beds (opened in October 

1994). The refurbished interim facilities were in use between December 1992 and January 

1995.

A feasibility study demonstrated, even though the new facilities would take less than three years 

to provide, that for both financial and operational reasons it would be appropriate to condense 

remaining services as an interim solution onto one corner of the site. A low cost refurbishment 

was carried out and the remaining services (listed above) retrenched in December 1992 on 

schedule and with minimal disruption.

The rest of the site was declared surplus, blocked off and secured. The responsibility for and 

associated costs of security and maintenance of surplus sites fell to the Regional Health 

Authority and this gave some relief to Case Ts budget.

Physical Survey Results

Two sets of data were collected, one measuring facilities against standards set out in the Health 

Building Notes (HBN37 1973) for elderly day hospitals and inpatient facilities, (HBN35 1988, 

HBN38 1982) adult acute inpatient and day hospitals and the other concerning environmental 

standards.

Tablé haland: Rêprovidéd : Butldlng$ Compared
TYPE LOCATION

C A S E  STU D Y EMI Day Hospital
{ Original Institution

{ Interim Institution

{ New purpose built Stand alone on community hospital 
site

C O M P A R IS O N
O F

Q U A LITY

Adult Acute Inpatient { Original Institution

{ New purpose built 
(H)

Stand alone on DG H site

Adult Acute Day Hospital { Original Institution

{ New purpose built 
(B)

Stand alone on community hospital 
site

All schem es provided 25 beds / places
E M I day hospital facilities old, interim and new compared

A comparison was made of standards in the Health Building Note and that achieved in the 

reprovision. Specifically sizes, numbers and critical distances of WCs and bathrooms were 

examined, access arrangements, size and number of activity and single use rooms e.g. patients' 

utility room and a check made that all rooms required to meet the HBN had been provided to an 

adequate standard.
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Table 5.2 shows the detailed survey data and scores of the facilities against the Health Building 

Note Standard. The detailed environmental data is shown at Appendix 5.1.

Dav Hospital Hèàttlïf BPiildlfiâ Note Standards
O riginal
(vacant)

In terim N ew

N* o f places 25 25 25
dist to w .c if > 12m 14.5m 20m 14.5m
w.c immediately inside entrance no yes no
w.c. 4.5m 2 4.5m 2 3.5m 2 2.2m 2
w.c. - minimum n° = 8 4 4 • 4
assisted bathroom yes yes yes
quiet room yes yes yes
dining 2.5 m2 p/p yes no yes
enable 1 sitting yes yes yes
group therapy for 10/12 yes yes yes
kitchen facilities no yes yes
quiet activity area yes yes yes
clean activity area yes yes yes
patients’ utility room no no yes
consulting/interview room yes yes yes
beauty/hairdressing no yes no
wheelchair access yes yes yes
secure garden yes yes no
ward/day integration no n/a yes
handrails yes no yes
ground floor location yes yes yes
lift n/a n/a n/a

The interim facility was planned at very short notice on a small budget within the Trust’s block 

capital allocation (an annual capital grant to be spent at the Trust’s discretion) and involved the 

conversion of a redundant ward which managed to correct some of the deficiencies of the old 

original day hospital. An ADL kitchen was provided and beauty/hairdressing facilities were made 

available. It was fortuitous that the design of the ward in the original hospital converted for the 

interim scheme had low enough windows for a seated patient to look out which is unusual. It is 

not surprising that the ward furnishings were good and of an acceptable standard as they had 

been newly purchased and were to transfer to the new day hospital. The decor was also 

considered "good” and pleasant as the ward had been only recently decorated as the interim 

scheme.

The creation of this better quality interim environment was undertaken for a low cost, adding 

strength to the argument that in hospitals in closure modest continuing investment on 

decorations and furnishings can do a lot to maintain standards even in very old buildings.

Two separate therapy offices were provided in both interim and new schemes as required by the 

HBN. Only the new facility had a patients utility room which would have been principally used by 

patients as a personal laundry. The secure garden was originally lost as an amenity in the new 

provision. However, the deficiency was made good several months after commissioning. The
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new scheme carried forward many of the Improvements in the interim scheme into the newly 

built day hospital including the Activities Daily Living (ADL) kitchen

The ward used for the original day hospital was vacant at the time the survey was undertaken. 

Furnishings and furniture had been removed and it was considered that it would be most difficult 

to make an assessment of the quality of the environment and therefore no data was recorded.

In all respects however both the interim and new schemes scored equally well on environmental 

standards, therefore the environmental improvement, (see Appendix 5.1.), can also be said to 

have been maintained.

Quality of other facilities in the programme compared

As a quality comparison, surveys were made of the Adult Acute Day Hospital and Psychiatric 

Inpatient ward and Day Hospital (Appendix 5.2.). Both these new capital schemes were 

contemporaneously planned and constructed with the new EMI Day Hospital. Both new 

comparison schemes were of a similar standard indicating that the high standard of the EMI Day 

Hospital was not achieved at the price of reduced standards in the balance of the programme. 

The capital programme, including three major schemes required to reprovide the hospital, was 

completed within the originally projected programme of three years.

5.3.4 Effects On Patients

Age and sex of patients

The sample comprised 28 women and five men. The average age of the female patients was

74.6 years, range 20, maximum 85 years and minimum 65 years while the median was 74 

years. The average age of the male patients was 76.8 years, the range 13, maximum 85 years 

and minimum 72 years while the median was 73 years. Further details are shown in Appendix 

5.3.

Duration in hospital

75% of the 33 patients in the sample were long term attendees at the day hospital in the 

institution who had transferred to the new day hospital. The longest attendee was case 16 

whose first contact with psychiatric services was in 1954. 25% of the sample had been in 

contact under 1 year. The mean length of contact with psychiatric services was 8.7 years, range 

0.25 - 40 years.
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Of the 33 patients interviewed three were discharged between the pre-interview and post 

interview dates, (one for major surgery, one discharged home and the third discharged as a 

result of an improvement in mental state). The average length of time elapsing between pre and 

post interviews was 102 days (range 7 4 - 126 days).

During the period of the survey, no deaths were recorded for Case 1 patients attending the day 

hospital, however one patient in the day patient control group died between interviews.

5.3.4.1 Changes in Patients’ Cognitive Impairment and Depression Levels

Baseline and follow up (i.e. after the move) interviews were completed for a group of 30 patients. 

Each individual was assessed for cognitive and depression levels using the Brief Assessment 

Schedule (BAS). Appendix 5.4. shows the pre and post-move scores and magnitude of change 

for each patient.

Cognitive Impairment

18 out of the 30 patients showed no cognitive impairment on the pre-move interview (BAS score 

= 0), and the highest score obtained (the most severe cognitive impairment) was 5. The mean 

score was 0.7, (a median of 1.0). After the move, 11 out of 30 patients scored zero, the mean 

score was 0.93, (median was 1.0). A Wilcoxon matched-pairs signed ranks test was carried out 

showing that the difference between the pre and post-scores was not statistically significant 

(two-tailed p = 0.3088). Overall, there were only minimal changes in the cognitive impairment 

scores of the patients between their move from the old to the new day hospital, and these 

changes were not statistically significant.

Depression

Before the move, the mean depression score was 9.1, (SD = 6.1, median = 8.0). After the 

move, the mean depression score had dropped to 7.8, (SD = 5.5, median = 6.0). A Wilcoxon 

matched-pairs signed ranks test was carried out showing that the difference was statistically 

significant (two-tailed p = 0.0156). The overall level of depression was significantly reduced after 

the patients moved to the new day hospital.
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Comparisons with a control group

The day hospital group of EMI patients shared the following demographic and circumstantial 

characteristics with the Control Group. They were of similar age, sex and diagnosis and had 

spent a similar time in care, were all housed in old, institutional accommodation. Plans had been 

formulated for their move to other accommodation (which were known to both staff and patients).

It should be noted that whilst the physical accommodation was poor, the standard of care 

observed during the survey was equal to that of other hospitals in the survey.

The control group patients characteristics are shown at Appendix 5.5.

Changes in cognitive and depression levels in the control group

Appendix 5.6 shows the BAS results for the control group and Table 5.3 provides a summary of 

these results. These patients did not move. Two interviews were obtained on 10 patients at 

similar intervals to the Case 1 group.

Cognitive Impairment

Four out of ten patients (40%) had no cognitive impairment at baseline. The mean score was 

1.2, (median =1.0). On the second interview, the mean was 1.1, (median = 1.5). There was no 

difference between the two interviews (two-tailed p = 0.6547).

Depression

On the first interview, the mean depression score was 8.1, (median = 7.5) On the second 

interview, the mean depression score was 8.3, (median = 7.0). There was no difference 

between the two interview scores (two-tailed p = 0.9442).

Life events and their influence on change

The occurrence of recent life events which could influence change within the follow-up period 

was recorded for both the study group and the control group.

Patient No. 8, showed a ten point improvement. A contributing life event might have been that 

this patient had recently moved to a new house. Patient No. 30, whose spouse had been
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involved in a road traffic accident, might have reacted by showing an increased level of 

depression.

Case study and control group compared

As shown in Table 5.3, the control group showed no significant change in cognitive impairment 

between the two interviews, which is comparable with the Case 1 group. However, contrary to 

the experience of the Case 1 patients, the control group showed no significant change in 

depression scores. This suggests that the improvement in depression levels amongst the Case 

1 patients could be attributed to relocation. However a comparison of Case 2 patient differences 

with the control group differences was not statistically significant (p=0.49). It is accepted that a 

larger sample would be required to determine a more reliable statistical difference between the 

two groups.

Table 5.3 BAS Scoree # Case 4 and Control 
EMI Day Hospita l Patients EM I C on tro l G roup

P re-m ove P ost-m ove □ iff
(P)*

1st A ss 2nd A ss D iff
(P)

P atien t d iff 
vs  C onto l 
d iff (p )* *

BAS Scale n = 30 n = 30 n = 10 n = 10
[mean(SD)] [mean(SD)] [mean(SD)) (mean(SD)l

Cognitive
Impairment

0.7(1.1) 0.9(1.0) 0.31 1.2(1.3) 1.1(1.0) 0.65 0.38
Depression 9.1(60) 7.8(5.5) 0.02 8.1(6.0) 83(6.0) 0.94 0.49
* p for pre vs post differences based on Wilcoxon Matched-Pairs Signed-Ranks Test 
** p for patient differences vs control differences based on Mann-W hitney U Test

5.3.4 2 Quality Of Life - The Patient’s Perspective of Reprovision

Patients were also asked to respond to a questionnaire on quality of life issues, selected results 

are shown at Appendix 5.7.

The distance to toilet/bathroom facilities had increased from an average of 13 metres in the old 

facility to 20 metres in the new one. However, when asked, patients found them as easily 

accessible. All patients obtained meals in the dining room. In both facilities the same number 

used the sitting room. There was a significant reduction in the use of the outside garden, eight 

patients had used it in the institution but only three used it in the new location. Although neither 

facility was secure, the outside garden in the new facility was both limited in size and near to 

busy roads. Larger numbers of patients went off site from the new facility, 15 as opposed to 12. 

The new facility was half a mile from the nearest shops whereas the old site was three miles.

In the new facility two patients used the kitchen or therapy room while none had made use of 

them at the old facility. The same number used to read in both facilities, 5% less went for walks
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in the new facilities. TV had a limited attraction in both locations with only two watching it pre

move and four post move. Socialising and hobbies were engaged in at equal levels (29 out of 30 

at both locations). Ten patients reported that they slept in the old facility during the day, while 14 

slept in the new location.

The main difference was that 21 patients engaged in “other activities ', which were not recorded 

in the old institution. Notably, a relaxation class had not previously been available. The 

availability of telephones was the same between the facilities. Overall, the new facility was seen 

to be better than the old by 77% of the patients. Better quality toilets scored high among the 

improvements as did the better environment (70% of the patients). Surprisingly only 13% of 

patients in the new facility recognised the improvement of being nearer to public facilities.

Table 5;4 Case: il Pàtiènta; view» on new facilities
Reasons for contentment 

Base =  30
Reasons for discontentment 

Base =  30
Better environment 22 More Noisy 1
Better w.c. 21 Poorer dining facilities 1
Better Dining 14 Poorer environment 1
Nearer Public facilities 4 Other*
Staff Access 3 *Not as cosy 2
More Privacy 2 *Less Homely 1
Other* 'Sharing Facilities 1
* Warmer / fewer draughts 1 "Worse furniture 1

* More spread out 1

23% of patients found some fault with the new facility; five patients found it not as cosy or 

homely (which is an interesting perception as the facility for the old day hospital was an open 

ward with only modest conversion); one patient thought the new facility more noisy, another did 

not like the dining room, another the furniture.

In the old facility no patients used to get lost, however in the new facility four patients ( 5,6,10 

and 18), regularly got lost and another four ( 4, 8, 16 and 20) sometimes got lost. It would seem 

that this disposition to be disoriented in the new facility could be attributed to the fact that the 

new facility comprised several contiguous rooms and the old day hospital was effectively a large 

ward.

Relationships with staff were predominately (87%) recorded as “same as before", with only 10% 

recording a "worse relationship" and 3% an “improved relationship".
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Mental State Issues

The interviewer was asked at the end of the interview whether he felt the patients comments 

were more reflectional of their mental state rather than a true opinion. One elderly man was said 

to be paranoid by nursing staff but this condition did not affect his answers. No other mental 

state issues were recorded that would cause the data to be qualified.

5.3.5 Relatives’ and Friends’ Views

Six friends and relatives of patients attending the new day hospital were interviewed comprising 

two daughters, one husband , one son-in-law and two friends. With regard to the general 

question of an improved facility, 100% felt the living room decoration and furnishings were better 

than at the old facility, whilst 83% felt the overall general appearance and size was the same as 

before. 100% felt the new day hospital’s dining room was better in all respects. All relatives 

advised they had been adequately informed about the new facility either by letter or by the 

patient. Five of the six relatives/friends had spoken to the nurse/carer about the new day 

hospital, four of whom had felt very much reassured after doing so, whilst one had felt a little 

reassured. The person who had not spoken to the nurse/carer had not wished to do so.

5.3.6 Staff Views

A description of staff characteristics is shown at Appendix 5.8. 22 members of staff completed 

the questionnaire 11 of whom had worked on the Case 1 site prior to their transfer to the 

reprovided Adult Acute Day Hospital which was commissioned in October 1994, four months 

before the EMI day hospital. These staff were surveyed seven months after their move. The 

remaining staff were seven who transferred to the Adult Acute Inpatient unit and four who were 

relocated to the EMI Day Hospital. These staff members were surveyed three months after their 

move. The four staff members who transferred to the new EMI day hospital had worked in the 

day hospital within the institution. The average period of service was 13 years and therefore 

most staff had significant experience of “ institutional hospital" work enabling them to make a 

comparison with the new facilities.

Staff who were willing to be interviewed were accepted from all grades and professions, the 

proviso being that they must have, in their professional duties, significant day to day contact with 

patients.
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Amongst those completing the questionnaires was the consultant psychiatrist to the facility to 

whom the author is indebted for his help in undertaking this exercise. There had been some 

regradings generally to the benefit of staff.

All 22 staff reported that none of their conditions of service had changed as a result of the move. 

10 staff had received increases in grade / status during the period of the move and 12 staff 

remained in the same grade. Staff were asked when and how they first became aware that the 

institution was due to close, and asked more specifically when they had found out that their 

ward/department was to transfer and how they were formally advised. Most staff were advised 

about closure more than three years before, mostly in staff meetings.

With regard to the hospital’s service reprovision, of the 22 staff members responding, 15 were 

clear as to how that service reprovision was to be provided and seven were unclear. 21 of the 

22 staff felt that it had been made clear where their part of the service would be relocated. Staff 

were also asked whether, if during the process of implementation, their understanding of the 

programme remained clear. Of the 22, 11 had remained clear and 11 had become less clear.

Staff were asked whether they had been advised in detail of the overall plan and its components 

together with its proposed timetable. 20 of the 22 staff felt that matters were fully explained to 

them whilst two did not. All staff members were also asked if changes in the plan as it was 

implemented were notified to them. Eight knew of changes, 12 were unaware of any and two did 

not know whether any changes had taken place. 20 staff responded that they had received 

regular updates, all through regular staff meetings. The two staff who said they had not were 

both enrolled nurses, grade D.

Questions were also asked to determine staff input to the planning process. It appeared that 11 

of the 22 staff members had provided an input to the planning of services. Of those whose input 

had not been sought five replied that they felt it should have been and six that it had not been 

necessary. 19 staff members felt that their professional group had contributed to the planning 

process.

To the question whether they had known the professional representative/senior officer relevant 

to their work who was planning the service, 15 replied that they had and seven that they had 

not. Asked whether their “professional group" had contributed, 19 replied that they had, one 

thought they had not (nursing assistant) and two, that they did not know (nurses grade D). Staff 

were asked if the planning system had allowed them to make their views felt. 20 replied 

positively and two negatively.
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Four staff members (consultant psychiatrist and 3 senior nurses) were members of the project 

team planning the service. Of the 18 who had not been members, three thought they should 

have been, (a deputy ward manager and a staff Nurse E). The four members of the project 

team were all involved in drafting operational policies and did this in multi-disciplinary groups 

with other care professionals. All felt they had been sufficiently involved in all aspects of the 

commissioning.

Of 20 staff members who had been shown the design of the facility, 19 had been able to 

comment as to whether it had met operational requirements. With regard to staff involvement in 

the choice of furniture and equipment, colour scheme and furnishings, ten staff members had 

been involved. Of the 12 who reported that they had not been involved, six thought they should 

have been.

Staff Training

Staff were asked questions regarding training that would assist them with their work in the new 

facility - see Appendix 5.9. Of 22 staff, 11 staff members indicated that training had been offered 

to them and 11 that it had not. Of this latter group none thought that it should have been.

O f the 11 staff offered training, ten thought that it had been necessary. The staff member who 

did not avail him/herself of the offer was the physiotherapist as the training was facility related 

rather than clinical. Of the ten staff members who had received additional training, eight thought 

that the training had been good and two (staff nurse “D" and staff nurse “E”) thought it adequate. 

Following the training process all staff were asked whether they now intended to seek any 

further training 19 thought no further training was necessary, but three would be seeking further 

training. Of the six that were not offered training only one had felt that further training was 

necessary to perform existing work and two wanted training for further career development.

Commissioning

Four staff had been members of the commissioning team ( consultant psychiatrist, nurse 

manager “G" and two ward managers “G”). Two (deputy ward managers "F") who had not been 

part of the commissioning team, thought that they should have been. The four members of the 

commissioning team advised they had had responsibility for all aspects of commissioning. With 

the exception of one staff member, all of the staff felt that the commissioning had gone well.

147



staff Views on the quality of the new facility

Overall 90% of staff views regarding the quality of the new facility were positive as to the 

adequacy of size, brightness, furnishings, decorations, durability and accessibility. Notably, 

proportions were somewhat lower for durability (86%) and size of rooms (77%). See Table 5.5.

Table Ŝ S Case i t  ; ;: Staff Views c 
Aspect of new facility

^Quality bf NawF
n = 22 max

acilfties
(%) positive

Adequate size 17 77
Bright / light 19 86
Furnishings 22 100
Decoration 22 100
Durability 19 86
Access 20 90
WCs
Quantity 22 100
Proximity 22 100
Quality 22 100
Bathing Facilities
Quantity 21 95
Proximity 21 95
Quality 19 86
Support Facilities
Linen 22 100
Storage 21 95
Catering 20 90
Transport 19 86

In relation to the quality, quantity and convenient location of toileting facilities, an affirmative 

response was given by 100% of the staff. 92% of staff thought that bathing facilities were 

satisfactory across the range, but 13.5% thought that the bathing quality was not adequate.

All staff thought that facilities dedicated for their use were satisfactory.

Staff were asked whether support functions were satisfactory. Only in one facility was support 

services seen to be 100% satisfactory. In the other two, catering and storage attracted criticism, 

and transport in one facility was thought by 75% of staff to be unsatisfactory.

Summary Staff Views

All 22 staff were asked, notwithstanding their degree of involvement, whether the final outcome 

“accepting that some physical and cost constraints will always apply" had been acceptable. All 

22 staff replied that they thought it had been.
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General Health Questionnaire

The General Health Questionnaire was administered to 22 staff following their move to new 

facilities. This aimed to measure any impact the move might have had on the physical and 

mental health of staff members.

Table s.®: ; tesportses to Général: Health Qüestîcmnaîre : 
Score

0 1 2 3 4 5 6 7 8 9 10
Physical Health - Signs & Symptoms 20 1 1
Tension / Stress 17 1 2 1 1
Self Esteem / Job Satisfaction 17 5
Depression 22 1 1 1
Total Score 16 1 2

Only a few staff reported experiencing mood problems which is supported by correspondence 

from Chartered Clinical Psychologist ‘J.S.’ and Dr 'C.' Medical Officer, Occupational Health, 

responsible for staff - Appendix Letters 1 and 2.

It was anticipated that staff morale would be affected by the process of closure and subsequent 

redeployment to community facilities. GHO scores indicate low anxiety and low depression 

levels in staff after the move. The occupational health department confirmed that mental health 

effects on staff as a consequence of the reprovision programme were indeed minimal.

5.4 CASE 2

5.4.1 Brief History

Case 2 was a county asylum and was opened in 1864. The hospital was set in 94 acres of land 

and had cost £6963 to purchase. The cost of construction at some £20,520 was a major issue 

as asylums were more expensive to build than workhouses. Charges of about ten shillings per 

head per week were being levied in an asylum whereas a pauper could be provided for, for as 

little as two shillings and six pence per week in a workhouse. Extensive grounds were a 

prerequisite, for like most other mental institutions of this era, the patients were encouraged to 

work for their keep in the many trades within the grounds, on a working farm or as a shoemaker 

etc.

Only the male wards were complete providing 240 beds when the hospital opened in 1664. The 

completion of the female wards added a further 530 beds.
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5.4.2 The Closure Plan

Case 2, unlike Case 1, involved the complete reprovision in the community of a fully functioning 

Psychiatric Institution. Appendix 5.10 shows all the facilities to be reprovided in the programme 

and Table 5.7. shows those examined in this study.

Case 2 closure programme took place between early 1992 when the planning commenced and 

April 1995 when the hospital finally closed. Interim solutions were not necessary for inpatient 

reprovision but were required for Day Hospital services to achieve this closure programme.

5.4.3 Built Environment - Physical Surveys

The comparison of facilities is between the original institutional wards and day hospitals and the 

new or converted facilities in the community. The surveyed old ward (a 23 bedded EMI ward) 

had, in common with many other wards in these institutions, received some basic upgrading. 

The new facilities being compared are two 12 place EMI inpatient facilities which were former 

Local Authority Part III residential homes, managed by the Local Authority Social Services 

Department and partly funded by the NHS, a new purpose built building also providing 12 places 

for EMI inpatients as part of a larger new build psychiatric facility on a new community hospital 

site managed and funded by the NHS.

Physical Survey Results

Two sets of data were collected; one measuring facilities against standards set out in the Health 

Building Notes (HBN 37, 1973) the other concerning environmental standards.

Table s ? Case 2 Original and Réprovided facilities Compared

CASE STUDY

TYPE LOCATION

EMI Inpatient (G)
Old (S) Institution

Refurbished / Conversion (G) Stand alone in community
Refurbished / Conversion (M) Stand alone in community

New Purpose Built (GB) Stand alone 
on community hospital site

QUALITY
COMPARISON

EMI • Day Hospital 

Adult Acute Inpatient

Old (S/H) Institution
Interim (H) Institution

Refurbished / Conversion (W) Stand alone in community
Old (S/T) Institution

Purpose built (GB) Stand alone 
on community hospital site
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Table 5.8 shows the detailed survey data and the scores of the facilities against the Health 

Building Note Standard. The detailed environmental data is shown at Appendix 5.11A

TW )le  5 .8  2  EM I Inpatien t H ë a ltli B w ld ing  N o te
Old New New New

no. of places/beds 23 10 12 12
dist to wc >12m 14.5m 12m 11m2 11m2
w.c. 4.5m2 2.10m2 4 5m2 2.6m2 4.5m2
w.c. ratio 1:5 1 to 5 1 to 2.5 1 to 5 1 to 5
bathrm ratio 1:6 1 to 10 1 to 6 1 to 6 1 to 6
asst shower yes yes yes yes
asst bath yes no yes yes
single b/rms 11 m2 12.18m2 9.25m2 yes yes
multi-bed 8.5m2 n/a n/a n/a n/a
curtained-off n/a n/a n/a n/a
single room whb no yes yes yes
quiet room yes yes yes yes
dining 2.5m2 p/p yes yes yes yes
enable 1 sitting yes yes yes yes
storage 0.2m2 p/p yes yes yes yes
consult/intervw rm yes yes yes yes
patient utility room no no no yes
wheelchair access yes yes yes yes
secure garden no yes no no
dorm/day identified yes yes no yes
ward/day integrate no n/a no no
handrails no yes no no
ground floor no yes yes yes
lift yes n/a n/a n/a

The distance to a wc improved in all the new facilities and met the required standards. Some 

compromises in the two converted schemes were necessary as they were refurbishments and 

extensions of existing buildings. The small wcs at 2.6m^ in one conversion, where there was a 

highly dependent group of patients was some 1.9m^ smaller than the required HBN standard

The size requirement for a single bedroom fell below the HBN standard in one of the new 

facilities.

The bathroom ratio in the old ward was only one to ten; on all new schemes the ratio of one to 

six was met. Both old and new schemes had assisted showers and assisted bathrooms to HBN 

standards and hand basins were not provided as in the old ward and were in all the new 

schemes.

All new schemes provided wheelchair access, dormitory and day space was clearly segregated. 

The integration of inpatient and day hospital facilities recommended in the HBN, however, could 

not be provided in the new facilities as they were all stand alone residential units.
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The ground floor location which was not previously available at the old facilities, had a secure 

garden. Handrails throughout all the new buildings substantially increased the opportunities for 

those patients with limited mobility to use the facility more fully. All schemes were comparable 

on environmental standards and there was a marked improvement in all the new schemes in 

respect of their non-clinical appearance.

The number of places reduced from 23 in the old (S) provision to 10-12 places in the new 

facilities. However, there were now three inpatient facilities and thus a gain of I T  places had 

been effectively achieved.

Interestingly the decor within the new units only scored as “satisfactory”, whereas the old facility 

was rated as “good”. All the other standards were comparable.

Overall, this programme of accommodation for the elderly mentally ill represented a 

considerable improvement over previous facilities (albeit that the old facilities have been kept in 

very good condition). In terms of dignity and privacy the provision of single rooms, personal 

storage space and wash basin are significant “wins”.

Quality comparison of other facilities in the programme

As a quality comparison surveys were made of old, interim and new EMI Day hospital facilities 

and Adult Acute Inpatient facilities old with new, see Appendix 5.1 IB . All these schemes were 

constructed in the same reprovision programme with the Elderly Inpatient facilities. All schemes 

both interim and new were significant improvements over the facilities they replaced and met all 

major requirements of the HBN and were equally well executed. The three EMI Inpatient 

schemes had not been developed at the price of reduced standards in other schemes.

5.4.4 Effects On Patients

Age and Sex of patients

The sample comprised 17 subjects, 11 women and six men. The mean age of the female 

patients was 77.8, (range was 25, maximum 91, minimum 66 while the median was 77 years). 

The mean age of the male patients was 71.7 years, (range 28, the maximum 84, minimum 56 

whilst the median was 73.5 years. Further details are shown in Appendix 5.12
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Duration in hospital

Eight patients were selected from an assessment ward who had been in contact with this service 

for three months or less. Nine patients were long-term inpatients, with mean length of stay 10.6 

years ranging between 37 maximum and 2 years minimum.

In Case 2 none of the patients interviewed died during the period of the study. In the control 

group, ( Case ‘C’), four patients had died in the interval between first and second interviews.

Foiiow-up success

The pre-move group comprised 17 patients. Eight of the patients interviewed were from (S), an 

assessment ward, and nine patients were from (F), a long term continuing care ward which was 

in good decorative order and was therefore chosen as the last to close.

A problem arose with the size of the patient sample. Originally a whole ward (22 patients) 

sample was to be available. The rapid reduction of the hospital population as the closure date 

approached was due to the activities of a very successful resettlement group. This group 

worked under the district psychologist as Director of Planning. This left only a small number of 

patients available. Appendix 5.13. demonstrates this effect and shows the discharge pattern 

which caused further problems as it was only possible to follow up those that went on to a case 

study site.

A Clifton Asessment Procedure for the Elderly (CAPE) interview was completed at baseline for 

17 patients. The minimum time elapsing between pre and post-interviews was 69 days and the 

maximum time was 76 days. Of the 17 patients in the sample, four were discharged/transferred 

prior to the post-move interview and so were unavailable for post-move assessment. Two had 

been discharged to private nursing homes, one discharged home whilst the fourth had been 

transferred to the Adult Psychiatric Acute Unit at the local District General Hospital.

5.4.4.1 Changes in Patients’ Dependency Levels

Baseline and follow up interviews (i.e. after the move) were completed for a group of 10 patients. 

They exhibited poor scores under physical disability, apathy and communication difficulties. 

There was however comparatively little social disturbance behaviour in this group.

Although there were differences in the pre and post-move scores, none of them reached 

statistical significance (using the Wilcoxon matched-pairs signed-ranks test). The total score
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declined from a mean of 21.7 to 19.8, the apathy score declined from 8.3 to 7.7, communication 

difficulties declined from 2.5 to 2.2, physical difficulties from 8.8 to 8.2, and social disturbance 

from 2.2 to 1.8. (See Table 5.9 and Appendices 5.14. - 5.18).

Little change in the CAPE total scores was noted in this highly dependent group with only two 

patients out of thirteen showing any change. Although the mean total score improved (from 21.7 

to 19.8) the difference was not statistically significant.

Comparison with a control group

The EMI Inpatient control group of 14 (see Appendix 5.19) patients shared similar characteristics 

with the group from Case 2. They fell in similar age groups and had spent similar time in care; 

were in old and unsuitable accommodation of similar age; plans had been formulated for their 

move to other accommodation (which were known to both staff and patients).

Changes over time

The control group scores showed little change between the first and second interviews. Total 

score changed from a mean of 20.1 to a mean of 21.3, the apathy score changed from 8.2 to 

8.4, communication difficulties from 2.0 to 2.4, physical difficulties from 7.4 to 8.1 (p = 0.09), and 

social disturbance from 2.5 to 2.4. None of the differences were statistically significant indicating 

that the level of dependency in the control group was stable. Further details are shown in 

Appendix 5.20 - 5.24.

Case study and control group compared

CAPE Scores-Case 2 and Control Group Compared
EMI Day Hospital Patients EMI Control Group

Pre-move
Post
move Diff(p )* 1st Ass 2nd Ass D iff(p )

Patient diff 
vs Contol
d if f (p r

n = 13 n = 13 n = 10 n = 10
[mean(SD)] [mean(SD)] [mean(SD)] [mean(SD)]

Apathy 8.3(1.0) 77(1.6) 0.23 82(2.7) 8.4(1.8) 0.75 0.46
Communication
Difficulties

2.5(1.6) 2.2(1.4) 0.24 2.0(1.9) 2.4(18) 0.11 0.08
Physical Difficulties 8.8(2.1) 8.2(2.0) 0.28 74(2.3) 8.1(2.4) 0.09 0.05
Social Disturbance 2.1(2.2) 18(2.1) 0.29 2.5(2.4) 2.4(2.4) 0.87 0.35
Total 21.7(3.6) 19.8(3.8) 0.14 20.1(5.5) 21.3(4.4) 0.19 0.06
‘  p for pre vs post differences based on Wilcoxon Matched-Pairs Signed-Ranks Test 
** p for patient differences vs control differences based on Mann-Whitney U Test

As shown in Table 5.9 the difference in physical difficulty scores between Case 2 patients and 

the control group reached statistical significance primarily because of a slight deterioration in the 

control group. The Case 2 group have shown a slight improvement, with the control group
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remaining the same, or even deteriorating slightly. The overall difference almost revealed 

statistical significance and a larger sample would be required to determine whether these small 

changes were real or due to chance and whether indeed significant.

S.4.4.2 Quality of Life - The Patient’s Perspective of Reprovision

Care staff in all three new facilities were asked to complete the Patient Questionnaire on Quality 

of Life on behalf of the patient immediately following the CAPE assessment and in the presence 

of the patient.

Patients / staff were asked if the bedroom was better than before and in all three new schemes 

the reply was positive, particularly since the previous accommodation had lacked privacy. In all 

three facilities the new accommodation had adequate heating levels, the room was of ample 

size, had adequate privacy and two cases had had a pleasant view which made it possible to 

see out of the windows from the bed whereas in the old facility it had not been possible to do so. 

In the new schemes telephones were available.

The old accommodation had been of the improved nightingale type, (an open ward with half 

height sub-divisions to create bays).

In the old facility the patients did not have personal belongings and in the new they were 

permitted furniture, pictures and ornaments. The new provision had been designed with en suite 

toilet facilities and it was easier to get the patient to the toilet than in the old accommodation. In 

two of the new schemes the patient could also get to the bathroom more easily.

In the old ward it was 20 metres to both the toilet and bathing facilities, and nearer in all the three 

cases in the new facility. The wc could not be locked by the patient in the old facilities and could 

be locked in all of the new schemes.

During the day in the old facilities the patients were taken to the dining room and sitting room, 

whilst in the new facility the patients were also taken to the outside garden. The patients’ daily 

activities were limited due to their mental and physical condition and no organised activities were 

recorded.

With regard to how the new facility fared in comparison with the old facility, a 100% response 

agreed that the new facility was more private, quieter, had better dining and w.c. facilities. All 

three facilities were regarded as providing a better general environment and in two out of three 

cases they were nearer to public facilities.
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The staff were asked on behalf of the patient whether or not the new facilities contributed to an 

improved relationship with the staff and in all cases this was recorded as same as before.

The three schemes had apparently all brought about significant improvements for this highly 

dependent group. The quality of the bedroom which is of prime importance had improved; 

heating levels were considered just right, (an important issue when the patient is incapable of 

controlling heating levels) and patients had acquired a view from windows not previously 

available. In addition, the new schemes allowed for a number of personal possessions to be 

kept in the patients' rooms. Toileting and bathing facilities, again of paramount importance to 

this group, had improved.

5.4.5 Relatives’ and Friends’ Views

Seven friends/relatives were interviewed comprising two sons, three daughters and two wives of 

the patients. Five of the patients had moved to (M) and two to (G). Both of these facilities were 

operated jointly by NHS and Social Services staff.

On the general question of improved facilities, all relatives agreed that they were better. The 

relatives felt that they had been informed adequately about the move mainly through the joint 

Local Authority Social Services/NHS Resettlement Group. Three relatives thought that the new 

site (M) was easier to visit being nearer, one reported an increased travel distance and one the 

same as before. All seven relatives spoke to a nurse/carer about the move. 85% had most of 

their questions answered with 60% feeling 'very much reassured” and 40% a little reassured. 

Relatives, asked whether they thought that the patient liked the new facility, reported positively in 

four out of five cases.

Two of the relatives, related to patients going to (G), thought that the facilities were better in all 

respects with the exception of the size of the dining room and both felt that the patient liked the 

new facility in all respects.

5.4.6 Staff Views

Description of Staff characteristics is shown at Appendix 5.25. Ten staff completed the 

questionnaire. All had worked on the Case 2 site, all reported that none of their contract 

conditions of employment had changed as a result of the move. All staff had had significant 

experience of "institutional" hospitals. The average period of service was 13.7 years.
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staff, asked when they first became aware the institution was due to close, reported having been 

notified one to two years before closure mainly through staff meetings. Staff were asked 

whether they, on their first formal advice of the closure of their hospital and the reprovision of 

their facility, were clear or unclear as to how the service would then be provided. Nine of the ten 

staff felt that it had been clear where their part of the service would be relocated.

Staff were also asked whether if, during the process of implementation, their understanding of 

the programme remained clear. Of the ten, three remained clear and seven became less clear. 

Staff were asked whether they had been advised in detail of the overall plan and its components 

and its proposed timetable. Eight of the ten staff felt that matters had been fully explained to 

them. They were also asked if changes in the plan as it was implemented had occurred. Five 

knew of changes, four were unaware of any and one did not know whether changes had taken 

place. Nine staff members felt it had been made clear where their part of the service would be 

relocated, while one did not. Seven staff responded that they had received regular updates, 

mainly through staff meetings and three staff said they had not (staff nurse “D, staff nurse "E" 

and a health care assistant). Two of the ten staff members had provided an input to the planning 

of services.

Of those whose input had not been sought three said that they felt it should have been and five 

that it had not been necessary.

Staff were asked if they had known the representative/senior officer relevant to their work who 

was planning the service. Eight replied that they had. Asked whether their “professional group” 

had contributed seven replied that they had, two (staff nurses "E”) thought they had not. To a 

question whether the planning system had allowed them to make their views felt six replied 

positively and four replied negatively.

Two staff had been members of a project team planning the service. Of the eight of the sample 

who were not members of a team, one (senior registered care worker) thought he/she should 

have been. Of the two members of the project team, only the senior charge nurse had been 

involved in drafting operational policies. The other senior sister “G” felt she should have been, 

however, both had been involved in multi-disciplinary groups with other care professionals. Staff 

were asked whether they had been shown the eventual design of the facility six replied they had, 

four (two staff nurses “D”, one health care assistant and one senior registered care worker) had 

not and felt that they should have been. All four felt that they should have been shown the 

design. Five of the six staff members who had been shown the design reported that they had 

been given the chance to comment as to whether it met operational requirements. Four staff 

members had been involved in the choice of furniture and equipment, colour scheme and
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furnishings. Four of the six replied that they had not and of those six that had not been four 

thought they should have been.

Staff Training

Staff were asked questions regarding training that would assist them with their work in the new 

facility. O f ten s ta ff , five indicated that it had been offered to them and five that it had not. Of 

those who had not been offered training, three (senior charge nurse, senior sister “G” and senior 

registered care worker) felt it should have been. (See Appendix 5.26). Of the five staff members 

who had been offered training, two (staff nurses, “D”) felt it had not been satisfactory because it 

had been inappropriate/not targeted. One (staff nurse “E”) thought that it had been good, whilst 

two (health care assistant, staff nurse “E") felt that it had been adequate.

Commissioning

Two (staff nurse “E”, senior sister “G”) had been members of commissioning teams. They 

reported that their responsibility had been confined to the ward/department and not for all 

aspects of commissioning. With the exception of two staff members (staff nurse "E", senior 

registered care worker), the other eight staff felt that the commissioning had gone well.

Staff views on the quality of new facilities

Staff were asked (specific questions principally relating to those facilities for patients) whether 

they thought the facilities were generally good or bad. 100% replied they thought the facilities 

were generally good.

Table 6.10 Case t Staff Views on Quality of New Facilities
Aspect o f new facility n = 10 max (%) positive
Adequate size 7 70
Bright / light 9 90
Furnishings 10 100
Decoration 10 100
Durability 10 100
Access 9 90
Wcs
Quantity 8 80
Proximity 10 100
Quality 7 70
Bathing Facilities
Quantity 10 100
Proximity 10 100
Quality 9 90
Support Facilities
Linen 9 90
Storage 2 20
Catering 9 90
Transport 9 90
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From Table 5.10 it can be seen that over 90% or more of respondents were positive as to the 

adequacy o f , brightness, furnishings , decorations , durability and accessibility. A  lower score of 

70% was achieved to the question of “Are patient areas big enough?"

Further questions were asked on toileting facilities relating to their quality, quantity and 

convenient location. An average of 83% of staff thought that toileting facilities were of adequate 

quantity, proximity and quality. However two of the schemes were conversions of existing 

buildings requiring some compromises in standards. Staff were asked about the quality, quantity 

and convenient location of patient bathing facilities. 96% of staff replied that facilities were 

satisfactory across the range.

Support Services

(M) & (G) scored high, with the exception of storage space which was considered by nearly all of 

the staff to be inadequate, a frequent complaint at almost every NHS facility.

Summary of Staff Views

All ten staff members were asked notwithstanding their varying degrees of involvement, had the 

final outcome "accepting that some physical and cost constraints will always apply” been 

acceptable. Eight staff replied that they thought it had while two (staff nurse “E” and a senior 

sister "G") felt it had not.

In the development of these facilities attention was apparently paid to ensuring comprehensive 

consultation with staff during the planning process. The probable benefit of the consultation was 

that most of the staff as well as most of the patients and relatives found the solution acceptable.

5.4.7 General Health Questionnaire

The General Health Questionnaire was administered to ten staff following their move to new 

facilities.

Table 5.11 Case 2 - Summary of Staff Responses to General 
Score

HëalAQüëstibhhalré

0 1 2 3 4 5 6 7 8 9 10
Physical Health - Signs & Symptoms 10
Tension / Stress 9 1
Self Esteem / Job Satisfaction 10
Depression 10
Total Score 9 1
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Appendix Letter 3, correspondence to Chartered Clinical Psychologist ‘R.H.’, confirms that as 

the above result shows, with the exception of one staff member exhibiting mild symptoms of 

stress, no staff admitted to any mood problems. This indicates that mental health effects on staff 

due to the reprovision were minimal.

5.5 CASE 3

5.5.1 Brief History

Case 3, this hospital built in 1853, was set in 86 acres of land and purchased for £8000. The 

building contract was awarded in the sum of £57,920. The hospital was originally built to 

accommodate 300 patients but this was increased to 400 before the hospital opened. By the 

1960s the hospital population exceeded 1,600 patients. At the time this research commenced, 

in 1993, it had the largest population of any UK psychiatric institution. The hospital was 

requested by its two purchasers to prepare a plan at the end of that year for reproviding its 

services in the community.

5.5.2 Closure Plan

The Reprovision Plan, see Appendix 5.27, was formally placed before the Purchasers in mid 

1993 and then similarly to the Provider Board. Discussions then took place with the NHSME as 

to the best process for submission as a case for funding.

5.5.3 Built Environment

The pre-move survey of an EMI day hospital was made although there was no move to a new 

facility.

Generally the EMI day hospital was acceptable although no view was available from a sitting 

position which is a substantial criticism and, whilst the decor was satisfactory, the overall effect 

was still clinical and the heating was inadequate even on a warm June day. Patients would not 

therefore find this welcoming. They would be attending a converted ward in a large institution 

where it was not possible to see outside the windows, the building had a clinical feel and was 

cold in June and Case 3’s hospital is, in any case, in a bleak and exposed position.

The ward was in an unfortunate location, inadequately lit and requiring artificial lighting all day. It 

was not the most uplifting environment for a group of patients who would spend much of their
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day in the room, in other respects the ward was satisfactory. The ward and day hospital merit 

early replacement.

5.5.4 Patient Data

No formal survey of patients could be undertaken as there was no move of patients into 

reprovided facilities. The Team for the Assessment of Psychiatric Services, (TAPS) however did 

undertake a survey which gives some indication of the population. This is of interest in support 

of the finding in the National Study that indicates an increasing complexity of case mix in 

hospitals with no closure programme.

The hospital population was surveyed by the Team for the Assessment of Psychiatric Services 

(TAPS) in November, 1995 to estimate levels of Difficult to Place (DTP) patients. The numbers 

of psychogeriatric patients designated as DTP are as follows:

Table 5.12: ease l s - TAPS Difficult to place l DTP) Stud^
DTP LIKELY DTP

60-70 year olds: -
mostly female, functionally ill, various 
behavioural problems

12 8

Over 70 year olds: - functionally ill problems: - 
incontinence, aggression 6 3
55-65 year olds:- Pre-senile dementia 17 -

In addition TAPS reported "considerable numbers o f elderly functional patients to have physical 

disabilities, incontinence and cognitive impairment not considered DTP which would be 

manageable in private nursing homes”. (Trieman, 1996).

TAPS considered that a notional three years before closure this population contained a relatively 

high proportion of DTP patients at a maximum of one third of the hospital long stay population.

5.6 QUALITY CONTROL - FORMAL AUDIT OF FIELDWORK

I) BAS Scores

Five out of the 30 interviews in Case 1 and four out of the 10 interviews in the control group were 

conducted with a second “blind" marker present in the room. The measure of exact agreement 

between the two raters on the Organic Brain Syndrome Scale was 0.8, (Kappa = 0.44) and their 

measurement of agreement on the Depression Scale was 0.24 (Kappa = 0.27)

Five out of the nine patients were given the same dementia score by two raters, and the scores 

for the remaining four patients were all within one scale point of each other. However, only three
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out of the nine patients were given the same depression score by the two raters. Four patients 

were given scores within one scale point, and two were rated two points apart.

ii) CAPE Scores

A 100% audit of the research assistant’s work by the author was conducted by blind marked 

interviews for the CAPE control group patients. Of the total of 200 questions responded to by 

patient or staff, differences were recorded between blind marker and the research assistant for 

only four questions representing a 2% divergence.

Errors in marking were discussed with the researcher. With very few exceptions, the errors 

were on the part of the blind marker reflecting the greater experience of the research assistant 

who was a qualified psychiatric nurse and retired Director of Nursing.
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6.0 INTRODUCTION

The study followed 82 hospitals through 1993-1995 and their attempts to formulate and 

implement reprovision programmes. The study examined the progress of each hospital, their 

management structures, funding sources, changes in their population, case mixes and staff 

numbers. Programmes and delays and the quality of remaining stock were examined.

6.1 LIMITATIONS OF THE STUDY

The survey obtained its data through a postal questionnaire with telephone follow ups rather 

than direct face to face interviews. The questionnaires were not always fully completed and 

these were followed up. However, often the staff completing the questionnaires, for the most 

part senior (see Table 4.2.), did not know all of the answers.

Despite best efforts at consistency, questionnaires were completed at different times of the year. 

Terminology varied between hospitals and their interpretations varied despite an explanatory 

note which was issued for 1994/1995. Some "desirable" questions were omitted in order to 

keep the questionnaire of reasonable length. Furthermore, some sensitive questions simply 

could not be asked using this format. Finally, there were changes in respondents over the three 

years of the study and response rates fell in each successive survey.

6.2 STRENGTHS

The literature review indicated that other than the lACC Water Tower Studies (Davidge, 1993

and 1994), which reported problems in obtaining data and some important gaps, there had been 

no attempt at a current national study. The lack of routine government data and the importance 

of being able to monitor the success (or otherwise) of Community Care policy means that this 

current study has a high profile.

The study design gave a complete and national picture. Some key data could be cross checked 

from secondary sources, e.g. Trust Status (DoH circular), hospital bed numbers (IHSM year 

book) Regional populations (DoH). Over a three years study, many of the discrepancies in data 

(e.g. unusual values) could be discussed with hospitals and rescheduled. The "delinquent" 

hospitals could be persuaded (some more easily than others) to give key data over the phone. 

Finally, there was a continuum of contact with the hospitals.
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6.3 WEAKNESSES IN STUDY DESIGN

In the final analysis, non-responders could not be persuaded to comply and further detail in 

responses could not be obtained. To ensure comparability of data between hospitals all data 

was quantitative (the case studies attempt to address some qualitative issues) in nature, and 

some of the sensitive issues might have been tackled better by in-depth interviewing.

The respondents, albeit senior and difficult to identify in the first place, had varying skills and 

degrees of knowledge and probably interpreted questions, at least to some degree, differently. 

Attempts to simplify questions made some responses difficult to interpret. Resources were 

limited and the need to embark on the next year’s round of questionnaires overtook the ability to 

follow up observations on the previous years.

6.4 ALTERNATIVE RESEARCH APPROACHES

The ideal, a randomised controlled trial would, considering the dynamics of the closure 

programme and the variables in the range of circumstances of each hospital, be impractical. 

The A group of hospitals being fairly static - "stable state", could comply. This group was 

however, the least able or willing to supply data and it is hard to imagine DoH funding a Region 

which allowed some category A hospitals to make no progress so that a scientifically 

respectable control group could be compared with a rapid planned closure group.

The response rate and quality of response might have been improved, if it had been possible to 

visit all of the 82 hospitals. Over three years this would have been beyond the resources of this 

study although some hospitals were visited in person.

A smaller sample could have been examined in more detail. This has been previously the 

normal practice for this type of study. The inherent strength of a national study was seen as a 

worthwhile goal despite the obvious drawbacks.

6.5 THE PRINCIPAL FINDINGS

6.5.1 Success of Community Care Policy

i) The introduction of Community Care for the mentally ill has been stated as a priority for 

the NHS and it would be thought that most hospitals should have agreed plans. In 1995 

24 hospitals (41% of those remaining open) had no agreed programme and only four 

could advise that they were making any progress towards formulating one.
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ii) In a national reprovision programme it should be possible for hospitals with the worst 

accommodation to be targeted for early closure and the study showed that in many cases 

the worst hospitals i.e. those still with predominantly open plan "Nightingale” wards were 

closing first.

iii) The psychiatric institution will be part of the NHS for many years to come. Projections 

based on the performance of those implementing programmes indicate that at least 25 

institutions will still be open after the year 2000 assuming an immediate solution is found 

to the capital funding problem. This finding is supported by Davidge’s report (1994) which 

predicted that 23 hospitals would be open after the year 2000. The years further data 

collection in this study is presumed to account for the difference.

6.5.2 Determinants of Progress

i) Both in the case studies and the national survey, the length of programme required for the 

largest capital scheme was shown to be the determinant of programme length after 

funding has been agreed. This is useful knowledge when examining progress with 

hospitals’ closure programmes. Even though patient numbers may have reduced due to 

smaller schemes or alternative placements, the institution cannot close until its largest 

scheme is completed. If the large scheme has not yet started the hospital will take at 

least three years to close, as in Case Study 1.

The lesson to be learnt from this data is that programme lengths, once funding is in place, 

are often determined by the length of time the major capital scheme in the programme will 

take to be implemented and that management resources should be devoted to this part of 

the programme at the earliest possible date to avoid delay. As major capital schemes 

(usually at least the acute psychiatric units) determine programme lengths, if these 

schemes were pre-funded then programme lengths would be shortened.

Unfortunately purchasers are loath to approve discrete parts of community services 

without knowing the total picture and more particularly the total costs.

ii) Those hospitals with Trust status performed better than those without. The reprovision 

programmes of those hospitals with earlier Trust wave status were more advanced than 

those with later Trust wave status and the earlier Trusts increased their proportion of the 

advanced programmes over time.
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The national study showed that major capital schemes are the principal cause of delay in 

programmes after funding is agreed. Only 40% of programmes completed on time. 

Therefore, even when the major scheme is commenced the closure date is still not 

certain. This finding is supported by the comprehensive Kings Fund report (1997) 

commenting on the delays in introducing community services which identified that - 

“There is a  lack o f management capacity and capability to manage change in a highly complex 

service” and that "only 9%  o f health service managers had a  management qualification that 

would be recognised outside the N H S ”.

The formulation of a closure programme and its implementation could be seen to be very 

complex. Plans might take longer to formulate where the hospital has multiple purchaser 

arrangements. No evidence was found to support this.

It might be thought that as many of the problems associated with the implementation of 

community mental health programmes are related to obtaining planning consents and 

procuring buildings suitable for community mental health use, owning a number of small 

satellite facilities with existing health use at the outset of the programme could facilitate 

implementation. No evidence was found to support this. (However in the Case studies the 

ownership of a large site permitting major capital development was seen to be influential 

on programme length).

6.5.3 Problems of failure to close

i) The percentage occupancy of available beds in institutions was 90% during the survey 

and ward numbers were not being reduced in line with hospital populations. This conflicts 

with the reported pressure on beds for the mentally ill. In Acute Psychiatric Units the 

mean occupancy rates can be as high as 114% to 122%. (Kings Fund, 1997). The 90% 

occupancy in institutions may be attributable to attempts to avoid inappropriate casemixes 

and single sex wards. The finding is supported by Knapp et al (1990) where he identifies 

the importance of “retrenchment” - relocation of patients within the hospital to maintain 

economic ward populations. He questions the desirability on clinical and social grounds 

which correlated with this study’s finding that there are, notwithstanding national 

pressures for more beds, limits to the retrenchment process and that ward populations 

have decreased.

ii) There is a change in case mix in hospital populations across all hospital categories 

(including those with no plans to close) which relates directly to the implementation of 

community mental health programmes by third parties not the NHS. This indicates the
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placement of easy to settle patients first, acute, difficult to place and secure last and 

would support the case that small populations cost more. This is not only because of 

irreducible fixed costs but because the residual population comprises the more expensive 

patients. This finding is supported by Knapp et al (1990) in his paper predicting the 

community costs of closing hospitals where he states “hospitals settle less dependent 

patients first, those remaining behind have increased dependency with a predictable 

impact on costs”.

iii) As hospitals advance their closure programmes through Categories A to D, they acquire 

more complex case mixes within their declining populations which increases their costs 

both to service these patients and reprovide for them. The finding is supported by Knapp 

et al 1990, who suggested that later cohorts with higher dependency require more 

expensive and specialised facilities for community placements.

iv) It has been stated that a significant factor in the double running costs of hospitals near to 

closure is the higher number of staff required to cope with partly filled wards and services 

dispersed over large sites. This proved to be the case. The patient staff ratio increased 

significantly in the final year of closure (Category D), a steady state (Category A hospital), 

had typically a patient staff ratio of 1: 1.7 and a Category D in its last year of 1:2.3.

v) The number of hospitals with small populations of less than 200 increased over the survey 

to 42% of all hospitals. This finding is supported by Davidge’s data (1994) which showed 

the average population of institutions as 223 in 1993 and 206 in 1994 compared with this 

study's results of 232 in 1993 and 202 in 1994. The costs, therefore, of maintaining the 

institutionally-based patients increases with time due to substantially irreducible fixed 

costs being set against declining populations. This could be avoided if those managing 

the programmes maintained populations as high as possible until immediately before 

closure.

6.5.4 Reductions in provision

In the National survey responses indicated a 17% reduction in bedded provision. A survey of 6 

hospitals’ published detailed reprovision plans showed that NHS bed numbers were reduced in 

the subsequent year from the original (and presumably agreed through public consultation) 

planned numbers. The reduction ranged from 10% to 30%. This is supported by the findings of 

Lelliot et al (1993) and Lelliot and Wing, (1994) who stated that the massive bed closures have 

not generally resulted in equivalent investment in community facilities.
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Community Health Councils have also noted these variations in plans. The chair of Barnet 

Community Health Council (CHC) announced that her CHC had voted unanimously to pursue 

legal action and would be seeking a judicial review against the decision of its local Health 

Authority’s plans to begin the closure of services at a local hospital. The CHC’s case is “the

situation has changed   the plans are different from those consulted on and are therefore

illegal”. (N. Lambert, 1997).

If reductions of the services stated in published plans after consultation are found to be illegal 

many of the reprovision plans in this study could be open to legal challenge.

6.5.5 Inequalities

i) Community-based mental health care is not being introduced at an equal rate throughout 

England and there are also significant differences across the English health regions in the 

rate of closure of psychiatric institutions. The eight regions have broadly similar 

populations, however. At the end of 1995, South Thames, the worst performer, had 

eleven institutions still open and West Midlands, the best performer, only three.

ii) It might be thought that for given populations similar services would be required. The 

study revealed that other than the core services of the acute adult inpatient, day hospital 

and elderly mentally ill assessment unit services appeared to be variable in their nature 

and some had apparently significant omissions. Sainsbury (1996) carried out a survey of 

38 mental health services with similar findings and reported “scales and styles of Mental 

Health reprovision varied widely across the country”. They also found no correlation 

between inpatient and day hospital places as in this study. Davidge (1994) also reported 

very wide variation levels of bed reprovision between localities, as found in this study.

6.5.6 Funding

i) The Government is currently promoting the Private Finance Initiative (PFI) and looks to

the private sector to play an increasing role in the funding of NHS capital programmes. 

This study was carried out prior to the PFI. However, the Unconventional Finance (UF) 

procurement route was available and suitable for many of the smaller community 

schemes. The study showed that the private sector was showing a declining enthusiasm 

for these projects. This finding is supported by Appleby et al (1993) who found at the 

beginning of this study only limited use of private sector funding. It is therefore not 

surprising that present indications are the PFI which replaced UF and which is infinitely 

more complex is having less success.
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ii) The charitable sector’s contribution to funding capital schemes for community mental 

health facilities fell from 16% of all non-NHS funded reprovision in 1993 to 4% in 1995. 

The reduction of activity by these specialist groups often with unique expertise in 

Community based services is most unfortunate and ways to encourage their return should 

be urgently investigated.

iii) Regional Health Authorities formulated community reprovision programmes relying on the 

income from disposals of the former institutions’ sites for a significant component of the 

funding of these programmes. These sites, due to the complexity of town planning, land 

use classes and the “listing" of the old institutions as buildings worthy of retention, have 

proved to take much longer to dispose of than anticipated and the NHS has had in the 

meantime to find funds from elsewhere to sustain the programme. Given time and the 

completion of the necessary complex negotiations, they are saleable and still remain an 

untapped source of funds.

6.6 SUMMARY

1 ) The rate of reprovision of mental health services varies widely across England and the

content of those services when provided, has few common elements.

2) Significant delays occurred in 60% of reprovision programmes and 41% of those 

hospitals open at the end of 1995, had no plans to close agreed.

3) The findings indicate that the cost of operating the institutions is rising whether they are 

closing or not due to increasingly complex case mixes, reducing populations, increasing 

staff patient ratios and the cost of providing services in old, large, dispersed and 

dilapidated buildings.

4) Funding pressures beset the system, the Private Finance Initiative, now the principal 

source of capital, has provided no significant funds to the NHS. Housing Associations 

have maintained their contribution. The charitable sector funded schemes in 1995 were 

less than a quarter of the level of preceding years.

5) The NHS management reforms, that set up Trust hospitals and introduced the 

purchaser and provider split, are not an impediment to the reprovision process. Trust 

hospitals had more advanced programmes than non-Trusts and continued to improve 

their position.
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6) The mental health institutions will still be part of the NHS into the next century. 

Conservatively 25 hospitals will still be open even assuming capital funding solutions are 

immediately available. The reprovision of these facilities will be more costly than those 

for previous institutions as more specialised community facilities will be required for their 

more dependent populations.
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7.0. THE CASE STUDIES - INTRODUCTION

This chapter discusses and compares the findings set out in Chapter 5, the results of the micro 

studies. These three case studies demonstrate different patterns of closure planning.

Case 1, a Category C hospital when this survey commenced was largely closed having 

dispersed its “easy to place” patients. The closure programme had stalled due to inability to 

secure capital. The Regional Health Authority alarmed by the high unit costs of the hospital 

belatedly made capital available, the price of which was that the hospital was to close as quickly 

as possible. Case 1 closed in three years following this decision by the RHA.

Case 2, a Category A hospital when this survey commenced did not have an agreed and funded 

plan for reprovision nor had the RHA targeted it for closure. As part of its business plan applying 

for Trust status, it requested that funding. It achieved Trust status in the 2nd wave, one of very 

few community and mental health Trusts to do so and secured funding. Case 2 closed in just 

over four years from a “cold” start.

Case 3, a Category A hospital in a large community and a mental health Trust at the beginning 

of this survey has struggled and failed to achieve funding or agreement with its purchasers. It 

formulated its plans late, and now faces a more complex arrangement (PFI) to obtain capital.

7.1 LIMITATIONS OF THE CASE STUDIES

The sample sizes of patients, staff and carers have been small. This was a necessary price for 

attempting to obtain the views of all users of a service, the staff, patients, relatives and friends. 

The interval pre and post-move had to be kept reasonably short to allow for the limited recall of 

patients and also to reduce the opportunities for patients to be transferred or die, and to avoid 

problems due to staff turnover. This created a relatively short “window of opportunity” 

preventing more extensive sampling. In addition, as the numbers of patients, staff and relatives 

were finite and relatively small, the usual statistical sample size estimates were not very helpful.

There were also problems in dealing with the issue of whether it was managerially prudent to 

interview staff before the move, as many of them would be undecided about their future and 

morale could be affected. Similarly, the possibility of affecting public relations was raised as an 

objection to interviewing relatives and friends before the move. In both cases a pre-move 

interview could have produced some interesting results to compare with the post-move 

interview. However, this was not possible but it might be expected that pre-move interviews 

would identify more dissatisfaction and anxiety associated with anticipation of the move.
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7.2 STRENGTHS OF THE STUDY

The samples, whilst small, involved all users of a service and allowed the views of staff, patients 

relatives and friends to be compared. In total 76 patients, 32 staff and 13 relatives were 

interviewed. The buildings study allowed the old, interim and new facilities to be surveyed and 

compared. In the main they were in use allowing the involvement of staff and patients in those 

surveys and permitting the health building note standards to be compared with users' views. 

The survey of buildings also extended to other principal facilities in the reprovision programme 

allowing a check to be made of overall quality of reprovision to ensure that the case study 

building was not the only reprovision building of quality in the programme and that it had not 

been built to a standard that required the quality of other buildings in the programme to be 

reduced to stay in budget.

The case studies also provide an in-depth evaluation of how the closure plans studied nationally 

and reported in Chapter 6 were implemented. Of particular interest in any planning process is 

not just the achievement of a goal, in this case, closure of a hospital, but how the planning 

process affected people, the users and providers of the service.

7.3 ALTERNATIVE APPROACHES

The organisation of the case studies involved interviewing patients, staff and carers before 

(patients) and after moves. This was only possible with the extensive co-operation of users, 

particularly NHS staff. A longer time interval before post-move interviews could have been 

allowed probably with only minimal loss of quality of response, but with a considerably larger 

risk of loss of patients. Patients in such long stay institutions are particularly frail and deaths are 

common. The control group selection was a difficult process as it involved finding a comparable 

group of patients in equally poor pre-move accommodation and willing to be interviewed within 

the timescales of the study. Despite these difficulties the work was conducted with efficiency 

and without recourse to a large team of research assistants. Had extra resources been 

available, ideally a research assistant in each hospital would have been employed to carry out 

qualitative, in-depth interviews with services users, to quantify, using standardised tools, their 

quality of life pre and post-move, and conduct a long term follow up of users, once the post

move elation had died down.
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7.4. THE PRINCIPAL FINDINGS

1. Cases 1 and 2 demonstrated that interim schemes to facilitate early closure i f  properly 

planned at the outset, can bring an improvement in quality over that in institutional 

facilities.

The interim facilities in Case 1 and Case 2 were planned at very short notice on small budgets 

and comprised the conversion of a redundant ward which managed to correct many of the 

deficiencies of the old day hospital. The interim day hospital in Case 2 also managed to bring 

about an improvement, albeit less marked.

The creation of these better quality interim environments was undertaken for a low cost adding 

strength to the argument that for hospitals in closure, modest continuing investment on 

decorations and furnishings can do a lot to improve standards even in very old buildings.

2. The case studies demonstrated that time constrained capital schemes in short 

programmes, including complete reprovisions (Case 2), can be completed to health 

building note standards.

In Case 1 the new development, with only minor omissions, met all requirements resulting in a 

high standard EMI day hospital. The capital programme, including the three major schemes 

required to reprovide the hospital services, was completed in three years.

In Case 2, all three new schemes brought about improvements in accommodation standards as 

measured against the Health Building Note from those provided in the institution. Some 

compromises in the two refurbished schemes were necessary as they were conversions of 

existing buildings. In terms of dignity and privacy however, the provision of single rooms, 

personal storage space and possessions and wash basins are significant benefits.

These findings were supported by the views obtained from the patients. In Case 1, 77% of a 

group of largely physically active elderly mentally ill day patients, thought the new facilities were 

b e tte r. In Case 2, a group of largely bed-bound elderly mentally ill patients with severe physical 

and cognitive impairment, proxy respondents (their relatives) and staff, all thought the facilities 

better, and 85% of the relatives thought that the patient liked it in all or most respects. This is 

similar to the findings of Wills (1996) studying the views of family members on community 

placements of the elderly.
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The majority of the staff were also of the opinion that the schemes were satisfactory. When 

asked if the final outcome “accepting that some physical and costing constraints will always 

apply” had been acceptable, in Case 1 100% and in Case 2, 80% of the staff felt that the 

outcome had been acceptable.

It is possible that their high levels of acceptance of the new schemes reflect “acquiescence” bias 

- the tendency for people to agree with authority. This is an unlikely explanation for the findings 

as the physical survey data also demonstrated tangible improvements in facilities, the objective 

mood ratings showed positive changes, and the interviews were not conducted by someone 

obviously associated with the closure programme.

3. Cases 1 and 2 demonstrated that comprehensive consultation with staff in the briefing 

and design o f capital schemes results in facilities that are more acceptable to them. 

This appears to be because even though there may be some shortcomings against “an 

ideal standard’’ due to financial or physical constraints the staff have been party to the 

options and the decisions, priorities and choices.

The planning process for health services is complex, subject to setbacks, and changes in 

direction. It is difficult to choose the correct point in time to advise staff of progress as the 

explanation of current events can confuse rather than clarify the position. Judgement is required 

as it is likely that staff and patients in different positions will have different information needs.

Following a detailed initial explanation, in both Cases 1 and 2, 30% of the staff were uncertain of 

what the future plan meant to them. This rose to 50% during the implementation process. This, 

notwithstanding the fact that when asked whether the new service and its timetable were 

explained to them, over 90% responded that it had been. Staff were asked whether they had 

received regular updates on progress. In Case 1, 90% said they had, with over 90% in Case 2. 

Although there were very significant changes in the Case 1 plan, 64% of those responding 

claimed to be unaware that there had been any changes. It should be borne in mind telling 

people what is happening is no guarantee that they will either retain the knowledge or 

understand it. Also, it might be expected that as implementation of a plan occurred people would 

feel more anxiety and less certainty about its meaning for them.

Perhaps staff in clinical situations are more concerned with the detailed aspects of the moves 

and the personal implications than with the wider strategic aspects. Therefore, it is not until they 

have had operational experience in a new service that they can judge the acceptability of the 

outcome.
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sta ff were asked if either their representative or professional group had allowed them to make 

their views felt, 86% responded positively in Case 1 and only 60% in Case 2. This second case 

shows a much lower level of satisfaction with the planning process. This difference may in part 

be explained by the findings of Wills et al (1997) in his study where NHS staff were transferring 

to social services run buildings as in Case 2 (In Case 1 the transfer was solely to NHS building). 

NHS staff having to work in multi-disciplinary teams with non-medical personnel find it difficult to 

give up their professional identities.

In the commissioning of buildings it has to be accepted that some staff will change. In Case 2. 

only four of the staff interviewed had been involved in the choice of furniture and colour scheme. 

This is unfortunate; staff turnover itself conspires against involvement in the building design but 

furniture and equipment choices are made much later in the process, often not long before the 

building is to be commissioned and involvement in these choices assists in obtaining ownership 

of the scheme by the staff. Higher priority could have been given to this aspect of planning in 

both schemes.

4. The study demonstrated that there is concern that elderly mentally ill patients are 

physically and mentally fragile and that moving them into new environments will bring 

about a deterioration in their health.

Case 1 demonstrated a small improvement in the levels of depression in day hospital patients 

after the move in comparison with a control group who did not move. This suggests that the 

reduction in depression levels amongst the Case 1 patients could be attributed to relocation.

This finding is supported by Trieman et al (1995) who in a study of 130 functionally ill long stay 

patients compared outcomes of a group who had left the hospital with a similar group who 

remained there. The results indicated that the behaviour of patients settled in the community 

was stable and even improved slightly over time as opposed to those who remained in hospital 

and deteriorated.

In Case 2 the severely physically and cognitively impaired patients did not deteriorate and 

though none of the changes demonstrated statistical significance, they did suggest that the Case 

2 group showed a trend of slight improvement compared with the control group which remained 

the same or deteriorated slightly.

It is to be expected that little improvement can be brought about for these patients as their 

condition is one of progressive degeneration. The findings are compatible with the observation 

made by Johnstone et al (1981) and Trieman et al (1996). “Community based patients showed
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a more moderate decline in cognitive performance than their hospital counterparts" and the 

conclusion that “new forms of milieu which have proved more stimulating and interactive than 

hospitals seem to sustain a potential of slowing down the declining course of cognitive 

functioning”.

Harwood (1992) in a much larger study of 101 patients relocating to new or refurbished 

accommodation and using CAPE to measure change discovered modest improvements after 

relocation. He also supports this finding.

There were no deaths recorded in Cases 1 and 2 over the follow up period. This finding is 

supported by Borup (1983) in his review of studies of relocation and mortality and by Harwood et 

al (1992). In the control groups who did not move there were five deaths.

It has been recommended, (Leff et al, 1995), that elderly patients with primary functional illness, 

should be transferred to community settings as soon as possible to prevent further deterioration 

of behavioural and cognitive functions. The patients in Case 3 did not move into the community 

and were not interviewed. They had, as shown in TAPS’ difficult to place (DTP) study, a 

relatively high proportion of DTP at 33% of their long stay population (Trieman, 1996).

Delays in the reprovision programme may, for this group, accelerate their functional decline 

which in time will increase the numbers who become “difficult to place", increasing the cost and 

complexity of reprovision.

5. There were concerns that staff morale would be adversely affected by the process of 

closure and redeployment to community-based facilities. In both Cases 1 and 2 the 

survey could not find any evidence to support this.

In both Cases 1 & 2 General Health Questionnaire (GHQ) measures of staff recorded no case of 

depression. Stress, loss of self esteem and poor physical health were noted in both cases but at 

a very low level. The occupational health departments indicated that in their opinion, even 

these low levels were not attributable to the reprovision process. Both in Cases 1 and 2 no staff 

transferring had their conditions of service adversely changed which undoubtedly assisted 

stability.

Training in preparation for operating the new community services often under a different, 

uncertain and potentially worrying regime can do much to allay fears and increase staff 

confidence. In both Cases 1 and 2 additional training was offered to 50% of the staff. However,

178



up to a quarter of the staff to whom training had not been offered, thought that it should have 

been, which suggests that training should be offered to all staff.

Of those staff members offered training, 40% in Case 2 felt that it had not been satisfactory as 

opposed to 5% in Case 1. This might indicate that the training programme was not as 

comprehensive as in Case 1 or that the quality was lacking. Despite these perceived 

differences in satisfaction, similar proportions of staff (15% Case 1 and 20% Case 20) said they 

intended to seek further training to make good deficits.

7.5 CASE 3 - WHAT WENT WRONG?

The study of Case 3 commenced in 1993. At that time they started to prepare a detailed 

strategy for the replacement of their 700 beds in a community based service. Consultation 

commenced immediately with their two purchasers and with social services.

By mid 1993, a workable costed and timetabled strategic plan for the replacement of services 

over five years had been completed which was agreed by the minor of their two purchasers. 

The major purchaser would not agree the plan on financial grounds. This purchaser expected 

every cost (both capital and revenue) to be precisely estimated over the five years for all the 

services and the 70+ capital schemes to replace the hospital. No flexibility or review was offered 

by the purchasers suggesting an intransigent stance. The major purchaser was also apparently 

unable or unwilling to issue a detailed brief for the services they required. Instead they returned 

the proposed implementation plans as "unsatisfactory submit again" without explanation. In 

1995 the FHSA’s and purchaser mergers started to take place and the planning process went 

into limbo as senior officers competed for their own jobs. A new Purchaser Chief Executive was 

then appointed, who reviewed the plans to date and progress made by the Purchaser’s 

Directors.

The result of the review was that the Purchaser’s Director of Finance and Director of Planning 

failed to secure their jobs and a further delay occurred whilst these positions were filled. In 

consultation with the new officers, a Purchaser Projects Director was deemed necessary and a 

further delay occurred.

In the meantime Case 3 hospital was having its problems. A ponderous and unwieldy project 

management structure had been established with no senior officer responsible for its leadership. 

Support staff seconded to the project were not always the best and the project’s accountant after 

18 months of getting the figures wrong was summarily fired for gross incompetence. Three 

years had now elapsed, not a patient had moved and the hospital had the largest population of
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any open, namely 580 patients. TAPS carried out a survey which estimated that the hospital’s 

population had a higher than average complex case mix (Trieman, 1996). The associated cost 

pressures resulted in the removal of some middle management, including the officers who had 

been working on the reprovision project.

At this stage the Regional Office who had been managing the disposal of the hospital's large and 

potentially valuable site announced that they had arranged with the Local Planning Authority that 

a nearby hospital site, would instead receive a beneficial consent permitting its valuable disposal 

at the price of Case 3 site being deferred for later consideration of town planning matters.

In April 1995 Regional Health Authorities(RHAs) were formally in dissolution to become Regional 

Offices (ROs) of the National Health Service Management Executive (NHSME). In their last 

year they were allowed to spend capital receipts from land sales in their region on local 

programmes and therefore made every effort to dispose of surplus land. Case 3 appeared to 

have escaped this rush but due to insufficient land sale realisations and RHA cash overspends 

the “local income retention initiative" was extended for a further year.

Regional financial deficits became a priority over local needs. The valuable town planning 

consent was changed to the nearby redundant hospital site and unfortunately sent the wrong 

messages to the Local Authority Social Services Department who had been told up to then that 

the NHS saw Case 3’s closure as a priority.

The Regional Office (RO) was also not willing to make capital available to fund the closure until 

the Private Finance Initiative (PFI) process had been completed. The RO also decided it would 

be “simpler” if the whole of the programme of £40,000,000 comprising a diverse range of 

services in 70 locations was put out to PFI tender as a single entity. However they could not 

advise who could be approached to do this work and there was no example in the UK of anyone 

being willing to put in such a tender, let alone operate such a service.

In September 1995 Case 3 had not obtained any funds from the RO who published a 

consultation paper on how remaining RO funds might be distributed. Whilst this paper was 

being considered and until the end of this survey all funds were effectively frozen.

7.6 CASE 3 - COULD THEY HAVE SUCCEEDED?

If the purchaser had been more organised, and the Regional policies on land sales and National 

policies on capital funding (PFI) been the same as for Case 1 and 2, could Case 3 have 

succeeded? The Case 1 hospital had, after all, prior to this survey, reduced its population
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significantly without NHS funding by using charitable, housing association and local authority 

funding.

The project management structure in Case 3 was under resourced with only one full time post 

for a £40,000,000 equivalent capital spend programme of some 70 reprovision schemes. This 

officer reported through others to senior management level. Senior officers delegated most of 

their tasks on this project to junior officers. The junior and unqualified officers providing financial 

support produced poor to indifferent financial information. Guidance to the officers required to 

implement even the minor capital schemes attempted was scant and advice as to whether 

locally available capital was available for these schemes varied. No financial commitment was 

made even at local level.

Case 3 had several minor sites in its ownership suitable for small community developments (e.g. 

Mental Health Resource Centres, Drop-in Centres etc.), or for sale where funds realised could 

have been channeled into local schemes. There was an “on a plate” scheme of houses on the 

edge of Case 3’s main site in their ownership which could have taken some community 

placements at modest cost. TAPS in their survey of four psychiatric hospitals scheduled to 

close (Trieman et al, 1997), recommended that such an interim scheme would be of significant 

benefit to patients, but at that time Case 3 could not agree internally on the advice given. After 

three years of effort only two “portacabin" based developments4iad been achieved.

The Private Finance Initiative was a problem in restricting access to funds. However the Trust’s 

management structure was not suited to the management of change and locally available 

opportunities were not exploited.

The answer is that Case 3’s failure was probably inevitable. They are not on their own. At the 

end of this survey there were 24 other Category A hospitals without reprovision programmes 

agreed.

7.7 SUMMARY - THE CASE STUDIES

These studies have demonstrated extremes.

Case 1 A stalled programme which, once motivated and funded, resolved its problems in 

three years, providing new facilities and closing the institution.
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Case 2 A newly formed Community Services Trust whose principal objective was closing its

psychiatric institution and the introduction of community-based care for the mentally 

ill achieved its entire reprovision in four years.

The outcomes in both case studies were favourable and had the support of 

patients, and their friends and relatives. Staff morale was good and they approved 

of the new facilities. Above all no harm was done to patients by the move.

Case 3 No move into the community took place over 3 years. No improvement was

achieved for patients. In fact, the escalating costs of such a large institution being 

kept open resulted in staff cuts by the end of the survey.
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8.0 INTRODUCTION

This chapter brings together the discussion of the National study in Chapter 5 and that o f the 

Case studies in Chapter 7. The principal findings from the National study are compared here 

with the findings in the successful reprovision programmes of the Case 1 and 2 studies and 

possible causes of failure of the Case 3 reprovision programme are discussed.

8.1 CONCLUSIONS

Detailed Consideration of Limitations

The limitations of the National Study are set out in Chapter 6, (see 6.1., 6.2., 6.3., 6.4). The 

general limitations of the case studies are set out in the Discussion chapter (7) of the case 

studies (see 7.1, 7.2, 7.3.). Alternative study designs are considered in Chapter 3, Section 3.2 

“Selection of the Research Methods”.

The detailed case studies were used primarily as a means of illustrating the possible effects of 

closure programmes on patients, families and staff. The extent to which generalised 

conclusions can be reached on these effects of closure programmes is very limited because of 

the design limitations of the case studies.

Selection of case-study hospitals

It was not possible to take a random sample of hospitals in closure which would have been 

preferable as the effects of selecting those hospitals with which the author had access to would 

have been avoided. The hospitals selected were accessible and willing to cooperate with the 

study protocols and were selected on this basis. Any selection bias would tend to make it more 

likely that patients, relatives and staff would have better experiences of closure where 

management and clinical staff were willing to cooperate with the research. However, findings 

from the national survey suggest that management efficiency is of considerable importance in 

achieving hospital closure and the case study findings are probably a reasonable indication of 

what might be expected in hospitals with such management.

Non-random allocation of patients to closure

A randomised controlled trial design is not feasible when studying the implementation of national 

policy and inevitably, when observational study designs are used, as in the case studies, the 

possibility of unrecognised confounding factors arises. In the comparisons that were made.
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attempts were made to compare similar types of patients in different locations but it is possible 

that variation observed was due to the intrinsic differences between the groups compared.

One strong point in the case study design is that the patients were assessed on two occasions 

and changes in ability and behaviour were examined. This enables patients to be compared 

with themselves and strengthens the interpretation made that no disadvantage resulted from 

closure programmes.

Confounding

It is well recognised that any form of change in environment independent of the primary change 

studied may lead to improvements in outcomes - the Hawthorne effect. It is possible that the 

improvements observed in some measurements were not causally related to the re-location in 

better environments but was due to associated changes in operational policies. The case study 

designs are open to this form of confounding as one of the pre-requisites of the project planning 

process is the explicit definition of operational policies as an aid to defining the structural 

requirements of new buildings. In the hospitals studied, operational policies had been developed 

for some time prior to the implementation of the closure programme, which makes this less 

likely. However, it was not possible to control for confounding by staff who might have changed 

during the closure process, feel more secure or simply be better at doing their jobs in better 

surroundings. If these factors are responsible for improvements in patient outcomes, they may 

be considered as some of the non-structural benefits of closure programmes.

Variability in types of patients re-located

It is quite possible that different types of patients may be more or less adversely affected by re

location. In particular, very frail demented patients might be considered to be more vulnerable to 

changes in environment. It was not possible given the small sample sizes studied to examine 

the effects on different types of patients and this remains a weakness of approach used. 

Successful re-location of frail patients probably relies as much on maintenance of the same staff 

as on the quality of the environment and it is beyond the scientific approach to control for staff 

willingness to re-locate with their patients.

Sample size

The sample sizes for all the case studies were small which was a reflection of the sizes of 

patient groups relocated and also the resources available for the case studies. Only three case
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studies were undertaken and with more resources it would have been valuable to examine the 

effects on patients, relatives and staff of all closure programmes.

The main problem of small studies is failure to discover differences when they are really there - a 

so-called Type II error. In these studies, the major hypothesis was of “no detriment" and 

consequently the sample sizes that would have been required to ensure that not even a small 

(eg. 5% reduction in activities of daily living) detriment had occurred would have been very large 

indeed and would have run into the hundreds.

In practice, the concern is that no major detriment occurred to the patients in the study groups. 

Case 1 showed no significant change in the BAS cognitive impairment score before and after the 

move, but a significant improvement in the depression score. For cognitive impairment, the 

mean before-after difference was 0.23 scale points, and the 95% confidence interval for this was 

-0.16 to +0.62. This means that despite the small sample size, we can be 95% sure that the true 

before-after difference is less than one scale point. In practice a change of more than two scale 

points is required to confirm a change between no dementia, mild dementia and severe 

dementia (Ames, 1988). For depression, there was a small but significant improvement: the 

mean before-after difference was -1.31, and the 95% confidence interval was -2.51 to -0.11. 

Case 2 showed no significant difference in the CAPE scores. The total score had a mean 

before-after difference o f -1.85, with a confidence interval of -3.72 to +0.01.

Programme Length

The "better" of the hospitals in the National study had proceeded promptly through the stages of 

planning and brought their schemes to fruition and closed their institutions. The mean elapsed 

time from start to completed reprovision was six and a half years. The “best" achieved closure 

was within three and four years, although these were only four in number.

Case 1 reprovision comprised two 25 bedded acute psychiatric units and an EMI day hospital 

which were required to be constructed from new, all of these were constructed on existing NHS 

sites but notwithstanding this programme took three years.

Case 2's reprovision comprised all services necessary to close the institution, (see Appendix 

5.10), and took just over 4 years to complete. As found in the National study, the principal 

determinant of programme length once funded is the time taken to provide the major capital 

scheme.
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Funding

The National study demonstrated the importance of obtaining capital funding.

In the case studies both Case 1 and Case 2 were among the “better” hospitals. The funding for 

Case 2 was acquired in the euphoria of the early Trust waves when most new Trusts were 

allocated the capital they were requesting in their first year. Case 1 got its funding the hard way 

and was a hospital which we have now identified as the group of Bs and Cs who appear, after a 

good start, to make little progress with their programmes. In fact this would be a harsh 

judgement in as much as that even without specific regional funding it had made good progress 

with resettling many of its residents in the community and had been quite ingenious in this, 

setting up its own charity to secure funds that would not have been available to the NHS to 

permit this to happen. The problem this caused the hospital, which was quite wrongly seen as 

management failure, was that the group of patients for whom capital funding was essential for 

their move, remained in the institution. As seen in the National study the easy to settle patients 

had been placed first leaving the difficult to place patients in the institution.

Eventually, alarmed by rising unit costs, the RHA supported Case 1 reprovision and provided 

capital funding. The hospital, through this mechanism, successfully obtained Region’s support. 

The capital cost in both case 1 and 2's short programmes were however, nearly equivalent to 

the Trusts’ annual revenue turnover and in both cases the Trusts’ financial systems collapsed 

under the pressure and both their financial directors were summarily dismissed.

Involvement of users

In both cases 1 and 2, the quality of the facilities provided and the comments of the staff, friends 

and relatives gave good scores to both the management and quality of the process. Particularly 

the patients suffered no harm through this accelerated process and indeed bearing in mind the 

severity of the condition of the inpatients, some even showed a small improvement. In these 

studies the accelerated reprovision process caused no harm to patients. The National study 

indicated that both Case 1 and 2 were completed in 2 years less than the National average.
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Project Management

Cases 1 and 2 were, in nearly all respects, good programmes in both expediency and quality. 

The management process for the development and delivery of the schemes was a textbook 

project management exercise. Starting from the outset project management systems reported 

progress directly to the chief executive and the senior officers of the Trust therefore both had 

effective project management information allowing them the opportunity for early management 

intervention. The availability of finance, which is now causing so many programmes to slip, was 

whilst problematical in arriving at the precise funds to be allocated, obtained through a clearly 

defined system. The financial allocation system had its deficiencies but not withstanding the 

vagaries of annual allocation systems and an unclear prioritisation in the choice of schemes to 

be funded was, despite these defects, understood. Both reprovision programmes were delivered 

with minimal delays and within the agreed costing and systems to monitor implementation were 

therefore successfully operated.

Planning Permissions and Sites

Cases 1 and 2 had access to NHS owned sites capable of supporting major development with 

existing "health" town planning use. Therefore there was no delay in obtaining planning 

permission. These sites were transferred to the Trust to permit the building of the major capital 

schemes in the programme, the acute units, and the purchasers came on board very promptly. 

As shown in the National study existing ownership of small sites does not appear to shorten the 

reprovision programme however the availability of large sites does.

Local Authority Active Support

Patients not moving to NHS facilities left the site on programme due to well co-ordinated and 

active joint Social Services/NHS resettlement teams. In Case 2 the local authority, largely due to 

the efforts of one officer in the Trust was turned from being cynical and unhelpful to giving an 

almost exemplary performance in providing residential properties and former Part III homes, all 

assisting the speedy delivery of the programme.

NHS Organisational Change

Throughout the period of the study major organisational changes in the NHS have been 

implemented. The National study found early Trust status to be a significant factor towards 

successfully progressing reprovision. Both Case 1 and 2 were early Trusts.

188



Case 1 had a further organisational change problem. The Regional Office, whilst the accelerated 

programme it had requested was being implemented, nominated its purchaser to operate as one 

of six National pilot studies of total General Medical Practitioner (GP) fundholding projects. This 

effectively meant the scheme, in the midst of implementation, had to be discussed with the local 

GPs who were trying to start the debate from basics as to whether, for instance, they required a 

district general hospital at all. The GP fundholding project was not adequately co-ordinated with 

the closure project. Since the purchaser was a “capitation losing district" and having its budgets 

reduced, there is an argument that volunteering for a pilot project was not a good choice, and 

that existing implemented projects should have been left out of the GP fundholding project remit. 

The result for Case 1 was that a scheme about to start on site for one psychiatric unit had to be 

frozen for several months whilst the GPs considered the issue. In fact the GPs never did agree. 

The implication of the GPs delay for the Chief Executive was that the institution would have 

remained open for an undetermined period with a population of only 25 patients at a huge cost. 

He decided unilaterally to proceed with the plan. In this instance the GPs had the power but 

were not held responsible for the financial implications of these delays. The Chief Executive 

was subsequently dismissed.

The National study found that Trusts with large numbers of purchasers performed no differently 

to those with few. Despite Case 1 having a new additional purchaser, introduced at a late stage, 

in the form of the GP fundholing project, the schemes were completed and, as found in the 

National study, major NHS re-organisations adds to the management burden but do not prevent 

implementation.

The causes of failure

Case 3 is a case of almost total failure to achieve anything. It had not shown the initiative of 

Case 1 in trying to move some patients. All staff and patients remained on the original 

institutional site for the three years of this survey whilst plans were debated. Other than some 

small schemes achieved with the hospital’s own capital resources no development had taken 

place. This hospital at the beginning of the study had one of the largest populations in any 

institution, and at the end of the survey three years later had much the same size population. 

The hospital was a third wave trust and, as shown in the National survey, later wave trusts were 

less successful in achieving closure.

Lack of progress had not gone unnoticed by the Regional Office and in Case 3 it was the major 

purchaser organisation who could not be brought to agree the programmes proposed by the 

hospital. Early purchaser agreement was therefore not obtained. Many of their senior officers 

paid the price for that inaction failing to obtain posts on reorganisation of the purchaser/FHSA
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functions. The other smaller purchaser had been prepared to agree to the same plan 24 months 

earlier. Two other problems faced this particular plan. Firstly, the introduction of the Capital 

Investment Manual (CIM) and the necessity to go through the PFI process. Access to 

conventional NHS capital was therefore not available. Secondly, the unfamiliarity of the 

approving officers at RO with the system caused delays whilst negotiations took place as to 

whether, against all commercial logic, the hospital’s reprovision programme, estimated at a 

capital cost of £40,000,000, should be processed as an entire single private finance initiative.

The hospital had no large sites of its own and attempted to acquire sites from its local acute 

trusts who had plans themselves for the sites that they were not willing to change. Unlike Cases 

1 & 2, major sites were not available.

Notwithstanding this problem Case 3 worked hard to access capital funding under the PFI 

process. After nearly three years advertising, interviewing, shortlisting, seeking more detailed 

proposals, final shortlisting and negotiations with three possible providers/developers, the PFI 

scheme stalled. Initially two of the contenders withdrew before the final competition leaving a 

single contender who then wished to re-negotiate the position. After much work and three years 

later no progress had been made. This was probably one of the more advanced schemes 

involved in using the PFI although, as can be seen from the category A hospital responses in the 

National study, very few hospitals were willing to hazard a date when they might obtain approval 

and be able to proceed with their reprovision programme.

The Local Authority Social Services department attended meetings and wanted to assist in the 

process. They had problems as internal policy required them to obtain full commercial value for 

any sites then contributed to community care and the hospital had no funds to purchase them 

Local Authority Social Services’ active support as given to Case 2 was not obtained.

The management style of Case 3 was fragmented. There was an acceptance of the theory of 

project management, but in fact this role never evolved beyond the first stage of developing 

plans and effective Project management could not be said to have been established. The 

Project teams reported to a Services Manager who was not a Board level appointment and the 

manager did not have total control of the process. The capital planning function and the source 

of providing costed estimates was divorced from the project management and was managed 

through a finance organisation who had no previous experience of undertaking these 

programmes. Its principal contribution was one of obfuscation and the failure to deliver a PFI 

project. External advice which could have been obtained as to the viability of the schemes in 

commercial terms was not sought.
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Tables 8.1 and 8.2 set out the success criteria for the planning and implementation stages 

identified in the study.

Table 8;1 Success Criteria the
Case

1
■ ■

2 3
Clear project management structure senior staff adequately resourced 
reporting to Chief Executive

✓ X

Availability of major sites for principal capital schemes ✓ V X

Access to funding from NHS Capital for major schemes ✓ ✓ X

Early Purchaser agreement to reprovision and attendant funds y ✓ X

Availability of suitable sites for community developments X X ✓
Local Authority Social Services active support ✓ " V  ■ X

Supportive RHA (RO) with a clear priority given to mental Health 
reprovision

■ / X

Early Trust Status y ■"■y ■ X

Table 8.2 Success Criteria In the implèmeritalion stag es
Case

1 2
Clear project management structure ✓ y
RO Funding once agreed remains available ✓ ✓
No delay in obtaining Town planning y " V  ■■
Early and continuing consultation with staff and users .....y
Purchasers remains supportive y y
GP accept (eventually) previous decisions ✓ n/a
Active Local Authority / NHS resettlement teams n/a ✓
Close working with social services ■y.... ✓
Joint schemes remain supported y y
Capital costs remain in budget during design and construction y ✓
Implementation programme monitoring system in place to predict delays and 
allows timely intervention

✓ ■ y

Resources devoted to getting major capital schemes funded at earliest 
stage

y y

Discounted Criteria

Some of the factors examined did not appear sufficiently critical to prevent programmes from 

being implemented although in some instances no doubt the absence of the problem would have 

facilitated the task.

Major change in the NHS

During the period of this survey the changes have been legion: GP fundholders, Trust hospitals: 

re-organisation of RHAs’ purchaser/provider arrangements. All these appear to have been 

taken in the NHS’s stride. Large numbers of purchasers did not impede reprovision and Trust 

status assisted reprovision.

191



Private Sector funding

This was only available for a very limited number of NHS schemes in this study. It does not 

seem to have been relied on and its relative absence has not hindered closures. The ownership 

of satellite sites with existing town planning health use for smaller schemes, neither helps nor 

hinders. It is access to the large sites that is a success criterion.

The concept that sites of the former institutions once redundant would be capable of early 

disposal has not proved to be the case and many remain unsold (Davidge 1993). The NHS has 

funded the capital element of mental health reprovision by taking funds from elsewhere (at least 

up to the end of 1995 and the introduction of PFI).

Project Management in the NHS

This research shows nevertheless that although a range of Project Management techniques are 

available, e.g. Critical Path Analysis and Expenditure Forecasting, the majority of schemes had 

deferred completion dates. The Project Manager’s first duty to create an agreed programme 

could therefore at least have some scientific basis included in its formulation. However the 

problem seems to rest with the project manager and not the data.

The management of the programme where intuition and experience count is more difficult given 

the position of the Project Manager and, in the NHS management hierarchy his voice may not 

even be heard. The micro level research bore this out and although obtaining finance was a 

critical factor, effective project management was also important.

In 1993 a dedicated Masters degree level course was established, devoted entirely to project 

management with entry requirements of an appropriate first degree and membership of one of 

the Chartered Construction or Engineering Disciplines; most NHS project mangers do not have 

the entry qualifications. (Chapter 8 discusses a position the NHS could take which would 

improve the present position).

Had even the simple data suggested later at 8.4.2 been available to a common standard for 

each of the hospitals in the National Study, it would have been possible to carry out a useful and 

detailed analysis in this study which would have better informed the discussion on delays in the 

programme and enabled their specific identification. The NHS only saw the need for this 

common standard in 1994. Had the data been available, the Health Minister, at the time, Tim 

Yeo, would also have been able to answer the question put to him in as to how many psychiatric 

institutions were to close. (Groves 1993).
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In the future it might be hoped that a full data set be created from which model programmes 

could be formulated with some examples of the more common variances from programme and 

their delay effect. This information would be invaluable to both the experienced and 

inexperienced project manager.

8.2 HAS THE HYPOTHESIS BEEN SUPPORTED?

The hypothesis was “Planned short closure programmes can be achieved without detriment to the 

quality o f  reprovision ”

Two of the case studies showed that it is possible to reprovide community care facilities for the 

mentally ill in programmes of a substantially shorter time than the national average with no 

detriment to the quality of reprovision from user prospectives. The National study had 

demonstrated that few programmes are progressed so expediently. Those hospitals with 

shorter programmes nationally had capital funding agreed for their reprovision at an early stage, 

avoided delays in implementation, worked successfully with other NHS and third party agencies 

to place their patients in the community and would be likely to have earlier Trust Status.

8.3 CHANGES IN POLICY DURING THE STUDY

Since this study was completed there have been changes in the political and financial 

environments which change the context of some of the principal findings.

8.3.1 Political Policy

The Government’s commitment to close “many" of the psychiatric institutions through the 

introduction of community care by the year 2000 set out in the Green Paper for Health of the 

Nation (HMSO, 1991) disappeared in its White Paper in 1992 and is no longer mentioned as 

policy. The expression “Community Care” itself is now out of fashion being replaced with 

“Spectrum of Care” (Dorrell 7/96 interview with the Times) which he stated “does not necessarily 

mean the closure o f the institutions “ and “I can’t wave a wand and deal with all the inadequacies 

overnight”. General Practitioners support for the provision of individual primary care for those in 

nursing homes is being challenged (BMA press release, October, 1996) as possibly no longer 

available in the future unless General Practitioners are additionally recompensated. They argue 

that the additional burdens of Primary Care, for which they have already received additional 

funding, have overloaded them.
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The issue of who pays for the care of the elderly has been extensive and occupied many column 

inches of debate in National newspapers. The re-possession and sale of the homes of the 

elderly by local authorities to pay for their care amounts to 40,000 homes sold in 1995 to fund 

nursing home care, (Wood, 1996) and has highlighted this issue to the public.

The debate has included insurance paid care, dedicated funds derived from additional taxation 

(as adopted by the German Government), tax break incentives (US style) for savings to be 

devoted to care in old age. There was even a suggestion following a review ordered by the 

Prime Minister carried out by the Downing Street policy unit that the Government would pay for 

the nursing element but not the hotel cost of long term care (Times 19/9/95). The debate 

concluded in September 1996 when the Health Secretary, S. Dorrell, announced (29/9 DoH 

1996 - press release) that this matter could not be settled within the remaining space of this 

Government as it was "too complex ... requiring another phase o f consultation" and "will be dealt 

with after the election in May 199T.

8.3.2 Financial Policy

The financial environment changed significantly during the period of this study. The first set of 

problems emerge from the operation of the purchaser/provider arrangements (plans for Cases 1 

& 2 were agreed before these took full effect). Purchasers faced with, as they see it, intractable 

cost pressures are very cautious and want very detailed information on the full final cost of 

contracts before they will proceed.

Purchasers therefore will regard it as out of the question to enter into any community based care 

contracts unless their liabilities are absolutely determined. This leads to the second set of 

problems.

Capital funding is, for practical purposes, not available within the NHS. The examination of 

options through the Private Finance Initiative (PFI) must be the first route to be followed by the 

NHS. The PFI requires the examination of whether the private sector could fund, design, build 

and operate (presently with the exception of direct clinical activities) NHS services. Both 

political parties agree (with some differences) this is the "new way”. The PFI process has 

successfully funded roads, bridges, equipment purchases and prisons. At the date of writing it 

has been, other than for equipment, a complete failure in the NHS and so far has deferred 

significant capital expenditure in the NHS for over two years.

One of the significant differences between conventional and PFI procurement is in the virtual 

exclusion of the client/user from the detailed planning. The case studies showed that
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comprehensive user involvement in design, results in more acceptable schemes and this seems 

to be a retrograde step. The PFI process requires a preferred bidder to be selected based on a 

design and price in which the client has only been permitted to give “outputs” (e.g. numbers of 

episodes, case mixes of patients). Once the price is fixed any change becomes difficult. The 

Audit Commission investigating the need to change completed PFI schemes (the new NHS HQ 

in Leeds is one example) because they do not meet the client needs, not surprisingly is raising 

questions.

Kenneth Clarke, Chancellor of the Exchequer in his budget speech of 26 November 1996 

claimed an extra £7 billion of public investment was being provided by the PFI, (of which £900 

million would be provided to the NHS over the next three years). The Independent newspaper 

reporting on the budget the following day quoted a recent International Monetary Fund study 

which had concluded that “the PFI was contributing no extra money but substituting for 

investment that would othen/vise be funded by normal methods” (Walker 1996). Until PFI can be 

made to produce the capital funds the NHS needs or conventional Treasury finance is re

instated, it is difficult to see how the momentum of change can be maintained in reproviding 

services for the mentally ill in a community setting.

The capital budget of the NHS, already reduced by a third in two years, was reduced by a further 

16% in the 1996 Budget (The Red Book HMSO London 1996). The NHS capital budget was 

projected to be £2.2 billion in 1992 (Social Services Stats 1993) and now must be little more than 

£1 billion which has to meet the costs of replacing equipment, introducing new technologies and 

maintaining existing infrastructure.

Many of the hospitals in this survey are enmeshed in the process of seeking capital and in the 

final year of the survey very few of the hospitals without agreed plans were willing to hazard a 

date when they would have funding and have a programme in place.

8.3.2.1 Cost pressures developing In the system

The research demonstrated that hospitals with and without reprovision programmes acquire 

more complex case mixes. Those with smaller populations have higher staff patient ratios and 

lower ward occupancy levels. All these factors mean that the remaining institutions become 

more costly to operate. General Practitioner fundholding decisions can reduce budgets 

available to purchasers to fund these costs and General Practitioner’s are seeking to increase 

charges for their services to patients in the community.
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In the meantime these old buildings provide poor accommodation which, in the absence of 

significant maintenance funds, will decline further in quality. PFI may be seen as the way 

forward by government but the delays it is causing make the cost of reprovision escalate both in 

revenue and capital terms.

8.4 A METHODOLOGY FOR ANALYSING REPROVISION PROGRAMMES

8.4.1 Analysis of Programmes

One of the difficulties encountered in carrying out this study was that there is little or no standard 

methodology available to hospitals to describe where they are in their closure and reprovision 

programmes. This may be due to the Department of Health deciding not to collect information 

on hospital closure programmes, (Groves 1993) but is nonetheless surprising. Most professions 

have standardised descriptions of each of the stages of the processes they undertake. These 

methodologies are adopted to allow others in the profession to understand rapidly and precisely 

to what stage the proceedings have evolved. The reprovision of mental health services has 

been an issue that the health service has been addressing since the 1960's, such a 

methodology would appear to be overdue.

8.4.2 Project Management - Analysis methodology

The King’s Fund Report on London’s Mental Health Community Reprovision Programme is 

harsh in its judgement of Health Service Administrators and feels that many of the problems in 

introducing these services could have been better managed. Project Management now appears 

as a module in many first degree Management Courses and its principals are addressed in a few 

lessons and sometimes examined. This is plainly not enough to warrant a qualification in Project 

Management. The brevity of the courses necessarily causes them to concentrate on the "raison 

d’être” for Project Management. Most students having completed these courses can answer 

fundamental questions concerning what Project Management is and what are the benefits of 

instituting such processes. The "How” of Project Management seems to remain elusive.

The more informed will answer that the Prince ™  ̂ computer software for the management of 

projects is a useful starting point, and in this they are correct. Simple software which can 

demonstrate Network Analysis and define critical paths, and above all be capable of easy and

' Prince ™ project management methodology was originally a government sponsored development, it was updated in 

1996. It is relatively user friendly and whilst not a professional system has many useful applications.
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frequent amendment if necessary are a very useful tool, but “How” is somewhat more complex 

than software. The reality is that the “How” of Project Management is a complex issue because 

the Project Manager has to have a good working understanding of the duties of the different 

professionals within the service, an understanding of the importance of information transfer 

between the professional groups at their interfaces, remedies to the defects within this 

information or its late arrival, and requires the resources to make up these deficits. Appendix 8.1 

demonstrates a simplified organisation chart for the management of a mental health reprovision 

programme. A Project Manager also has to operate at a senior enough level to secure the direct 

attention of his Chief Executive and/or Board. Few professions study Project Management in 

depth and it is most developed in the Construction and Process Engineering Industries which 

have the advantage of having high standard refined reporting systems which enables maximum 

benefit of these techniques to be made. A standardised reporting system for projects could be 

introduced into the NHS, but considerable work and consultation would be required to achieve 

this.

What could be done?

The Reprovision of Mental Health Services in the Community is complex and the project 

management process requires the oversight and management of a wide range of interests many 

of them competing or even directly conflicting.

Three principal groups interact in this process:-

• Service Manager - operating old and new services

retrenching site 

resettling patients 

retraining and allocating staff 

control of revenue budgets

• Project Director - overall co-ordination and timetabling

financial control of capital

management of design team and procurement of new physical 

services

control of main project management group 

reports to Chief Executive/Board on progress

• NHS Management Liaison and Support Groups

other providers

mental health/charities/3rd party providers
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mental health services users group 

liaison Region/ DoH 

public relations

It is not possible to change significant numbers of Health Service Administrators into 

Professional Project Managers. Indeed, the complexities of Community Mental Health 

Reprovision and Psychiatric Hospital closure pose a challenge to qualified and experienced 

Project Managers. The introduction of a standardised project progress reporting system would 

also pose considerable difficulties. However if the data required to be collected could be 

identified by an experienced Project Manager as that necessary to reliably inform Health Service 

managers, in lay terms, of progress being made, the effort could be worthwhile. Such a system, 

when constructed, would pose strains on Health Service staff in completing it to the required 

standard and essentially on time. However, Project Management Systems can be robust even 

enough to use in the NHS and can take account of late responses and intermittent absences of 

data. The objective of such systems is to be able to predict adverse trends and divergences 

from the agreed programme and above all indicate the need for management intervention.

Early experience by one RHA with a standardised Project Management information system 

devised by the author proved sufficiently robust to be used for three years. It may be no 

coincidence that most of this region’s psychiatric institutions are now closed.

A similar information gathering system was used by the hospital managements of the three case 

research study hospitals in this study. In each hospital the system was modified to reflect the 

hospital’s particular information needs and take account of strengths and weaknesses in their 

management team.

8.4.3 A National Standardised Reporting System for Hospital Closures

To create a National Standardised Reporting System the current problem would be to identify 

key stages in the programmes of 60 Hospitals as at 1996, which are considering closure or 

actually implementing programmes. The A, B, C, D categories of closure programme which 

were used in this study have the advantage that from the available data, hospitals could be 

categorised with a reasonable degree of accuracy and also their movement between categories 

could be identified. However, such a division would be too unrefined and within each category 

further sub-categories require definition to create those which would have to be built into a 

standardised Project Management Information System.
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The essence of these systems is that the data available to identify a key stage in the 

progression of a project are:-

1) Clearly identifiable:

2) Known with reasonable certainty close enough to the event in time;

3) Does not require particular specialist knowledge to identify (in the NHS context

can be completed by NHS managers).

There are important key stages which cannot be so easily identified e.g. the precise position of 

negotiations with potential partners in a PFI process ^ , and notwithstanding the perceived value 

of such information, they should be omitted and only data which are certain should be included. 

The completion of data for Project Management Information Systems imposes a considerable 

and repetitive burden on those required to supply the information (every month to six weeks for 

NHS projects being a suitable interval) and it is important that uncertain data are not allowed to 

devalue the system.

The discussion that follows is principally concerned with identifying progress by recording the

achievement of key stages. It should not be forgotten that this is only one component of concern

to a project manager albeit the one that seems most problematical for the NHS (the study 

showed 40% of programmes suffering delay). The other components are the financial elements 

- budgets, the firming of costs from feasibility through to contracted sums to out-turn costs. The 

management of cash flows, accounting for inflation, operating a master budget and coping with 

the financial implications of late programme changes.

Key stages of progress for Capital Schemes acquired through the Private Finance 

Initiative Process.

1. The category A hospitals were those which were unable to identify that they had a 

funded closure programme. There is a sub-group of those hospitals who were 

attempting to form late programmes, a group with no programmes, and a sub-group with 

no intention to formulate plans. They fall therefore into the following sub-categories:-

a) No plan and no intention to carry out a plan;

b) A plan to be formulated by a given date;

PFI is a considerably more complex procurement process than that of conventional procurement using DOH funds 

and key stages for conventional procurement would be considerably less than here described.
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c) No plan, but planning to merge with another Trust;

d) Plan completed and with their purchaser for discussion;

e) Plan completed - returned by purchaser for amendment

2. Category B hospitals were those who had passed through the above stages and 

secured funding for their programmes. However, the Capital Investment Manual/PFI 

Process prolongs these negotiations by a considerable amount, and indeed funding 

approval has not come for some considerable time, notwithstanding purchaser 

agreements. The process is now as follows;-

f) Obtained outline business case approval;

g) Commenced preparation of full business case;

h) Place advertisements in European Journal under EC Procurement regulations to

seek PFI partners;

i) Shortlist responses;

j) Interview not more than six partners;

k) Issue output specification describing the service to be provided;

I) Interview three partners more detailed submissions, which are based on an

“invitation to negotiate” document and shortlist to two;

m) Commence negotiations with two partners on more detailed specifications;

n) Reduce negotiations to a single partner and negotiate further;

o) Agreed type of premises/level of facilities management, services/length of

contract, (now about 25 years), agree bank funding details, quality specification 

and annual lease cost of total service;

p) Agree all this with purchaser as affordable as to revenue costs;
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After this it is quite difficult to establish the next stage in practice as no PFI Contracts, even after 

three years, have been finally agreed and implemented. However, assuming they were, the next 

stage would be the construction of the facility required.

Construction Phase, Site Acquisition and Commissioning

This broadly relates to Category ‘C’ in the national study. Monitoring the construction phase is a 

well understood process and a proforma at setting out key stages is shown at Table 8.3 which is 

in fact the model used for this component in the Friern Hospital Closure Programme. The 

document identifies site acquisition, obtaining planning consents, finalising a contract prior to 

progressing through the construction stages to commissioning.

Additional proformas would be included for the monitoring of other schemes being carried out in 

parallel (not under the PFI process) or by Charitable bodies. Social Services and Housing 

Associations, their commissioning of the buildings and process of monitoring sale of surplus 

sites.

The problems that occurred in the study placing hospitals would have been resolved had more 

information being available on those hospitals entering, remaining in and leaving Category C. 

The data collection required could largely be addressed by the system shown here for 

monitoring the progress of the planning and construction of Capital Schemes.

Other Project Management Responsibilities

In the closure of institutions there are three other key processes. Firstly, progress being made 

with the training and reallocation or redundancy programmes for staff. This is both to monitor the 

run-down of staff in the institution as patients are relocated, to ensure that the optimal pattern is 

achieved, and to ensure that recruitment, training/re-training of staff provided a flow of new staff 

into community facilities. The type of detailed planning that is undertaken by personnel 

specialists lends itself easily to producing data suitable for a relatively simple Project 

Management system.

The second significant issue that must be monitored is the selection and evaluation of patients 

who are to move into the community to ensure that they are given sufficient rehabilitation to 

acquire any skills which will enable them to enhance their quality of life in any facility and to 

ensure that they are correctly placed. To begin this exercise provides, through the professionals
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undertaking these assessments, a ready flow of information which is adaptable to Project 

Management Systems.

Indeed initial survey and categorisation of patients is the central component of the very earliest 

studies used in preparing outline business case studies to design the services that will best 

match the needs of the hospital’s population. TAPS, in their paper (Trieman 1995), provided a 

means to assess the expensive “difficult to place patients" at a very early stage in the planning 

process. The principal objective of the management of this element is to ensure that a steady 

flow of patients move out of the institution, without the rehabilitation and assessment staff being 

duly overloaded by peaks of patients moving through.

The third exercise which requires monitoring is the progress in retrenching the site (i.e. 

progressively closing down the site) as far as possible, to match the reducing numbers of 

patients on site to the facilities open. In the early stage, substantial benefits can be reaped by 

closing wards, maintaining occupancy levels of those wards open at economic levels and closing 

down redundant parts of the site. In the later stages this becomes most difficult to do.

Presentation of Data

Master programming data displays need not be complex. Whilst the detail of project 

management of multiple schemes is complex, methods of displaying delay or programme 

maintenance must be simple and readily understood. Many participants in the process will be 

essential in ensuring delivery of the programme but some will be complete novices in project 

management. Most project management software systems produce outputs at "expert” 

interpretation level completely baffling to the novice (and occasionally the expert). Appendix 8.2. 

shows how the progress of seven DMAs’ reprovision programmes totaling 70 capital schemes 

costing £40 million, was monitored. In this display, beds (readily understood by all) as a proxy 

for schemes, is set against target dates. This chart is then repeated for each District’s group of 

schemes and then individual schemes in more detailed stages.
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Table 8.3 Standard proforma to monitor acquisition and construction phases
LOCATION

FRIERN RETRENCHMENT
Fnern Hospital

PROVISION

Fees general 
Repairs to Ward 15 
General roofing & Repair to chapel. 
Town Planning repairs 
Engineering services

TOTAL
COST
£(000]

150.000 
170 000 
370 000 
230 000
580.000

Mo. DAY 
BEOS

1
1
1
1
1

No. DAY 
PLACES

4-----------

FRIERN
SOURCE

SITE
LOCATED

EXCHANGE
CONTRACTS

PLANNING
CONSENT

DESIGN
COMPLETE

- N / A - -

CONTRACT
LET

WORKS
COMPLETE

COMMISSIONING
DATE

TRANSFER/
NUSE

--------- ►

COMMENTS

Cost of reinstatement to 
make building habitable 
and meet town planning 
requirements and 
engineering services to 
allow it to stand alone.

Sub-Total 1,500.0000
BLOOMSBURY & 
ISLINGTON HA

The Vicarage Adult Rehab (intensive) 760.000 12 17 yes yes yes yes yes yes yes yes

Caledonian Road Adult Rehab 320 000 6 17 yes yes yes yes yes July 92 Aug '92 Aug '92

Pine Street Employment scheme 38.000 10 All yes yes yes yes yes yes yes April '92

Isledon Road EMIR 2,200 000 30 20& 19 yes yes yes yes yes Jan 93 Feb '93 MaF93

Hornsey Central EMIR 1,040.000 18 19& 35 yes N/A yes yes yes Nov '92 Jan '93 Feb '93

Psychiatric Wing Admission 451.000 27 16 yes N/A yes yes yes yes yes yes

KRRC South All Groups ) 22.000 All yes N/A yes yes yes yes yes yes

KRRC North All Groups } 308 000 All yes N/A yes yes yes yes yes yes

Whittington Assess Ward EMIR 200.000 14 IV yes N/A yes yes yes yes July '92 Aug '92

St Lukes Special Needs 

Comm. Pharmacy

Special Needs 

All groups

2,354.000 

150 000

28 17.7 8, 
ISNU 

N/A

yes

yes

N/A yes yes yes Jan 93 Feb '93 March '93

Transport 75 000 N/A N/A

Camden Road

Camden Road 
SI Paneras

EMIR Nursing Home

Day Hospital 
EMIR

)
} 1975 000 

}
) 1322.000

24

48
17

11

9,11,35

yes

yes

yes

N/A

yes

N/A

yes

yes

yes

yes

yes 

Jan '93

yes

yes 
Jan '93

yes

yes 
Feb '93 North Wing interim accomm.

Challon Street ??? 38 800

Royal Ear Hospital Acute Admission 750.000 26 A3 yes yes yes yes yes yes yes

Cornwallis Long stay ward 0.000

Southwood Smith Flats

TOTAL

10 000 

..."Tïiôïâ'ë’ôô



8.5 FURTHER RESEARCH

1 ) The data collection for this study closed at the end of 1995 when the full implications of

the Private Finance Initiative process were not known although initial indications from 

the Category A hospitals who had still to agree their plans was a lack of confidence in 

the system and refusal to give closure dates. The continuation of the National study for 

at least a further two years would give a clearer indication of how PFI was continuing to 

affect the community reprovision programmes.

2) An investigation into the practicality of introducing a National Standardised Reporting 

System specifically orientated to measuring progress with the reprovision of mental 

health services in the community. Experience thus far shows that there will never be 

adequate funding and data in this area is required to better target the resources that are 

available.

3) A longer term follow up of users (where possible) to study whether their views remain 

the same after time and compare those with the views of new users not previously in the 

institution.

4) Comparisons between patients, staff and relatives views of service facilities highlighting 

areas of similarity and difference, using qualitative and quantitative methods should be 

explored in an attempt to improve NHS building standards.

5) The precise level of reprovision of services in the community remains elusive. Attempts 

to obtain these answers through postal questionnaires were only partly satisfactory. A 

survey including site visits and discussions with a range of managers in a hospital and 

the purchasers of services would be more likely to elicit a comprehensive answer.
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APPENDICES

:A#pendlâ::!3iii::oMaj6P!MehtakHëW#!:te#$W6mjü:!EnglWd:!#iid::S^
Year Act

1601 Poor Law Act
1714 Vagrancy Act
1774 Madhouse Act
1800 Committal of Dangerous Lunatics
1808 County Asylums Act
1828 Madhouses Act
1834 Poor Law Act
1838 Dangerous Lunatics Act
1845 Lunacy Acts / Asylum Act
1857 Lunacy Acts (1853)
1867 Dangerous Lunatics Act: Metropolitan Poor Act
1868 Pharmacy Act
1874 Grant-in-Aid
1888 Inebriates Act
1890 Lunacy Act
1913 Mental Deficiency Act
1929 Local Govt. Act
1930 Mental Treatment Act
1946 NHS Act
1959 Mental Health Act
1983 Mental Health Act

Appendht 1̂ 2 Légal Processes
Year Act
1744 Paupers -2 Justices of the Peace, a magisterial order
1774 Private - 1 Medical Certificate of Lunacy
1800 Dangerous - Justice of the Peace, a magisterial order or Clergy + Relieving Officer - to Gaol
1819 Pauper -1 Medical Certificate of Lunacy + Justice of the Peace, a magisterial order 

Private - 2 Medical Certificates
1828 Pauper - 1 Medical Certificate of Lunacy + 2 Justices of the Peace, a magisterial order
1838 Dangerous -1 Justice of the Peace of Clergy + Relieving Officer - to asylum
1890 Private - 2 Medical Certificates of Lunacy + 1 Justice of the Peace, a magisterial order 

Pauper - 1 Medical Certificate + 2 Justices of the Peace, a magisterial order
1930 Voluntary & Temporary admissions allowed
1948 End pauper/private distinction
1959 Informal admissions allowed
1983 Automatic reviews, tighter definitions, duration of sections reduced
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Appendix 3.1

1995

QUESTIONNAIRE

ROYAL FREE HOSPITAL 

SCHOOL OF MEDICINE

COMMUNITY REPROVISION 

RESEARCH PROGRAMME

HOSPITAL NAM E
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The Royal Free Hospital is undertaking a three-year study in England to monitor the progress of 
closure programmes for long-stay institutions.

Object of Research

There are estimated to be 84 major institutions which are in the process of implementing 
community-based programmes for the mentally ill. Only limited data is available nationally.
This exercise is intended to produce a comprehensive database

You may recall that you received a similar questionnaire in 1994. W e would be very grateful for 
your co-operation in completing this follow-up questionnaire which includes recent 
recommendations made by the Royal College of Psychiatnsts for a comprehensive community 
service.
The information received from those hospitals who completed the 1994 questionnaire is 
shown herein.
Should any of this information be incorrect we would very much appreaate your amending it 
where necessary.

We would be pleased to make an abstract of the data collected available to you should you agree 
to assist us.

To ensure the mos. up to date information on your hospital is listed correctly please insert 
the following: -

Hospital Name 

Address

RHA

Bed spaces in use:-

a) Available beds in mam hospital at the moment
b) Number occupied
c) Vacancies

1995
No.

No No.
No.

Associated Ml I MH 
Hospitals

If you have any queries regarding this form / the attached questionnaire or would like to know 
more about this research, please telephone Ms Christina Emmett at the Royal Free Hospital 
on 071 830 2889
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QUESTIONNAIRE 

What DMA (Purchasers) areas does the Hospital serve 7

Page 1

(i)
(ii)
(iii)
(iv)

a.
b.
c.
d.
e.
f.

g

3a

What was your hospital population* on 30th Septemt>er 1995?
’ Hospital population in this case refers to patients occupying accommodation 
which will be closed in the future following planned / anticipated relocation (including 
patients on leave).

Acute mental illness
Elderly mentally ill (assessment)
Elderly mentally ill continuing care (Including respite beds)
Active rehab/assessment of long term mentally ill (usually under 65 years)
Continuing care of long term mentally ill (non EMI)
Mental handicap 

Others (please specify)
TOTAL

Is there an agreed closure relocation programme for your hospital? 
(defined as approved by RHA/Outpost for a funded programme)
If "No" go to Question 6

Is any part of the programme funded from non NHS funds 
If YES • please indicate •

1994 1995

Housing Association

Private Sector (non- 
exchequer)

Other- please specify

No. of Patients • No. of Patients

1

1994
Please lick 

1995
YES YÊS
NO NO

VÊS YES
NO NO

1994 1995
TYPE

OF ACCOMMODATION
No. of Places TYPE

OF ACCOMMODATION
No. of Places

4 When did the formal closure programme start?

5 When is it intended that closure will be completed?

1994 1995
|19 19

1994 1995
|19 19
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Page 2

Is your hospital part of a Trust? 
If so, which wave?

W hat is the name of the Trust?

1994 1995
YES NO I YES NO 1
1st 5th

2nd
3rd
4th
5th

8a How old is the present institution? (Date opened)

b i) Is the main building listed ?
i) Is part of the main building listed ?

Please tick
YES NO
YES NO

If YES Grade 1
Grade II*
Grade II

(i) How many wards are there in the hospital
(ii) and how many are presently closed?

1994 1995
No. No.
No. No.

10 W hat is the design of the wards still in use?

No. of
Open

Nightingale
"Improved"
Nightingale

Single Rooms Other

94 95 94 95 94 95 94 95

Wards

Beds

ds? YES NO

b Approximately what size is the site? 

c Is the building set in:

No. of Acres:
No of Hectares;

•
YES NO

Don't
Know

Green Belt
Metropolitan Open Land
Conservation Area
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1994 1995
12 Is there a Community reprovision programme?

If NO, when will a plan t>e formulated?

YES ' |NO V A I YES

IK

Page 3

NO

13 If YES, and a plan for future services is agreed, what does it include of the
following: (A detailed explanation of the categones below is given in Appendix 1 attached)

Acute Hospital beds - General 
psychiatry

1994 1995

No. of Beds / Places 
in Operation now 

In th# raproviaion ssrvica

No. of Beds / Places 
to be provided

Date of 
Intended 

Reprovision

NHS 1 1 PRIVATE NHS 1 ! PRIVATE YEAR
1994 1995 1994 1995 1994 1995 1994 1995

M .1 j I s'. 1

b) Intensive care beds

c) Longer term staffed beds

i) Difficult to manage F T '

ii) General psychiatry G Î
d ) Secure hospital beds r ~ l

e ) Crisis community beds 1
f ...

f) Respite community beds

g) Rehabilitation community beds

i) Quarter-way / rehabilitation beds

I

li) Half-way / rehabilitation beds

lii) Longer term community beds

h) E.M.I.

a) Assessment

' " T
ii

LJ.
b) Continuing care (Nursing)

c) Continuing care (Residential)

JL

I) Other 1 I I

I Li
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Page 4

14 Is there a numerical difference in places provided in the institution at the 
comm encem ent of the plan and those to be provided "in the com m unity" 
for:

a)
b)

In patients 
Day patients

PI K M  at 

corrvnaocemant

Plaças m ma 

community

15 Total Number of staff of all disciplines employed at present on hospital 

site: 1995

W .T.E ' \  ss' .

Head count

16 W hat proportion of staff is it proposed will transfer to Com munity 

Services?

17 Completed by: NAME

POSITION

DEPARTMENT

DATE

Tel. contact No.

Please return this questionnaire to:

Mr Colin Rickard
Director of Projects
Royal Free Hampstead NHS Trust
Pond Street
LONDON NW3 2QG
or fax to: 071 830 2897
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APPENDIX 1

A Full Range of Hospital and Community Beds

The following range of residential provision must be readily available to every mental health 
service in order to accommodate people, appropriate to their needs, to provide safe care and to 
avoid inefficient and wasteful use of resources:

a) Acute hospital beds for people who have relapsed and who cannot be safely 
treated out of hospital.

b) Intensive care hospital beds for those whose behaviour, during acute relapse, 
is temporarily threatening, self-harming or overactive. Stays will be brief (usually 
days) before transfer to a lower staffed hospital bed.

c) Longer-term staffed beds for those whose behaviour or poor living skills mean 
they need constant supervision with staff awake at night. These beds might be 
provided in continuing care or rehabilitation wards or in domestic-style hospital 
hostels.

d) Secure hospital beds for those who pose a danger to others and require 
secure accommodation and intensive care for a longer period of time than 
would be appropriate for an intensive care bed. Easy and rapid access to a 
grade of facilities is required: low secure; medium secure (eg. Regional Secure 
Unit) and high secure (eg Special Hospital).

e) Crisis community beds for those in the early stages of relapse for 
whom hospital admission might be avoided.

f) Respite community beds to allow individuals or families a short (a few days) 
planned period away from a stressful situation that might precipitate a relapse.

g) Rehabilitation community beds:-

a. Quarter-way community beds to accommodate those whose
discharge from hospital is delayed because of difficulties in finding 
appropriate accommodation'(up to 3 month stays).

b. Half-way/rehabilitation community beds for 6-8 month placements of 
those whose rehabilitation period would be more appropriately spent 
outside a hospital setting.

c. Longer-term community beds and places for those not capable
of coping with full independence. The range of facilities would include: 
24 hour staffed hostels; low-staffed hostels, with and without sleep-in 
staff; supported and unsupported domestic style accommodation; family 
placement schemes and supported flats.

h) Elderly Mentally III - patients over 65 years of age.

i) Any category for whom services are provided not described above.
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Appendix 3.2

JK
lü

(ii)

ÙÏD

p.547 CROSS NATIONAL STUDY OF THE ELDERLY 

BRIEF ASSESSMENT INTERVIEW

ASSURANCE OF CONFIDENTIALITY. All Inforaation 
which would permit identification of the individual 
or individual fa c il ity  w ill be held in s tr ic t  
confidence, w ill be used only by persons engaged 
in and for the purpose of the survey,and w ill not 
be disclosed or released to others for any purpose.

Respondent's
name: jL

Last

Institu tion: Name

First

Address:

Instrument:

(/V] Date o f interview:

Interviewer's
name:

Rater's
signature:

/

151

Study number 
Phase 
Card

5-8)

HI Sample issue number

( £ d iL

CODE

82.

1
1

Institution ncnber 

( 12)

n 3 -14 )n S -16 )(17 -18 )

Day Month Year 
(19-22)

O  O

Auth. number

(23-24)

Rater code

COL.

(1- 2 )
(3)
(4)

_£>

4 i )

liv)

Sex of respondent:

Date of b irth :

Date of admission to institu tion;

Last known address:

(26-27) (28-29)

Male
Female

30-31)

(25)
1
2

Day Month Year 

fg -3 3 ) (34 - 35) (36- 37)

Day Month Year
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B(v)

(V i)

-  2 -

RECORD HERE RESPONDENT'S YEAR OF 
BIRTH FROM 8(11)

RECORD HERE MOST ACCURATE ESTIMATE 
6F RESPONDENT'S AGE CALCULATED 
FROM YEAR OF BIRTH

Card 1

O à Would you spell your last name 
for me?
And your f ir s t  name?

CHECK WITH A (i)
IF  CANNOT SPELL BOTH NAMES 
C0HRECTL7-----------------------
What is your last name?
And your f ir s t  name?

CHECK WITH A(1)

ASSESSMENT

Cannot spell both names 
correctly.
ALLOW ONE MINOR SPELLING 
ERROR.

Cannot state both names 
correctly.
ALLOW ONE INTELLIGIBLE 
APPROXIMATION OF CORRECT 
NAÆ.

CODE 

( t )  ( f )  (?) (r) (n

1

COL.

(38)

(39)

2 .
( t )  ( f )  (?) (r )  (n

I'd- lik e  you to remember my 
name.
My name 1 s ________________
GIVE LAST NAME ONLY. REPEAT UP 
TO 3 TIMES IF NECESSARY.

Can you repeat th at please?

Cannot repeat even rough 
approximation of name 
a fte r  3 repeats.

(40)

3. How old are you?

CHECK WITH B(v1)

States an age which Is 
differen t from most 
accurate estimate.
States does not know or 
gives incomplete reply.

( t )  ( f )  (?) (r )  (n)
1 2 6 7 8

1 2 6 7 8

(41)

(42)

4 . So in what year were you bom?

CHECK WITH B(y)

States a year of birth  
which is d ifferent from 
year given.
States does not know or 
gives incomplete reply

( t )  ( f )  (?) (r )  (n)
1 2 6 7 8

1 2 6 7 8

(43)

(44)
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ASSESSMENT

Card

What Is the name of this 
place/facility?

CHECK WITH A (ii)

States a name which is 
Incorrect.
States does not know n 
or gives incomplete reply.

( t )  ( f )  (?) (r )  (n)

( t )  ( f )  (?) (r )  (n)

7.

Where is i t  located?
GENERAL AREA OF CITY (eg. BOROUGH)

CHECK WITH A (ii)

IF CORRECT AREA GIVEN AT Q.6.
What is the postal/mailing 
address for this place?

CHECK WITH A(i1)

What is the correct postal/mailing 
address fo r your (la s t) home 
address?

States a general area 
which is incorrect.
States does not know or 
gives incomplete reply.
States postal address 
which is incorrect.
States does not know or 
gives incomplete reply.
RESPONSE SHOULD BE 
ACCURATE ENOUGH FOR A 
LETTER TO BE DELIVERED.

States postal address 
which is Incorrect.

CHECK WrTH BHvl
States does not know 
or gives incpmolete reply.

INTERVIEWER CHECK

TO BE COMPLETED FOR ALL RESPONDENTS.
RING CODE X IF RESPONDENT DOES NOT KNOW

AGE (CODE 1 AT Q.3) X
YEAR OF BIRTH (CODE 1 AT Q.4) X
NAME OF FACILITY (CODE 1 AT Q.5) X
GENERAL ' QCATICN (CODE. 1 AT Q.6) X
IF ■ J iU ,  FOUR ITEMS CODED X, RING CODE 
AND END INTERVIEW.
OTHERS RING CODE

(t )  ( f )  (?) (r )  (n)

,1 2 6 7 8

1 2 6 7 8

AND GO TO SECTION D, Q.8.

Blank

(51)

(52)

(54)

(55-80)
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08a)

b)

c)

d)

e)

n

- 4 -

Now I 'd  like  you to te ll me how you have been over the past month.

Has there been anything troubling you over the past month? 
IF  YES: What kind of problems have you been having?

Have you had any problems with your health? 

Have you had any recent illnesses?

(When were you admitted to) When did you s ta rt coming to /liv in g  In this 
(NAME TYPE OF FACILITY)?

Why was that?
IF NO REASON GIVEN PROBE: 'Why are you staying/coming here?'
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-  5 ” Study nunber 82 ( ! - '
Phase 1 (3
Card 2 (4

Sample issue nunber (5-
ASSESSMENT

Do you worry?
What kinds of things do you 
worry about?
In the past month?

IF WORRIES
How much do you worry?
Do you worry about almost 
everything?
Can you stop yo u n e lf from 
worrying?

CODE
(t )  -(f) (?) (r )  (n)

Admits to worrying.

Worries a lo t about one 
OK two things.

Worries about almost 
everything.

Cannot stop worrying.

1 2 6 7 8

1 2 6 7

1 2  6  7

1 2  6 7

CCI

( 9 )

( 10 )

(11)

( 12)

10. Have you been sad or depressed 
during the past month?

IF SÂO-OR DEPRESSED
How Tong does the depression 
last? Is* f t  ju s t  for a few 
hours a t  a time or does f t  
la s t  longer than-.tbatZ... ^
Whattime. o f day does your 
depression-'féeT'WorstI

Sad or depressed mood 
during past month.

Depression lasts longer 
than ju s t the occasional 
few hours.

Depression worst at 
beginning of day.

(t>  ( f )  (?) ( r )  (n 

1 2 6 7 8

1 2  6 7

1 2  6 7

8

( 13 .

(14)

( 15)

IT .

12.

During the past month have you 
ever fe lt  that l i f e  wasn't 
worth living?

Have you fe l t  like  crying in 
the past month?

IF  FELT LIKE CRYING

Have you cried in the last 
month?

Has f e l t  that l i f e  was 
not worth liv ing .

Has fe l t  like crying in 
past month.

Has cried in past month.

l<t) ( f )  (? ) ( r )  (a) 

1 2 6 7 8

( t )  ( f )  (?) ( r )  (n) 

1

(16

2 6 7 8

1 2  6 7 8

( 1 7 )

18)
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-  6 -

13. f How do you feel about your 
future?
What are your hopes for the 
future?

ASSESSMENT

Not pessimistic

Is pessimistic about 
the future or has 

empty expectations

Future bleak or 
unbearable

Query 

Refusal 

Not appllcab^ie

Card 2 
CODE I COL.

(19)

14. L In the past month have you a t  any 
time fe l t  you would rather be 
dead?

IF YES

Old you think of doing 
anything about i t  yourself 
(anything to end I t  a ll)?
How often do you think 
about It?
What did you plan to do?
Old you actually try  
anything?

Not wished to be dead

Has wished to be dead I 1
but rejects suicide

Considered suicide but I 2
suicidal thoughts only

Has seriously considered I 3
a method o f suicide 
but not attempted It

Ha: attempted suicide I 4

Query I 6

Refusal I 7

Not applicable I 8

(20)
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15. When did you last feol happy? 

And In the last month?

- 7 •-

ASSESSMENT

Does not.mention feeling 
happy in:the last month.

Card 2
CODE ICOL.

( t )  ( f )  (?) (r )  (n)

1 2  6 7 8 1(21)

( t )  ( f )  (?) (r )  (n)

past month? Feels lonely. 1 2 6 7 8 (22)
IF LONELY
How often have you f e l t

Often feels lonely. 1 2 6 7 8 (23)

lonely T .
Can you timi* away from I t  
(forget about i t )?

Feels lonely and cannot 
turn away from i t .

1 2 6 7 8 (24)

Does i t  bother you very 
much? Ooes.it make you 
feel depressed?

Bothered %nd depressed 
by current loneliness.

1 2 6 7 ' (25)

17- What.have you enjoyed doing 
In  the la s t  month? Almost nothing enjoyed.

Ct) ( f )  C?) ( r )  (n)

1 2 6 7 8 1(26)

( t )  ( f )  (?) ( r )  (n)|
18. Do you enjoy things as much as 

you used to -  say like  you did 
a y 6 r  ago?
What sorts o f things did you use 
to enjoy?

IF  LESS ENJOYMENT

When did you notice this  
loss of enjoyment?
UaÂ  f t  been̂  in the last 
àoütii?
Aid i t  (th is loss of 
enjoyment) happen .suddenly 
o r come on slowly?
I& I t  because you feel i l l  
that this has happened?
Is i t  because you're 
depressed-or nervous?

Less enjoyment in 
activ ities  than previously.

1 2 6 7 8 (27)
,

Loss of interest/enjoy- 
ment in past month.

:1 2 6 7 , 8 (28)

Sudden, loss of in terest/ 
enjoyment.

1 2 6 7 8 (29)

,Los3l o f  dnterest/ervjoy 
ment due to illness.

1 2 6 r - 8 (30)

Lflssr o f  fnterest/enjoy- 1 2 6 7 8 (31)
nent because of 
depressi on/nervousness.
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19. Do you feel happy about yourself 
as a person?

IF NOT HAPPY ABOUT SELF
Can you te ll me more about 
that?

-  8 -

ASSESSMEKT

Does not feel happy 
about se lf.

Unrealistic s e lf
depreciation.

Card 2

CODE
|(t) ( f )  (?) (P) (

1

1 2  6 7

COL.

(32)

(33)

ZO. Do you have regrets about 
your life?

IF YES

Do you blame yourself fo r  
anything?

What do you blame yourself 
for?
In the past month?
Is that on your mind a lot?

:t) ( f )  (?) (r )  (n

Mentions regrets.

Mentions regrest about 
past which may or may 
not be Ju s tifiab le .

Obvious s e lf blame over 
past or present minor 
misdeeds.
DO NOT INCLUDE JUSTIFIABLE 
OR MINOR SELF BLAME.

Keeps blaming s e lf for 
harmful e ffect of his/her 
Illness or behaviour 
on others (fam ily, friends,] 
e tc .).

1 2 6

(34)

(35)

(36)

(37)

21.
[t) ( f )  (7) (r )  (n)

How about before th is past month 
have there been times when 

you f e l t  sad or depressed?

IF YES

1

When was that?
How long did I t  last?
Did you ever feel so bad 
at that time that you 
wanted to end your life ?

Reports previous episode 
of sadness/depression.
Episodes of depression - 11
lasting over a week prior 
to past year.
Suicidal thoughts, however j 1 2 6
fle e tin g , during an 
episode.

2 6 7 8 (38)

39)

40)
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22.

23.

Have you had any d iff ic u lty  
with your memory?

-  9 -

ASSESSMENT

Claims d iff ic u lty  with, 
or Impaired, memory.

Card 2

I wonder i f  you remember ny name? 
What is It?

Does not recall even 
gross approximation of 
Interviewer's, name.

IF INCORRECT 
Actually i t  Is

CODE

( t )  ( f )  (?) (r )  (n) 
1 2 6 7 8

( t )  ( f )  (?) (r )  (n) 
1 2 6 7 8

COL.

(41)

(42)

24. Do you remember the name of the 
Prime Minister

IF INCORRECT 
Actually I t  is Mr/Mrs/

Does not recall name of 
Prime Minister.

( t )  ( f )  (?) (r )  (n) 

1 2 6 7 8 (43)

25. Who was i t  before him/her?

26. What Is the date today?

What is the day ç f the week?

What month is  it?

What year is it?

Does not recall previous 
Prime Minister

t)  ( f )  (?) (r )  (n) 
1 2 . 6  7 8 (44)

( t )  ( f )  (?) (r )  (n)
States a date of the 
month which Is Incorre^^
States does not know or 
does not complete reply.
States a day of the week 
which Is Incorrect.
States does not know or 
does not complete reply.
States a month which Is 
Incorrect.
States does not know or 
does not complete reply.
States a year which is 
incorrect.
States does not know or 
does not complete reply.

2 6 7 8 (45)

2 6 7 8 (46)

2 6 7 8 (47)

2 6 7 8 (48)

2 6 7 8 (49)

2 6 7 a (50)

2 6 7 8 (51)

2 6 7 8 (52)
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27 .

10 -

ASSESSMENT
Card 2

I 'd  like  to ask some questions 
about your health now.

Do you have headaches? Reports headaches, 
in  la s t  month

CODE

(t )  ( f )  (?) (r )  (n 

1 2 6 7 8

COL.

(53)

28. Oo you have backaches? Reports backaches, 
in  la s t  month

( t )  ( f )  (?) (r )  (n 
1 2 6 7 8 (54)

29. Have you been eating well 
the  la s t  month?

IF NOT EATING WELL

in

Is that because you don't 
feel like  eating or for 
some other reason?

Not eating w ell.

Has poor apetite in the 
absence of obvious 
medical cause.

( t )  ( f )  (?) (r )  .(n 

1

1

(55)

(56)

30. Have you lost any weight during 
the past 3 months? .

IF LOST WEIGHT

About how much weight 
have you lost?
PROBE WHETHER MORE OR 
LESS THAN 10 LBS.

Not lost any weight.

Lost some weight but 
not sure how much' '

Lost less than 10 lbs 
during past 3 months.

Lost 10 lbs or more 
during past 3 months.

Query

Refusal

Not applicable

0

1

2

3

6

7

8

57)

31. Do you feel that you have 
become slowed down in your 
physical movement compared 
to a year ago?

Has become slowed down 
in movements.

( t )  ( f )  (?) (r )  (n) 

1 2 6 7 8 58)
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32a

b)

Have you had any trouble 
sleeping over the past month 
-  I mean regularly? What 
sort of trouble?

Have you been taking anything 
to help you sleep?
IF YES: Tf you weren't taking
th is , would you have trouble 
sleeping?

IF a) OR b) ARE TRUE
Is your sleep interrupted 
during the night?
Do you wake very early in 
the morning?
IF YES: Is that normal
for you? Can you get back 
to sleep?

When you get up in the 
morning do you feel you have 
had enough sleep?

What is i t  that prevents 
you from sleeping or wakes 
you up?

Is I t  because you feel 
tense or depressed?
What goes through your 
mind while you are 
lying awake?

-  11 -

ASSESSMEHT

Trouble fa llin g  asleep 
or wakes early.

Taking medication for 
sleep.

Dependent on medication 
fo r sleep.

Sleep interrupted 
during night.

Wakes about 2 hours 
or more before normal 
time of wakening and 
cannot go back to 
sleep.

Wakes up feeling tired . 
D i f f i c u l t y  g e t t in g  to  
s le e p  due' to  a l te r e d  
moods o r  thoughts., o r  
te n s io n .

Lies awake with 
depressed or anxious 
thoughts.

Card 2

CODE
(t )  ( f )  (?) (r ) (n)

2 6 7 8

1 2 S 7 8

1 2  6 7

1 2  6 7

1 2  6 7

1 2  6 7

1 2  6 7

1 2  6 7

COL.

(59)

(60)

(61)

8 (62)

8 (63)

(64)

(65)
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33. Do you feel yourseTf trembling?

IF YES: Has that happened in 
the- past month?

12

ASSESSMENT

Trembling or tremulous 
■feelings in the past 
month.

Card 2
CODE

(t) Cf) (?) (r) (n

1 8

COL.

(67)

34. Do you get dizzy or weak?

. IF YES: Has that happened in 
the past month?

Dfzziness or weakness 
in past month.

( t )  ( f )  (?) (r )  (n 

1 • 2. -6 • 7 a (68)

35 Do you feel your heart pounding?

IF YES: Has that happened" in 
the past month?

Palpitations in past 
month

( t ) . ( f )  (?) (r )  (n) 

1 2  6 7 8 (69)

36. Are-your bowels regular?
Do you have constipation?

IF YES: In the past month?
Constipated in past month.

( t )  ( f )  (?) (r )  (n) 

1 2 6 - 7 8 (70)

( t )  ( f )  (?) ( r )  (n)

37. Would you please help me with this 
test?

Please place your hands on your 
knees. Please touch: your right 
ear with your righ t hand. Now 
your right ear with your le f t  
hand; now your le f t  ear with 
your right hand.

Number of incorrectly — - 
performed manoevres.

Though correct, a l l  very 
hesitant,or correct 
only a fte r several 
attempts.

LJ 6 7 8

1 2 6 7 8

( 71 )

(72)
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33r Old you need to stay In bed In 
th^ past month?

IF YES;

-  13 -

ASSESSMENT

Reports staying in bed

Card 2

What was wrong with you?

Did you see a doctor? 

IF YES;
What did he say was 
wrong with you?

Reports seeing a doctor.

COPE
( t )  ( f )  (7) ( r )  (n) 

1 2 6 7 3

COL

(73)

1 2 6 7 8

Blank 
Study number 

Phase 1 
Card 2 

Sample issue number

(74)

(7 5 -)

(77-.)

( 3]
(4J

(5-6

39. What about the last 6 months 
« Have you been i l l  or had 
an operation?

IF  YES;
Did you need to stay in 
bed?

Did jou see a doctor?

IF YES;
What did he say was 
wrong with you?

Reports illness or 
operation.

Reports staying in bed.

Reports seeing doctor.

( t )  ( f )  (?) (r )  (n

1 2 6 7 8

1 2 6 7 8

1 2 6 7 8

( 5)

( 10)

(11)

(12- )
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40 .

-  1 4 -

,‘<ow I would l ik e  to ask you a 
few general questions.

Are you single or married or 
are you widowed (divorced 
or separated)?

Single
Married
Widowed

Divorced
Separated

C ari

CODE COL

Did you work for most of your 
l i f e  before you reached 
re tirin g  age?

What was the main job you 
did for most of your life?
JOB TITLE;

NATURE OF ACTIVITY;

41a)

b)

Worked for most of l i f e  
Never worked/did not work for most of l i f e

4 2 1 )

4 3 .

SKIP 
TO

IF EVER MARRIED (CODES 2-5 AT Q.40) OTHERS SKIP TO Q.43

What kind of work did your 
husband/wife do?

JOB TITLE;

NATURE OF ACTIVITY:

RECORD DETAILS OF MAIN 
OCCUPATTTÎÎÎ

Spouse never worked/did not_ 
work for most of life "

44a(l).

Where were you living (staving) just 
before you came to stay here?

RECORD TYPE OF IN S T IT U T IO N /F A C IL ITY  
I.\(M E D IA TE LY  PRIOR TO ADMISSION'.

When you were last at home, were 
you living alone or did you live 
with friends?

Private residence 
Other (SPEC IFY)____________

Lives/lived alone 
Lives, lived with relatives, friends 
Other (S P EC IFY )____________

SKIP (TO Q

(18)

( 19)
SKIP
TO
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TO ALL

45a)I What Is your religion?

b )j Do you go to church fa ir ly  
regularly now?

-  15 -

None/Agnostic/Atheist 
Anglican/Church of England/Episcopalian

Roman Catholic 
Baptist/Methodist/Presbyterian 

Greek/Russian Orthodox 
Reform Jewish- 

Orthodox Jewish 
Moslem

Other (SPECIFY) ______________________

Yes
No

Can't say

Card 3 

CODE COL

(62)

(63)

46. I At what age did you finish  
your fu ll time education?
( I .e .  school, college, university)

Up to 14
15
16

17 -  19 
20 -  21 

22 or over • 
(Can't say)

(64)

47.
IF EVER MARRIED OTHERS SKIP TO Q.48
And at what age did your husband/wife 
finish h is/her fu ll  time education?

Up to 14
15
16

17 -  19 
20 -  21 

22 or over 
(Can't say)

(65)

48a) I Taking everything Into consideration, how 
would you describe your satisfaction with 
l i f e  In general at the present time. Would 
you say I t  was  READ OUT.

b) I And In general how happy are you? 
Are you ............  READ OUT.

Good 
Fair 

OR Poor

Very happy 
Fairly happy 

Not very happy 
OR Not happy at a ll

(66)

(67)
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11

111

-  16

TO BE COMPLETED BY INTERVIEWER. 

Ethnic group
ASX RESPONDENT IF NOT APPARENT. White

Hispanic
Black
Brown

Other (SPECIFY)

RECORD WHETHER DURING INTERVIEW 
RESPONDENT:

Length of Interview:

Old not laugh or smile 
at any time

Cried at any time

Less than 20 nins 
20 -  ^9 mlns 
30 -  39 mlns 
4 0 - 4 9  mlns 
50 -  59 mlns 

60 mlns'or longer

Card 3 

CODE COL

1

2
3
4
5

1

2

1
2
3
4
5
6

( 68]

(69)

(70)

R ate: V i s i o n  : No im pairm ent
Im paired  v i s i o n  

(c a n  re a d  o r  sew o n ly  w i th  
d i f f i c u l t y  d e s p i t e  a i d s )

T o t a l l y  b l in d

(71)

H earin q :

( r a t e  s t a t e  w i th  h e a r in g  
a id  on.)

A dequate  com m unication
I n t e r v i e w e r  has t o  s h o u t
Communication v i r t u a l l y  
i m p o s s i b l e

(72)

M o b i l i t y : P a t i e n t  ap pears  m o b i le
P a t i e n t  w a lk s  w i th  
m e c h a n ic a l  a id e
P a t i e n t  cha irbound  u n l e s s  
h e lp e d  by s t a f f

(73)
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Appendix 3.3.

CLIFTON ASSESSMENT PROCEDURES FOR THE ELDERLY (CAPE)

Behaviour Rating Scale

N a m e :  D ate  of birth;

C u rre n t ad d ress /p la cem en t: .....................................................................................................

P lease ring the appropria te  num ber for each item

1. W h e n  bath ing  or dressing, he /she requires: — no assistance
— som e assistance
— m axim u m  assistance

2 . W ith  regard to  w a lk ing , he/she: — sh o w s no signs of w eakness
— w alks  s lo w ly  w ith o u t aid, or uses a stick
— is unable to w a lk , or if able to w a lk , needs 

fram e , crutches or someoi.v, _ , his/her side

3 . H e /s h e  is in co n tin en t of urine and/or faeces (day or n ight):
— never
— so m etim es  (once or tw ic e  per w ee k )
— freq uen tly  (3  tim es per w ee k  or m ore)

4 . H e /s h e  is in bed during the day (bed does not include couch , s e ttee , etc):
— never
— so m etim es
— a lm o s t a lw a y s

5. H e /s h e  is co n fu sed  (unable to find w a y  around, loses possessions, etc):
— a lm ost never confused
— com ecim es confused
— alm ost a lw a y s  confused

6. W h e n  le ft to h is /her ow n devices, h is /her appearance (c lo thes and/or hair) is:
— alm ost never disorderly
— s o m e t i m e s  disorderly
— a lm o s t a lw a y s  disorderly

— n ever need supervision
— so m etim es  need supervision
— a lw a y s  need supervision

— o fte n  helps out
— so m etim es  helps out
— never helps out

7. If a l low ed  ou ts ide,  he/she would :

8 . H e /s h e  helps ou t in the h o m e /w ard .

0
1
2

0
1

0
1
2

0
1
2

0
1
2

9, He /she  keeps h im /herself  occupied in a cons truc t ive  or useful ac t iv i ty  (w orks ,  reads, plays games,
has hobbies, etc): — a lm ost a lw ays  occupied 0

— som etim es occup ied 1
— a lm ost never occup ied 2

10. He /she  socia lises w i th  others: — does estab lish a good relationship w ith  others 0
— has some d i f f icu l ty  establ ishing good relat ionships 1
— has a great deal of d i f f icu l ty  establ ishing good 

re lat ionsh ips 2

1 1. He /she  is w i l l ing  to do things suggested or asked o f h im /her:
— o f ten  goes along
— so m e t im es  goes along
— a lm ost never goes along
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1 2, H e /s he  understands w h a t  you c o m m u n ic a te  to h im /h e r  (you m a y  use speaking. v*,ri;ing, or
gesturing): — u n ders tand s  almost everything you co m m u n ica te  0

— u n ders tand s  some of w h a t  you com m unicate  1
— un de rs tand s  alm ost nothing of w h a t  you  

c o m m u n ic a te  2

1 3 .  H e /s h e  co m m un icates  in any m a n n e r  (by speaking, wr it ing  or gesturing):
— w e l l  enough to m ake  h im/herself  easily understood  

at all t im es 0
— c a n  be understood som etim es or w ith  so m e  

dif f icu lty  1
— can  rarely or never  be understood for w h a te v e r  

reason 2

1 4 .  H e /s h e  is objectionable to others during the day (loud or c o n s tan t  talking, pilfering, soiling furniture,
in terfering with  affa irs of others):  — rare ly  or n e ver  0

— so m e t im e s  1
— freq uen t ly  2

1 5. H e /s h e  is objectionable to others during the night (loud or co ns tan t  talking, pilfering, soiling furniture.

1 6 .

interfering in affairs of others , w an d e r in g  ab ou t ,  etc.) ;
— rare ly  or never
— s o m e t im e s
— frequently

H e /s h e  accuses others o f  doing h im /h e r  bodily ha rm  or stealing his/her personal possessions — i f 
you are sure the accusations are true, rate zero, o th erw is e  rate one or two:

— ne ver
— so m e t im e s
— freq uen t ly

1 7, H e /s h e  hoards apparently  m ean ing less i tem s (w a d s  of  paper,  string, scraps of food, etc.
— n e ver
— s o m e tim es
— frequently

1 8.  H is /h er  sleep pattern at m ght is: — a lm os t  never a w a k e
— s o m e tim es  a w a k e
— o f te n  a w a k e

Eyesight;
Icick w hich aooliesi

c a n  see (or can see w ith  glasses)
part ia ljy blind
tota lly 'blind

Hearing ;
Itick w hich asoiiesi

no hearing diff icult ies, w i thou t  hearing aid 
no hearing diff icult ies, though requires hearing aid 
has hearing diff icult ies wh ich  interfere w ith  
co m m u n ic a t io n  
is ve ry  deaf

Rated by: .................................................................................................. Da:
Starf/Raiativî

C o p y r ig h t  C  1979 A H  P a n e  a n p  C J G 'H eafO  

E le v e n th  im p re s s io n  1939
A.I rights rasenreO  N o  o a n  of this p i_» ica:ion  m a y  tie ra p ro c u c e c  or t ra n s m c a O  in 
a n y  term  or Oy any m e a n s  w lh C L i perm ission  m w riting from  th e  p u C iis h a '

T his c u o iic a t.c n  is ««sioO ad from  tha ra c ro g ra o m c  iicans ng schem .a a o m in is re re o  Oy the  
C c p y n g n t L ic en s in g  A g en cy  L im iieo

P n n te o  in G re a t Bntam  for M ccC ar ana S to u g h to n  E O u ca 'ion a t a Oivision of 
H oC O er a n c  S tO ughtcn  LtO . W.il floaO, C un to n  G re e n  S e v e n o a n s  Kant.
5y C w  P .ih i G ro u o  O a < ‘r»ooa Mill i r cu st nai  E s t j ' a  O a k w o c C  Miii L o u g n to n  £ s s e « i G ' 0  3 :
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Appendix 3.4

PATIENT 

QUALITY OF LIFE 

(Supplementary) 

QUESTIONNAIRE

(Interview in conjunction with B.A.S.)
(For use before and after the move to Community Facilities)

PATIENT’S NAME

NAME OF NEW FACILITY

NAME OF OLD FACILITY

DATE OF MOVE

ROYAL FREE HOSPITAL 
SCHOOL OF MEDICINE

COMMUNITY REPROVISION 
RESEARCH PROGRAMME

INTERVIEW -
BEFORE I AFTER MOVE (Delete)
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PATIENTS NAME 

DATE OF INTERVIEW

1 How long have you been here? Years

Months

2a Do you like the bedroom you are in?

2b If no, for which of the following reasons:

Yes
No

Too hot 
Too cold 
Too small 
Too big 
Isolated 
Lacks privacy 
No View

B

2c If yes, for which of the following reasons: Heating levels just right 
Ample sized room 
Not isolated 
Adequate privacy 
Pleasant view

2d Can you see out of the window? Yes
No
A little

2e Interviewer to note if patient can control heating levels Yes
No a

The interviewer ascertains from patient or staff, if the 
patient is not in own room at time, the type of 
accommodation:- nightingale 

improved nightingale 
single
double room 
4/5/6 bay
Other - please specify below

3a Do you have any personal things here? Yes
No

3b If yes, which of the following do you have? furniture
pictures
books
ornaments
others
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4a Can you get to the toilet easily?

4b Can you get to the bathroom easily?

Interviewer to note 

4c Approx. distance in metres to toilet facilities

4d Approx. distance in metres to bathing facilities

4e Does patient require assistance?

4f Can w.c. be locked by patient?

5 Where do you go in the day?

6a What do you do in the day?

Yes
No

Yes
No

metres

metres

Yes
No

Yes
No

Dining Room 
Sitting Room 
Outside Garden 
Stay in Room 
Off site

Read
Walk
Watch T.V.
Socialise
Hobby
Sleep
Other - please specify below

B
B

B
B

6b Interviewer to note if the patient is bedbound or immobile Yes
No

7a Is it easy for you to make a telephone call?

Interviewer to note 
7b Distance in metres to nearest phone/s

7c Number of phones available

7d and/or telephone trolley with bedhead service

Yes
No

metres

No. of phones

Yes
No

a
a

a
8 Do you get lost in the building?

9a Are you contented here apart from being away from 
home?

Yes
No
Sometimes

Yes
No a
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9b If yes

Question for the new facility only: 

10a Is this place better than
(name of old one) 

10b If yes, for which of the following reasons; -

10c If no, for which of the following reasons: -

11 Has the new facility contributed to an improved 
relationship with the staff?

In all respects 
In most respects 
Only in some respects

Yes
No

More privacy 
Quieter
Better dining facilities 
Better w.c. facilities 
More visits from relatives 
Better general environment 
Nearer to public facilities 
Better access to staff

Lack of privacy 
More noisy
Poorer dining facilities 
Poorer w.c. facilities 
Fewer visits from relatives 
Poorer general environment 
Further from public facilities 
Worse access to staff

Yes
No
Same as before

B

Interviewer's comments:
The interviewer is to state here if patient's comments are more reflectional of his/her mental state.

Interviewer thanks patient for taking part.
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Appendix 3.5

QUESTIONNAIRE

To be completed In conjunction with the General Health Questionnaire

ROYAL FREE HOSPITAL  
SCHOOL OF MEDICINE

COMMUNITY REPROVISION  
RESEARCH PROGRAMME

STAFF NAME

NAME OF NEW FACILITY

NAME OF CLOSED I CLOSING INSTITUTION
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The Royal Free Hospital School of Medicine is undertaking a three year study to monitor 
the closure programmes of long stay institutions.

Over 90 major institutions are being monitored in this research.

Your former h o s p i t a l_________________________ has been selected as one where
more detailed views of those involved (affected) in the process are being sought.

The intention of this questionnaire is to ascertain the levels of staff involvement in the 
reprovision programme and whether they were advised in sufficient detail of the intended 
services and their contribution to the design and operation of the facilities provided.

Thank you for co-operating.

No individuals will be named in the published research and any information given will only 
be used in arriving at the total views of a staff group at a particular hospital.
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DATE OF INTERVIEW

NAME

JOB TITLE

NAME OF NEW FACILITY

NAME OF CLOSED / CLOSING INSTITUTION

1 a Is the Institution completely closed?

1b If yes, what was the date of closure?

Yes
No B

1c If no, when is the anticipated date of closure?

2 What was the date of transfer of your ward/department

Service
3a When did you commence work at the old institution? Month

Year 19

3b Length of service accrued at the old institution? Years! | Months j |

4a In what capacity did you commence work at the 
old institution?

4b On transfer, in what capacity did you commence 
work at the new facility?

5 Has your contract / conditions of service changed 
as a result of the move?

First advice

Yes
No B

6a When did you first find out the institution 
was due to close? more than 3 years 

before 
3 years before
2 years before 
1 year before
9 months before 
6 months before
3 months before
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Less than
3 months before | |

6b How did you find out? by letter 
staff meeting 
individually 
colleague 
press
other (please 

specify below)

7a When did you find out your ward or 
department was to transfer?

7b How did you find out your ward or department 
was to transfer?

8a How were you formally informed by management 
of the closure of the institution?

more than 3 years 
before 

3 years before
2 years before 
1 year before
9 months before 
6 months before
3 months before 
Less than
3 months before

by letter 
staff meeting 
individually 
colleague 
press
other (please 

specify below)

by letter 
staff meeting 
individually 
other (please 

specify below)

□

8b How were you formally informed by management 
of the closure of your ward/department. by letter 

staff meeting 
individually 
other (please 

specify below)

9a How did you and the staff feel when management 
first advised you of the future plan? unclear

clear B
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9b Did those feelings change during the 
implementation of the plan?

Yes
No B

10a Was the new service and its timetable for 
implementation explained?

Yes
No
Don't know

10b Was the plan significantly changed during its 
implementation?

Yes
No
Don't know

11 Was it clear where your part of the service 
would be relocated following the closure? Yes

No
Don't know

Updates

12a Were regular updates on progress given to you? Yes
No
Don't know

12b If yes, how? by letter 
staff meeting 
individually 
other (please 

specify below)

Planning

13a Was your input sought in the planning of services? Yes
No B

13b If no, do you think it should have been? Yes
No

14 Did you know the representative / senior officer
relevant to your work who was planning the service? Yes

No

15 Did your professional group contribute? Yes
No
Don't know
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16 Are you satisfied that the system allowed you
to make your views felt? Yes

No

17a Were you a member of a project team for a Yes
specific service or facility? No

17b If no, do you think you should have been? Yes
No

If no, go to question 20a
18a Were you involved in drafting operational policies? Yes

No

18b If no, do you think you should have been? Yes
No

19a Were you involved in multi-disciplinary work
with other care professionals/planners? Yes

No

19b If no, do you think you should have been? Yes
No

Approvals

20a Were you shown the eventual design of the facility? Yes
No

21a If no,
Do you think you should have been? Yes

Go to question 22
No

21b If yes,
Were you given the chance to comment on whether Yes
this adequately met the operational requirements? No

22 Accepting that some physical and cost restraints 
will always apply, do you think the final outcome 
was acceptable? Yes

No
Don’t know

23a Did you get involved in the choice of furniture and
equipment and the colour scheme and furnishings? Yes

No

23b If no, do you think you should have been? Yes
No
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Training

24a Was additional training offered to you 
to enhance your work in the new facility?

24b If no
Do you think it should have been?

Yes
No

Yes
No

Go to question 25a

B

B
24c If yes

Was this training necessary? Yes
No B

24d Was this training good
adequate
not satisfactory

24e If not satisfactory, why not? inappropriate - 
not targeted 

too short 
badly taught 
other (please 

specify below)

25a Do you intend to seek training (further) 
as a result of your transfer? Yes

No
Undecided

25b If yes, why? Needed to perform 
existing work | |

Career
development 

Expanded role 
other (please 

specify below)

Commissioning

26a Were you part of the commissioning team 
for the new facility?

26b If no,
Do you think you should have been?
Go to question 27

26c If yes,
Was this general or confined to your

Yes
No

Yes
No

General □
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ward/department? Own ward/dept | |

27 Do you think the commissioning generally went well ?

New Facilities

28 How do you feel about the new facility ? 
(more specific questions to follow)

29 Are the patient areas 

big enough

bright enough

well furnished

well decorated

wearing well

easily accessible

Yes
No

Generally good 
Generally bad

30 Is there wheelchair access?
31 Are patient toileting facilities

of sufficient quantity

near enough to patient areas

of sufficient quality

32 Are patient bathing facilities 

of sufficient quantity

near enough to patient areas

of sufficient quality

33a Is there a staff amenity area?

Yes
No

Yes
No

Yes
No

Yes
No

Yes
No

Yes
No

Yes
No

Yes
No

Yes
No

Yes
No

Yes
No

Yes
No

Yes
No

Yes

B

B

B
B
B
B
a
B
B
B
B
B

B
B
a
□
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No □

B
33b If no,

Is this a serious disadvantage? Yes
No

Go to question 34

33c If yes,
Is the staff amenity area

big enough Yes
No

bright enough Yes
No

well furnished Yes
No

well decorated Yes
No

wearing well Yes
No

34 Are support functions satisfactory?

linen supplies Yes
No

storage - Yes
No

catering Yes
No

transport Yes
No

35 Is there anything you would like to suggest as to how the process might be improved?

B
B
B
B
B
B
B
B
B

Interviewer thanks staff member for interview and explains the General Health Questionnaire
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Appendix 3.6

GENERAL HEALTH 
QUESTIONNAIRE GH Q -28

Plaaaa r ia d  (fia  ca rrh illy :

W« tfKXikl Ilk# to know if you h»vV h*d any m^dicii cxxr*oU»u â, and how your health ha% been in 
general. o*w rh# p t t t  /‘rw Mveiri. Please anawer ALL the querticxrt on the following page: umply by under
lining th# anrwer wfiicn you think mort ne any aooliei to you. A em ember that we want to krxow atxxit 
present and recent complama, not those that you had in the part

it It important that you cry to aorwer ALL the oueroom.

T h a n * you v#ry much for yo u r co-oD eration.

h a v e  yo u  RECENTLY;

At — been feeling perfecthy well and in Barter Same Worse Much worse
good health/ than uiual a* uojal than usual than usual

A2 — been feeling in need of a good Not No more Rather more Much more
tonic/ at ail than u&jsi than usual than usual

A3 — been feeling run down and out of Not No more Rather more Much more
to m ? at all Tian usual than usual than usual

A 4 — felt that you are ill/ Not No more Rather more Much more
at all than usual than usual than usual

AS -  been gerong any peinr in your heed/ Not No more Rather more Much more
at all than usual than usual than usual

A6 --  been getting a feeling of tigfrtnerr or Not No more Rather more Much more
preoure in your heed/ at all than usual than usual than usual

A7 -- been haring hot or cold «>elii/ Not No more Rather more Much more
I t  all 31 an usual than usual than usual

31 -- lort much tieeo over worry / Not No more Rather more Much more
I t  all than usual than usual than usual

32 - • had drffieulty in rtaymg arieeo once Not No more Rather more Much more
you are off/ I t  I I I than usual than usual than usual

33 - fe+t conetantfy under rtram? Not No more _ Rather more Much more
I t  all than usual than usual than usual

34 - been getting edgy and bed-tempered/ Not No more Rather more Much more

- at all than usual than usual than usual

35 - been grtbng «cared or pen«cky for no Not No more Rather more Much more
good reason/ at ail than usual than usual than usual

36 - found eierythmg gerong on coo of Not No more Rather more Mutfi more
you/ I t  ail than usual than usual dian

37 - been fealeeg nerroua and rtruny-uo Not No moo R r t t t t r  more Much more
aW the oma/ at ail than neiu than usual than usual

P1_£ASf TUAN OVEA
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HAVE YOU RECENTLY

C I -  ® k»w yourw^f bury
ind ooouptad?

Mor* *o S«n« Ri(h#f l«u MucM Iw
tn*n uiual u  usual man usual man usual

C7 -  b*«n caking lon9*r trrm  ma min$s you 
do?

Quicksf 
man usual

Sama 
as usual

Longaf Mu<m iongar
man usual man umai

C3 -  fsiT on ma WxWa you wars dong Sarrtr About Las: wall
mingi wail? man usual ma sama man usual

Mucfi

C4 -  baan tanrfiad wim ma way ycu'v# 
carriad out your cmsK?

Mors
utiifiad

About sama 
as usual

Lra satisfisd Mucn Ian 
man usual satirTiaO

CS — fait mat you ara ptayiog a usaful part 
in mingi?

Mora so 
man usual

Sama 
as usual

Lan usahji Mucb Ian
man usual useful

CS — fait caoaols of making Oaasjons about 
mings?

Mora JO 
man usual

Sama
as usual

Lan SO Mucn Ian
man usual caoaola

C7 -  aaan sbla to anfoy your normal 
day to-aay actirioat?

Mora so 
man usual

Sama
as usual

Lan SO Mucn Ian
man usual man usual

0 1 -  baan mmking of youriaff u  s
wormian oarsom?

Not 
St  al l

No rnora 
man usual

Ramar mora Much mora 
man usual man usual

02 -  fait tftat lifa II artoraiy nooalan? Not 
St  sll

No m orw  

man usual
Rstnar mora Mucn mora 
wm usual man usual

03 — fait tnrt Irfa iMi t worm liaing? Not
St ill

No mora 
man usual

Rstnar mora Mucn mora 
man usual man usual

04 -  mougnt of tba posubility mat you 
might maaa away wim youraarf?

Orflnioalv
not

I don't 
mink so

Has crossed Oefinitsly
my mind bava

05 — found at ome* you couldn't do Not
arry-miog becauaa your narras wara st Sl l

too bad?

No mora 
man usual

Ramer mora Mucn mora 
man usual tfian usual

06 — found youraaff wrshing you wara dead 
sod away from it all?

Not 
St sll

No mora Ramer mora Mucn more
man usual man usual ttvan usual

0? -  found tftet ttta idaa of tsking your
own Ida kept com mg into your mind?

Oafimtsly
not

I don't 
mmn so

Has crossed Oafimtsly
m y  mind has

t o t a l

Coomgnt f General Rracrca Researcn Unit 1978 
Pudlisnad bv The NFER-Neisoo PuOiisnmg Comoanv Ltd.
Oarville House. 2 Oxford Road East. Windsor. SL4 1 OF. Serks. 
All rigrrts reserved. Not to be reoroduced in any form 
or by any means without me wrmen oermiss«on of the oubiianer 
First puoiisned 1973 
r. General Rrsctrce Research Unit 1978 

ISBN 070C5 0210 6 
Rnnted in Great Brrtsm
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Appendix 3.7

FRIEND / RELATIVE

QUESTIONNAIRE

ROYAL FREE HOSPITAL 
SCHOOL OF MEDICINE

COMMUNITY REPROVISION 
RESEARCH PROGRAMME

FRIEND'S I RELATIVE'S NAME

DATE OF INTERVIEW

NAME OF NEW FACILITY

246



The Royal Free Hospital School of Medicine is undertaking a three year study to monitor 
the closure programmes of long stay institutions.

Your friend's/relative's previous h o s p i t a l _______________________________ ______
has been selected as one where more detailed views of those affected in the process are 
being sought.

The intention of this questionnaire is to ascertain levels of friend/relative satisfaction
with the reprovision programme and whether you think it has been better for the user of the
service.

No individuals will be named in the published research and any information given will only 
be used in arriving at the total views of a friend/relative group at a particular hospital.

Thank you for agreeing to take part in this research.
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DATE OF INTERVIEW

NAME of Friend or Relative

RELATIONSHIP to Patient Son/ Daughter 
Wife/Husband 
Friend
Other (please 

specify below)

Patient's Present Hospital / Home

Patient's Former Hospital

The following questions are part of a national survey to help NHS staff plan facilities for 
patients.

New Facilities

1 In general do you think the new facilities provided are

those at the former hospital.

2 Specifically, the bedroom 

generally is

decoration is 

furnishings are 

size is

3 The living/day rooms 

generally are

better than 
worse than 
the same as

better 
worse 
the same

better 
worse 
the same

better 
worse 
the same

better 
worse 
the same

better 
worse 
the same
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decoration is better 
worse 
the same

furnishings are better 
worse 
the same

size IS better 
worse 
the same

The dining area 

generally is better 
worse 
the same

decoration is better 
worse 
the same

furnishings are better 
worse 
the same

size IS better 
worse 
the same

5 How were you told that your friend/relative 
was moving from the former hospital 
to the new facility? by nurse / doctor 

by another 
professional 

by letter
by friend / relative 
don't remember 
Other (please

specify)

□

6 How long before the move were you told? Over 6 months 
6 months 
5 months 
4 months
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3 months 
2 months 
1 month
Less than a month 
Don't remember

7a Did you speak to the nurse/carer about the move?

If no, go to question 7d

7b If yes,
How many of your questions could they answer?

Yes
No

all
most
few
none

B

7c Did you feel reassured after asking 
your questions?

Go to  question 8

7d Did you want to?

Very much 
A little 
Not at all

Yes
No B

VISITS

8a Is it easier to visit your friend/relative at the 
new facility than the former hospital?

8b If yes.
For which of the following reasons?

8c If no.
For which of the following reasons?

9 What was the approximate distance from your 
normal place of residence to the old facility?

Yes
No
Same as before

location of the site 
better public transport 
vehicle ownership

location of the site 
worse public transport 
non-vehicle ownership

miles

10 What is the approximate distance from your 
normal place of residence to the new facility? miles

11 How was your friend/relative the patient told 
about the move? by nurse/carer 

by letter 
by you
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don't remember 
Other (please specify) B

12 How did you friend/relative feel about the move?

13 Does your friend/relative like it 
at the new facility?

very pleased 
pleased 
indifferent 
a little worried 
very worried

In all respects 
In most respects 
Only in some respects 
Not at all

14 Do you have a suggestion, from the point of view as a friend or relative, that would

a) improve the planning of the accommodation within such new facilities?

b) improve the planning of the way in which such moves are made?

The interviewer thanks the friend/relative for completing this questionnaire.
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APPENDIX 3.8A
INPATIENT WARDS - ADULT ACUTE MENTALLY ILL

NAME OF HOSPITAL:

NO. OF BEDS: STATUS:

DATE:

SANITARY FACILITIES

1. Is there at least 1 w.c. to 5 patients? Yes
No B

I f  no, what is the ratio?

2. Is there at least 1 bath or shower to every 6 patients?

1:6
7
8

1:10

Yes
No a

I f  no, what is the ratio? 1:7
1:8
1:9
1:10

Is there at least 1 assisted shower/wc/whb o f 6.00 m on Yes 
ward? No a
I f  no, what is the actual size?

m2

5.5
5.0
4.5
4.0
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4 Is there at least 1 assisted bath/wc/whb o f 12.50m2 on the 
ward? Yes

No

I f  no, what is the actual size? 12.00
11.50 
11.00
10.50 
10.00
9.50
9.00
8.50
8.00

Dormitory Facilities

5 Are the single bedrooms at least 1 Im^? Yes
No

I f  no, what is actual size 10.50
10.00
09.50
09.00
08.50

6 Are the multi-bedded areas (divan beds) a minimum o f Yes
8.5"^  ̂ per occupant? No

I f  no, what is the actual size? m^
8.00
7.50
7.00
6.50
6.00
5.50 
5.00

Are individual bed spaces curtained?
Yes
No

8a. Is there one special bedroom for the temporary use o f severely 
disturbed patients adjacent to the staffbase? Yes

No
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8b Which o f the following does this special room have:

i) a robust door which can be opened only by the staff 
from the outside and which opens outwards □

ii) a vision panel o f toughened glazing suitable for staff
observation either in the door, or in a wall, which can be 
be screened from the outside when privacy is required, and 
which gives as much all round vision o f the room as | |

possible

iii)  windows with safety glass and restricted opening

iv) three light fittings which should all be ceiling mounted,
flush and unbreakable with Q

a) the main light controlled by a switch outside the | |
room;

b) a separate night light to give a pool o f light by the door 
with a switch outside the room;

c) an overbed light. The local bed-head switch should be
capable o f being isolated by means o f an over-ride 
switch mounted outside the room; QJ

v) heating which cannot be tampered with, controlled from the 
outside o f the room;

vi) sound containment to a reasonable level.
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DAY FACILITIES

9 Is there a quiet room separate from sitting/dining/therapy 
rooms?

Yes
No

10 Is the ward self-contained (i.e. stand alone)? Yes
No

11 a Does the total area o f dining room/sitting room space equate to
Ye 
No

at least 2.30m^ per patient (excluding Quiet Room)? Yes

12 Is there a Consulting / Interview room within the ward Yes 
area? No

13 Is there a dining/sitting/group therapy room to permit Yes 
meals to be taken in a single sitting? No

14 Is there the availability in the day area o f a patients utility
room? Yes

No

15 Does the patients storage space for personal belongings measure
Yes 
No

a minimum of 0.2m^ per patient? Yes

I f  no, what is the actual size? 0.15
0.10

16 Is there a clean utility / treatment room available in the
ward area? Yes

No
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a
l i b  I f  no, how much does it measure per patient? m^

2.4
2.3
2.2
2.1
2.0
1.9
1.8

B
B
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17 Is there a “ forum”  (informal sitting) space contiguous with, but 
not part o f the circulation route and adjacent to the staffbase as an 
informal meeting space for patients and staff?

Yes
No

18 I f  located on a DGH site, is there a separate identifiable Yes 
entrance to the Mental Health facilities? No

N/A

General

19 Is there clear separation and identification o f “ dormitory”  and 
“ day”  areas? Yes

No

No

20b I f  no, is there a lift? Yes
No

QUALITY OF ENVIRONMENT OR GENERAL SURROUNDINGS

21 Is the sitting /dining area bright'!^ Yes
No

22a Is it predominately lit from natural light? Yes
No

22b I f  no, does the sitting/dining room have windows? Yes
No

23 Are patients able to view external surroundings with ease?
Yes
No
N/A

B

B
20a Is the ward located on the ground floor? Yes □

B

a
Ba
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24 Is the ward comfortably furnished? Yes
No
N/A

25a Is the decor (curtains, carpets, general decorations) poor?
Yes
No
N/A

25b I f  no, is the decor satisfactory? Yes
No
N/A

25c I f  no, is the decor good? Yes
No
N/A

26 . Is the color scheme pleasing to the eye/pleasant? Yes
No
N/A

27 Does the setting o f the ward appear to be clinical? Yes
No

28a Is the sitting/dining room temperature too hot? Yes
No
N/A

28b If, no is it too cold? Yes
No

Interviewer:

B

B
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APPENDIX 3.8B
DAY HOSPITALS - ADULT ACUTE MENTALLY ILL

NAME OF HOSPITAL:

NO. OF BEDS: STATUS:

DATE:

SANITARY FACILITIES

l)a. Is there 1 w.c. for ever}' 3 patients?
Yes
No f l

I)b I f  no, what is the ratio?

Are w.c. facilities immediately available inside the main 
entrance?

Is each w.c. at least 4.5m2 to permit staff to assist the 
patients?

I f  no, actual size

SITTING / DINING ROOMS

1:4
1:5
1:6
1:7

other

Yes
No

Yes
No

m2

4.0 
3.5
3.0

B
a

Is there a quiet room separate from sitting/dining rooms? Yes
No
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Does the total area o f dining room/sitting/therapy room space equate
Yes 
No

to at least 22Sm per patient (excluding Quiet Room)? Yes B
I f  no, how much does it measure per patient? m

2.4
2.3
2.2 
2.1 
2.0
1.9
1.8

7 Do the sitting/dining/therapy rooms permit meals to be taken
in a single sitting? Yes

No

THERAPY AREAS

8. Is there an area available, either purposely provided or shared
within the Day Hospital for group therapy for Yes
10-12 people? No

9. Does the unit have the activities o f daily living kitchen? Yes
No

10 Is the activity area quiet? Yes
No
N/A

11 Is the activity area clean? Yes
No

12a I f  the day hospital has 10-24 places, does it have a shared
therapy office?
Yes
No

N/A

12b I f  the day hospital has 25 - 40 places does it have two separate 
therapy offices? Yes

No
N/A

B

B
B

B

□
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13. Is there a patients utility room? Yes
No

14. Is there a consulting or interview room available? Yes
No

15 Is there a beauty / hairdressing space? Yes
No

B
B
B

16 Is there a forum (informal sitting) space contiguous with, but not
part o f the circulation route, adjacent to the staff office as an informal 
waiting space and an informal meeting space for patients and 

staff? Yes Q

No □

EXTERNAL FACILITIES

17 Is there a secure garden area? Yes
No
N/A

18 Is there integration o f Ward and Day Hospital
accommodation? Yes

No
N/A

19a Is the ward located on the ground floor? Yes
No

19b I f  no, is there a lift? Yes
No

QUALITY OF ENVIRONMENT OR GENERAL SURROUNDINGS

20 Is the sitting /dining area bright? Yes
No

21a Is it predominately lit from natural light? Yes
No

21b I f  no, does the sitting/dining room have windows? Yes
No
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22 Are patients able to view external surroundings with ease?
Yes
No

23 Is the ward comfortably furnished? Yes
No
N/A

24a Is the decor (curtains, carpets, general decorations) poor?
Yes
No
N/A

24b I f  no, is the decor satisfactory? Yes
No
N/A

24c I f  no, is the decor good? Yes
No
N/A

25 Is the color scheme pleasing to the eye/pleasant? Yes
No
N/A

26 Does the setting o f the ward appear to be clinical? Yes
No

27a Is the sitting/dining room temperature too hot? Yes
No
N/A

27b I f  no, is it too cold? ■ Yes
No
N/A

B

Interviewer:

B
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APPENDIX 3.8C
INPATIENT WARDS - ELDERLY MENTALLY ILL

NAME OF HOSPITAL:

NO. OF BEDS: STATUS:

DATE:

SANITARY FACILITIES

l)a. Are the patients at any point in the ward more than 
12'metres from a w.c.?

Yes
No B

1 )b I f  yes, how far away?

2. Is each w.c. at least 4.5 m“ in size?

metres
12.5
13
13.5
14
14.5

Yes
No 0

I f  no, actual size
m
3
3.5
4

Is there at least 1 w.c. to 5 patients? Yes
No

I f  no, what is the ratio? 1:6
1:7
1:8
1:9
1:10

4. Is there at least 1 bath or shower to every 6 patients? Yes
No
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I f  no, what is the ratio? 1:7
1:8
1:9
1:10

5a Is there at least 1 assisted shower/wc/whb o f 6.00 Yes
on the ward? No

m"
5b I f  no, what is the actual size? 5.5

5.0
4.5
4.0

6a Is there at least 1 assisted bath/wc/whb o f 12.50m^
on the ward? Yes

No

6b I f  no,what is the actual size? 12.00
11.50
11.00
10.50
10.00
9.50
9.00
8.50
8.00

Dormitory Facilities

7 Are the single bedrooms at least 1 Im^? Yes
No

7B I f  no, what is actual size 10.50
10.00
09.50
09.00
08.50

B
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8 Are the multi-bedded areas a minimum o f 8.5m^ per Yes 
occupant? No

I f  no, what is the actual size? m^
8.00
7.50
7.00
6.50
6.00
5.50
5.00

9 Are individual bed spaces curtained? Yes
No

10 Do the single bedrooms have a hand basin? Yes
No

DAY FACILITIES

11 Is there a quiet room separate from sitting/dining rooms? Yes
No

12 Does the total area o f dining room/sitting room space equate
to at least 2.50m^ per patient (excluding Quiet Room)? Yes

No

I f  no, how much does it measure per patient m^
2.4
2.3
2.2 
2.1 
2.0
1.9
1.8

13 Does the patients storage space for personal belongings measure
a minimum o f 0.2m“ per patient? Yes

No
N/A

I f  no, what is the actual size? 0.15
0.10
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14 Is there a Consulting / Interview room within the ward
day area? Yes

No

15. Is there a dining/sitting room to permit meals to be taken Yes
in a single sitting? No

16 Is there the availability in the day area o f a patients utility
room? Yes

No

17 Is there any wheelchair access from the building into
external landscaped garden areas? Yes

No
N/A

18 Is there a secure garden area? Yes
No
N/A

General

19 Is there clear separation and identification o f “ dormitory”
and “day”  areas? Yes

No

20 Is there integration o f Ward and Day Hospital
accommodation? Yes

No
N/A

21 Are there handrails in the corridors? Yes
No

22a Is the ward located on the ground floor? Yes
No

22b I f  no, is there a lift? Yes
No

0
B

a
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QUALITY OF ENVIRONMENT OR GENERAL SURROUNDINGS

23 Is the sitting /dining area bright? Yes
No

24a Is it predominately lit from natural light? Yes
No

24b I f  no, does the sitting/dining room have windows? Yes
No

25 Are patients able to view external surroundings with ease?
Yes
No
N/A

26 Is the ward comfortably furnished? Yes
No
N/A

27a Is the decor (curtains, carpets, general decorations) poor?
Yes
No
N/A

27b I f  no, is the decor satisfactory? Yes
No
N/A

27c I f  no, is the decor good? ' Yes
No
N/A

28 Is the color scheme pleasing to the eye/pleasant? Yes
No
N/A

29 Does the setting o f the ward appear to be clinical? Yes
No

B
B
a
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30a Is the sitting/dining room temperature too hot? Yes
No 

, N /A

30b I f  no, is it too cold? Yes
No

Interviewer:

a
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APPENDIX 3.8D
DAY HOSPITALS - ELDERLY MENTALLY ILL

NAME OF HOSPITAL:

NO. OF BEDS: 

DATE:

STATUS:

SANITARY FACILITIES

Are the patients at any point in the ward more than 12 
metres from a w.c.?

I f  yes, how far away?

Are w.c. facilities immediately available inside the main 
entrance?

Is each w.c. at least 4.5m" to permit staff to assist 
the patient?

I f  no, actual size

Yes
No

metres
12.5
13.0
13.5
14.0
14.5

Yes
No

Yes
No

m^
4.0 
3.5
3.0

5. Is there an assisted shower and / or bathroom facility? Yes
No

R

B
B

B
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SITTIN G  / D IN ING  ROOMS

6. Is there a quiet room separate from sitting/dining rooms? Yes
No

7. Does the total area o f dining room/sitting room space equate to
Ye 
No

at least 2.50m^ per patient (excluding Quiet Room)? Yes

I f  no, how much does it measure per patient? m^
2.4
2.3
2.2 
2.1 
2.0
1.9
1.8

8. Do the sitting/dining rooms permit meals to be taken in a
single sitting? Yes

No

TH ER APY AREAS

9. Is there an area available, either purposely provided or
shared within the Day Hospital for group therapy for Yes
10-12 people? No

10. Does the unit have the activities o f daily living kitchen? Yes
No

11. Is the activity area quiet? Yes
No
N/A

12 Is the activity area clean? Yes
No

13a I f  the day hospital has 24 places or less, does it have a
shared therapy office? Yes

No
N/A

B

B

a
B
a
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13b I f  the day hospital has 25 - 40 places does it have two
separate therapy offices? Yes

No
N/A

14. Is there a patients utility room? Yes
No

15. Is there a consulting or interview room available? Yes
No

16. Is there a beauty / hairdressing space? Yes
No

EXTER N AL FAC ILIT IES

17a Is there any wheelchair access from the building into
external landscaped garden areas? Yes

No
N/A

18 Is there a secure garden area? Yes
No
N/A

19 Is there integration o f Ward and Day Hospital Yes
accommodation? No

N/A

20. Are there handrails in the corridors? Yes
No

21a Is the ward located on the ground floor? Yes
No

21b I f  no, is there a lift? Yes
No

Q U A LIT Y  OF ENVIRONM ENT OR GENERAL SURROUNDINGS

0
0

B

0
0

0

22 Is the sitting/dining area bright? Yes __
No L_
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23a Is it predominately lit from natural light? Yes
No

23b I f  no, does the sitting/dining room have windows? Yes
No

24 Are patients able to view external surroundings with ease?
Yes
No

25 Is the ward comfortably furnished? Yes
No
N/A

26a Is the decor (curtains, carpets, general decorations) poor?
Yes
No
N/A

26b I f  no, is the decor satisfactory? Yes
No
N/A

26c I f  no, is the decor good? Yes
No
N/A

27 Is the color scheme pleasing to the eye/pleasant? Yes
No
N/A

28 Does the setting o f the ward appear to be clinical? Yes
No

29a Is the sitting/dining room temperature too hot? Yes
No
N/A

29b I f  no, is it too cold? Yes
No
N/A

B
B
B

Interviewer:
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Appendix 4.1. üst of Water Towr Hospitals in the study
Lancaster Moor Bethlehem Royal
All Saints Prestwich
Barnsley Hall The Princess Royal
Barrow Rauceby
Bexley Roundway
Littlemore The Royal London
Bootham The Royal Shrewsbury
Brookwood Runwell
Carlton Hayes Scalebor
Central Severalls
Cherry Knowle Shenley
Claybury Springfield
Clifton St Andrew’s
Coney Hill St Augustine's
Countess of Chester St Clement's
De La Pole St Crispin's
Fair Mile St Edward's
Fairfield St Francis'
Fulbourn St George's, Morpeth
Garlands St George's, Staffs
Goodmayes St James'
Graylingwell St Lawrence's
Hellesdon St Luke's
Hellingley St Martin's
High Royds St Mary's, Hereford
Highcroft St Mary's, Morpeth
Hill End St Matthew's
Hollymoor St Nicholas'
Horton Stanley Royd
Kingsway Stone House
Knowle Sundridge
Maidstone Tone Vale
Mapperley Tooting Bee
Maudsley Towers
Middlewood Warley
Napsbury Warlingham
Netherne Warneford
Old Manor West Park
Parkside Whittingham
ParkPrewitt Winterton
Pastures Winwick

Appendix 4.2 

Projected Completion of the Community Mental Health Reprovision Programmes in 
England - Assumptions

In attempting to predict the final closure of the psychiatric institutions in England the following 
data was derived from the results. These assumptions take into account the delays experienced 
at various stages of closure between 1993 and 1995 of the hospitals studied.

1 )

2 )

3)

4)
5)

20 Hospitals with no plans to formulate a plan will do so by 1998 and will move to 
category B one year later.
22% of category B hospitals will fail to proceed and be recategorised A delaying two 
years.
One third of all two year programmes fail / one third of programmes with three 
years to run will delay one year similarly two thirds of four year and one third of five 
year will delay one year.
Average full programmes calculated at six years actual elapsed allowing for delays. 
Figures calculated to nearest hospital
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Original Interim New
sitting/dining area
bright

n/s
(not scored)

yes yes

predom natural light n/s yes yes
If No, windows? n/s n/a n/a
external view - ease n/s yes yes
comfort furnished ward n/s yes yes
temperature: too hot n/s no no
temperature: too cold n/s no no
decor
poor n/s no no
satisfactory n/s no no
good n/s yes yes
colours pleasant n/s yes yes
clinical appearance n/s no no

Appendix Casel NBN & Envfronmentai Data
Adult Acute Day Hospital Inpatient Adult Acute

n°. places 25 n°. of places 25
w.c ratio 1 to 4 w.c ratio 1:5 1 to 5

w.c main no bath ratio 1:6 1 to 6
w.c m2 yes assisted shower yes
quiet room yes single bedrooms 11 m2 9.2m2
dining m2 pp yes multi-bed min 8.5m2 no
1 sitting yes curtained-off n/a
group therapy 10-12 yes special bed severe disturbed yes
kitchen yes quiet room yes
quiet activity yes is ward self contained? yes
clean activity yes dining area 2.3m2 pp yes
utility yes enable 1 sitting yes
consult yes consult/interview room yes
beauty no patient utility room yes
informal yes treatment room yes
secure garden no informal sitting room yes
day/ward yes DGH location n/a
ground yes dorm/day clear separation yes
lift n/a ground floor location no

lift yes

sitting/dining area bright yes sitting/dinmg area bright yes
predom natural light? yes predom natural light? yes
If No, windows? n/a If No, windows? n/a
able to view external yes external view with ease yes
comfort furnished ward yes comfortably furnished ward yes
decor: poor no decor: poor -

satisfactory yes satisfactory -
good no good yes

colours - pleasant yes colours pleasant yes
clinical no clinical appearance yes
too hot no temperature: too hot no
too cold no too cold no
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Appmdbt 5.3 Case 1 Patient Characteristics
Pat
N°

Date of 
Birth

Age Sex First 
Contact with 

Services

Length of 
time in 

Care

Follow up 
period 

(Months)

N° of 
days per 

week 
attending

1 10.04.20 74 F 01.01.63 31 3.5 2
2 31.10.29 65 F 01.12.88 6 3 1
3 13.01.95 75 F 08.07.93 1 3 1
4 30.09.21 73 F 30.09.92 2 4 1
5 06.12.15 79 F 15.06.79 15 4 1
6 15.12.15 76 F 05.04.94 0.75 3 2
7 28.09.21 73 14.04 89 5 3.5 2
8 14.02.22 72 F 31.01.76 18 4 3
9 06.05.23 71 F 29.06.94 0.5 4 1
10 04.05.19 75 F 29.09.92 2 3 5
11 19.07.17 77 F 09.09.94 0.25 3 1
12 31.12.18 76 F 11.05.73 21 3 1
13 02.95.21 73 14.04.94 0.75 4 2
14 11.04.11 83 F 18.03.93 1 3 1
15 21.08.13 81 F 26.02.91 3 4 1
16 21.01.21 73 F 16.08.54 40 3 1
17 21.01.10 84 F 17.10.90 4 4 2
18 10.08.23 71 F 15.04.91 3 3 2
19 29.06.09 85 F 12.05.92 12 3.5 1
20 19.08.22 72 27.07.89 5 3 2
21 27.12.15 79 F 29.12.90 4 3 1
22 01.11.26 68 F 04.10.83 11 3 1
23 08.07.27 67 F 23.02.78 16 3 1
24 26.06.28 66 F 21.06.94 0.5 3 2
25 21.08.09 85 19.06.74 20 4 2
26 27.01.24 70 F 19.06.90 4 3 1
27 02.08.18 76 F 12.05.70 24 3 1
28 19.01.13 81 01.10.93 1 3 3
29 27.01.28 66 F 11.06.85 9 4 2
30 29.10.20 74 F 13.09.88 6 3.5 2
31 10.04.20 74 F 07.06.84 10 Discharged/ 

T ransferred
1

32 31.10.29 71 F 03.11.93 1 2
33 03.02.19 84 F 09.01.86 8 2
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Appendix 5^  Ca#e 1 BAS (netrument -  Cognitive mdDtiweeelQn ^oree
P at
No.

BAS Cognitive impairment Scores 
Score out of 8

BAS Depression Level Scores 
Score out of 24

PRE POST CHANGE PRE POST Change

1 0 1 + 1 3 5 +2

2 0 0 N/C 19 19 n/c

3 1 1 N/C 2 2 n/c

4 1 0 -1 7 4 -3

5 1 1 N/C 2 2 n/c

6 1 3 +2 16 13 -3

T 0 0 N/C 17 16 -1

8 1 0 -1 12 2 -10

9 0 1 + 1 7 6 -1

10 0 0 N/C 16 16 n/c

11 1 1 N/C 9 6 -3

12 0 0 N/C 13 7 -6

13* 0 1 + 1 11 8 -3

14 5 4 -1 4 6 +2

15 0 1 + 1 3 3 n/c

16 0 0 N/C 8 9 +1

17 2 2 N/C 8 5 -3

18 1 1 N/C 24 24 n/c

19 0 1 + 1 12 11 -1

20 0 0 N/C 5 5 n/c

21 2 0 -2 6 4 -2

22 0 1 +1 10 8 -2

23 2 1 -1 2 3 + 1

24 0 0 N/C 1 9 +8

25* 0 1 + 1 13 6 -7

26 0 1 + 1 3 2 -1

27 3 1 -2 20 13 -7

28* 0 2 +2 7 7 n/c

29 0 3 +3 5 2 -3

30* 0 0 N/C . 9 10 + 1

31 0 discharged
/transferred

9 discharged
/transferred

32 0 discharged
/transferred

5 discharged
/transferred

33 1 discharged
/transferred

16 discharged
/transferred

- = Improvement + = decline n/c = no change
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Awxndb( $ 5 C<mtrol Group * GAS P a ti^  Cteracterhitic»
Pat
N“.

DoB Age Sex First Contact 
with 

Services

Length of 
time in 

Care 
(Years)

Follow-up
period

(Months)

N» of 
Visits

1 13.10.27 68 M 03.95 0.50 Transferred n/a
2 22.08.20 75 F 03.94 1.50 Deceased n/a
3 16.09.35 60 F 06.94 2.25 4 3
4 19.04.30 65 M 10.92 3.00 4 3
5 09.10.21 73 F 06.93 2.75 4 2
6 11.03.17 78 M 07.92 3.00 4 3
7 11.06.23 72 F 05.93 2.75 4 2
8 09.03.06 89 M 01.95 0.75 4 2
9 17.02.15 80 F 06.95 0.25 4 2

10 03.04.18 77 M 04.94 1.50 4 5
11 23.08.29 66 M 07.93 2.75 4 T
12 18.09.15 80 M 06.95 0.25 4 2

Patient N° 1 not available for 2nd interview, admitted for inpatient care, tfierefore assume 
some deterioration. Patient N° 2 died in the interim period 
* Voluntary organisation staffs day hospital @ weekends

Appenctix 5.6 Control Group BAS Chaogoa in Ct^nltlve and 
Depression Levels

Pat.
N°.

Depression Levels Change Cognitive
Impairment

Change

1st 2nd 1st 2nd
r 9 n/a * 1 n/a *

2“ 5 n/a ** 2 n/a *•
3 2 2 n/c 0 0 n/c
4 18 20 +2 1 1 n/c
5 7 11 +4 0 0 n/c
6 11 7 -4 0 0 n/c
7 15 7 -8 0 0 n/c
8 1 10 +9 1 2 +1
9 8 15 +7 2 2 n/c
10 12 7 -5 2 2 n/c
11 0 0 n/c 2 2 n/c
12 7 4 -3 4 2 -2

’ Patient N° 1 not available for 2nd interview, admitted for inpatient care, therefore
assume some deterioration.
* * Case 2 - died in the interim period
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Appendix 5.T Case l  Patierdŝ  Quality of Patient Acthrftlea^
Location Pro-Move Post Move
Base 33 30
Dining Room 33(100% ) 30 (100%)
Sitting Room 18(55% ) 18(60% )
Outside Garden 8 (25%) 3 * ( %)
Stay in Room 0 (0%) 0 (0%)
Off site 12(36% ) 15(50% )
Other* 0 (0%) 2 (7%)
'Kitchen 1 (3%)
Therapy Room 1 (3%)
Activity Pre-Move Post Move
Read 13(39% ) 11 (37%)
Walk 15 (46%) 12 (40%)
Watch T V. 2 (6%) 4 (1 3 % )
Socialise 31 (94%) 29 (97%)
Hobby 24 (73%) 21 (70%)
Sleep 11 (33%) 14 (47%)
Other * 1 (3%) 21 (70%)
"Relaxation Classes 1 (3%) 20 (67%)
Smoke (designated area) 1 ( 3%)
Dominoes 1 1 ( 3%)

Appendix 5.8 Case 1 Staff - Description of Sample
Job Title Length of Service

(after move at the time of completing 
the staff questionnaire)

(Years) Sex

Physiotherapist 1 11.5 F
Consultant Psychiatrist 9 M
OT Technical Instructor 8.5 F
Staff Nurse “D” 0.5 F
Enrolled Nurse “D" 20.5 F
Deputy Ward Manager T ” 14 5 M
Deputy Ward Manager 20.5 M
Staff Nurse “D" 5.5 F
Enrolled Nurse “D" 12 F
Deputy Ward Manager “F" 9.5 M
Nurse Manager “G” 29.5 M
Enrolled Nurse “D" 21 F
Staff Nurse “E" 16 F
Ward Manager “G" 21 F
Staff Nurse “D" 0.5 F
Nursing Assistant 1 F
Staff Nurse “E" 16.5 F
Deputy Sister "F" 14 F
Staff Nurse "D" 0.5 F
Staff Nurse “E” 11.5 F
Ward Manager “G" 22 F
Deputy Ward Manager "F" 16 M
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Appendix 5^ Case 1 Staff A/iews on Training
staff Training Offered Valued No Training but 

wanted
Nurses 8 6 3

Managers 2 1 0
Otfier 1 1 0
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C O M M U N I T Y  H E A L T H C A R E

C I E P A R T M f c N T O F  C L I N I C A L  P S V C H O L O G 1

Your Ref:

Our Ref: JVS/DJR

Daze: 21.7.95

Appendix Letter 1

Case 1 Correspondence from Clinical Psychologist

Dear

Re : Staff Counseilir.q Referrals

I can confirm that we have been operating a staff counselling service in the
district since July 1990. This was set up specifically to be available to
staff wno might experience difficulties coping with change arising from the 
closure of Casel Hospital (see copy of staff counselling leaflet
attached). However, this service has been extended to all staff working in 
the Trust experiencing work related difficulties.

The service is a confidential counselling service open to all staff in the 
Trust. Staff can self refer without a G.P. referral and we offer a rapid 
access appointment, generally within about 2 working days following contact 
with the department. Staff are able to see any of the psychologists and 
preferably a psychologist with whom they would not necessarily have work 
contact.

I can confirm that the service has been used by a considerable number of staff 
over the 5 year period for work related difficulties, including staff from the 
Mental Health Service. However, as far as I am aware from the scant records 
that we do keep, we have not seen any staff where the main specific problem has 
been coping with Case 1 hospital closure and changes arising from that. Most 
problems which people have self referred have involved a mix of different 
reasons, most often where home or relationship difficulties are affecting 
general coping and work performance.

I hope this is the information you require.

With best wishes.

Yours sincerely
V 1 ' -I - w-

t I
n

:  3. PhD
Cnartered Clinical Psychologist
Head of Adult Clinical Psychology Service.
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Appendix Letter 2 

Case 1 Correspondence from Medical Officer, Occupational Health
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D::= 0 4 M A R 9 7  
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Accfoved cv

CASE TWO i A p p e n d i x  5.10

REPROVISION PLAN I Pace. 1 cf 1

KîMdrJe

S T R A T E G I C  P L A N N I N G

B U S I N E S S  C A S E  
P R E P A R A T I O N

I
A P P R O V A L  PE RIO D

l U10 B E D S

3 5  B E D S

A S S E S S . V E N T

3 5  B E D S

E M I  R E S I D E N T I A L

12  B E D S

i ' I M i

D A Y  S E R V I C E S

O C A L I T Y  1

L O C A L I T Y  2

L O C A L I T Y  3

T E A M  B A S E S

L O C A L I T Y  1

L O C A L I T Y  2

L O C A L I T Y  3

L O C A L I T Y  1

L O C A L I T Y  2

O C A L I T Y  3
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Appendôc 5.11 A Case 2 ENRInpatmnt l^ litie s  Envlrotiraentat Data
Old New New New

Sitting/Dining bright yes yes yes yes
predom naturally lit yes yes yes yes
if No. Windows? n/a n/a n/a n/a
external view yes j yes yes yes
comfort furnish ward yes 1 yes yes yes
decor: poor no no no no

satisfactory no yes yes yes
good yes no 1 no no

colours pleasant yes yes 1 yes yes
clinical appearance no no no no
temperature: too hot no no no no

too cold no no no no

Appendix 5.11 B
Case 2 E&B Day Hospital & Adult Inpatient HBN & Environmentaf Data

Elderly Day Hospital Adult Acute Inpatient
n°, of places 15 no. of places 18
dist to w.c. if > 12m 14.5m w.c ratio 1:5 1 to 5
immed. inside entrance no bath ratio 1.6 1 to 6
w.c. 4.5m2 4 5m2 asst shower yes
assisted bathroom yes single bedrooms 11m2 11m2
quiet room yes multi-bed min 8.5m2 n/a
dining 2.5 m2 p/p yes curtained-off n/a
enable 1 sitting yes special bed - severe disturbed yes
group therapy for 10/12 yes quiet room yes
kitchen facilities yes is ward self contained? no
quiet activity area yes dining area 2.3m2 pp yes
clean activity area yes enable 1 sitting yes
patients utility room no consult/interview room yes
consult/interview room yes patient utility room yes
beauty/hairdressing yes storage yes
wheelchair access n/a treatment room yes
secure garden n/a informal sitting room yes
ward/day integration no DGH location yes
handrails yes dorm/day clear separation yes
ground floor location yes ground floor location yes
lift n/a [lift n/a

Quality o f the Environment
sitting/dining area bright yes sitting/dining area bright yes
predom natural light yes predom natural light? yes
if No, windows n/a If No, windows? n/a
external view with ease yes external view with ease yes
comfort furnished ward yes comfortably furnished ward yes
decor: poor no decor: poor no

satisfactory no satisfactory no
good yes good yes

colours pleasant yes colours pleasant yes
clinical appearance no clinical appearance no
temperature: too hot no temperature: too hot no

too cold no too cold yes
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Appendix 5.12 Case 2 Padent Characteristics
Pat
No.

DoB Age Sex First Contact 
with Services

Length of time 
in Care 
(Years)

Follow-up
period

(months)
1 29.11.29 66 F • 3
2 06.05.24 71 F • 3
3 29.09.26 69 • 3
4 17.11 14 81 F * 3
5 09.05.18 77 F 02.03.90 5 3
6 08.07.17 78 11.12.86 9 3
7 10.10.10 85 F 19.08.58 37 3
8 28.10.30 65 M 1 02.08.90 5 3
9 28.10.17 78 14.05.93 2 3

10 21.05.19 76 F 11.02.89 6 3
11 20.02.13 82 F 08.03.87 8 3
12 20.06.11 84 19.10.88 7 4
13 07.08.04 91 F 28.09.79 16 4
14 20.07.21 74 F Discharged/

Transferred
15 06.01.29 66 F •

16 01.10.39 56 M *

17 03.10.08 87 F • 1
* Patients attending Inpatient assessment ward
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rmeSAZ Ca$e 2 “F!* WARP -  Rimdown of Patient Number# on a 
22 bed EM inpatient ward

Date Activity Occupied Beds
1.10.93 22
Dec ‘93 9 Discharges to Social Services run residential 

accommodation
13

Jan ‘94 8 transfers in from other wards 21
1 admission 22
1 discharge home 21
1 death 20

Feb ‘94 1 admission 21
1 discharge to Private Nursing Home 20
2 deaths 18

March ‘94 1 discharge to Private Nursing Home 17
1 discharge home 16

April ‘94 1 death 15
June ‘94 1 admission 16

1 discharge home 15
July ‘94 3 deaths 12

1 admission 13
Aug ‘94 1 discharge home 12

1 discharge to other NHS hospital 11
Sept ‘94 1 admission 12

1 discharge home 11
1 transfer in from other wards 12

Oct ‘94 1 transfer in from other wards 13
Nov ‘94 1 admission 14

1 discharge home 13
1 discharge to General Hospital 12

Dec ‘94 1 admission 13
1 discharge home 12
1 admission 13
1 discharge to nursing home 12
1 transfer to other ward 11
1 discharge home 10

Jan 95 1 death 9
Adm issions a) retrenchment transfers 10

b) general admissions 22
TOTAL 18

Discharges a) To Social Services Residential
Accommodation 9
b) Home 8
c) Private Nursing Home 3
d) Other NHS Hospitals 
Transfer to:

2

Other ward 1
Deaths 3

TOTAL 31

285



Appendix 5.14 Case 2 CAPE Total Scores
Pre Post Change

P a t N°

1 27 E 18 E -

2 15 D 15 D n/c

3 * 22 E 18 E -

4 25 E 20 E -

5 23 E 23 E n/c

5 * 18 E 19 E +

7 24 E 17 D -

8 * 21 E 22 E +

9 * 15 D 12 C -

10 23 E 23 E n/c

11 23 E 23 E n/c

12 * 24 E 25 E +

13 22 E 23 E 4-

14 24 E Discharged / Transferred

15 11 C Discharged / Transferred

16 * 26 E Discharged / Transferred

17* 14 D Discharged / Transferred

* Male X 6
- = improvement + = decline n/c = no change

Appendix 5.1S Case 2 CAPE Apathy ScPrea
Pat. N°. Pre- Grade Post- Grade Change

1 10 E 7 D -
2 6 D 6 D n/c

3 * 9 E 6 D -
4 9 E 5 C -
5 9 E 9 E n/c

6 * 9 E 9 E n/c

7 9 E 7 D -
8 * 8 E 9 E +
9 * 7 D 6 D -

10 8 E 8 E n/c

11 8 E 8 E n/c

12 * 8 E 10 E +

13 8 E 10 E +

14 10 E Discharged / Transferred

15 6 D Discharged / Transferred

16 * 9 E Discharged / Transferred

17 7 D Discharged / Transferred

* = male - = improvement + =deterioration n/c = no change
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Appendix 5.16 Ca«e 2 CAPE Communlcaticin 
D*f%uM3e$ Scwea

Pre Grade Post Grade Change
Pat. N°

1 2 E 2 E n/c
2 0 A,B.C 1 D +

3 • 1 D 1 D n/c
4 4 E 2 E -
5 4 E 4 E n/c

6 ’ 1 D 2 E +
7 2 E 0 A,B.C -

8 * 3 E 3 E n/c
9 • 0 A,B,C 0 A.B.C n/c
10 4 E 4 E n/c
11 4 E 4 E n/c

12 * 3 E 2 E -
13 4 E 3 E -
14 3 E Discharged / Transferred
15 1 D Discharged /Transferred

16* 2 E Discharged /Transferred
17 0 A.B.C 1 Discharged / Transferred

* = male - = improvement + = deterioration n/c = no change

Appendix 5.17 Case 2 CAPE Physîcai DiffîcuIdde Scores
Pat. N° Pre Grade Post Grade Change

1 9 E 5 C -
2 3 B 6 D +

3 * 8 E 8 E n/c
4 9 E 6 D -
5 10 E 10 E n/c

6 * 7 D 7 D n/c
7 10 E 6 E -

8 * 10 E 10 E n/c
9 * 7 D 6 D -

10 10 E 10 E n/c
11 11 E 11 E n/c

12 * 10 E 10 E n/c
13 10 E 10 E n/c
14 7 D Discharged / Transferred
15 4 C Discharged / Transferred

16 * 10 E Discharged / Transferred
17 7 D Discharged / Transferred

* = male - -  improvement 4- = deterioration n/c := no change
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A p pen d ix  5.1 S Caaei 2  C A P E  S o d a ^ IX s W rb a n c e  Scopes

Pat N° Pre- Grade Post- Grade Change

1 6 E 4 D -

2 6 E 2 C -

3 * 4 D 3 D -

4 3 D 7 E +

5 0 A 0 A n/c

6 * 1 8 1 8 n/c

7 3 D 2 C -

8 * 0 A 0 A n/c

9 * 1 B 0 A -

10 1 8 1 8 n/c

11 0 A 0 A n/c

12 * 3 D 3 D n/c

13 0 A 0 A n/c

14 4 D Discharged / Transferred

15 0 A Discharged / Transferred

16 * 5 E Discharged / Transferred

17 0 A Discharged / Transferred

* = male - = improvement + = deterioration n/c = no change

Appendix 5.19 Control Group C A I^ Pattierrt CftaracteiiSticS
Pat.
No.

DoB Age Sex First
C ontact

with
Services

Length of 
tim e in Care 

(Years)

Follow -up
period

(m onths)

1 09,10.16 79 M 19.03.93 3 4
2 16.08.24 71 F 04.01.90 6 4
3 26.10.19 76 M 10.02.95 1 4
4 26.09.32 63 M 13.04.93 2.75 4
5 14.02.11 84 F 06.01.89 7 4
6 12.07.08 87 F 10.12.94 1 4
7 24.02.11 84 F 16.07.90 5.5 4
8 17.02.17 78 F 03.06.88 7.5 4
9 25.04.14 81 M 15.06.94 1.5 4

10 06.07.23 72 M 06.05.94 1.5 4
11 09.03.10 85 M 03.10.91 4 Deceased
12 14.09.21 74 F 15.03.93 2.75 Deceased
13 03.11.05 90 M 17.10.88 7 Deceased
14 10.11.08 87 F 07.02.90 5 Deceased
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Appendix 5.20 Control Group CAP£ Total Scoree
1st Grade 2nd Grade Change

P a t N“.

1 20 E 20 E n/c

2 15 D 21 E +

3 23 E 18 E -

4 25 E 24 E -

5 21 E 24 E +

6 22 E 24 E +

7 24 E 25 E +

8 27 E 26 E -

9 15 D 20 E +

10 9 C 11 D

11 15 D Deceased

12 15 D Deceased

13 27 E Deceased

14 25 E Deceased

- = improvement + = decline n/c = no change

Appendix 5.21 Controt Group CAPE Apadiy 3oorea
Pat. N°. 1st Grade 2nd Grade Change

1 9 E 6 D -
2 5 C 8 E +
3 10 E 8 E -
4 10 E 10 E n/c

5 10 E 10 E n/c

6 10 E 9 E -

7 10 E 10 E n/c

8 10 E 10 E n/c

9 4 C . 8 E +

10 4 0 5 C +

11 7 D Deceased

12 4 C Deceased

13 10 E Deceased

14 10 E Deceased

- = improvement + = decline n/c = no change
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Appendix 5*22 Controt <^up CAPE Coirnrnmication 
Oifnei.d^s Scores

Pat. N°. 1st Grade 2nd Grade Change

1 0 A,B,C 2 E +

2 0 A.B.C 0 A,B,C n/c

3 1 D 2 E +

4 3 E 4 E +

5 4 E 4 E n/c

6 4 E 4 E n/c

7 4 E 4 E n/c

8 4 E 4 E n/c

9 0 A B C 0 A,B,C n/c

10 0 A.B.C 0 A.B.C n/c

11 0 A.B.C Deceased

12 0 A.B.C Deceased

13 4 E Deceased

14 E Deceased

- = improvement + = decline n/c = no change

Appendix &.2Z Contr<rf Orotip M tysicsl D im w d e e  Scoree
Pat. N“. 1st Grade 2nd Grade Change

1 7 D 6 D -

2 7 D 9 E +

3 7 D 6 D -
4 9 E 9 E n/c

5 7 D 9 E +

6 8 E 10 E +

7 10 E 11 E +

8 11 E 11 E n/c

9 4 C 5 C +

10 4 C 5 C +

11 8 E Deceased

12 5 C Deceased

13 11 E Deceased

14 11 E Deceased

- = improvement + = decline n/c = no change
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iC^pendix 5.24 Contre^ Group CAP£ Social Oisturbafia» 
Scores-

1st Grade 2nd Grade Change

Pat. N°.

1 4 D 6 E +
2 3 D 4 D +
3 5 E 2 C -
4 3 D 1 B -
5 0 A 1 B +
6 0 A 1 B +
7 0 A 0 A n/c

8 2 C 1 C -
9 7 E 7 E n/c

10 1 B 1 B n/c

11 0 A Deceased

12 6 E Deceased

13 2 C Deceased

14 0 A Deceased

- = improvement + = decline n/c = no change

Appendix 5.25 Case 2 Staff Characteristics
Job Title

(after move at the time of completing the 
staff questionnaire)

Length of Service  
(Years) Sex

Staff Nurse 12 M
Nursing Assistant 12% F
Health Care Assistant 12% F
Senior Staff Nurse “D" 7% F
Staff Nurse D" 10 M
Senior Charge Nurse 31% M
Health Care Assistant 15% F
Senior Sister “G ” 17 F
Senior Staff Nurse 9% F
Senior Regional Care Worker 8% F

Appendix 5.26 Case 2 Staff Views on Training
Staff Training Offered Valued No Training but 

wanted
Nurses 4 3 3

Managers - - -
Other 1 - -
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H o s p it a l

hospitals NHS TRUST

Appendix Letter 3

Our Ref: MPS/PP

Mrs R H
Director of Corporate Development 

Hospital

23 January 1997

Dear

Please find enclosed appointments for the last 6 months o f the financial years April 1993 - 
March 1994 and April 1994 - March 1995, when Case 2 Hospital closed.

Apart from the obvious drop in numbers as 1995 approached, I don’t see a significant change.

I hope this is o f assistance to you.

Yours sincerely

D r M P S .
Senior Medical Officer
OCCUPATIONAL HEALTH DEPARTMENT

enc

WZZ 244



Appendix 5.270* :  0 4 M A R 9 7 CASE THREE
REPROVISION PLAN

Sen Of:
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Simple Presentation of progress being made with implementation
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