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ABSTRACT

Blockchain is a key enabling technology towards the
4™ industrial revolution of the construction industry. The
aim of this paper is to map uses of blockchain technology
across the various phases in the lifecycle of built assets.
Of interest to this paper is a new classification of block-
chain solutions in combination with other key enabling
technologies, like Building Information Modelling and
Internet of Things. The literature indicates that blockchain
shows high potential for solving challenges across the en-
tire lifecycle of a project and has an especially high po-
tential to influence and possibly improve management in
the Operation and Maintenance phase.

INTRODUCTION

The Architecture, Engineering and Construction
(AEC) industry is well known for its low productivity, and
slow adoption of process and technology innovations. In
2016 AEC industry in Europe was ranked as the second
least digitised sector, only above agriculture (Agarwal et
al., 2016). Construction industry is highly project-based
and characterized by high level of fragmentation and de-
centralisation, with most businesses being Small-Me-
dium-Enterprises (SMEs). At the same time, projects are
very unique with little repetition and high complexity
(Maciel, 2020). For this reasons, the digitalisation of the
AEC industry is a complicated and slow process.

Advancements in Building Information Modelling
(BIM) are the basis for digital transformation of AEC in-
dustry (Mathews et al., 2017). The United Kingdom (UK)
is one of the world’s leading countries in BIM adoption.
Since mandating BIM for all public projects in 2016, the
number of practices using BIM increased from 54% to
69% in 2019, after a slight drop from 71% in 2018. That
means that even in the UK more than 30% of practitioners
are still not using BIM (NBS, 2019). At the same time,
recent survey shows that only around 9% of projects in
Germany are developed using BIM and only 52% of com-
panies have ever used BIM (PwC, 2019). Slow adoption
of BIM might be caused by low client demand, lack of
training and expertise, high costs (NBS, 2019), existing
data processing and mostly analogue exchange methods
(Nguyen et al., 2019). Many scholars claim (Mathews et

al., 2017; Nguyen et al., 2019; Penzes, 2018) that block-
chain technology could provide a catalyst for BIM in
reaching its full potential as it eliminates the problem of
trust. Maciel (2020) believes that blockchain-enabled
BIM might be the key to the digital transformation of the
AEC and push it towards the 4™ industrial revolution.

The purpose of this paper is to provide a new classifi-
cation system from the perspective of lifecycle manage-
ment through a methodological review. The research
question that this study addresses is: to what extend is
blockchain technology useful across lifecycle phases of a
built asset and what are the inter-relations between block-
chain use cases, BIM and Internet of Things (loT).

RESEARCH METHOD

Although blockchain is relatively new technology its
innovative character has drawn the attention of many re-
searchers around the world. There are already several lit-
erature review studies (Erri Pradeep et al., 2019; Gotz et
al., 2020; Hunhevicz and Hall, 2020; Kim et al., 2020;
Kiu et al., 2020; Li et al., 2019; Nawari and Ravindran,
2019a; Perera et al., 2020; Turk and Klinc, 2017; Wang
etal., 2017; Ye et al., 2018) and industry reports (Gerber
and Nguyen, 2019; Kinnaird and Geipel, 2017; Nguyen et
al., 2019; Penzes, 2018) about possible blockchain appli-
cations in AEC industry. In this paper we will classify
blockchain applications from the above-mentioned litera-
ture by using meta-analysis method.

Firstly, the principles of blockchain will be briefly ex-
plained and then its potential applications in AEC indus-
try will be identified. Afterwards, a classification of
blockchain use cases according to their integration with
BIM and Internet of Things (loT) technologies and their
relevance for each lifecycle phase of a building project
will be presented. Finally, the challenges of blockchain
implementation will be discussed.

BACKGROUND

Blockchain is a Distributed Ledger Technology (DLT)
and was first introduced in the white paper by Satoshi
Nakamoto (2008) as a base for the world’s first cryptocur-
rency named Bitcoin. DLT is a database of transactions
which is stored in a network on multiple nodes simultane-
ously, making it therefore decentralised and unchangeable




(described as immutable). A highly resilient network pro-
tocol and consensus mechanism enable all participants of
the network to interact with each other in a peer-to-peer
manner and thus there is no need for intermediaries and a
third party controlling the network. All interactions are
cryptographically secured and added to an immutable rec-
ord of transactions which is then a single source of truth
(Perera et al., 2020).

Blockchain is often described as a powerful and dis-
ruptive force that can transform the industry and drive the
economy on a global scale, as it creates an entire new par-
adigm for building data collection (Kinnaird and Geipel,
2017; Mathews et al., 2017). The invention of blockchain
and the impact it may have on the world has even been
compared to the invention of the Internet (Kinnaird and
Geipel, 2017; Maciel, 2020; Nguyen et al., 2019). Block-
chain has already had a disruptive impact on banking, fi-
nance, insurance, health, and education sectors and as dis-
cussed herein, may have the potential to transform AEC
industry (Kim et al., 2020; Nguyen et al., 2019). Con-
struction projects might be seen as an ideal test case for
blockchain implementation as they are involving often
numerous stakeholders with high degrees of distrust, re-
quiring a trustworthy, independent, open and secure rec-
ord of information (Mathews et al., 2017).

Since the emergence of Bitcoin — the first use case of
blockchain technologies, known also as Blockchain 1.0 —
it was understood that blockchain could have diverse ap-
plications beyond cryptocurrencies. Blockchain 2.0 was
introduced in 2015 with Ethereum being an alternative
platform to Bitcoin (Nawari and Ravindran, 2019a). One
of the most fundamental and disruptive innovations ena-
bled by blockchain 2.0 were smart contracts which are
digital programs requiring no middlemen, that execute de-
fined terms automatically once predefined conditions
have been met. Decentralised Autonomous Organisations
(DAO:s) are a special type of smart contracts, which re-
sembles a form of an organisation working on a block-
chain. Unlike traditional organisation they exist only in
the blockchain and therefore have no CEO, board of di-
rectors or headquarters (Kinnaird and Geipel, 2017). Ap-
plications based on a blockchain that are not run by an
intermediary are called DApps. DApps enable direct user
interaction with the blockchain, usually through web user
interfaces (Hunhevicz and Hall, 2020).

Blockchain 3.0 aims to improve the biggest shortcom-
ings of previous versions such as transaction time, scala-
bility, and ease of implementation (Nawari and Ravin-
dran, 2019a). The next version - Blockchain 4.0, addition-
ally will leverage upon the advantages of integrating Ar-
tificial Intelligence (Al) which will enable the system to
make decisions and act without direct need for human in-
tervention (Kiu et al., 2020). Blockchain technology is
still evolving, and there might be a range of possible ap-
plications which are still to be discovered.

BLOCKCHAIN APPLICATIONS IN AEC

A report from Institute of Civil Engineers (Penzes,
2018) indicates that blockchain can tackle problems such
as lack of accountability, transparency and efficiency in
construction industry. According to Mathews et al. (2017)
‘Blockchain’s core strength is that it can provide a solu-
tion to the problem of trust’. Blockchain-powered smart
contracts may help to solve serious problems of late or
withheld payments in construction projects which often
lead to project failures and disputes between stakeholders
(Wang et al., 2017). Penzes (2018) identifies three poten-
tial areas of blockchain applications in construction indus-
try: Payment and Project management, Procurement and
Supply Chain Management and BIM and Smart Asset
Management.

The concept of blockchain-based platform for pay-
ment and contract management is one of the most valua-
ble applications of blockchain in the construction industry
(Kim et al., 2020). Such a platform could be used through
the whole lifecycle of a project to enable transparent and
effective collaboration on every level between all stake-
holders (Gerber and Nguyen, 2019). Application of smart
contracts ensures that every action, like automatic initia-
tion of payments, always happens according to contrac-
tual terms, therefore eliminating the problem of late pay-
ments. Also a selective-transparency in payment records
in blockchain based data model is possible when needed.
For instance, sensitive financial information can be shared
privately between two contracting parties, while non-sen-
sitive payment-related information can be seen by all pro-
ject participants (Das et al., 2020).

Payment management is not the only opportunity for
application of blockchain technology. It may revolution-
ise the current supply chain management by improving its
integration, co-ordination and logistics (Kinnaird and
Geipel, 2017). Blockchain technology can also be a solu-
tion for managing BIM models through the whole lifecy-
cle of a building project. Both BIM and blockchain share
the ability to serve as a single source of truth (Di Giuda et
al., 2020). Blockchain enables an immutable record of
changes of a BIM model as well as immutable record of
ownership of a model or of a digital component (Gerber
and Nguyen, 2019). For managing BIM models a Decen-
tralised Common Data Environment (DCDE) was pro-
posed, instead of traditional central cloud-based storage
(Kinnaird and Geipel, 2017; Nawari and Ravindran,
2019a)

Li et al. (2019) have outlined other potential applica-
tions of blockchain technology for the built environment
such as smart energy, smart cities, sharing economy,
smart government, intelligent transport and business mod-
els. For the scope of this review paper, these applications
will be omitted in the classification, as they cross over into
other sectors.

Hunhevicz and Hall (2020) summarised all blockchain
use cases in AEC industry into 7 categories: Internal use
for administrative purposes, Transaction automation with




smart contracts, Immutable record of transactions, Immu-
table record of assets/identities, Coins/tokens as payment
for incentive scheme, Decentralised applications
(DApps), Decentralised Autonomous Organizations
(DAOs). Wang et al. (2017) proposes another new use
case for asset management which is blockchain-enabled
equipment leasing platform. Another recent systematic
literature review from Kiu et al. (2020) classify block-
chain use cases in a similar manner to Penzes (2018), but
with two additional categories. Firstly, real estate man-
agement which includes previously mentioned use case
for record of property ownership, for example blockchain
enabled land title registry. Secondly, funding manage-
ment which is a relatively new proposal for a blockchain-
enabled crowdfunding platform to raise funds for certain
projects (Kiu et al., 2020).

BLOCKCHAIN, BIM AND 10T

Both industry and academia reports (Kinnaird and
Geipel, 2017; Ye et al., 2018) indicate that blockchain,
BIM and the loT are three technologies which are cur-
rently having a profound impact on the AEC industry. It
is difficult to analyse the benefits of a single technology,
as they are complementary to each other and it is their in-
teraction that enables new applications in AEC industry
(e et al., 2018). In this section (and in Figure 1) a clas-
sification of blockchain use cases according to the inte-
gration of blockchain, BIM and 10T is presented.

The biggest advantages that integration of blockchain
to BIM collaboration can offer are: an immutable record
of changes of a digital model, assigning responsibilities to
all stakeholders according to their roles and transparent
record of data entries and ownership in BIM model.
Through blockchain features such as decentralisation, im-
mutability of decisions and files, and protection of intel-
lectual property some of the shortcomings of centralised
BIM implementations could be tackled (Dounas et al.,
2020). Linking BIM to blockchain enable the ability to
track project progress and worked hours (Penzes, 2018).

Blockchain technology can solve the limitations and
risks of 10T data, such as vulnerability of central database,
need of third controlling party or risk of data leakage (Ye
et al., 2018). As a more and more devices, in transporta-
tion, infrastructure, energy, waste or water, become con-
nected, there will emerge a need for a trusted system able
to process all transactions between those devices (Nguyen
et al., 2019). Internet of Things will need a blockchain-
enabled Ledger of Things (Kinnaird and Geipel, 2017).
One of the most often mentioned use cases of 10T and
Blockchain integration in construction industry is track-
ing of supply chain logistics and record of maintenance
and operations data (Qian and Papadonikolaki, 2020).

A vision of a real-time Digital Twin can become real-
ity thanks to the integration of BIM, l1oT and blockchain
technology. At its basic level a Digital Twin is a digital
representation of a built asset and their processes. Integra-
tion of BIM, blockchain and IoT has the potential to turn

Digital Twins to live and always updated source of infor-
mation which may even operate autonomously through
smart contracts (Gotz et al., 2020). Another application
which utilizes all three technologies is verification of ac-
tivities and installation tasks on the construction site (Di
Giuda et al., 2020).

Kinnaird and Geipel {2017) introduced a concept of
the Blockchain of Circular BIM Things, which combines
the use of blockchain, BIM and loT with the concept of
the Circular Economy, which can be defined as ‘a system
that aims to create a more efficient and environmentally-
friendly economy through the re-use and recycling of ma-
terials’. Finally, the integration of these three technolo-
gies enables a secure, transparent and convenient Decen-
tralised Common Data Environment (DCDE), where BIM
information and loT data can be managed and stored (Te-
zel et al., 2020; Ye et al., 2018).

BLOCKCHAIN ACROSS LIFECYCLE
STAGES

The Association for Project Management (APM) de-
fines 6 lifecycle phases of a project which are: Concept,
Definition, Implementation, Handover and Close, Opera-
tions and Termination (Naybour, 2012). The RIBA Plan
of Work 2020 organises the lifecycle of building projects
into eight stages: Strategic Definition, Preparing and
Briefing, Concept Design, Spatial Coordination, Tech-
nical Design, Manufacturing and Construction, Handover
and Use (RIBA, 2020). For this work, and based on both
the APM and RIBA lifecycle concepts, we will simplify
the lifecycle of a built asset into 5 phases:

Preparation Phase,

Design Phase,

Construction Phase,

Operation & Maintenance (O&M) Phase
Termination Phase.

In this section we will discuss how blockchain can
support continuous use of digital information across the
entire lifecycle of a built facility. A classification of use
cases from recent literature according to their appropriate-
ness in each lifecycle phase is presented in Figure 1.

Whole Lifecycle

Numerous blockchain applications are relevant during
the whole lifecycle of a built asset. Especially the idea of
a Decentralised Common Data Environment (DCDE) is
important for the entire lifecycle of a built asset, as it fa-
cilitates continuous collaboration between all participants
of a project and ideally works as a single source of truth
for all project information. Therefore, it is vital that
DCDE upholds data security, quality, privacy and integ-
rity standards, which can be secured by blockchain (Na-
wari and Ravindran, 2019a). Using a blockchain platform
means a perfect notarisation and synchronisation of doc-
uments during the whole project lifecycle. A blockchain
records every creation, deletion, and updating of files,
knows exactly the origin of every information and enables




their authentication and data provenance (Wang et al.,
2017).

Most of the use cases of transaction automation with
smart contracts, like triggering payments or contract de-
liverables, self-executing contract administration and au-
tomated data/information sharing (Hunhevicz and Hall,
2020) are possible to implement in every phase of a pro-
ject. An idea of shared Project Bank Accounts and insur-
ances between multiple, independent stakeholders during
the whole project was described as a good use case for
blockchain implementation (Das et al., 2020; Li et al.,
2019). As blockchain is a base for Bitcoin, Hunhevicz and
Hall (2020) consider payment in cryptocurrencies in AEC
industry a worthwhile use case to consider.

Cryptocurrency coins or tokens can also have another

£2017) propose the use of an #AECoin as a token to pro-
vide incentives over the whole building lifecycle. Project
contributors would be rewarded with tokens for bringing
valuable and long-term solutions to the project. This
would create a win-win situation for both project owner
and project participants, as they could build their reputa-
tion based on their rewards (Mathews et al., 2017). A
blockchain platform would enable managing identities for
reputation of people or firms for clear and trustworthy
identification which could support stakeholder selection
process. Based on digital identities Decentralised Market-
places for Products and Services could be established us-
ing DApps (Kinnaird and Geipel, 2017).

Preparation Design Construction O&M Termination
Record/notarisa-
tion for regulation Autoratic assign-
and compliance ment of EM tasks
Record of owner- Track}ng Of, su.pply Tenant, work and
hip in BIM chain logistics i
Sip 10 visitor hour
(IP-Rights) Tracking of health registration
. . & safety incidents
Timestamping of { Smartmeter )
transactions Verification of
installation tasks Record of
Automated code maintenance and
compliance Equipment operations data
checking Leasing
Automated Buil-
Record of changes in digital model (BIM) ding Maintenance
Tracking of progress and worked hours Systems (BMS)
Tendering process Material & product passports {(Provenance and Properties)
| Automated data/information sharing ]
Record of ownership for Physical Assets (e.g. Land, Properties)
Crowdfunding platform
Notarisation and synchronisation of documents
[ Triggering payments ]
Triggering contract deliverables ]
Self-executing contract administration
Managing identities for reputation (People, Contactors)
Payment in cryptocurrencies
Shared accounts and insurances
Incentives over the whole building lifecycle
Decentralised Market Places for Products and Services
[ Decentralised Common Data Environment ]

Legend: [BIM + Blodkchain + 10T) | BIM + Blockchain

IoT + Blockchain Blockchain

Figure 1 Classification of blockchain use cases for all lifecycles of a building project, author’s representation.

use than only for financial purposes. Mathews et al.,



Preparation Phase

Typically, in the beginning of building projects, the
use of digital tools is limited. However, even before the
first BIM models are created there is a high potential for
blockchain implementation. In order to use the advantages
of applications described in the previous chapter from the
very beginning and throughout the project it may be nec-
essary to define all future data needs for DCDE. Block-
chain enabled record of ownership, especially in cases
such as land property, could significantly ease and speed
up the process of purchasing land in the first steps of the
project (Kiu et al., 2020). Some projects such as new land-
marks for a country or a city typically requires raising sig-
nificant funding from investors. Blockchain enables the
initiation of a safe, transparent platform for crowdfund-
ing, which can be traced by anyone in later stages of a
project (Kiu et al., 2020).

Design Phase

The design phase is a process of continuous develop-
ment of design models where collaboration among stake-
holders is essential. Blockchain enables the ability to store
an immutable record of changes that all participants make
to a BIM model (Di Giuda et al., 2020). Thanks to
timestamping of transactions and tamper-proof guarantee
the record is transparent and easy to follow. A crypto-
graphically secure digital signature protects data prove-
nance as well as the metadata such as timestamps or au-
thor information (Turk and Klinc, 2017). At the same
time, the record enables stakeholders to publicly prove the
ownership of Intellectual Property (IP) rights for whole
BIM model or a singular component such as Revit fami-
lies (Erri Pradeep et al., 2019). Ability to prove IP rights
during collaboration between stakeholders would enhance
trust and be a big step towards enhanced BIM collabora-
tion (Nawari and Ravindran, 2019a). Blockchain mecha-
nism can be also used for decentralised design optimisa-
tion conducted by both human or artificial intelligence
agents (Dounas et al., 2020).

As the design process starts, a blockchain system can
start recording all interactions between all stakeholders
(Yang et al., 2020) as well as worked hours and submitted
deliverables defined by different design packages. Based
on that a smart contract can be prepared to initiate auto-
matic payments whenever defined milestones are
achieved or deliverables are submitted in time (Penzes,
2018). Blockchain enabled design process ensures an im-
mutable record of changes using any type of data, includ-
ing documents, pictures, videos or BIM, in the same time
enhancing trust and accountability between all project
participants (Yang et al., 2020). Blockchain technology
would also be very advantageous in tender procedures.
All the tender documents, such as the information models
presented both by the client and by the bidders, could be
stored in an immutable way. This would eliminate any
possible operational ambiguity and ensure effective and
fair competition (Di Giuda et al., 2020).

Nawari and Ravindran (2019a) introduced Automated
Code-Checking and Compliance (ACCC) Framework for
the automation of the Building Permit Process in post-dis-
aster recovery. In their system the architect sends a BIM
model for review to a building authority which is then ver-
ified and processed by a smart contract. Removal of an
overseeing third-party could lead to significant savings by
removing processing fees, diminishing paperwork and
shortening the time needed to issue building permits.
Moreover, such a platform provides transparency and se-
cure network services without interruption which is espe-
cially important in the process of rebuilding after a disas-
ter (Nawari and Ravindran, 2019b). Nevertheless, it is not
hard to think how this solution could be applied on regular
projects.

The aforementioned examples show that blockchain
has the potential to address many challenges during the
design phases by clarifying liabilities, increasing the reli-
ability of information and improving the security of infor-
mation flow (Erri Pradeep et al., 2019).

Construction Phase

One of the most significate impacts that blockchain
may have on the construction phase of a building is how
it can change the supply chain logistics and management.
According to Qian and Papadonikolaki (2020) blockchain
has three main applications in the supply chain: tracking
with help of Internet of Things (IoT), contracting through
automation and application of smart contracts, and trans-
ferring of cash flows. These applications of blockchain
can significantly enhance trust and transparency between
participants and increase effectiveness and security of
supply chain management (Qian and Papadonikolaki,
2020; Tezel et al., 2020). Integrating innovative technol-
ogy such as blockchain into construction logistics will
force organisations to innovate and change their business
models, as the roles of individuals and internal business
structures will change (Tezel et al., 2020). Kifokeris and
Koch (2020) proposed a model for independent construc-
tion logistics consultants which ensures integrated eco-
nomic, material and information flow, improves process
management, increase productivity and in the same time
facilitates consultant’s competitive advantage. Each com-
ponent or material used in the project can be registered
with a unique ID on the blockchain platform, creating a
possibility for a digital identification — Material and Prod-
uct Passports. They enable tracking of each component
from production, through the supply chain and its instal-
lation until it is reused or recycled (Penzes, 2018). Such a
blockchain-based system for procurement would provide
all stakeholder with transparent information about all the
fabrication and design specifications, transportation and
installation details and production and procurement de-
tails (Yang et al., 2020).

The concept of triggering payments by smart contracts
can be applied not only in the supply chain management.
As in design phases, where submission of design pack-
ages triggers smart contract, construction tasks are the



triggering smart contracts (Penzes, 2018) For example,
when a construction project reaches a specified structural
level, such as frame stage, lock-up stage etc, an automated
payment from project client to the general contractor
could be triggered by execution of the smart contract.
Consequently, based on the contract conditions, all related
payments, stipulated as smart contracts between the gen-
eral contractor and their subcontractors or suppliers, could
be automatically activated (Wang et al., 2017). Activities
at the physical delivery, such as verification of installation
tasks, could also be coded into a smart contract and con-
sequently trigger payments (Di Giuda et al., 2020).

Leasing heavy equipment, such as cranes or loaders
instead of purchasing them is becoming an increasingly
frequent option for contractors. The traditional leasing
process is often inefficient and time-consuming due to a
large amount of paperwork which needs to be done. Mov-
ing the leasing process to a blockchain platform could
speed it up significantly, as all steps such as insurance and
payment would be combined in one platform. Implemen-
tation of 10T sensors would enable automatic tracking and
recording of operational status of the equipment such as
electricity consumption, daily usage and abnormal
breakout events (Wang et al., 2017).

Operation and Maintenance (O&M) Phase

Gotz et al. (2020) identified many use cases of block-
chain and smart contracts for O&M phase. Blockchain
technology could be a solution for storing operational data
and storing maintenance, access, and activity metadata.
Smart contracts can be used for automatic regulation of
building systems, smart meter solution for water, energy
and grid providers, automatic assignment of tasks for fa-
cility managers, tenant, work, and visitor hour registra-
tion, ID verification, additional work claims, enabling
predictive planning for maintenance, and smart schedul-
ing. A blockchain-enabled Digital Twin could support
processes and decisions (both strategic decisions making
and on-field daily asset management) in a wide range of
asset management activities (Gotz et al., 2020). A verified
record of maintenance and operation data is essential for
facility managers. Thanks to blockchain the quality of the
data from the loT services can be appropriately verified
and adjusted to contractual requirements.

In order to provide facility managers a digital model,
a sufficient BIM framework is required from the inception
of the project (Gotz et al., 2020). COBie (Construction
Operations Building Information Exchange) models de-
fining data exchanges from the design and construction
phases could be enhanced, or replaced by a blockchain-
enabled platform (Kinnaird and Geipel, 2017).

Ye et al. (2018) proposed an automated Building
Maintenance System (BMS) in the form of a Decentral-
ised Autonomous Organisations (DAQOs) which could col-
lect data from loT sensors and record them in the block-
chain enabled Digital Twin. In case of a failure of some
component the DAO could respond to this event accord-

ing to the scheme of the smart contract. The proposed sys-
tem could automatically write a damage report, connect a
designated service provider, or purchase a new compo-
nent without need for a human action (Ye et al., 2018).
Tracking of supply chain logistics is also relevant in
the O&M stage. A blockchain system records the history
of the supply chain from the raw material preparation to
offsite manufacturing, transportation, site construction,
and until the final commissioning. Furthermore, Product
Passport gives overview about all information of each in-
stalled product. As those information are always authentic
and non-editable, in case of a serious defect of a product,
the responsible party can be quickly identified and con-
firmed without tedious arguments (Wang et al., 2017).

Termination Phase

Reliable provenance of materials is crucial for sustain-
ability and responsible sourcing in the industry as the re-
use and recycling of materials can depend on the certified
material specifications (Penzes, 2018). A Data record
from the whole lifecycle of an asset and Product and Ma-
terial Passports provide knowledge about every element
of a building and therefore allows for a sustainable reuse
and recycling of materials. As we mentioned earlier,
blockchain technology could be a significant step in the
move towards adoption of Circular Economy principles in
AEC industry (Nguyen et al., 2019).

DISCUSSION

This study presents an alternative classification of
blockchain use cases in the AEC industry to further the
research on the topic. Our classification affirms that
blockchain may be advantageous at all lifecycle stages
and facilitates the advancements of BIM and l0T. As seen
in Figure 1, blockchain and BIM use cases are mostly rel-
evant in the Design phase of a project, while blockchain
and loT integration is applicable in Construction and
O&M stage. As most of the literature presents theoretical
use cases rather than practical implementation of block-
chain technology in the industry (Tezel et al., 2020), fur-
ther research should focus on prototypes and case studies.
The development of blockchain enabled DCDE is espe-
cially important, as it is intended as a base and a single
source of truth during the entire lifecycle of a built asset.

Transaction automation with smart contracts is rele-
vant in all lifecycle phases of a built asset. The contents
of a smart contract may be adjusted to deliverables of any
lifecycle phase and trigger payments between any partic-
ipants of a project. Despite this, a major challenge for the
implementation of smart contracts is the lack of legal im-
plications, lack of regulations, the complexity of coding
them and transaction longevity (Li et al., 2019; Tezel et
al., 2020). The idea of coins/tokens as payment for incen-
tive scheme in construction industry was also proposed by
various authors, however, it is questionable whether pay-
ments with cryptocurrency would be accepted.

One of the most elaborated area of blockchain adop-
tion in the literature is Supply Chain Management, which




occurs during the Construction phase. It might be caused
by the relevance of this topic to other industries which are
generally much more advanced in the adoption of techno-
logical innovations. During the Design stage BIM models
are intensively developed, therefore the collaboration be-
tween multiple stakeholders is essential. Blockchain is of-
ten described as a hope for advancement to BIM Level 3,
which is the base for the 4™ industrial revolution of the
industry. However, the integration of those two technolo-
gies is facing many challenges such as poor technological
state of the industry, lack of skills, interoperability and
scalability problems (Li et al., 2019; Tezel et al., 2020).

Blockchain use cases in the O&M phase have the po-
tential to disrupt the whole FM sector. As the amount of
project information increases with each lifecycle phase,
the O&M phase contains the greatest amount of infor-
mation which needs to be managed by facility managers
and therefore the need for blockchain implementation is
very high. The integration of BIM, 10T and blockchain
technologies is essential to achieve the goal of a real-time
Digital Twin and automatic BMS. Implementing such a
blockchain based Digital Twin in FM practice could have
a profound effect on the effectiveness and sustainability
of buildings during their whole lifecycle.

CONCLUSION

Blockchain technology is rapidly evolving and may
have a disruptive influence on the AEC industry, as it al-
ready has in other sectors. This paper has described the
basic principles of blockchain technology and listed re-
cent advances in implementing blockchain in the AEC in-
dustry. A wide range of possible use cases were identified
and classified according to their integration with other
technologies and their relevance in each lifecycle stage.

Recent literature indicates that blockchain technology
shows great potential for solving challenges faced by the
construction industry across all lifecycle phases of a built
asset and has an especially high potential in the O&M
phase. Integration of BIM, blockchain and 10T may pro-
vide new opportunities for the Facility Management sec-
tor and should therefore be further explored in future re-
search. Also, the development of blockchain-enabled
DCDE is highlighted as a very important step to achieve
the goal of a real-time Digital Twin, which can become a
single source of truth across the entire lifecycle of a built
asset. A recommendation for future research to focus on
practical case studies was also expressed in this paper.
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